

# **Proposal of WLTP-Roadmap Revision**

**Prepared by WLTP Technical Secretary**

**19 June 2012  
Palais des Nations, Geneva**

1. WLTP roadmap (ECE-TRANS-WP29-2009-131e) was proposed and accepted during the 149<sup>th</sup> WP.29, in November 2009.
2. Since then, each group under WLTP has been active and has shown excellent progress.
3. Due to complex program, however, it's time to review current progress compared with the original plan.
4. Steering Group has met in November 2011 and has discussed the possibility to revise the roadmap.

## ECE-TRANS-WP29-2009-131e

### 11. Timeline for Phase 1 is as follows:

(a) ~ (d)

(e) Sixty-fifth GRPE session - January 2013:  
Completion of the confirmation tests

(f) Sixty-sixth GRPE session - June 2013

(i)  
(ii) Development of the formal gtr text for  
Phase 1 work

(g) 161<sup>st</sup> session of WP.29/AC.3 –  
November 2013:  
Submission of formal text of the formal  
gtr on WLTP

### Proposal

No change, however, testing duration of validation<sup>2</sup> and confirmation tests was shortened by 6 months.  
→ VTF provides the concrete picture of both tests to see if new plan is feasible or not (\*).

Set ad-hoc GRPE meeting  
in November 2013

162<sup>nd</sup> session of WP.29/AC3 – March 2014

(\* ) Steering Group will meet for further review if testing plan is NOT feasible to meet the requirement.

# Overview of Revised Roadmap (63rd GRPE, 17-20 January 2012, agenda item 3(a))

Informal document No. GRPE-63-27

