



Schweizerische Eidgenossenschaft
Confédération suisse
Confederazione Svizzera
Confederaziun svizra

Federal Department of the Environment,
Transport, Energy and Communications DETEC

Federal Office for the Environment FOEN

Air Pollution Control and NIR Division

WLTP-DTP-10-03

Welcome to the 10th Meeting of WLTP DTP

**6th June 2012
UNOG Geneva**



Content

- Approval of Draft Agenda
- Introduction to DTP10
- General Issues DTP
- Update on WLTP Roadmap, DHC
- Update on Validation Phase 2 (VP2)
- Subgroup Reports
- GTR Progress
- Wrap-up



Approval of Draft Agenda

1.	<ul style="list-style-type: none">• Welcome and introduction Objectives of DTP10• Approval of agenda• General issues DTP	9:30 – 10:00	DTP chair (D'Urbano, Seiler)
2.	<ul style="list-style-type: none">• DHC Update• Roadmap Update	10:00 – 10:30	Ichikawa
Coffee break			
3.	<ul style="list-style-type: none">• Update on Validation Phase 2• Outcome of the Meeting with DTP-Chair and VTF-Group	10:45 – 11:45	Marotta
4.	<ul style="list-style-type: none">• State of work and open issues LP-ICE	11:30 - 12:30	Kolesa / Lopez / Redmann
Lunch Break			
5.	<ul style="list-style-type: none">• State of work and open issues LP-EV	14:30 – 15:00	Kobayashi / Öhlund
6.	<ul style="list-style-type: none">• State of work and open issues PM/PN	15:00 - 15:20	Hosier / Vallau de
7.	<ul style="list-style-type: none">• State of work and open issues AP	15:20 - 15:40	Mörsch / Astorga
Coffee break			
8.	<ul style="list-style-type: none">• GTR development	16:00 - 16:30	Dubuc / All
9.	<ul style="list-style-type: none">• Wrap-up	16:30 – 17:30	DTP Chair

DTP11 at JRC in Ispra from 24th to 26th September 2012.



Agenda Item 1.

Introduction to DTP10



Objectives of DTP10

- Show working progress from the subgroups and tend toward a decision on open issues not evaluated in VP2 (tyre selection, combined approach, family concept).
- Approve the review of the overall WLTP Roadmap.
- Show progress from VP2 and coordination between VTF and DTP.
- Present state of GTR Draft Version 1 and initiate preparation of documents for January GRPE 2013.



DTP9 Wrap-up from Bern (WLTP-DTP-09-04)

DTP9 Wrap-up an open issues

The 9th DTP meeting was held from 16th to 18th of April 2012 at Hotel Bern, Bern, Switzerland.

General issues

1. WLTP Roadmap

The WLTP roadmap was presented by Ichikawa-san (see document GRPE-63-28). There were no major changes since last GRPE. Confirmation test shall start in September 2012 directly after end of Validation Phase 2. Ichikawa-san asked strongly for a firm DTP process to fix critical open issues necessary for confirmation testing in due time.

2. Update from DHC-Group

Ichikawa-san presented the latest version of the WLTC (Vers. 5). This Version shows slight changes to Version 4 especially by cycle smoothing and adaptation of minimum speed within a short trip. Validation 2 will be conducted with this updated cycle. The gear shift prescriptions have to be applied according to the latest version of the gear shift calculation tool provided by H. Steven ("Steven3"). Further evaluations of the cycle with the new test procedure are foreseen during VP2.

Further on a second version of WLTC-LPV is available. Validation 1 for low powered vehicles will be conducted with this updated cycle.



DTP Issues (Combined Approach, Tyre Selection)

- General Acceptance for combined approach to stepless inertia and test mass definition has been achieved at GRPE 64 and DTP 9.
- Feedback from ICCT about the influence of the Tyre Selection expected.
- Decision foreseen for Tyre Selection.
- Final Decision on the parameters set in the combined approach after VP2.




DTP Issues (Family concept)

- First conceptional ideas from OICA presented at DTP9 (doc. WLTP-DTP-09-02).
- Feedback has been requested until DTP10.
- DTP suggests that OICA keeps working on it. Next update at DTP11 in September in Ispra.
- Provisional objective: submit consolidated concept (GTR compatible) to approval at GRPE in January or June 2013.



Agenda Item 2.

WLTP Roadmap & Update on DHC






Agenda Item 3.

Update on Validation Phase 2



VP2 Assessment Procedure





Agenda Items 4. to 7.

Subgroup Reports



Agenda item 8.

GTR Progress



Agenda item 9.

Wrap-Up