

Economic Commission for Europe

Meeting of the Parties to the Convention
 on Environmental Impact Assessment in
 a Transboundary Context

Meeting of the Parties to the Convention
 serving as the Meeting of the Parties
 to the Protocol on Strategic
 Environmental Assessment

**Working Group on Environmental Impact Assessment
 and Strategic Environmental Assessment**

Fifth meeting

Geneva, 7–10 November 2016

Items 3, 6 and 7 of the provisional agenda

Compliance and implementation

Subregional cooperation and capacity building

Promoting ratification and application of the Protocol

Workplan implementation status

Note by the secretariat

This note summarises the status of the implementation of activities in the workplan (Decision VI/3–II/3 on adoption of the workplan) as of 1 March 2016. In addition, it presents implementation of related activities not included in the workplan. To facilitate the review of the workplan, the following colours are used to indicate the degree of implementation.

<i>Degree of implementation</i>	<i>Workplan activities</i>	<i>Additional activities</i>
No arrangements made, or no funding, or cancelled.	3 (6%)	-
To be done, and normally not requiring funding	2 (4%)	-
Outline arrangements, including funding	1 (2%)	-
Firm arrangements with funding or ongoing	24 (46%)	2 (40%)
Completed	22 (42%)	3 (60%)
Total	52	5

Annex I**Workplan for the implementation of the Convention and its Protocol for the period up to the seventh session of the Meeting of the Parties to the Convention and the third session of the Meeting of the Parties to the Convention serving as the Meeting of the Parties to the Protocol**

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
Compliance with and implementation of the Convention and the Protocol			Most items included in Implementation Committee and secretariat costs. Exceptions are identified below.	
1. Consideration by the Implementation Committee of compliance submissions.	Implementation Committee, with the support of the secretariat.	2014–2017, presented to MOP7 and MOP/MOP3	May require funding for translation of submissions (\$10,000 is budgeted). ^a	Ongoing and will be completed by MOP and MOP/MOP (if submissions are put forward).
2. Report on the Committee's activities to MOP7 and MOP/MOP3.	Implementation Committee, with the support of the secretariat.	2014–2017, presented to MOP7 and MOP/MOP3		Ongoing and will be completed by MOP and MOP/MOP.
3. If necessary, review of the Committee's structure and functions and operating rules.	Implementation Committee, with the support of the secretariat.	2014–2017, presented to MOP7 and MOP/MOP3		Ongoing and will be completed, if necessary, by MOP and MOP/MOP.
4. Examination of the outcome of the fourth review of implementation of the Convention and the first review of implementation of the Protocol.	Implementation Committee, with the support of the secretariat.	By the end of 2014	—	Completed.
5. Modification of the questionnaires for the report on implementation of the Convention and, as appropriate, the Protocol, in 2013–2015.	Implementation Committee, with the support of the secretariat and, where appropriate, of WHO	Presentation of draft modified questionnaires to the Working Group in 2015	—	Completed.
6. Distribution of the questionnaire	Secretariat.	Issue of questionnaires, one	—	Completed. Both

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
to the Parties to the Convention and to the Protocol for them to complete and return.		by end of October 2015 and the other by end of December 2015 Return of questionnaires, one by end of February 2016 and the other by end of April 2016		questionnaires issued end of October 2015, as requested by the Working Group. Deadline for return of both questionnaires moved to end of March 2016 by the Working Group
7. Preparation of draft reviews of implementation of the Convention and the Protocol.	Secretariat.	Presentation of the draft reviews to the Committee and the Working Group in autumn 2016 and to MOP7 and MOP/MOP3	Requires external consultants and translation of national reports (\$25,000 is budgeted). ^a	Draft reviews completed and submitted as official documents (in English, French and Russian) for Working Group's comments in November 2016. Will be finalized for MOP and MOP/MOP based on comments received.
8. Reviews of legislation, procedures and practice, and technical assistance in drafting legislation, to strengthen Parties' implementation of and compliance with the Convention and the Protocol. Prompted by the Implementation Committee or requested by Parties themselves, as follows: (a) Country-specific reviews, including a period in-country examining national legislation and based on earlier reviews further to decision IV/2. Parties	External consultant(s), with the support of the secretariat and, where appropriate, WHO. Supervised by members of the Committee (if further to a Committee initiative).	As decided by the Implementation Committee and the Party concerned	Costs: approximately \$25,000 per review, plus in-kind contributions from Parties providing experts and from target country for interpretation.	

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
experiencing similar problems might be assisted jointly:				
(i) Technical advice to Armenia on improving legislation to implement the Protocol and advice in drafting necessary amendments and legislation;		2014–2017	Funding from the EU (EaP-GREEN). ^b	Ongoing and expected to be completed by MOP and MOP/MOP. (Original time schedule postponed at the request of the Government).
(ii) Technical advice and support to Kyrgyzstan on improving legislation as well as the institutional framework to implement the Convention;	External consultant and the national expert group on EIA.	2014	Funding (approximately \$25,000) from Switzerland.	Completed in 2015. Draft national guidelines on practical implementation of the transboundary EIA procedure prepared (to be finalized after adoption of new legislation).
(iii) Technical advice to Azerbaijan on improving legislation to implement the Convention;	External consultant.	2015 - 2017	Funding from the EU (EaP-GREEN). ^b	Ongoing: Draft law completed in August 2015 . Due to changes introduced during inter-ministerial consultations in spring 2016, further advice is being provided and is planned to be completed by April 2017.

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
(b) Subregional overview based on legislative reviews on EIA and SEA combined with information gathered when developing general guidance on enhancing consistency between the Convention and environmental assessment within the framework of State ecological expertise.	Lead countries: Armenia, Azerbaijan, Belarus, Georgia, Republic of Moldova and Ukraine. Undertaken by external consultant(s), with the support of the secretariat.	2015 – 2017	Funding from the EU (EaP-GREEN). ^b	Ongoing. To be completed by MOP and MOP/MOP.
9. Pre-accession legislative assistance:	External consultant(s), with the support of the secretariat.			
(a) Technical advice to Azerbaijan on improving legislation to implement the Protocol and advice in drafting necessary amendments;		2014–2017	Funding from the EU (EaP-GREEN). ^b	Ongoing: Draft law completed in August 2015, and amended during inter-ministerial consultations in 2016 . Further advice is being provided January – April 2017 to ensure full compliance with the Protocol.
(b) Technical assistance to Belarus in drafting legislation to implement the Protocol (building on the existing legislative review);		2014–2017	Funding from the EU (EaP-GREEN). ^b	Ongoing: Draft law completed in 2015 and adopted in July 2016. Further advice is being provided in 2016 and in early 2017 to draft secondary legislation in compliance with the Protocol..

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
(c) Technical assistance to Georgia in drafting legislation to implement the Convention and the Protocol (building on the existing legislative review);		2014–2016	Funding from the EU (EaP-GREEN). ^b	Completed: draft law completed in September 2015. (Additional drafting of secondary legislation planned for 2016 will not be needed as covered by another EU project).
(d) Technical advice to Kazakhstan on improving legislation to implement the Protocol and advice in drafting necessary amendments;		2015–2017	EU funding for Kazakhstan. ^c	Ongoing: Legislative review on SEA initiated with the first round table and the fact-finding mission in 14-17 November 2016 and the final round-table in early 2017 (legal drafting as of 2017).
(e) Technical advice to the Russian Federation.	To be specified by the Russian Federation.	2015	Funding (approximately \$28,000) from Sweden (carried forward).	Completed: Legal advice to support development of national legislation in accordance with the Protocol. Unused funds spent to support participation of RF experts to subregional events; SEA pilot and preparation of guidance on SEA.
10. Collection of findings and opinions from the Committee regarding the Convention and the Protocol, posted on website.	Secretariat.	Annual updates	—	Ongoing, and will be completed.
11. Alignment of the authentic language versions of the Protocol	Secretariat (with UN editors); <i>ad hoc</i> task	2015	—	Completed. Review by the UN editors of the

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
and the two amendments to the Convention: (a) Identification and review of inconsistencies; (b) Preparation of proposals for addressing the inconsistencies (through correction or amendment procedures).	force and the Working Group to review			Protocol text and the amendments to the Convention completed; proposals by ad hoc task force (BY, F, CA) agreed by the Working Group in April.
12. Preparation of guidance on the implementation of the Convention (drawing on opinions of the Implementation Committee).	External consultant(s), with the support of the secretariat and, as needed, the Implementation Committee and the Working Group on EIA and SEA.	2015–2016	Funding for a consultant (\$10,000) from EIB	Cancelled. Consultant to EIB withdrew. Work then continued by the Committee Chair and a member on a voluntary basis but their proposal in April 2016 to enlarge the guidance's scope beyond that foreseen in the workplan was not accepted by the Working Group. Co-authors may develop guidance in their individual capacity.
13. Further development and update of the Guidelines on Environmental Impact Assessment in a Transboundary Context for Central Asian Countries.	Lead country: Kyrgyzstan Regional workshops to discuss and update the Guidelines.	2015–2016	Funding from Switzerland in 2015 (\$25,000) and 2016 (\$10,000) for external and national consultants and organization of up to two workshops.	Arrangements in place. Consultants and implementing partners identified and being contracted. First round-table planned for January 2017.
14. Preparation of a video to promote the benefits of the Convention and the Protocol in Eastern Europe and the Caucasus	Secretariat to prepare a draft script, Bureau/ the Working Group to review it and external contractor to produce the	2015–2016	Funding from the EU (EaP-GREEN). ^b	Completed in English, in Georgian and in Russian. Additional requests from Armenia, Azerbaijan, the

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
	video clip.			Republic of Moldova and Ukraine to translate the video to their national languages (subject to availability of funds).
Subregional cooperation and capacity-building to strengthen contacts between the Parties and others, including States outside the ECE region			Participants cover their own travel and accommodation costs to the extent possible, while host countries cover organizational and venue costs in kind (approximately \$5,000–\$20,000 per workshop).	
South-Eastern Europe subregion	Lead country: Romania.	2015	Donor/in-kind	To be done in 2016 (tbc by Romania).
1. Workshop(s) on implementation of the Convention, Protocol and Bucharest Agreement in the subregion: workshop to prepare for the first Meeting of the Parties to the Bucharest Agreement.				
Mediterranean subregion, including Adriatic Sea	Lead country: Morocco, with support from other interested countries.	2015	Funding largely available (\$20,000).	Completed in April 2015.
2. Carried forward workshop for the Mediterranean.				
Baltic Sea subregion	Lead countries:		In kind.	
3. Holding of three meetings on:				
(a) SEA for programmes of measures under the EU Marine Strategy Framework Directive (art.	Germany.	2014		Completed.

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
13) and the experience of large-scale transboundary projects;				Completed.
(b) (i) Assessment and reduction of transboundary impacts on transboundary watercourses and international lakes in the context of the Espoo Convention, the Protocol on SEA and the Helsinki Convention;	Lithuania.	2015		
(ii) Effective public participation in SEA/EIA in the context of the Espoo Convention, the Protocol on SEA and the Aarhus Convention;				To be done in 2016. (Latvia to suggest dates)
(c) Long – distance projects (railways) and maritime spatial plan and strategic environmental impact assessment.	Latvia.	2016		
Eastern Europe, the Caucasus and Central Asia			Require donor and/or in-kind contributions by beneficiary countries.	
4. Subregional coordination and experience-sharing events to share successes, challenges, solutions and experiences as well as the results of capacity-building activities on SEA and EIA, followed by the dissemination of seminar results in all countries of Eastern Europe, the Caucasus and Central Asia, including to the public and NGOs. The events can focus one or several challenges in SEA or EIA implementation (e.g., public participation; monitoring;	Lead countries: Armenia, Azerbaijan, Belarus, Georgia, Kazakhstan, Republic of Moldova, Ukraine, Russian Federation			

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
interministerial cooperation/consultations) or on a sector (energy, mining, etc.) Countries to propose themes/topics for the events:				
(a) Practical experience in application of SEA to various plans and programmes in the EU countries, comparison of legal, institutional and procedural frameworks;	Czech Republic	Autumn 2014	Funding from the EU (EaP-GREEN) and Sweden for participants from Russian Federation. ^b	Completed
(b) Lessons learned from national and subregional reviews of legal and institutional frameworks for application of EIA and SEA; (including a training for trainers workshop on the practical application of SEA)	Georgia	2015	Funding from the EU (EaP-GREEN) ^b from Sweden for the participants from Russian Federation; and from the EU for Kazakhstan.	Completed
(c) Lessons learned from the SEA pilot projects in Armenia, Azerbaijan, Belarus, Georgia, the Republic of Moldova and Ukraine.	Ukraine.	2017	Funding from the EU (EaP-GREEN). ^b	To be implemented in 2017 (possibly 3 rd quarter) due to the expected extension of the EaP GREEN by an additional year, i.e. until December 2017.
5. Joint capacity-building activities with the Aarhus Convention for Armenia, Azerbaijan and Georgia on public participation in decision-making, including to strengthen the capacities of national Aarhus Centres and the regional Aarhus Centres Network in the EIA and SEA processes. Use the Good	Lead countries: Armenia, Azerbaijan, Georgia, involving Aarhus Centres in these countries, with support from OSCE and inputs from Aarhus and Espoo secretariats.	2015–2016 (tbc)	Funding from the Environment and Security Initiative.	Project proposal approved by EnvSec in 2015. But, due to changes in donor's (Sweden) priorities, funding was cancelled. In absence of alternative funding, activity needs to be cancelled (at least for this intersessional period).

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
Practice Recommendations on Public Participation on SEA and the general guidance on enhancing systemic consistency.				
(a) Development and compilation of capacity-building materials;				
(b) Regional and national training workshops.				
Exchange of good practices				
1. Workshops or half-day seminars within meetings of the Working Group on:			Costs (e.g., costs for speakers, provision and translation of materials) to be covered in kind by lead countries, to the extent possible (approximately \$10,000 per seminar).	
(a) Post-project analysis;	Lead countries: Belarus, in cooperation with Ukraine.	2015	In kind and some funding from the EU (EaP-GREEN) to cover costs for speakers.	Completed in May 2015.
(b) Global application of the Convention and the Protocol: focus on non-ECE countries and IFIs.	Lead organization EIB	2016	In kind. (Travel costs for non-ECE countries should be covered from the budget.)	Will be held in November 2016 by EIB with support from a consultant and in cooperation with the secretariat. (Travel for one participant and per diem for another participant paid by the Trust Fund)
2. Development of good practice recommendations on the application of the Convention to nuclear energy-related activities.	By external consultant(s), in line with agreed terms of reference, under the supervision of an editorial group including Austria, Belarus, Finland, France, Germany, the	2015–2016	In kind. Requires consultant(s) for drafting (\$10,000–20,000) Co-funding from Austria (\$5,000) and the EU (EaP-GREEN). ^b	Ongoing. Received: 10,000 EUR (EaP-Green) and \$5,000 (Austria) \$5,000 (Germany). Draft prepared by consultants to the secretariat under supervision of editorial

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
	Netherlands, Poland, Ukraine, the European Commission and European ECO Forum, and with support from the secretariat.			group and based on guidance from the Working Group in April 2016. Will finalized for the MoPs based on Working Group's feedback in November.
Promoting ratification and application of the Protocol on SEA	Lead: secretariat in cooperation with the concerned countries.	2014–2017		
1. Preparation of fact-sheets on application of SEA, e.g., on industrial reconversion and investment plans or sustainable agricultural practices.	Lead: All Parties, including Armenia, Azerbaijan, Belarus, Georgia, Republic of Moldova and Ukraine, as well as the secretariat in cooperation with UNEP. (The Party preparing the fact-sheet will be responsible for its layout.)	2014–2017	Funding from the EU (EaP-GREEN) for translation and publication.	Ongoing: and will be completed by MOP and MOP/MOP. One fact sheet produced by consultant on SEA in Energy sector in Estonia and sent to Estonia for review. Additional fact sheets to be completed by MoP and MOP/MOP.
2. Preparation of two-page informal pamphlets on key issues in SEA practice (e.g., on <u>Health Impact Assessment, Non-technical Summary</u>).	Lead organization: IAIA, with the support of WHO, SEA and health experts and the secretariat.	Ongoing.	In kind.	Ongoing.
3. Workshops, including training, on the application of the Protocol for countries in the ECE region and other Parties to the Protocol, in particular countries of South-Eastern and Eastern Europe, the Caucasus and Central Asia:	Lead countries: Armenia, Azerbaijan, Georgia, Republic of Moldova and Ukraine.	Countries to specify the timing.		<i>Changes possible based on national needs and demand.</i>

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
(a) One national training event, one local training event;	Armenia.	2015–2017	Funding from the EU (EaP-GREEN).	Ongoing. One national awareness raising event completed, one local level event cancelled and replaced by awareness raising event for sectoral authorities planned for 2017.
(b) Two national training events, two local training events;	Azerbaijan.	2014–2017	Funding from the EU (EaP-GREEN).	Ongoing, with changes requested by the Government: One national awareness raising event on the legislation and one national training event completed. One local training cancelled (to financially support the drafting of legislation). Second local training replaced by a second national level awareness raising event for sectoral authorities (arrangements in place for January 2016).
(c) One national training event;	Belarus.	2015–2016	Funding from the EU (EaP-GREEN).	Completed: held on 19-20 September 2016
(d) One national training event;	Georgia.	2014–2016	Funding from the EU (EaP-GREEN).	Ongoing: awareness raising event for high level officials to promote the draft law on EIA and SEA organised with savings from the pilot project.

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
				Additional training events requested are arranged for 30 November – 2 December 2016 in cooperation with the EU Delegation in Georgia.
(e) Two national training events, two local training events;	Republic of Moldova.	2014–2016	Funding from the EU (EaP-GREEN).	Completed: one national event and one awareness raising event for high level officials completed. The two local training events were cancelled and replaced by a second pilot.
(f) One national training event, one local training event;	Kazakhstan.	2015–2017	EU funding for Kazakhstan. ^c	Initiated. Financing of SEA component secured for 2016-2018 in the total amount of USD 100,000. One national training event tbc based on the outcomes of the legislative review.
(g) One national training event, two local training events.	Ukraine	2015–2016	Funding from the EU (EaP-GREEN).	Ongoing: One training event for environment ministry and local environmental authorities; one awareness raising event for high-level officials and another one for sectoral ministries completed in 2015. One training event for local authorities

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
				completed (25-27 October 2016) and one training for environmental authorities foreseen for December 2016.
4. National guidance documents on SEA.	Lead countries: Armenia, Azerbaijan, Belarus, Georgia, Kazakhstan, Republic of Moldova, and Ukraine.	2015–2017	Funding from the EU (EaP-GREEN); and from the EU for Kazakhstan. ^c	Ongoing for Azerbaijan, Georgia, Rep. of Moldova and Ukraine. For Armenia and Belarus, postponed to early 2017 and will be completed by MoP and MoP/MoP. Kazakhstan; funding available but timing to be confirmed, likely to be postponed to the next intersessional period.
5. Pilot SEAs in selected countries, in selected sectors.	Lead countries: Armenia, Azerbaijan, Georgia, Republic of Moldova, Tajikistan and Ukraine, in collaboration with UNEP and WHO, where relevant.			
	(a) Armenia;	2014–2016	Funding from the EU (EaP-GREEN).	Ongoing in the sector of waste management and will be completed by December 2016.
	(b) Azerbaijan;	2014–2016	Funding from the EU (EaP-GREEN).	Completed in the sector of renewables, results disseminated at the 7 th Int. Forum on Energy for Sustainable Development,

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
				Baku, October 2016
	(c) Georgia;	2014–2015	Funding from the EU (EaP-GREEN).	Completed in the sector of waste management. Results disseminated at a high level event for sectoral authorities in December 2016. Kakheti.
	(d) Republic of Moldova;	2014–2015	Funding from the EU (EaP-GREEN).	One pilot completed at the local level in 2015. (An additional pilot ongoing for the national green economy strategy and will be completed in 2016.)
	(e) Ukraine;	2015–2016	Funding from the EU (EaP-GREEN).	Cancelled at the country's request.
	(f) Kazakhstan.	2016–2017	EU funding for Kazakhstan.	Funds not available.

Abbreviations: ECE = United Nations Economic Commission for Europe; EIA = environmental impact assessment; EIB = European Investment Bank; EU = European Union; IAIA = International Association for Impact Assessment; MOP7 = the Meeting of the Parties to the Convention at its seventh session; MOP/MOP3 = the Meeting of the Parties to the Convention serving as the Meeting of the Parties to the Protocol at its third session; NGOs = non-governmental organizations; OSCE = Organization for Security and Cooperation in Europe; SEA = strategic environmental assessment; UNEP = United Nations Environment Programme; WHO = World Health Organization.

^a The financing of the activities foreseen in the budget of the Convention and its Protocol for the period up to the seventh session of the Meeting of the Parties to the Convention and the third session of the Meeting of the Parties to Convention serving as the Meeting of the Parties to the Protocol, as set out in annex I to decision VI/4–II/4, will be contingent on sufficient funds being made available by Parties through their voluntary contributions to the Convention trust fund.

^b “Greening Economies in the European Union’s Eastern Partnership” (EaP-GREEN), a European Union-funded regional multi-stakeholder project. Funding subject to applicable procedures under the project. **The project foreseen for 2013-2016 will be extended by one year, i.e. until end of 2017.**

^c “Supporting Kazakhstan's transition to a Green Economy Model” a European Union-funded multi-stakeholder project foreseen for 2015–2018.

Annex II
Additional activities not listed in the workplan

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
Support to the implementation of a pilot SEAs in Russian Federation and drafting the national guidelines on practical implementation of SEA (Zabaikalje region)	Lead country: Russian Federation (WWF Russian and UNECE international consultants)	2015-2016	Funding (approximately \$8,000) from Sweden (carried forward), in-kind contribution from Zabaikalje region	Completed: two training events to support pilot chapters on quality control of SEA, biodiversity assessment, and SEA monitoring drafted and provided to national counterparts for incorporating into the national guidelines on SEA; Ongoing: Quality of the draft SEA report reviewed in 2016; The exact timing of final quality review depends on the submission of the final SEA report to UNECE. (due to the changes in Government of Zabaikalje region the schedule for the pilot SEA is extended)
Preparation of a brochure to promote the benefits of the Convention and the Protocol in Eastern Europe and the Caucasus	Secretariat to prepare a draft text and external contractor to produce the video clip.	2015–2016	Funding from the EU (EaP-GREEN). ^b	Completed in English, Russian, Georgian and Ukrainian. Additional requests from

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
				Armenia, Azerbaijan, and the Republic of Moldova to translate the brochure to their national languages (subject to availability of funds).
Development of joint good practice guidance including recommendations on land use planning, with the Industrial Accidents Convention and the ECE Committee on Housing and Land Management*	EIB	2015–2016.	Consultant for drafting funded by EIB	Ongoing. Final draft, revised based on Working Group's comments in April, to be discussed by the WG in November 2016.
Organization of a workshop to exchange experiences on approaches to land use planning with due account to the SEA Protocol's and the TEIA Convention's provisions and agreed approaches to land use planning in the framework of the work of the ECE housing and land management programme*	EIB, Espoo secretariat, Industrial Accidents secretariat, and secretariat to the ECE housing and land management programme	2015–2016	EIB	Completed: Held on 13 April 2016, during the Working Group meeting. Outcomes included in the meeting report.
Support to Belarus in carrying out bilateral consultations with Poland and Lithuania on development of the bilateral agreements on transboundary EIA	Secretariat, Belarus	2016	Funding from the EU (EaP-GREEN). ^b	Completed in October 2016 (at the request of the Government)

*Activities agreed by the Working Group on EIA and SEA at its fourth meeting in May 2015.

Annex III

List of activities awaiting funding for the implementation of the Convention and its Protocol for the period up to the seventh session of the Meeting of the Parties to the Convention and the third session of the Meeting of the Parties to the Convention serving as the Meeting of the Parties to the Protocol

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
Compliance with and implementation of the Convention and the Protocol 1. Reviews of legislation, procedures and practice and technical assistance in drafting legislation to strengthen Parties' implementation of and compliance with the Convention and the Protocol. Prompted by the Implementation Committee or requested by Parties themselves (a) Country-specific reviews, including a period in-country examining national legislation and based on earlier reviews further to decision IV/2. (b) Technical advice further to possible Committee initiatives (as decided by the Implementation Committee).	By external consultant(s), with the support of the secretariat.		Funding for up to two reviews is budgeted. ^a	No Committee initiatives initiated.

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
2. Pre-accession legislative assistance: technical advice to Uzbekistan to review its national legislation for implementation of the Protocol and to propose amendments.		2016–2017		No funding identified. No further requests from Uzbekistan.
Subregional cooperation and capacity-building to strengthen contacts between the Parties and others, including States outside the ECE region			Participants cover their own travel and accommodation costs to the extent possible, while host countries cover organizational and venue costs in kind (approximately \$5,000–\$20 000 per workshop).	
South-Eastern Europe subregion	Lead countries: Croatia, and Slovenia.		Donor/in-kind (e.g., project) funding required.	
1. Workshop(s) on implementation of the Convention, the Protocol and the Bucharest Agreement in the subregion.				
(a) Workshop;	(a) Croatia with Slovenia..	(a) 2015	(a) No funding confirmed yet.	No funding identified.
(b) First Meeting of the Parties to the Bucharest Agreement.	(b) Romania.	(b) Late 2015	(b) No funding confirmed yet.	The preceding preparatory meeting for the First Meeting of the Parties has not been organized (in absence of resources)

<i>Activity / sub-activities</i>	<i>Organizational arrangements/lead countries</i>	<i>Time schedule</i>	<i>Budget</i>	<i>Status</i>
<p>Mediterranean subregion, including Adriatic Sea</p> <p>2. Carried forward workshop on practical application of the Convention on the basis of the results in the previous workshops.</p> <p>Exchange of good practices</p> <p>Workshops or half-day seminars within meetings of the Working Group on:</p> <p>A topic related to SEA (e.g., based on IAIA “FasTips”).</p>	<p>Lead country: Italy, to be confirmed.</p> <p>Lead organization: IAIA.</p>	<p>2014–2015</p> <p>2016</p>	<p>In kind.</p> <p>Costs (e.g., costs for speakers, provision and translation of materials) to be covered in kind by lead countries, to the extent possible (approximately \$10,000 per seminar).</p> <p>In kind and some funding from the EU (EaP-GREEN) to cover costs for speakers.^b</p>	<p>No funding identified. (IAIA no longer represented in all the Working Group’s meetings in absence of travel support.)</p> <p>No funding identified.</p>
<p>Promoting ratification and application of the Protocol on SEA</p> <p>Pilot SEAs in selected countries, in selected sectors.</p>	<p>Requested by Tajikistan.</p>	<p>2015–2016</p>	<p>Requires funding (\$80,000–\$100,000).</p>	<p>No funding identified.</p>

Abbreviations: ECE = United Nations Economic Commission for Europe; EIA = environmental impact assessment; EU = European Union; NGOs = non-governmental organizations; ; IAIA = International Association for Impact Assessment; SEA = strategic environmental assessment.

^a The financing of the activities foreseen in the budget of the Convention and its Protocol for the period up to the seventh and third sessions of the Meetings of the Parties to the Convention and Protocol, respectively, as set out in annex I to decision VI/4–II/4, will be contingent on sufficient funds being made available by Parties through their voluntary contributions to the Convention trust fund.^b “Greening Economies in the European Union’s Eastern Partnership” (EaP-GREEN), a European Union-funded regional multi-stakeholder project. Funding subject to applicable procedures under the project.