

Part I. Planning (to be filled in before submission to EXCOM)			Part II. Implementation (to be used for reporting on progress in the implementation of the project in real time) <sup>1,2</sup>	
Expected accomplishments	Planned activities	Estimated costs (US\$)	Implemented activities <sup>3</sup>	Actual expenditures <sup>4</sup> (US\$) <sup>3</sup>
EA 1: Enhanced knowledge about internationally agreed tools and standards for the organization of Official Statistics and how to implement those standards in practice.	A1.1 Ensure that statistical agencies of CIS countries and Mongolia have up to date information on new tools and models.		<p>The proposed workshop built on the success of the High Level Seminar on the Modernization of Statistical Production and Services, held in St Petersburg in October 2012, which attracted senior managers from statistical organizations around the world.</p> <p>The workshop in Nizhny Novgorod ensured that the statistical agencies of the CIS countries and Mongolia have up to date information on new standards and modernization initiatives. It assisted them to build networks within and beyond their region, allowing them to more fully share the benefits of global advances in this area.</p>	17,400
EA 2: Improved collaboration on statistical modernization issues among CIS countries/Mongolia and their better integration in global initiatives.	A2.1 Allow more advanced countries in the region to share good practices and challenges in their implementations.	17,400	<p>The workshop took place over two and a half days. Speakers were drawn from UNECE staff and international experts. Following topics were covered during the workshop:</p> <ul style="list-style-type: none"> <li>• Introduction to the Generic Statistical Business Process Model (GSBPM), the Generic Statistical Information Model (GSIM) and the work of the High-Level Group for the Modernization of Statistical Production and Services;</li> <li>• The development of the Common Statistical Production Architecture;</li> <li>• Experiences of implementing production standards in practice – case studies from participating countries;</li> <li>• Standards for data transmission – Statistical Data and Metadata eXchange (SDMX) and the Data Documentation Initiative (DDI);</li> <li>• Implementing SDMX and DDI standards in practice;</li> <li>• Introducing the means by which CIS countries and Mongolia will be in a position to implement these initiatives.</li> </ul> <p>Agenda and final report are available on:  <a href="http://www.unece.org/stats/documents/2014.06.modernization.html#/">http://www.unece.org/stats/documents/2014.06.modernization.html#/</a></p>	
	UNECE 13% support fee	2,600		2,600
	Total: 20,000			Total: 20,000

Footnote

<sup>1</sup> The secretariat shall inform EXCOM in case of unexpected developments or serious problems of any kind in the project implementation.

<sup>2</sup> Questions from member States on project implementation will be forwarded to the secretariat.

<sup>3</sup> Relevant information should be uploaded by the project manager on the Project Monitoring Tool within one month from the end of the activity and include the following:

*(a) For an advisory service* (including at a workshop/seminar/training organized by other organizations): title; venue; dates; project expenditures; and hyperlink(s) to presentation(s) and other relevant documents;

*(b) For a workshop/conference/training* organized by UNECE: title; venue; dates; project expenditures; and hyperlinks to the meeting agenda, list of participants, presentation(s) made by UNECE, conference documents, training materials and reports;

*(c) For a consultancy*: project expenditures; hyperlinks to the consultancy ToR and main outputs (study, report, training material, presentation, etc.) produced by the consultant/s;

*(d)* For other outputs not included under bullet points above: hyperlink to relevant documents.

<sup>[1]</sup> Relevant financial information – certified by the Executive Office - should be uploaded by the project manager on the Project Monitoring Tool within one month from the end of the activity.