

Supported by:



on the basis of a decision  
by the German Bundestag

## Preparation Phase

of the International Climate Initiative Germany (IKI) Project

# Improving the energy efficiency of the global building supply chain industry and its products to deliver high performance buildings

Update on the project activities and implementation progress

## ARMENIA

Gevorg Nazaryan  
National Consultant  
UNDP Armenia  
October 6, 2023

# PREPARATION ACTIVITIES PROGRESS

- ▶ In June, 2023 UNDP Armenia hired first National Consultant for assisting in preparation phase activities of the Project (*considering initial deadlines of preparatory phase and currently extended*).
- ▶ On June 30, 2023 UNDP Armenia team made preparations and hosted inception workshop in Yerevan.
- ▶ The preparation phase documents templates and guidance received from regional experts, reviewed and discussed by UNDP Armenia team
- ▶ Report on “Baseline situation review of legal and institutional framework for buildings supply chain industry and its products in Armenia” was prepared and shared with regional experts.

# PREPARATION ACTIVITIES PROGRESS

The Baseline situation review provides with analysis and update of:

- ▶ Acting legislation and strategies in the field of energy efficient construction and energy performance of buildings;
- ▶ Practices and policies (norms/standards) for buildings, appliances, and equipment and supply chains;
- ▶ Requirements accepted by Armenia through international agreements (NDC, CEPA) with the assessment of current regulatory needs;
- ▶ Institutional framework (state bodies and their responsibilities) in the EE buildings construction sector (from design to construction);
- ▶ Recommendations on possible intervention activities by the Project.

# PLANNED PREPARATION ACTIVITIES

The following activities are planned and in process for the next two month (October - November):

- ▶ Initiated hiring second national consultant to conduct market assessment of Armenia EE building materials sector;
- ▶ Finalize and submit report on key intervention activities, outputs and milestones (Gantt Chart), discuss it with regional experts;
- ▶ Prepare all other preparation phase necessary documents required from Armenia and submit to regional experts;
- ▶ Participate in the validation workshop planned for November in Tbilisi.
- ▶ Assist in finalization of the Project Proposal based on comments and recommendations received during validation workshop.

**THANK YOU!**

The background features abstract, overlapping geometric shapes in various shades of green, ranging from light lime to dark forest green. These shapes are primarily located on the right side of the frame, creating a modern, layered effect against the white background.