
 

Economic Commission for Europe 
Inland Transport Committee 
Eighty-third session 
Geneva, 23–26 February 2021 
Item 7 (g) of the provisional agenda 
Strategic questions of a horizontal and cross-sectoral policy or regulatory nature:  
Analytical work on transport 

  Development of Sustainable Inland Transport Connectivity 
Indicators – 2020 Progress Report 
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 I. Background 

1. A United Nations Development Account (UNDA) funded project entitled 
“Sustainable transport connectivity and implementation of transport related SDGs in selected 
landlocked and transit/bridging countries” is currently being implemented. The project is led 
by the UNECE Sustainable Transport Division and implemented with the support of relevant 
departments in two UN sister regional commissions: the Economic and Social Commission 
for Western Asia (ESCWA) and the Economic Commission for Latin America and the 
Caribbean (ECLAC). It aims at developing a set of Sustainable Inland Transport Connectivity 
Indicators (SITCIN). In the first phase, the project involves the following pilot countries: 
Georgia, Kazakhstan, Serbia, Jordan and Paraguay.  

Figure I  
UNECE Sustainable Transport Division is leading the SITCIN project 
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 II. Objective 

2. The main objective of the project is to develop a tool enabling countries to measure 
their degree of transport connectivity: both domestically & bilaterally/sub-regionally as well 
as in terms of soft & hard infrastructure.  

3. Inter alia, the SITCIN, once fully developed and tested in the five pilot countries, will 
provide an instrument (a measurable set of criteria) for Governments enabling them to 
evaluate/ assess: 

• The extent to which they implement the relevant United Nations legal instruments, 
agreements and conventions effectively; and 

• The degree to which their inland transport systems are inter-operable with the systems 
within their respective (sub-)regions. 

4. In doing so, it should enable policy-makers to assess their country’s degree of external 
economic connectivity in terms of efficiency of inland transport, logistics, trade, customs and 
border crossing facilitation processes. Governments could also use the SITCIN to assess and 
report on their progress in implementing the transport related Sustainable Development Goals 
(i.e. 2030 Agenda) and their commitments under the Vienna Programme of Action for 
Landlocked Developing Countries (for the decade 2014–2024). 

 III. Project phases 

I. Development of the initial set of Sustainable Inland Transport Indicators (SITCIN) 

II. Fact-finding missions to each of the five “pilot countries” to review national transport 
and logistics situation, resulting in five «national connectivity reports»  

III. National policy dialogue meetings to validate the reports 

IV. Tailor-made national capacity building programmes in each of the five “pilot 
countries” 

V. Concluding inter-regional forum to share “lessons learnt’ and experiences of the five 
pilot countries with other interested Governments around the globe to further promote the 
use of the SITCIN. 

 IV. SITCIN methodology 

5. The current draft indicators are structured within three pillars of sustainability and 
applied across the four inland transport sectors including, road, rail, inland waterways and 
inter-modal transport: 

• Economic Sustainability (validating border crossing efficiency, time, and costs as 
well as quality of (inter-modal) infrastructure and the use of ICT and intelligent 
transport solutions). 

• Social Sustainability (assessing adequacy of road traffic rules enforcement, road 
traffic infrastructure, vehicle regulations and administrative frameworks surrounding 
cross border transport of perishable foodstuffs and of dangerous goods). 

Environmental Sustainability (evaluating measures aimed at reduction of greenhouse 
gas emissions, air pollutants and noise emissions (looks into alternative fuel share and 
average age of the vehicle fleet etc.). 
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Figure II 
The SITCIN are structured along the three pillars of sustainable development: economic, 
social and environmental sustainability 

  

 V.  SITCIN project management team 

6. The project is led by the UNECE Sustainable Transport Division and implemented 
with the support of relevant departments in two sister regional commissions, ESCWA and 
ECLAC. In 2019 and 2020, the project employed a group of nine consultants (one 
international consultant, and two national consultants each in Georgia, Kazakhstan and 
Serbia, followed by one national consultant each in Jordan and Paraguay).  

 VI.  Progress made to date 

 A. Development of the initial set of Sustainable Inland Transport 
Indicators (SITCIN) 

7. A comprehensive set of 230 Sustainable Inland Transport Connectivity Indicators 
(SITCIN) covering road, rail, inland waterway and inter-modal transport has been prepared 
in the framework of the project. In 2020 an additional set of “pandemic resilience” indicators 
has been developed in response to the impact of COVID-19 on international transport 
systems. This additional cluster of indicators has been designed for countries to be able to 
assess their transport system preparedness for and resilience to pandemics and other cross-
border emergencies.  

8. A SITCIN data collection template model has been produced and is available as of 
November 2019. In 2020, a template for an online/ web-based data collection model has been 
developed to be finalized and operationalized in the course of 2021. This web-based data 
collection model will be a key element of the sustainability of the project as it makes the 
utilisation of the SITCIN as an instrument for Governments to measure progress much more 
user-friendly. 

9. At the end of the project, the full set of SITCIN (including a complete set of definitions 
and detailed guidance on the ranking system) will be officially published. 

 B. Country field visits conducted 

10. In the course of 2019-2020, field visits to the five beneficiary countries have been 
conducted. During each of these missions, extensive consultations took place with the 
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Government agencies in charge of transport, trade, customs and border management issues, 
as well as road and railway transport infrastructure managers and haulers including also 
representatives of logistics and freight forwarding associations and transporters. These 
consultations were combined with on-site visits to (rail and road) border crossing points, 
inland customs clearance and logistics centres and other locations of strategic importance to 
the respective country`s external economic/ transport connectivity situation. See an overview 
below in Table I.  

11. The purpose of these initial scoping missions was two-fold: 

(a) To present the SITCIN project to national stakeholders, explain the 
methodology, structure and rationale for the project and gather initial views and feedback on 
the applicability of the indicators in the respective national context; and 

(b) To collect data and information needed to validate the indicators, attribute a 
scoring and in doing so develop a comprehensive overview of the country`s degree of 
transport connectivity, e.g., through: 

(i) Evaluating the institutional and legal set-up as well as the regulatory and 
administrative environment related to border crossings, customs and transit 
procedures. 

(ii) Appraising the quality of the administrative framework (including 
consignment and transport documentation regimes) surrounding road, rail, inland 
waterway and inter-modal transport. 

(iii) Analysing the quality and effectiveness of transport and logistics 
infrastructure. 

(iv) Determining the robustness of the road traffic management and road traffic 
infrastructure system. 

(v) Validating the quality of the regulatory framework surrounding transport of 
dangerous goods and perishable foodstuffs by road, rail and inland waterways. 

(vi) Evaluating efforts aimed at reduction of greenhouse gases, age and 
maintenance of the road vehicle fleet and air and noise emissions. 

(vii) Etc. 

Table I 
 

Beneficiary Date Field visits UN entity 

    Georgia 1-5 July 2019 Government stakeholder 
consultations in Tbilisi followed by 
visits to the border with Armenia 
(Sadakhlo-Bagratashen road and rail 
BCP)/ Border with Azerbaijan (“Red 
Bridge”, near Kirach-Mughanlo) and 
“Gardabani” rail BCP as well as 
visit to the inland customs clearance 
and logistics zone near Tbilisi. 

ECE 

Kazakhstan 9-13 September 2019 Government consultations in Nur-
Sultan, followed by private sector 
consultations in Almaty and a visit 
to Khorgos Eastern Gate SEZ at the 
Kazakh-Chinese border, which aims 
at providing a full range of logistics 
services for railway cargo between 
China, Central Asia and Europe. The 
SEZ consists of a dry port with a 
terminal capacity of 540,000 
TEUs/year and a container yard with 

ECE 
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Beneficiary Date Field visits UN entity 

six railway lines (both narrow and 
wide railway tracks enabling inter-
operability between the two states). 

Serbia 18-20 September 2019 Government and private sector 
consultations in Belgrade, followed 
by assessment visits to the inland 
waterway border clearance facilities 
in Novi Sad, the Horgos (road) and 
Subotica (rail) BCPs with Hungary 
and the Batrovci (road) and Sid (rail) 
BCPs with Croatia. 

ECE 

Jordan 6-9 October 2019 Government and private sector 
consultations followed by visits to 
the Amman (inland) Customs 
Clearance Centre, the Umari land 
border crossing between Jordan and 
Saudi Arabia and the Aqaba Special 
Economic Zone (SEZ), incl. a visit 
to the Aqaba Container Terminal 
which handles over 800,000 
containers (TEU) annually as well as 
the Aqaba Port Authority, the 
Freight Logistics Village and the 
fully automated Truck Control 
System (TCS) operations centre 
managing the movement of 
commercial trucks entering and 
leaving the SEZ. 

ESCWA/ 
ECE 

Paraguay 10-14 February 2020 Visits to the "José Falcón - 
Clorinda" and the "Ciudad del Este - 
Foz do Iguacu" land border crossing 
points between Paraguay and 
Argentina and Paraguay and Brazil. 

ECLAC/ 
ECE 

 C. SITCIN data collection and adoption of National Connectivity Reports 

12. Building further on the established public and private sector contacts and the 
preliminary data gathered during the initial in-country visits, the team of national consultants 
in each of the five beneficiary countries continued its data collection efforts required to be 
able to validate and assess the usability of the SITCIN. Based on a pre-agreed template the 
team then compiled draft National Connectivity Reports (NCRs) in each pilot country which 
were subsequently translated into national languages and submitted for endorsement at a 
series of National Policy Dialogue sessions either already held in 2020 or still planned for 
2021. Table II below provides an overview of past and upcoming meetings. 

Table II 
 

Beneficiary Venue/ Date Activity UN entity 

    Georgia Tbilisi, 10-11 March 
2020 

2-day National Policy Dialogue 
session followed by final 
endorsement of the National 
Connectivity Report and selection of 

ECE 
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Beneficiary Venue/ Date Activity UN entity 

a number of transport system priority 
areas in need of capacity building. 

Kazakhstan Nur-Sultan/ virtual, 4-
5 March 2021  

2-day National Policy Dialogue 
session 

ECE 

Serbia Belgrade/ virtual 

18-19 March 2021 

2-day National Policy Dialogue 
session 

ECE 

Jordan Amman/ virtual 

31 March/ 1 April 
2021 

2-day National Policy Dialogue 
session 

ESCWA/ 
ECE 

Paraguay Asuncion/ virtual 

April/ May 2021(tbc) 

2-day National Policy Dialogue 
session 

 

ECLAC/ 
ECE 

13. Each of the National Connectivity Reports (NCRs) has been developed on the 
basis of a pre-agreed template, consisting of the following components: 

1. Introduction (summary of activities undertaken to develop the NCR) 

2. Country information: 

2.1 General (population size and density, size of the country, GDP etc.) 

2.2 Transport system specifics (transport corridors it is part of, length and 
characteristics of inland transport networks etc.) 

3. Position of the country in the regional/ international trade system 

4. Sustainable Inland Transport Indicators (SITCIN): score assignment 
(Explanation of the process: self-assessment, stakeholders’ interviews (identification of the 
interviewees), surveys (type of surveys conducted, the capacity, role and number of 
respondents) 

5. SITCIN clusters: 

5.1 Border crossing efficiency: This indicator is an aggregate of Efficiency, Time 
required at borders, Cost, Operations and ICT and Intelligent Transport System Solutions 
indicators grouped under the Economic pillar.  

5.2 Transport infrastructure: This indicator refers to the Infrastructure indicator 
under the Economic pillar and to the Road Traffic Infrastructure, Rail Traffic Infrastructure 
and IWW Traffic Infrastructure indicators under the Social pillar of SITCIN, to measure the 
availability, quality and safety of transport infrastructure in the country. 

5.3 Safety and security: This cluster is an aggregate of the Road Traffic 
Rules/Behavior, Vehicle Regulations, IWW Traffic Rules and Vessels Regulations indicators 
under the Social pillar of SITCIN, to measure the extent to which safety and security of 
international transport in the country are maintained. 

5.4 Transport of perishable foodstuffs and dangerous goods: This indicator 
refers to the Perishable Foodstuffs Transport and Dangerous Goods Transport under the 
Social pillar of SITCIN, to measure the extent to which safety of transporting perishable 
foodstuffs and dangerous goods is maintained. 

5.5 Intermodality: This indicator refers to the Intermodality indicator under the 
Economic pillar of SITCIN, to measure the modal share of freight transport and share of 
multimodal/intermodal/combined cargo. 
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5.6 Environment and energy: This indicator refers to the Environmental pillar of 
SITCIN, to assess the extent to which a sustainable fleet is being deployed and the extent to 
which emission-reduction measures are applied. 

6. A country-specific SWOT analysis. 

7. A proposal for a national capacity building programme based on the identified needs. 

14. The national gaps and weaknesses identified after having tested the indicators in the 
national context of the beneficiary/ pilot country and documented in detail in each of the five 
National Connectivity Reports serve as the basis for a series of ECE-led national capacity 
building programmes that will be developed and implemented to help remedy the identified 
shortcomings. 

15. Based on the NCR findings for Georgia (March 2020) for instance tailored webinars 
will be held in order to grant public and private sector stakeholders: 

• Access to best practices and policy instruments for promoting the development of 
intermodal infrastructure and services (PPP models, government incentives, etc.)  

• Access to supply chain management and digital solutions in logistics;  

• Access to best practices and policy instruments for promoting green transport and 
logistics; 

• ADR1 safety advisor training (transport of dangerous goods). 

• ADR safety provisions for tunnels 

16. A first round of capacity-building will take place with stakeholders from Georgia on 
10-12 March 2021 followed in April and May 2021 by a second round of virtual capacity 
building. Capacity building activities in the four other beneficiary countries will be 
implemented in Q2 and Q3 of 2021. 

17. At the end of the project, all NCRs will be officially published in English and national 
languages. 

  

  
 1  ADR, formally the Agreement of 30 September 1957 concerning the International Carriage 

of Dangerous Goods by Road, is a 1957ADR 
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 VII.  Review of indicators of achievement and activities  

Table III 
Review of agreed performance indicators (as per January 2021) 

Expected 
Accomplishment 

 

Indicator of 
Achievement at the 
start of the project 

(T0) 
 

Indicator of 
achievement 

as per the 
project 

document 

Indicator of 
Achievement at the 

time period 
considered (T1) 

 

Comments 
 

EA1 - Improved 
understanding of 
national transport 
stakeholders in 
identifying and 
assessing the most 
critical aspects of 
inland transport 
connectivity using a 
set of quantifiable and 
measurable 
Sustainable Inland 
Transport Indicators 
(SITCIN) 

While the 5 pilot 
countries have a keen 
interest in measuring 
their degree of 
‘economic 
connectivity’, none of 
them had a 
methodological 
approach to do so 

IA 1.1 Five 
beneficiary 
countries 
endorsed and 
adopted a set 
of the 
sustainable 
inland 
transport 
connectivity 
indicators 
(SITCIN) 

Partially achieved. 

Five beneficiary 
countries have used 
the set of sustainable 
inland transport 
connectivity 
indicators (SITCIN) 
their experience in 
doing so has been 
duly documented in 
the draft National 
Connectivity Reports, 
officially endorsed 
and adopted in 1 
country (Georgia) 
with draft NCRs in 
the other 4 countries 
to be officially 
endorsed in March 
and April 2021. 

By the end of 2020, the 
SITCIN had been tested 
and validated in all 5 
beneficiary countries. 
(draft) National 
Connectivity Reports 
(NCRs) were available 
in all 5 countries. While 
the NCR in Georgia has 
already been officially 
endorsed and adopted 
(in March 2020), the 
other 4 NCRs will be 
discussed and endorsed 
at virtual meetings 
during March and April 
2021 

EA2 - Enhanced 
national capacities for 
developing evidence-
based policies on 
inland transport 
connectivity, (based 
on the results 
of the SITCIN 
benchmarking 
exercise) to achieve 
transport-related 
(SDGs). 

The five pilot 
countries all 
expressed a clear 
need to strengthen 
their national capacity 
to develop more 
effective inland 
transport policies. 

IA 2.1 Five 
beneficiary 
countries 
adopted 
sustainable 
transport 
policy 
measures to 
improve 
inland 
transport 
connectivity. 

Too early to validate 
this indicator/ Before 
being able to do so, 
all five National 
Policy Dialogue 
sessions would need 
to have taken place 
resulting in five 
officially endorsed 
NCRs. 

Only following 
implementation of all 
previous activities can 
the tailored capacity 
building events be 
initiated 
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Table IV 
Review of Project Activities and Status of implementation 

Activity 
 

Activity Status Comment 
 

A1.1 Conduct a meta-analysis of 
sustainable inland transport 
connectivity literature in Member 
States to identify and develop the 
initial set of SITCIN  

 

☐ Cancelled 

☐ Delayed 

--- 

☐ Not yet started 

☐ In progress 

☒ Completed 

 
Status: completed  

 
A1.2 Organize five (one per 
beneficiary country) fact-finding 
missions by project teams to review 
the beneficiary country transport 
system information and statistics and 
gather views and approaches from 
competent national authorities and 
other relevant stakeholders 

☐ Cancelled 

☐ Delayed 

--- 

☐ Not yet started 

☐ In progress 

☒ Completed 

 
Status: completed 

Fact-finding/ scoping missions have 
been held in all 5 beneficiary countries 
(Georgia, 1-5 July; Kazakhstan, 9-13 
September; Serbia, 18-20 September; 
Jordan 6-9 October 2019; Paraguay 
February 2020). 

During each of the 5 scoping missions 
extensive consultations took place with 
the Government agencies in charge of 
transport, trade, customs and border 
management issues, as well as road 
and railway transport infrastructure 
managers and haulers including also 
representatives of logistics and freight 
forwarding associations and 
transporters. Lists of participants and 
interlocutors during each of the 
missions are available. The scoping 
missions also included visits to the 
main border crossings/ customs 
clearance points. 

As of early 2019, national consultants 
have been recruited in each of the 5 
beneficiary countries to test the 
indicators and produce the National 
Connectivity Reports (NCRs). These 
consultants resumed their work in 
2020. 

The NCRs should be available in a 
final format and adopted by national 
stakeholders at designated National 
Policy Dialogue sessions in 
Kazakhstan and Serbia (by 31 March 
2021), Jordan (by 30 April 2021) and 
Paraguay (by 30 May 2021)  
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A.1.3 Prepare five national 
connectivity reports based on 
previous desktop research and fact-
finding mission outcomes containing 
sustainable transport connectivity 
gap-analysis (using SITCIN) and 
recommendations on how to improve 
national transport policy. The report 
will comprise of inputs delivered by 
the national and international 
consultants/experts and compiled by 
the project teams in ECE, ECLAC 
and ESCWA staff. The reports will be 
published in English and translated in 
the respective national languages. 

☐ Cancelled 

☐ Delayed 

--- 

☐ Not yet started 

☐ In progress 

☒ Completed 

 
Status: completed 

Connectivity reports have been 
prepared by the national consultants in 
all 5 beneficiary countries (based on a 
template/ outline prepared by the 
international consultant). 

NCR in Georgia is final and already 
endorsed by all stakeholders, NCRs for 
Serbia, Kazakhstan and Jordan are 
ready (soon to be endorsed) and a draft 
NCR for Paraguay is available and 
being reviewed by the project team. 
Translation in national languages is 
either already completed or well 
underway 

A.2.1 Organize five (1 per country) 
policy dialogue meetings to discuss 
and validate the findings of the draft 
national connectivity reports. Policy 
dialogue will be combined with a 
capacity-building workshop to 
provide guidance on how to integrate 
recommendations into national 
connectivity reports. It will also be at 
this stage that the national work 
plans, and the sustainability plan will 
be discussed and agreed upon. 

☐ Cancelled 

☐ Delayed 

--- 

☐ Not yet started 

☒ In progress 

☐ Completed 

Status: in progress 

Only after finalizing the NCR by the 
national consultants can the policy 
dialogue meetings be held during 
which the Government stakeholders are 
expected to adopt the findings of the 
indicators reflected in the NCRs. 

COVID-19 travel restrictions and tele-
commuting arrangements put in place 
for public and private sector 
representatives in the five beneficiary 
countries have had a significant impact 
on the timely conduct of the foreseen 
policy dialogue meetings.  
Not only the already planned meetings 
for March/April and May 2020 had to 
be cancelled at short notice, in many 
cases the SITCIN data collection 
efforts were delayed significantly 
because officials were working from 
their home offices and did not always 
have access to the required data and 
information. In some cases, officials 
became even unavailable for any 
communication or coordination for 
extended periods.  

Virtual national policy dialogue 
sessions are now planned as follows: 
Kazakhstan (4-5 March 2021), Serbia 
(18-19 March 2021), Jordan (April 
2021) and Paraguay (April 2021). 

Preparations for these national policy 
dialogues are already underway 
(including rental of web platforms and 
interpretation services; translation of 
the draft NCR reports in national 
languages etc.) 
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A 2.2 Organize five (1 per country) 
capacity-building workshops 
targeting the most pressing topics in 
inland transport policy development 
identified in national connectivity 
reports. Under the guidance of 
UNECE, ECLAC and ESCWA staff 
as well as international experts, 
recommendations will be formulated 
for the development of policy 
measures aimed at improving inland 
transport connectivity. The audience 
will consist of a group of selected 
representatives of national regulatory 
agencies, which participated in and 
contributed to the initial fact-finding 
missions and were identified as facing 
the most pertinent challenges.  

☐ Cancelled 

☐ Delayed 

--- 

☐ Not yet started 

☒ In progress 

☐ Completed 

Status: in progress 

Only after conducting the national 
policy dialogues and reaching 
agreement on the connectivity reports 
and the validity of the set of indicators 
can the actual capacity building 
workshops be organized. 

Capacity building workshop will be 
organized as follows: Georgia (10-12 
March 2021), Kazakhstan (June 2021) 
Serbia June 2021), Jordan (October 
2021) and Paraguay (November 2021). 

 

A 2.3 Organize one inter-regional 
capacity building event, for 
representatives of UN Member States 
and the beneficiary countries to 
present the project achievements and 
lessons learnt, to discuss the role of 
SITCIN in monitoring the progress 
towards the transport-related SDG 
achievement and to promote 
expanding the use of the SITCIN 
beyond the beneficiary countries. The 
audience will consist of a group of 
beneficiary country representatives 
(from national regulatory agencies), 
which participated in and contributed 
to capacity building events and were 
identified as facing the most pertinent 
challenges. Furthermore, delegates 
from other UN Member States will be 
invited to join the event (covering 
their own costs). 

☐ Cancelled 

☐ Delayed 

--- 

☐ Not yet started 

☒ In progress 

☐ Completed 

Status: in progress 

This meeting will be held in the final 
quarter of 2021, either as a stand-
alone event or b-t-b with an existing 
inter-governmental meeting. 

 

A 2.4 Create and regularly maintain a 
web page providing an overview of 
project activities and intermediate (as 
well as) final results. This webpage 
will provide real-time, online access 
to the progress being made by the 
beneficiary countries in implementing 
the set of inland transport 
connectivity indicators, it will also 
feature the results of the 
benchmarking exercises (both at 
national and regional levels). The web 
page will be hosted and maintained 
by ECE with inputs received from 
other Regional Commissions. 

☐ Cancelled 

☐ Delayed 

--- 

☐ Not yet started 

☐ In progress 

☒ Completed 

A SITCIN web-page has, since 
September 2019, been available on the 
UNECE website and is regularly 
updated. 

https://www.unece.org/trans/main/wp5/special_project_development_of_sustainable_inland_transport_connectivity_indicators.html
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 VIII.  Way ahead –short- and long-term perspectives 

18. The project is expected to be completed by the end of 2021. Its concluding phase, the 
holding of an inter-regional workshop aimed at sharing “lessons learnt’ and experiences of 
the five pilot countries with other interested Governments across the globe to further promote 
interest in and possible use of the SITCIN, is scheduled to be held in Q4 of 2021, either as a 
stand-alone event or in conjunction with an official inter-governmental meeting (e.g., a 
Working Party or Group of Experts meeting). 

19.  In order to prepare the ground for further use of the SITCIN beyond the scope of the 
project and outside the initial five pilot countries, the SITCIN project manager has provided, 
upon request, briefings to a wide array of Working Parties under ITC auspices, including to 
the 2020 sessions of the Working Parties on Road Transport (SC.1), Rail transport (SC.2), 
Inland Water Transport (SC.3/WP.3),Transport Trends and Economics (WP.5) and 
Intermodal Transport and Logistics (WP.24).  

20.  In particular, WP.5 (which serves as the parent body of the SITCIN project) at its 
thirty-third session in September 2020 welcomed the information provided by the secretariat 
on the progress made in implementation of SITCIN project and requested the secretariat to 
table an official document on the SITCIN project at its next session. Such a document will 
provide information in particular on the purpose, tasks, scope, legal basis and mechanism of 
implementation of the SITCIN. 

21. In the meantime, regular updates on progress made in the framework of the project 
will be published on the SITCIN web-page: www.unece.org/trans/main/wp5/special_project_ 
development_of_sustainable_inland_transport_connectivity_indicators.html. 

    

https://www.unece.org/trans/main/wp5/special_project_development_of_sustainable_inland_transport_connectivity_indicators.html
https://www.unece.org/trans/main/wp5/special_project_development_of_sustainable_inland_transport_connectivity_indicators.html
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