
PMP Roadmap to Jan 08

• Provisional subject to availability of participants etc• Provisional subject to availability of participants etc

Compile existing particle number
emissions test data from outside ILCE.
PMP compliant  measurement
systems/installations only

PMP WG, vehicle manufacturers,
instrument manufacturers, test
labs

June -
September

Update calibration procedure
documents

UK June-July

Analysis of accumulation of errors in
system/calibration tolerances

UK June-July

Meeting to discuss updated calibration
procedures

PMP WG, instrument
manufacturers, metrology
institutes, test labs

Late July
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PMP Roadmap to Jan 08

Implement calibration procedures on
available systems including
measurements at test labs, including
repeat measurements

test labs, instrument
manufacturers, vehicle
manufacturers

August-
September

Meeting to discuss;
i) where system/calibration

tolerances can be tightened
ii) results and conclusions regarding

amendments to Reg 83

Instrument manufacturers

PMP WG

October

Submission of updated Reg 83
proposal

UK 26th October

Final amendments to calibration
documents

UK October –
December

• Integration and system availability: These are issues of leadtime between adoption of 
measurement procedure and implementation at type approval. Outside PMP remit. 

• Integration and system availability: These are issues of leadtime between adoption of 
measurement procedure and implementation at type approval. Outside PMP remit. 


