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GTR motorcycle controls, tell-tales and indicators: Timing and plan
As stated in email dated 21 October 2009, the Chairman envisages the progression in terms of timing for the development and timing for the GTR as follows:

1. Consolidation of initial comments and questions 

2. Response by IMMA and new proposals 

3. Group comments on new proposals 

4. Repeat 2 & 3 on unresolved points 

5. Meeting before 98/GRSG (am 3rd May) 

6. Report to 98/GRSG 

7. Repeat 4, 5 & 6 to prepare final draft for 99/GRSG 

8. Decisions at 99/GRSG; Proposal to AC3 (March 2011), (if agreement not possible at 99/GRSG, repeat 7 for 100/GRSG) 

9. AC3 (March 2011) decisions are proposed GTR.

In order to meet with this plan, we would greatly appreciate your comments on document WP.29/2006/74 and on the EU informal document (GRSG-97-14) by the 1 December 2009. This will allow us to consolidate the comments and answer any questions and queries and move to the next stage of the plan.
Overall, the first step is to prepare a GTR based on document WP.29/2006/74 and other symbols where full agreement can be reached. The second step will be to get agreement on any new symbols that will be added to the GTR via a further amendment. 

As raised at the last GRSG and WP29 meetings, the Chairman’s intention is to: 
1) get agreement based on the current proposal document WP.29/2006/74;
2) consensus and agreement on any new proposed symbol; 
3) prepare a draft text for a progress report to 98/GRSG;
4) finalize the GTR for 99/GRSG.

For anything that cannot be agreed in time for 99/GRSG, the informal group will discuss the proposals with a view to a later amendment. 
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