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1.  In-use Data Collection

2. Methodology It was agreed by DHC group
(refer to WLTP-DHC-06-03e.rev1)

On going (expect to 
complete by Apr. 2011)India

On going (expect to 
complete by May. 2011)China

Not yetCompleted
(on going for more data acquisition)

EU

CompletedCompletedUSA

CompletedCompletedKorea

CompletedCompletedJapan

Traffic Statistical Information In-use Data
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CPs to submit as much data by 
end of Jan as possible. Propose 
to AC3 that only data submitted 
by deadline be used ??. 
Compress possible work 
elements to accommodate delay. 

a) India and China 
requested deadline be 
extended to May 

Deadline for submission 
of driving data 

1

Wait for initial analysis, then 
further discussion is 
necessary before developing 
the 1st WLTC

a) only ONE unified 
cycle

b) possess TWO types 
of High phase cycle 

High Phase Cycle 
Construction (US&EU 
versus other regions)4

After developing the 1st

WLTC, further analysis is 
necessary during the 
validation 1

a) cold start test only
b) cold start & hot soak 
start

Mode Construction

5

a) according to DHC-06-03
b) CP’s requirement

a) traffic volume
b) same weighting

Discussion points

Threshold Speed for 
L/M/H3

Wait for initial analysis, then 
make a decision during 7th

DHC meeting

Regional Weighting 
when developing the 
WLTC

2

Proposed ActionsIssues
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Develop the proposal during 
validation 1 tests.

a) continue to drive with 
wide-open-throttle

b) exempt the H (or 
M&H) phase(s)

c) others

How to treat the 
vehicles which are not 
able to follow the 
prescribed cycle

7

JARI, JRC and Mr. Steven 
work together to finalize the 
method before developing 
the 1st WLTC.

a) fixed points
b) based on vehicle 

specification
c) others

Gear Shift Points

6

After developing the 1st

WLTC, check the 
representativeness for each 
region.

a) harmonized weighting 
factors 

b) permit regional 
weighting factors 

Unique Weighting 
Factor for L/M/H Phase

5

Discussion points

Analyze the in-use data 
based on vehicle 
characteristic  (i.e. power to 
mass ratio) 

Check the driving profile 
based on the vehicle 
characteristic8

Proposed ActionsIssues
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1. Submit available data by the end of January. 
2. Review the each DHC work element and provide the 

revised time schedule to accommodate the in-use data 
collection extension by no later than the end of January 
2011.

3. Advise WP.29/AC3 (in March 2011) for their decision to 
move on to WLTC development ??

4. Start the development of initial WLTP.
5. Make a concrete plan for validation1 and start testing.
6. Propose the countermeasure for each open issue.
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Open Issues

In-use data 
collection

Develop the 
harmonized 
cycle

Validation

Sep.Jun.

DTP Activities

Meetings

Oct.Mar.Feb.Jan.
2011                  

Validation2

Validation1

Initial
analysis

Develop
1st WLTC

Final
DEADLINE

DHC

Modify, 
if necessary

Detailed plan
for validation2

Introduce
2nd WLTC

preparation

1st draft test procedure

DHC
62nd GRPE

1, 8 2 ~ 7

Advice AC3 to start WLTC development

153rd WP.29

? Specific time will be 
informed no later than WP.29Final

DEADLINE

need 3 months to develop WLTC

Specific timeline will be informed no later than WP.29

Tentative Schedule



8

Informal document No. GRPE-61-xx
(61st  GRPE, 13-14 January 2011, agenda item 6.1)4. Test Program of Validation 1

Korea, Japan and OICA will work together to develop the detailed test 
protocol and conduct the testing after completion of 1st WLTC.

MODE 
TRACEABILITY

TIRE LOCK, SLIP

REPEATABILITY **
(including different test drivers)

#2 #3

Test Vehicles *

Unique technologies
(e.g. regeneration system, hybrid, PEV)

#4#1

Request from DTP
(e.g. additional pollutants, etc)

CLUTCH OFF POINT 
(MT only)

APPROPRIATE 
SHIFT POINT (MT only)

SMOOTH THROTTLE 
OPERATION

D
R

IV
E

A
B

IL
IT

Y
P

R
A

C
TI

C
A

B
IL

IT
Y

* ) vehicles configurations are based on its “power to mass 
ratio”, “DTC”, “compliance emission level” and so on. 

** ) emission level, driving energy index, etc
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Missions of member
1. Develop overall gtr structure
2. Coordinate with each sub-group for text development
3. Editorial check 

Missions of each sub-group
1.   Develop gtr text

gtr TEXT Group
(DEVELOP gtr text)

Member :         

DTP Group

DHC GroupAssign member from group 

(2) 

(1) 

technical sub-group

It was agreed to establish the gtr text group for gtr development.
DHC/DTP chairman have a responsibility to assign the member from
their group.


