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Degree of implementation Workplan activities Other activities 

No arrangements made, or no funding. 2 (4%) -  

To be done, and normally not requiring funding 4 (8%) - 

Outline arrangements, including funding 3 (6%) 1 (20%) 

Firm arrangements with funding  or ongoing 28 (53%) 3 (60%) 

Completed 15 (29%)    1     (20%) 

Total 52 5 
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Annex I 
Workplan for the implementation of the Convention and its Protocol for the period up to the seventh session of the Meeting  
of the Parties to the Convention and the third session of the Meeting of the Parties to the Convention serving as the Meeting  
of the Parties to the Protocol 

Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           Compliance with and 
implementation of the 
Convention and the Protocol 

  Most items included in 
Implementation Committee and 
secretariat costs. Exceptions are 
identified below. 

 

1. Consideration by the 
Implementation Committee of 
compliance submissions. 

Implementation 
Committee, with the 
support of the secretariat. 

2014–2017, presented to 
MOP7 and MOP/MOP3 

May require funding for 
translation of submissions 
($10,000 is budgeted).a 

Ongoing and will be 
completed by MOP and 
MOP/MOP (if 
submissions are put 
forward). 

2. Report on the Committee’s 
activities to MOP7 and 
MOP/MOP3. 

Implementation 
Committee, with the 
support of the secretariat. 

2014–2017, presented to 
MOP7 and MOP/MOP3 

 Ongoing and will be 
completed by MOP and 
MOP/MOP. 

3. If necessary, review of the 
Committee’s structure and 
functions and operating rules. 

Implementation 
Committee, with the 
support of the secretariat. 

2014–2017, presented to 
MOP7 and MOP/MOP3 

 Ongoing and will be 
completed, if necessary, 
by MOP and MOP/MOP. 

4. Examination of the outcome of 
the fourth review of 
implementation of the Convention 
and the first review of 
implementation of the Protocol. 

Implementation 
Committee, with the 
support of the secretariat. 

By the end of 2014 — Completed. 

 
 

5. Modification of the 
questionnaires for the report on 
implementation of the Convention 
and, as appropriate, the Protocol, in 
2013–2015. 

Implementation 
Committee, with the 
support of the secretariat 
and, where appropriate, 
of WHO 

Presentation of draft 
modified questionnaires to 
the Working Group in 2015 

— Completed. 

6. Distribution of the questionnaire Secretariat. Issue of questionnaires, one — Completed.  Both 
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           to the Parties to the Convention 
and to the Protocol for them to 
complete and return. 

by end of October 2015 and 
the other by end of 
December 2015 

questionnaires issued end 
of October 2015, as 
requested by the Working 
Group. 

  Return of questionnaires, 
one by end of February 
2016 and the other by end 
of April 2016 

 Deadline for return of 
both questionnaires is end 
of March 2016 as decided 
by the Working Group 

7. Preparation of draft reviews of 
implementation of the Convention 
and the Protocol. 

Secretariat. Presentation of the draft 
reviews to the Committee 
and the Working Group in 
autumn 2016 and to MOP7 
and MOP/MOP3 

Requires external consultants and 
translation of national reports 
($25,000 is budgeted).a 

Initiated. External 
consultant contracted. 
Draft reviews to be 
submitted in advance to 
the Working Group of 
November 2016. To be 
completed by MOP and 
MOP/MOP. 

8. Reviews of legislation, 
procedures and practice, and 
technical assistance in drafting 
legislation, to strengthen Parties’ 
implementation of and 
compliance with the Convention 
and the Protocol. Prompted by the 
Implementation Committee or 
requested by Parties themselves, 
as follows: 

External consultant(s), 
with the support of the 
secretariat and, where 
appropriate, WHO. 
Supervised by members 
of the Committee (if 
further to a Committee 
initiative). 

As decided by the 
Implementation Committee 
and the Party concerned 

Costs: approximately $25,000 
per review, plus in-kind 
contributions from Parties 
providing experts and from target 
country for interpretation. 

 

(a) Country-specific reviews, 
including a period in-country 
examining national legislation 
and based on earlier reviews 
further to decision IV/2. Parties 
experiencing similar problems 
might be assisted jointly: 
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           (i) Technical advice to Armenia on 
improving legislation to implement 
the Protocol and advice in drafting 
necessary amendments and 
legislation; 

 2014–2015 Funding from the EU (EaP-
GREEN).b 

Ongoing and expected to 
be completed  by MOP 
and MOP/MOP. (Original 
time schedule postponed 
at the request of the 
Government). 

(ii) Technical advice and support to 
Kyrgyzstan on improving 
legislation as well as the 
institutional framework to 
implement the Convention; 

External consultant and 
the national expert group 
on EIA. 

2014 Funding (approximately 
$25,000) from Switzerland. 

Completed in 2015. Draft 
national guidelines on 
practical implementation 
of the transboundary EIA 
procedure prepared (to be 
finalized after adoption of 
new legislation).  

(iii) Technical advice to Azerbaijan 
on improving legislation to 
implement the Convention; 

External consultant. 2015 Funding from the EU (EaP-
GREEN).b  

Ongoing: Draft law 
completed in August 
2015. Further advice in 
Spring 2016 to ensure full 
compliance with the 
Convention.  

(b) Subregional overview based on 
legislative reviews on EIA and 
SEA combined with information 
gathered when developing general 
guidance on enhancing consistency 
between the Convention and 
environmental assessment within 
the framework of State ecological 
expertise. 

Lead countries: Armenia, 
Azerbaijan, Belarus, 
Georgia, Republic of 
Moldova and Ukraine. 
Undertaken by external 
consultant(s), with the 
support of the secretariat. 

2015 Funding from the EU (EaP-
GREEN).b 

Ongoing. To be 
completed in 2016.  
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           9. Pre-accession legislative 
assistance: 

External consultant(s), 
with the support of the 
secretariat. 

   

(a) Technical advice to Azerbaijan 
on improving legislation to 
implement the Protocol and advice 
in drafting necessary amendments;   

 2014 Funding from the EU (EaP-
GREEN).b 

Ongoing: Draft law 
completed in August 
2015. Further advice  is 
being provided in 2016 to 
ensure full compliance 
with the Protocol.  

(b) Technical assistance to Belarus 
in drafting legislation to implement 
the Protocol (building on the 
existing legislative review); 

 2014–2015 Funding from the EU (EaP-
GREEN).b 

Ongoing: Draft law 
completed in 2015. 
Further advice is  being 
provided in 2016 and in 
early 2017 to ensure full 
compliance with the 
Protocol and to draft 
secondary legislation. 

(c) Technical assistance to Georgia 
in drafting legislation to implement 
the Convention and the Protocol 
(building on the existing legislative 
review); 

 2014–2015 Funding from the EU (EaP-
GREEN).b 

Completed : draft law 
completed in September 
2015. (Additional drafting 
of secondary legislation  
planned  for 2016  will 
not be needed as   covered 
by another EU project. 

(d) Technical advice to Kazakhstan 
on improving legislation to 
implement the Protocol and advice 
in drafting necessary amendments; 

 2015–2017 EU funding for Kazakhstan.c  

 

Initiated. Financing of 
SEA component secured 
for 2016-2018 with the 
total budget of USD 
100,000, and 5 months of 
P-3 staff time. Legislative 
review on SEA planned 
for 2016-17; (legal 
drafting as of 2017).  
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           (e) Technical advice to the Russian 
Federation. 

To be specified by the 
Russian Federation. 

2015 Funding (approximately 
$28,000) from Sweden (carried 
forward). 

Completed: Legal advice 
to support development of 
national legislation in 
accordance with the 
Protocol.  

Unused funds spent to 
support participation of 
RF experts to subregional 
events; SEA pilot and 
preparation of guidance 
on SEA. 

10. Collection of findings and 
opinions from the Committee 
regarding the Convention and the 
Protocol, posted on website. 

Secretariat. Annual updates — Ongoing, and will be 
completed. 

11. Alignment of the authentic 
language versions of the Protocol 
and the two amendments to the 
Convention: 

(a) Identification and review of 
inconsistencies; 

(b) Preparation of proposals for 
addressing the inconsistencies 
(through correction or amendment 
procedures). 

Secretariat (with UN 
editors); ad hoc task 
force and the Working 
Group to review 

2015 — Ongoing: Review by the 
UN editors of the Protocol 
text and the amendments 
to the Convention 
completed; ad hoc task 
force (Belarus, France and 
the UK) to submit 
proposals to WG in April 
2016. 

12. Preparation of guidance on the 
implementation of the Convention 
(drawing on opinions of the 
Implementation Committee). 

External consultant(s), 
with the support of the 
secretariat and, as 
needed, the 
Implementation 
Committee and the 
Working Group on EIA 
and SEA. 

2015–2016 Funding for a consultant 
($10,000) from EIB 

Ongoing. Developed 
under the leadership of 
the Committee Chair.  
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           13. Further development and 
update of the Guidelines on 
Environmental Impact Assessment 
in a Transboundary Context for 
Central Asian Countries. 

Lead country: 
Kyrgyzstan 

Regional workshops to 
discuss and update the 
Guidelines. 

2015–2016 Funding from Switzerland in 
2015 ($25,000) and 2016 
($10,000) for external and 
national consultants and 
organization of up to two 
workshops. 

Activity should start in 
2016. 

14. Preparation of a video to 
promote the benefits of the 
Convention and the Protocol in 
Eastern Europe and the Caucasus 

Secretariat to prepare a 
draft script, Bureau/ the 
Working Group to 
review it and external 
contractor to produce the 
video clip. 

2015–2016 Funding from the EU (EaP-
GREEN).b 

Completed in English, in 
Georgian and in Russian.  

Additional requests from 
Armenia, Azerbaijan, the 
Republic of Moldova and 
Ukraine to  translate the 
video to their national 
languages (subject to 
availability of funds).  

Subregional cooperation and 
capacity-building to strengthen 
contacts between the Parties and 
others, including States outside 
the ECE region 

  Participants cover their own 
travel and accommodation costs 
to the extent possible, while host 
countries cover organizational 
and venue costs in kind 
(approximately $5,000–$20,000 
per workshop). 

 

South-Eastern Europe subregion 

1. Workshop(s) on implementation 
of the Convention, Protocol and 
Bucharest Agreement in the 
subregion: workshop to prepare for 
the first Meeting of the Parties to 
the Bucharest Agreement. 

Lead country: Romania. 2015 Donor/in-kind To be done in 2016 (tbc 
by Romania). 
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           Mediterranean subregion, 
including Adriatic Sea 

2. Carried forward workshop for 
the Mediterranean. 

Lead country: Morocco, 
with support from other 
interested countries. 

2015 Funding largely available 
($20,000). 

Completed in April 2015. 

Baltic Sea subregion  

3. Holding of three meetings on:  

Lead countries:  In kind.  

(a) SEA for programmes of 
measures under the EU Marine 
Strategy Framework Directive (art. 
13) and the experience of large-
scale transboundary projects; 

Germany. 2014  Completed. 

(b) (i) Assessment and reduction of 
transboundary impacts on 
transboundary watercourses and 
international lakes in the context of 
the Espoo Convention, the Protocol 
on SEA and the Helsinki 
Convention; 

(ii) Effective public participation in 
SEA/EIA in the context of the 
Espoo Convention, the Protocol on 
SEA and the Aarhus Convention; 

Lithuania. 2015  Completed. 

(c) Long – distance projects 
(railways) and maritime spatial 
plan and strategic environmental 
impact assessment. 

Latvia. 2016  To be done in 2016. 
(Latvia to suggest dates)  

Eastern Europe, the Caucasus 
and Central Asia 

  Require donor and/or in-kind 
contributions by beneficiary 
countries. 
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           4. Subregional coordination and 
experience-sharing events to share 
successes, challenges, solutions 
and experiences as well as the 
results of capacity-building 
activities on SEA and EIA, 
followed by the dissemination of 
seminar results in all countries of 
Eastern Europe, the Caucasus and 
Central Asia, including to the 
public and NGOs. The events can 
focus one or several challenges in 
SEA or EIA implementation (e.g., 
public participation; monitoring; 
interministerial 
cooperation/consultations) or on a 
sector (energy, mining, etc.) 
Countries to propose themes/ 
topics for the events: 

Lead countries: Armenia, 
Azerbaijan, Belarus, 
Georgia, Kazakhstan, 
Republic of Moldova, 
Ukraine, Russian 
Federation 

   

(a) Practical experience in 
application of SEA to various plans 
and programmes in the EU 
countries, comparison of legal, 
institutional and procedural 
frameworks; 

Czech Republic Autumn 2014 Funding from the EU (EaP-
GREEN) and Sweden for  
participants form Russian 
Federation.b 

Completed 

(b) Lessons learned from national 
and subregional reviews of legal 
and institutional frameworks for 
application of EIA and SEA; 
(including a training for trainers 
workshop on the practical 
application of SEA) 

Georgia 2015 Funding from the EU (EaP-
GREEN)b from Sweden for the 
participants from Russian 
Federation;  and from  the EU  
for Kazakhstan. 

Completed 

(c) Lessons learned from the SEA 
pilot projects in Armenia, 
Azerbaijan, Belarus, Georgia, the 

Ukraine. 2016 (tbc) Funding from the EU (EaP-
GREEN).b 

To be implemented in 
2017 (possibly 1st quarter) 
subject to availability of 
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           Republic of Moldova and Ukraine. funds. 

5. Joint capacity-building activities 
with the Aarhus Convention for 
Armenia, Azerbaijan and Georgia 
on public participation in decision-
making, including to strengthen the 
capacities of national Aarhus 
Centres and the regional Aarhus 
Centres Network in the EIA and 
SEA processes. Use the Good 
Practice Recommendations on 
Public Participation on SEA and 
the general guidance on enhancing 
systemic consistency. 

(a) Development and compilation 
of capacity-building materials; 

(b) Regional and national training 
workshops. 

Lead countries: Armenia, 
Azerbaijan, Georgia, 
involving Aarhus Centres 
in these countries, with 
support from OSCE and 
inputs from Aarhus and 
Espoo secretariats. 

2015–2016 (tbc) Funding from the Environment 
and Security Initiative. 

Project proposal approved 
by EnvSec. But, due to 
changes in donor’s 
(Sweden) priorities, 
funding unlikely. In 
absence of alternative 
funding, activity may 
need to be cancelled. 

Exchange of good practices 

1. Workshops or half-day seminars 
within meetings of the Working 
Group on:  

 

  Costs (e.g., costs for speakers, 
provision and translation of 
materials) to be covered in kind 
by lead countries, to the extent 
possible (approximately $10,000 
per seminar). 

 

(a) Post-project analysis; Lead countries: Belarus, 
in cooperation with 
Ukraine. 

2015 In kind and some funding from 
the EU (EaP-GREEN) to cover 
costs for speakers. 

Completed in May 2015. 

(b) Global application of the 
Convention and the Protocol: focus 
on non-ECE countries and IFIs. 

Lead organization EIB 2016 In kind.  
(Travel costs for non-ECE 
countries should be covered from 
the budget.) 

To be done in November 
2016 

2. Development of good practice By external consultant(s), 2015–2016 In kind. Ongoing. Received: 
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           recommendations on the 
application of the Convention to 
nuclear energy-related activities. 

in line with agreed terms 
of reference, under the 
supervision of an editorial 
group including Austria, 
Belarus, Finland, France, 
Germany, the 
Netherlands, Poland, 
Ukraine, the European 
Commission and 
European ECO Forum, 
and with support from the 
secretariat. 

Requires consultant(s) for 
drafting ($10,000–20,000) 

Co-funding from Austria 
($5,000) and the EU (EaP-
GREEN).b 

10,000 EUR (EaP-Green) 
and $5,000 (Austria). 
$5,000 from Germany 
forthcoming. Consultant 
contracted. Survey to 
gather good practice 
prepared in consultation 
with editorial group: 
responses by 11 January. 
First draft due end of 
February; to be discussed 
by the Working Group in 
April 2016. 

     

     

     

Promoting ratification and 
application of the Protocol on 
SEA 

Lead: secretariat in 
cooperation with the 
concerned countries. 

2014–2017   

1. Preparation of fact-sheets on 
application of SEA, e.g., on 
industrial reconversion and 
investment plans or sustainable 
agricultural practices. 

Lead: All Parties, 
including Armenia, 
Azerbaijan, Belarus, 
Georgia, Republic of 
Moldova and Ukraine, as 
well as the secretariat in 
cooperation with UNEP. 

(The Party preparing the 
fact-sheet will be 
responsible for its 
layout.) 

2014–2016 Funding from the EU (EaP-
GREEN) for translation and 
publication. 

Ongoing: and will be 
completed by MOP and 
MOP/MOP. One fact 
sheet produced by 
consultant on SEA in 
Energy sector in Estonia, 
Two additional fact sheets 
to be completed by MoP 
and MOP/MOP.  

2. Preparation of two-page 
informal pamphlets on key issues 

Lead organization: IAIA, 
with the support of WHO, 

Ongoing. In kind. Ongoing. 
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           in SEA practice (e.g., on Health 
Impact Assessment, Non-technical 
Summary). 

SEA and health experts 
and the secretariat. 

3. Workshops, including training, 
on the application of the Protocol 
for countries in the ECE region and 
other Parties to the Protocol, in 
particular countries of South-
Eastern and Eastern Europe, the 
Caucasus and Central Asia: 

Lead countries: Armenia, 
Azerbaijan, Georgia, 
Republic of Moldova and 
Ukraine. 

Countries to specify the 
timing. 

 Changes possible based 
on national needs and 
demand. 

(a) One national training event, one 
local training event; 

Armenia. 2015–2016 Funding from the EU (EaP-
GREEN). 

Ongoing. One national 
awareness raising event 
completed, one local level 
event cancelled and 
replaced by awareness 
raising event for sectoral 
authorities planned for 
2016. 

(b) Two national training events, 
two local training events; 

Azerbaijan. 2014–2016 Funding from the EU (EaP-
GREEN). 

Ongoing, with changes 
requested by the 
Government. One 
national awareness raising 
event on the legislation 
and one national training 
event completed. One 
local training cancelled 
(to financially support the 
drafting of legislation). 
Second local training 
replaced by a second 
national level awareness 
raising event for sectoral 
authorities. 

(c) One national training event; Belarus. 2015–2016 Funding from the EU (EaP- Ongoing. Arrangements 
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           GREEN). are in place. To be 
completed in 2016. 

(d) One national training event; Georgia. 2014–2015 Funding from the EU (EaP-
GREEN). 

Ongoing:  awareness 
raising event for high 
level officials to promote 
the draft law on EIA and 
SEA organised with 
savings from the pilot 
project. 

Additional training events 
requested and will be 
carried out in 2016 in 
cooperation with by the 
Netherlands Commission 
on Environmental 
Assessment and the EU 
Delegation in Georgia 

 

(e) Two national training events, 
two local training events; 

Republic of Moldova. 2014–2016 Funding from the EU (EaP-
GREEN). 

Completed: one national 
event and one awareness 
raising event for high 
level officials completed. 
The two local training 
events were cancelled  
and replaced by a second 
pilot. 

(f) One national training event, one 
local training event; 

Kazakhstan. 2015–2017 EU funding for Kazakhstan.c Initiated. Financing of 
SEA component secured 
for 2016-2018 in the total 
amount of USD 100,000. 
One national training 
event tbc based on the 
outcomes of the 
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           legislative review.  

(g) One national training event, 
two local training events. 

Ukraine 2015–2016 Funding from the EU (EaP-
GREEN). 

Ongoing: One training 
event for the Ministry of 
Environment and for local 
environmental authorities, 
one awareness raising 
event for high-level 
officials and one 
awareness raising event 
for sectoral ministries 
completed. 

Ongoing: One local level 
training event and one 
training for environmental 
authorities foreseen for 
2016. 

4. National guidance documents on 
SEA. 

Lead countries: Armenia, 
Azerbaijan, Belarus, 
Georgia, Kazakhstan, 
Republic of Moldova, 
and Ukraine. 

2015–2016 Funding from the EU (EaP-
GREEN); and from the EU for 
Kazakhstan.c 

Ongoing for Georgia, 
Azerbaijan and Rep. of 
Moldova.  
Outline arrangements for 
Armenia, Belarus and 
Ukraine, to be detailed in 
by mid-2016. 

Kazakhstan; funding 
available but timing to be 
confirmed, likely to be 
postponed to the next 
intersessional period. 

5. Pilot SEAs in selected countries, 
in selected sectors. 

Lead countries: Armenia, 
Azerbaijan, Georgia, 
Republic of Moldova, 
Tajikistan and Ukraine, in 
collaboration with UNEP 
and WHO, where 
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           relevant. 

 (a) Armenia; 2014–2015 Funding from the EU (EaP-
GREEN). 

Ongoing in the sector of 
waste management. 

 (b) Azerbaijan; 2014–2015 Funding from the EU (EaP-
GREEN). 

Ongoing in the sector of 
renewables and expected 
to be completed by 
February 2016. 

 (c) Georgia; 2014–2015 Funding from the EU (EaP-
GREEN). 

Ongoing in the sector of 
waste management and 
expected to be completed 
by February 2016. 

 (d) Republic of Moldova; 2014–2015 Funding from the EU (EaP-
GREEN). 

One pilot completed at the 
local level in 2015. 

(An additional pilot 
ongoing for the national 
green economy strategy 
and will be completed in 
2016.) 

 (e) Ukraine; 2015–2016 Funding from the EU (EaP-
GREEN). 

Cancelled at the country’s 
request. 

 (f) Kazakhstan. 2016–2017 EU funding for Kazakhstan. Funds not available. 

Abbreviations: ECE = United Nations Economic Commission for Europe; EIA = environmental impact assessment; EIB = European Investment Bank;  
EU = European Union; IAIA = International Association for Impact Assessment; MOP7 = the Meeting of the Parties to the Convention at its seventh session; 
MOP/MOP3 = the Meeting of the Parties to the Convention serving as the Meeting of the Parties to the Protocol at its third session; NGOs = non-governmental 
organizations; OSCE = Organization for Security and Cooperation in Europe; SEA = strategic environmental assessment; UNEP = United Nations Environment 
Programme; WHO = World Health Organization. 

a  The financing of the activities foreseen in the budget of the Convention and its Protocol for the period up to the seventh session of the Meeting of the Parties to 
the Convention and the third session of the Meeting of the Parties to Convention serving as the Meeting of the Parties to the Protocol, as set out in annex I to decision 
VI/4–II/4, will be contingent on sufficient funds being made available by Parties through their voluntary contributions to the Convention trust fund. 

b  “Greening Economies in the European Union’s Eastern Partnership” (EaP-GREEN), a European Union-funded regional multi-stakeholder project. Funding 
subject to applicable procedures under the project. 

c  “Supporting Kazakhstan's transition to a Green Economy Model” a European Union-funded multi-stakeholder project foreseen for 2015–2018. 
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Annex II 
Additional activities not listed in the workplan  

  

Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           Support to the implementation of a 
pilot SEAs in Russian Federation 
and drafting the national guidelines 
on practical implementation of 
SEA (Zabaikalje region) 

Lead country: Russian 
Federation 

(WWF Russian and 
UNECE international 
consultants) 

2015-2016 Funding (approximately $8,000) 
from Sweden (carried forward), 
inkind contribution from 
Zabaikalje region; UNECE 
regional adviser’s fund 
(approximately $15,000)  

Ongoing: Two training 
events to support pilot 
completed, outline of 
guidelines is under 
preparation, review of 
quality of the SEA report 
prepared through the pilot 
to be carried out in 2016. 

Assistance to the quality control of 
EIA documentation for the small 
hydro power stations 

Lead country: Georgia 

International consultant 

2016 Funding from the EU (EaP-
GREEN). 

Arrangements in place  

Preparation of a brochure to 
promote the benefits of the 
Convention and the Protocol in 
Eastern Europe and the Caucasus 

Secretariat to prepare a 
draft text and external 
contractor to produce the 
video clip. 

2015–2016 Funding from the EU (EaP-
GREEN).b 

Completed in English and 
in Russian.  

Additional requests from 
Armenia, Azerbaijan, 
Georgia, the Republic of 
Moldova and Ukraine to  
translate the brochure to 
their national languages 
(subject to availability of 
funds).  

Development of joint good 
practice guidance including 
recommendations on land use 

EIB 2015–2016. EIB Requires funding of 
consultant for drafting ($10,000) 

Ongoing. Consultant 
contracted by EIB. Survey 
to gather information 

 



 

  
17 

 

Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           planning, with the Industrial 
Accidents Convention and the 
ECE Committee on  Housing and 
Land Management* 

carried out. First draft to 
be discussed by the WG 
in April 2016.   

Organization of a workshop to 
exchange experiences on 
approaches to land use planning 
with due account to the SEA 
Protocol’s and the TEIA 
Convention’s provisions and 
agreed approaches to land use 
planning in the framework of the 
work of the ECE housing and land 
management programme* 

EIB, Espoo secretariat, 
Industrial Accidents 
secretariat, and 
secretariat to the ECE 
housing and land 
management programme 

2015–2016 EIB To be held on 13 April 
2016, during the WG 
meeting. Arrangements 
initiated. 

     

*Activities agreed by the Working Group on EIA and SEA at its fourth meeting in May 2015.

 



 

Annex III 
List of activities awaiting funding for the implementation of the Convention and its Protocol for the period up to the seventh session 
of the Meeting of the Parties to the Convention and the third session of the Meeting of the Parties to the Convention serving as the 
Meeting of the Parties to the Protocol 

Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           Compliance with and 
implementation of the 
Convention and the Protocol 

By external 
consultant(s), with the 
support of the secretariat. 

   

1. Reviews of legislation, 
procedures and practice and 
technical assistance in drafting 
legislation to strengthen Parties’ 
implementation of and compliance 
with the Convention and the 
Protocol. Prompted by the 
Implementation Committee or 
requested by Parties themselves, 
as follows: 

    

(a) Country-specific reviews, 
including a period in-country 
examining national legislation and 
based on earlier reviews further to 
decision IV/2. Parties 
experiencing similar problems 
might be assisted jointly; 

    

(b) Technical advice further to 
possible Committee initiatives (as 
decided by the Implementation 

  Funding for up to two reviews is 
budgeted.a 

No Committee initiatives 
initiated.  
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           Committee). 

2. Pre-accession legislative 
assistance: technical advice to 
Uzbekistan to review its national 
legislation for implementation of 
the Protocol and to propose 
amendments. 

 2016–2017  No funding identified. No 
further requests from 
Uzbekistan.   

Subregional cooperation and 
capacity-building to strengthen 
contacts between the Parties and 
others, including States outside 
the ECE region 

  Participants cover their own 
travel and accommodation costs 
to the extent possible, while host 
countries cover organizational 
and venue costs in kind 
(approximately $5,000–$20 000 
per workshop). 

 

South-Eastern Europe subregion 

1. Workshop(s) on implementation 
of the Convention, the Protocol 
and the Bucharest Agreement in 
the subregion. 

Lead countries: Croatia, 
and Slovenia. 

 Donor/in-kind (e.g., project) 
funding required. 

 

(a) Workshop; (a) Croatia with 
Slovenia.. 

(a) 2015 (a) No funding confirmed yet. No funding identified. 

(b) First Meeting of the Parties to 
the Bucharest Agreement. 

(b) Romania. (b) Late 2015 (b) No funding confirmed yet. The preceding preparatory 
meeting for the First 
Meeting of the Parties has 
not been organized (in 
absence of resources) 
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Activity / sub-activities 
Organizational 
arrangements/lead countries Time schedule Budget Status 

           Mediterranean subregion, 
including Adriatic Sea 

2. Carried forward workshop on 
practical application of the 
Convention on the basis of the 
results in the previous workshops. 

Lead country: Italy, to be 
confirmed. 

2014–2015 In kind.  

Exchange of good practices 

Workshops or half-day seminars 
within meetings of the Working 
Group on: 

  Costs (e.g., costs for speakers, 
provision and translation of 
materials) to be covered in kind 
by lead countries, to the extent 
possible (approximately $10,000 
per seminar).  

 

A topic related to SEA (e.g., based 
on IAIA “FasTips”). 

Lead organization: IAIA. 2016 In kind and some funding from 
the EU (EaP-GREEN) to cover 
costs for speakers.b 

IAIA no longer 
represented in the 
Working Group’s meeting 
absence of travel support. 

Promoting ratification and 
application of the Protocol on 
SEA 

Pilot SEAs in selected countries, 
in selected sectors. 

Requested by Tajikistan. 2015–2016 Requires funding ($80,000–
$100,000). 

No funding identified. 

Abbreviations: ECE = United Nations Economic Commission for Europe; EIA = environmental impact assessment; EU = European Union; NGOs = non-
governmental organizations; ; IAIA = International Association for Impact Assessment; SEA = strategic environmental assessment. 

a  The financing of the activities foreseen in the budget of the Convention and its Protocol for the period up to the seventh session of the Meeting of the Parties 
to the Convention and the third session of the Meeting of the Parties to Convention serving as the Meeting of the Parties to the Protocol, as set out in annex I to 
decision VI/4–II/4, will be contingent on sufficient funds being made available by Parties through their voluntary contributions to the Convention trust fund. 

b “Greening Economies in the European Union’s Eastern Partnership” (EaP-GREEN), a European Union-funded regional multi-stakeholder project. Funding 
subject to applicable procedures under the project.  

 


