



# Enhancing Synergies in the CIS National Programmes on Energy Efficiency and Energy Saving for Greater Energy Security

**Oleg Dzioubinski**  
**Energy Efficiency 21 Programme Manager**  
**UNECE Sustainable Energy Division**

24th session of EE21 Steering Committee  
Geneva, 17 April 2013





## General Information



**Duration:** 36 months  
**Starting Date:** December 2011  
**Executing Agency:** UNECE  
**Budget:** USD 150,000  
**Funding:** Russian Federation





## Participating countries



- Armenia
- Azerbaijan
- Belarus
- Kazakhstan
- Kyrgyzstan
- Republic of Moldova
- Russian Federation
- Tajikistan
- Turkmenistan
- Ukraine
- Uzbekistan

Other Stakeholders: The Energy Power Council of the CIS





# Project Objective and Expected Accomplishments



## Main Objective:

To enhance synergies among the CIS countries promoting energy efficiency and energy saving improvements in order to strengthen countries' energy security and competitiveness

## Expected Accomplishments:

- (a) Analysis of existing national energy programmes and their application in CIS countries in the context of potential mutual cooperation
- (b) Improved capacity of CIS countries to implement policies and practices on energy efficiency and energy saving improvements and to enhance regional energy cooperation



## Updated Work Plan



Activity	Timeframe
Development of a regional network	Dec. 2011 – Aug. 2012
Inception Meeting for National Experts	July 2012
Preparation of the Studies: <ul style="list-style-type: none"> <li data-bbox="250 768 1450 825">- National Studies</li> <li data-bbox="250 825 1450 882">- Regional Study</li> <li data-bbox="250 882 1450 939">- Regional Action Plan &amp; Policy Recommendations</li> </ul>	Oct. 2012 – Apr. 2013 March – June 2013 June – Aug. 2013
Workshop on EE & ES programmes and potential cooperation	Sept. – Oct. 2013
Implementation of the Regional Action Plan	Oct. - Dec. 2013
Publication of the Regional Study and Action Plan	Oct. - Dec. 2013
Technical assistance in policy analysis and regional cooperation on EE & ES issues	Jan. 2012 - Dec. 2013



## Status of Project Implementation



- **Network of National Experts developed**
- **Inception Meeting held in Minsk, Belarus in July 2012**
- **National Reports under preparation**
- **International Consultant for Regional Study and Action Plan identified**



# Outline of National Reports



1. Introduction / General information
2. National EE & ES programmes
  - Principal institutions and organizations involved
  - EE&ES programmes and their implementation
  - Cooperation in EE & ES with other CIS countries and worldwide
3. Potential for EE & ES improvements in energy supply and energy consumption
4. Existing drivers for EE & ES improvements
5. Barriers to EE & ES improvements and to mutual cooperation
6. Recommendations on creating a favorable climate for EE & ES improvements and on enhancing synergies
7. Conclusion





# Thank you for your attention!

**Oleg Dzioubinski**

EE21 Programme Manager

Economic Affairs Officer

UNECE Sustainable Energy Division

+41 22 917 2360

[oleg.dzioubinski@unece.org](mailto:oleg.dzioubinski@unece.org)

<http://www.unece.org/energyefficiency.html>

