



Re: Request for extension of deadline of the E241

Anna Klyukhina

to:

Florian Steierer

2016-04-06 16:32

Cc:

Ilia Demidov, Roman Michalak, Polina Tarshis, Evgeny Vakulenko

Hide Details

From: Anna Klyukhina <aklyukhina@gmail.com>

To: Florian Steierer <Florian.Steierer@unece.org>,

Cc: Ilia Demidov <idemidow@mail.ru>, Roman Michalak

<Roman.Michalak@unece.org>, Polina Tarshis <Polina.Tarshis@unece.org>, Evgeny

Vakulenko <ebvakulenko@gmail.com>

Dear Florian,

many thanks for providing us with the latest update on the status of implementation of the Russian Funded Project "Support to activities aimed at the implementation of the outcomes of the 72nd session of the Committee on Forests and the Forest Industry in Kazan, Russian Federation related to the Rovaniemi Action Plan" .

We acknowledge that A1.1, A1.3 and A.1.4 have not yet been fully implemented. With that we agree to a technical extension of the project until 30 September 2016 in order for you to complete all the planned activities.

Looking forward to the fruitful outcomes of the project.

Best,
Anna

Best regards,

Anna Klyukhina

Second Secretary

Permanent Mission of the Russian Federation

to the UN Office and other International Organizations at Geneva

tel.+41 22 733 18 70

fax+ 41 22 734 40 44

2016-03-31 14:02 GMT+02:00 Florian Steierer <Florian.Steierer@unece.org>:

Dear Anna, dear Ilia,

I am writing to you on behalf of the UNECE/FAO Forestry and Timber Section in my function as project manager with the request for your kind approval of the extension of the deadline for the Russian Funded Project "Support to activities aimed at the implementation of the outcomes of the 72nd session of the Committee on Forests and the Forest Industry in Kazan, Russian Federation related to the Rovaniemi Action Plan." (internal UNECE project Number E241).

The project was approved by the Russian Federation and EXCOM with a deadline of 29 February 2016. However, due to delays in internal financial processing (namely introduction of UMOJA) as well as several changes in the team of the UNECE/FAO Forestry and Timber Section, we have not been able to implement all activities by the deadline provided. The current status is as follows:

Activities A1.3, A1.4 and A1.6 have been successfully been implemented. Activities A1.2 and A1.4 have been started and work is in progress. We also started preparations for A1.1 and would be able to provide contracts for two consultants, soon.

We would be very grateful, if you could grant an extension of the deadline for the above mentioned project until 30 September 2016. This will allow us to fully implement all the above mentioned activities.

With kind regards,

Florian STEIERER



Florian STEIERER

Economic Affairs Officer
Project Manager

UNECE/FAO Forestry and Timber Section
Forests, Land and Housing Division
United Nations Economic Commission for Europe

Office S-462 Palais des Nations,
CH-1211 Geneva 10, Switzerland

email: florian.steierer@unece.org

Tel: [+41 22 917 1409](tel:+41229171409)

Fax: [+41 22 917 0041](tel:+41229170041)

Web: www.unece.org/forests

