

154th WP.30 session

**eTIR international system
status report**

Geneva, 04 February 2020



Achievements



- Completed the development of the eTIR software prototype. Implemented **All messages** of the eTIR Specifications v4.1:
 - 10 External messages (Business to Customs)
 - 16 Internal messages (Customs to Customs)
 - 2 message pairs in testing
- Developed a **Non regression system** (test coverage) to ensure a good reliability of eTIR over time (130+ automated test cases)

In Progress



- Found several **issues** with the eTIR Specifications which will require guidance from the GE.1
- Reviewed entirely the existing **eTIR Database** and listed 150+ changes to perform
- Received proposals from two UN entities (UNICC, UN/GSC) for **hosting** the eTIR international system and ITDB

Next priorities



- Once messages in v4.1 are fully tested, implement the changes according to the **latest version** of the eTIR Specifications (v4.3)
- Continue writing the **documentation** for the Customs Authorities to connect their system to the eTIR international system