

### Schedule of the forthcoming meetings of the AEBS/LDWS GRRF Informal Group and its dedicated Task-Force

Meetings to go	Meeting	In the margin of	Dates	Place	Starting the 1 <sup>st</sup> day at	Finishing the last day at	Host	Comment
9	TF-04 (lane marking)	-	18 March 10	Stuttgart	9:00 am	5:00 pm	Daimler	Restricted group of experts on LDWS to develop appropriate lane marking references for the performance requirements and for testing procedures
8	AEBS/LDWS-05	-	13-15 April 10	Berlin	9:00 am	4:00 pm	VDA	1 day devoted to LDWS (GRRF-67 feedback, departure warning strategy, lane marking references). 2 days work on AEBS performance requirements and test procedures (phases 1 & 2: i.e. M3 & N3 vehicles, moving + stationary targets).
7	AEBS/LDWS-06	GERF-69	17-18 June 10	Paris	9:00 am	4:00 pm	OICA	Finalization of LDWS draft regulatory text for formal delivery to GRRF-68 (deadline 25/06/2010). Continue work on AEBS performance requirements and test procedures.
6	AEBS/LDWS-07	-	15-17 Sept 10	London	9:00 am	4:00 pm	UK DfT	3 days devoted to AEBS (including phase 3, i.e. inclusion of category M2 & N2).
5	AEBS/LDWS-08	GRRF-68	20 Sept 10	Geneva	10:30 am	6:30 pm	UNECE	Target date for delivery of informal text on AEBS to GRRF -68
4	AEBS/LDWS-09	-	26-29 Oct 10	Tokyo	9:00 am	4:00 pm	JASIC	Work on GRRF-68 feedback on LDWS (if any) and on AEBS. Anticipated minimum duration: 3 <sup>1/2</sup> days.
3	AEBS/LDWS-10	GERF-70	09-10 Dec 10	Paris	9:00 am	4:00 pm	OICA	Prepare draft final on AEBS (and corrections on LDWS)
2	AEBS/LDWS-11	GRRF-69	Feb 11	Geneva	10:30 am	6:30 pm	UNECE	IG to deliver final text on AEBS / (GRRF to adopt final corrections on LDWS)
	<b>Buffer meeting</b>	-	Spring 11					
1	AEBS/LDWS-12	GERF-71	June 11	Paris	9:00 am	4:00 pm	OICA	Work on GRRF feedback for AEBS
0	AEBS/LDWS-13	GRRF-70	Sept 11	Geneva	10:30 am	6:30 pm	UNECE	GRRF to adopt final corrections on AEBS