

		2011		2012		2013		2014	
		May	December	May	December	May	December	May	December
FIMCAR			Candidates selected		Test protocols available with validation				
THORAX					THOR - THORAX prototype available				
IWG R94		Report timeplan to GRSP			First draft including test and dummy selection				
H3 - improvements	50th	Prototype available (Thmpr / RibEye)							
	5th	Prototype available (RibEye)							
US THOR	50th		Agency Decision on 50th percentile THOR				Start of Federalization to FMVSS 208		
	5th						Agency Decision on 5th percentile THOR		

