

	Year/Month	2012/03	2012/06	2012/11	2013/03	2013/06	2013/11	2014/03	2014/06	2014/11	2015/03	2015/06	2015/11	2016
Item / Decision (d) or Work (w)														
SW EU-ETAES (d)			WP29		SW in UNECE	Pilot Phase**					DETA Start officially			[IWVTA Start]
Steering-Board		IG of DETA is active (w)		Permanent group (d)							Steering board in force			
Implementing stages		TRY-Out active		Access-rights and Firstpage (d)		TAA optional 1. Systems and parts					TAA mandatory 1. Systems and parts			Approval Authorities 2. IWVTA
Financing *		EX-Committee for UN (Staff)	Prepare financing informal doc	WP 29 on Financing scheme	SW-License /Service financing						Payment start by TAA			
Server Hosting		TAA-GER			[UNECE]									
Unique Identifier (UI)		Format of UI (d) in WP29	Guideline for drafting UI relevant amendments	Start proposals for different GRs							[First UI possibility?]			
Change of 58-Agreement		(WP29)/w + proposals by IG DETA			Draft in WP29			adopted by WP29		Rev3 of 1958 agreement				
Change of sep. UN-Regs				Draft proposals in the GRs								GRs Prop to UN Regs		
UN-R0 contribution		Proposals to UN R0 in written procedure		Draft UN R0 to WP29								UN R0 approved by WP29		

* Until decision on financing and/or for the Try Out;TAA-GER (KBA) takes care of the available Server

** Pilot Phase for Soft-Ware (SW) seen as the time to upload real approvals