## Correction to the table 1 in ECE/TRANS/WP.29/GRRF/2013/6

Table 1, correct to read:

Table 1 Schedule of the LKAS

Year	Month	Details
2013	February	Agreement for the TOR at the 74th GRRF
	March	Agreement for the TOR at the 74th GRRF Pre-informal meeting
	June	Agreement for the TOR at the 74th GRRF Decision of establishment IG in WP29
	September	1st Meeting: Technical discussion and review of draft
	September	Intermediate report to 75th GRRF
	[November]	2nd Meeting: Continue
2014	[January]	3rd Meeting : Continue
	February	Submission of the draft to 76th GRRF as informal document
	September	Agreement of the draft in 77th GRRF as formal document
2015	March	Agreement of the draft in WP.29

Form

Form

Form