



**DRAFT AGENDA FOR THE
SEVENTH MEETING OF THE PROJECT MANAGEMENT GROUP WITHIN THE
PROJECT ON HAZARD AND CRISIS MANAGEMENT IN THE DANUBE DELTA**

*The meeting will be organized as a videoconference
on 18 August from 10 a.m. to 12.p.m.*

Participants

Project coordinators

1. Mr. Gavril Gilca (Republic of Moldova);
2. Ms. Svetlana Stirbu (Republic of Moldova);
3. Mr. Francisc Senzaconi (Romania);
4. Ms. Marilena Ghiu (Romania);
5. Mr. Yurii Nabyvanets (Ukraine);

Project donors

6. Mr. Chris Dijkens (Netherlands, Chair);
7. Mr. Gerhard Winkelmann-Oei (Germany);
8. Mr. Pavel Danihelka (Czech Republic);
9. Mr. Pavel Dobes (Czech Republic);
10. Mr. Jorma Rytönen (Finland);
11. Mr. Eero Kytömaa (Finland);

UNECE secretariat

12. Ms. Franziska Ilg-Hirsch, Secretary of the Industrial Accidents Convention
13. Mr. Nikolay Savov, Assistance Programme manager;
14. Ms. Claudia Kamke, Associate Environmental Affairs Officer;
15. Ms. Mihaela Popovici, consultant engaged by the UNECE secretariat.

Provisional agenda

1. Opening of the meeting

- Chair (Mr. Dijkens) to open the meeting

2. Implementation of the field exercise

- Republic of Moldova to provide an update on the substantive planning and logistical arrangements for the field exercise, including on the preparations for the upcoming field visit
- Mr. Senzaconi to update on the finalization of the Joint Contingency Plan
- Ms. Danihelka to report on the progress made with the preparation of an evaluation template for the field exercise
- PMG members to discuss possible questions and next steps

3. Trilateral agreement

- Republic of Moldova to report on the progress made with preparing the draft declaration/ Memorandum of Understanding
- Project countries to exchange views on the draft declaration/ Memorandum of Understanding; Secretariat and Ms. Popovici to provide additional information, as required
- PMG members to discuss the role of international organizations (UNECE, ICPDR, EU) to support follow-up activities and the further negotiation of a trilateral agreement

4. Preparations for the final project workshop

- Romania to give an update on the preparations for the final project workshop
- PMG members to discuss the draft agenda for the final workshop
- Project coordinators to report on the progress made with inviting high level representatives from their countries to the final workshop

5. Final project reporting

- Secretariat to provide an update on the received input from the national coordinators to the final DDP report
- PMG members to discuss next steps

6. Hazard Spots Map

- Secretariat to update on the finalization of the hazard spots map

7. Date for next discussion

- Participants to discuss the need for another videoconference, including a suitable date

8. Closure of the meeting

- Chair to close the meeting