

Informal assessment of completion of workplan

- Informal document ECE/MP.EIA/2011/INF.3
(=ECE/MP.EIA/SEA/2011/INF.3)
- Compliance with, implementation of Convention
- Subregional cooperation & capacity-building
- Exchange of good practices
- Promoting ratification & application of Protocol



Informal assessment of completion of workplan

98%
complete

- Compliance with and implementation of the Convention
 - Consideration by Implementation Committee of received compliance submissions
 - Report on Committee's activities to fifth meeting of the Parties
 - If necessary, review of Committee's structure & functions and operating rules
 - Examination of outcome of second review of implementation
 - Modification of questionnaire for report on implementation
 - Distribution of questionnaire to Parties to Convention for them to complete & return – **no report by Albania**
 - Preparation of draft review of implementation
 - Country-specific performance reviews & technical assistance in drafting legislation, in agreement with Parties wishing to strengthen implementation of and compliance with Convention – **Azerbaijan technical assistance on-going**



Informal assessment of completion of workplan

90%
complete

- Subregional cooperation & capacity-building
 - Eastern Europe subregion
 - Capacity-building workshop based on pilot project results
 - Central Asia subregion
 - Capacity-building workshop based on pilot project results
 - Capacity-building workshop
 - Caucasus subregion
 - Capacity-building workshop
 - Black Sea subregion
 - Seminar on EIA of large energy project in subregion
 - South-Eastern Europe subregion
 - Holding meeting, including on EIA & SEA relationship
 - Mediterranean subregion
 - Workshop on practical application of Convention in subregion
 - Follow-up workshop on a specific topic – **workshop not held**
 - Baltic Sea subregion
 - Holding two meetings, on various topics



Informal assessment of completion of workplan

70%
complete

- Exchange of good practices
 - One-day seminar, on legislation and procedures for implementation of the Convention in Armenia
 - (second one-day seminar in budget) – seminar not held
 - Half-day seminars on:
 - projects with long-range transboundary impacts / risk of accidents
 - climate change in EIA & SEA
 - IAIA study on effectiveness of environmental assessment
 - biodiversity; desertification
 - large-scale projects crossing several countries
 - (four budgeted) – one seminar not held
 - Guidance note & checklist for financial institutions on projects with transboundary impacts



Informal assessment of completion of workplan

93%
complete

- Promoting ratification and application of the Protocol on SEA
 - Two **national** awareness workshops, training using the Resource Manual and pilot projects to provide assistance to countries in ratification
 - Maintenance of the Resource Manual
 - Coordination with the Belgrade SEA Initiative – **limited resources available**
 - Subregional training workshop for countries of South-Eastern Europe



Informal assessment of completion of workplan

Assessment by activity and priority	Degree of completion	Rating within priority	Rating overall
<i>Priority 1</i>			
Compliance with & implementation of Convention	98%	98%	29%
Sub-total (priority 1)		98%	
<i>Priority 2</i>			
Subregional cooperation & capacity-building	90%	54%	36%
Exchange of good practices	70%	14%	11%
Promoting ratification & application of Protocol	93%	19%	14%
Sub-total (priority 2)		87%	
Total (overall)			90%

