

Case example: SEA for the National Development Plan 2007 – 2013 of the Czech Republic (NDP)

Time period	Programming steps	SEA steps	Public participation
Nov 2004 – Feb 2005	<u>Initiation</u> <ul style="list-style-type: none"> Establishing coordination structure Selection of the team 		
March – May 2005	Preparation of the socio-economic <u>analysis</u>		
June – July 2005	Preparation of the socio-economic <u>analysis</u> - including environment (draft version ready)	<u>Initiation</u> <ul style="list-style-type: none"> 1st SEA team meeting 1st meeting SEA team, MoRD, programming team, ex-ante team 	<ul style="list-style-type: none"> Establishing of web page for SEA process including email conference Dissemination of information on SEA (email, NGOs email lists, media news etc.)
August – Sept 2005	Priority axes and <u>priorities</u> (draft proposal)	<u>Scoping</u> <ul style="list-style-type: none"> analysis of links NDP and environment (key envi. issues) preparation of notification screening and scoping procedure 	<ul style="list-style-type: none"> Publishing notification (SEA Information System) Experts round table Initial public meeting
Oct – Dec 2005	Draft <u>strategy</u> (topics for operational programmes)	<u>Evaluation</u> <ul style="list-style-type: none"> assessment of priorities (key envi. objectives) <u>Monitoring</u> <ul style="list-style-type: none"> criteria for potential projects (to be financed through the OPs) 	<ul style="list-style-type: none"> Publishing draft SEA outputs on web (assessment of priorities) Presenting SEA within round tables for NGOs
Jan – April 2006	Draft NDP	<u>Assessment</u> of the draft	<ul style="list-style-type: none"> Publishing draft SEA outputs on web

		<ul style="list-style-type: none"> • assessment of priorities (key envi. objectives) • indicators 	(draft SEA report) <ul style="list-style-type: none"> • 1st meeting with OPs SEA teams • Presenting SEA within round tables for NGOs
June – Nov 2006	NDP finalization	<ul style="list-style-type: none"> • Finalization of the <u>assessment</u> • Preparation of the <u>SEA report</u> 	<ul style="list-style-type: none"> • Publishing NDP with SEA report (SEA Information System) • Public hearing • 2nd meeting with OPs SEA teams
Dec 2006		<u>SEA statement</u>	<ul style="list-style-type: none"> • Publishing SEA statement (SEA Information System)
Nov 2006 – July 2007	NDP approval (Czech Government, European Commission)		