




# Data Collection 2019

Prepared for the Council of Partners, Mainz, 2016

## GGP 1st Round (2004):

- Low Compliance
- High Attrition
- Slow Processing





# Why do it Again?



- Coordination capacity has increased
- Multimode is more feasible
- Administrative data linking is more feasible
- The data is out of date: Recession, Recovery, Migration
- The issue of population change is still relevant
- A strong empirical base for public debate and policy making is more necessary than ever



# Changes from Last Round



## GGP 1st Round (2004)

- Decentralized
- PAPI or CAPI
- Face to Face

## GGP 2nd Round (2019)

- Centralized
- CAPI (or CAWI)
- Multimode permissible





# Timetable



Three Phases:

- Evaluation (2017)
- Planning (2018)
- Initiation (2019)



# Evaluation 2017



- Central Coordination Team Conduct a methodological evaluation of questionnaire to be supported by University of Utrecht
- Consultation with national teams on requirements
- Central Coordination Team Conduct Costing analysis of fieldwork operations and coordination
- National teams engage with ministries and apply to national roadmaps



# Planning 2017



- Central Coordination Team Conduct pre-testing in collaboration with BiB, Utrecht and other selected national teams
- National teams provided with full specifications for tendering, fieldwork and a costing assessment
- GGP to publish Socio-Economic Case for a new round
- Formalisation of Council of Partners and relationship with Central Coordination Team
- Cluster/Regional workshops of countries facing similar problems



# Initiation 2017



- Central Coordination Team provides final questionnaire for translation
- National teams translate and back translate questionnaire and submit to CB for final approval
- Central Coordination Team to work with national teams and ministries to ensure sustainable funding through 3 waves of the GGP
- National Pre-testing in Summer 2019
- Target for First Data collection in Autumn/Winter 2019





# Key Events



- Instrument Delivered, Berlin, December 2017
- Pre-Testing conducted in multiple countries, Spring 2018
- Cluster Workshops, Summer 2018
- Final Specifications Published, Winter 2018
- National Pre-testing, Spring 2019
- Fieldwork begins, Winter 2019



# Caveats



- If PopLife is funded, this timetable will be enriched with various workshops and taskforces to support national teams
- 2019 is the provisional target date for fieldwork for all to aim for. That date may slip for some but we will work hard to achieve it.



Questions?  
Comments?  
Suggestions?