

Permit No	Applicant	Start and end date of the dumping activities as granted in the permit	Start and end date of the dumping activities as stated in the public notice	Date as per application	Dates activities actually occurred
S0002-01	Wicklow Co. Co.	1 Jun to 30 Sep, but year (or years) not stated in permit. To be completed with 12 months of commencement of activities	April 2012 for not greater than 6 months	13/7/09 to 30/09/09	Not known
S0004-01	Dublin Port Company	Complete within 6 yrs of date of commencement	Nov 2009 to Oct 2015	Nov 2009 but 6 yrs from commencement of dumping	23/4/12 to 22/4/18
S0004-02	Dublin Port Company	All loading and dumping activities shall be completed by 30 September 2021	Apr-Sep 2020 and Apr-Sep 2021	Attachment E3 could not be found on EPA website	
S0004-03	Dublin Port Company	Permit not yet issued	Apr-Sep every year from 2022 to 2029	Attachment E3 could not be found on EPA website	
S0005-01	Dept of Defence, Cork	Completed within one year of the date of commencement of activities	No public notice	Early 2010 for 1-2 weeks	9/2/11 to 2012
S0005-02	Dept of Defence, Cork	1 Feb 2017 to 31 Jul 2017	Sometime in 2016 for 10 days	TBA when the contract for dredging is awarded	Not known - no AER on EPA website
S0006-01	Waterford City Council	Completed within 5 yrs of the date of commencement of activities	2011 to 2014	May to June 2011	1 - 25 June 2011
S0007-02	Kerry Co. Co.	Complete within 1 yr from date of permit	Dated 1/4/15 - in the coming months for one month	Prefer before end of May 2015, ideally 4 weeks	Not known - no AER on EPA website
S0007-03	Kerry Co. Co.	All loading and dumping activities shall be completed by 31 December 2027	Annually for a period of 8 years commencing between February & May 2020	As soon as possible	
S0008-01	ENDESA (Tarlbert)	Completed within 6 months of date of commencement of activities	Nov 2010 to Feb 2011	1/11/10 to 28/2/11	10-25 Jan 2013
S0009-02	Shannon Foynes	Complete within 6 yrs of date of commencement	1/7/2012 to 31/12/2017	Not specified. Just amounts per year for 2012-17	26/5/13 to 25/5/19
S0009-03	Shannon Foynes	All loading and dumping activities shall be completed by 31 Dec 2026	During the period of 2019 to 2026	As soon as possible after the Permit is granted	
S0010-01	Howth Yacht Club	Complete within 1 yr of date of commencement	March 2011 to March 2012	Spring or winter 2011 for approx 6 month	Not known - no AER on EPA website
S0011-01	Donegal Co Co	Complete within 2 yrs of date of commencement	May 2011 to June 2017	Apr/May 2011 and same in time subsequent yrs	14/5/12 to 13/5/14
S0011-02	Donegal Co Co	Commence within 1 yr of permit date and complete within 3 yr of start	June 2014 to July 2017	June 2014 to July 2017	15/9/14 to 14/9/17
S0011-03	Donegal Co Co	All dumping activities shall be completed by 15 July 2026	Commence in summer 2018 and will be undertaken intermittently over the next 8 years	Will take place each year over an 8 yr period	
S0012-02	Port of Waterford	Complete within 8 yrs of date of commencement	2014-2021	1/4/2014 to 31/12/2021	Not known - no AER on EPA website
S0012-03	Port of Waterford	All loading and dumping activities shall be completed by 31 December 2025	The period from 2020 -2025	Attachment E3 could not be found on EPA website	
S0013-02	Port of Cork	Complete within 7 yrs of date of commencement	Aug 2014 to Dec 2020	Commence Sep/Oct 2014. No duration specified	Aug 14 to Aug 21
S0015-02	Drogheda Port Company	Complete within 8 yrs of date of commencement	12/2/2013 to 11/2/2021	2013 to 2021	13/2/2013 to 12/2/2021
S0015-03	Drogheda Port Company	All loading and dumping activities shall be completed by 12 February 2029	Period 2021 to 2029	From 2021 to 2029	
S0016-01	Isarod Eireann Wexford	Complete within 8 yrs of date of commencement	*As required*	2012, then as required	Not known - no AER on EPA website
S0017-01	Wicklow Port	Complete within 12 months of date of commencement	June 2012 to April 2013 (to cover Aug-Nov 2012)	Late summer/early autumn 2012 for 4 months	11/4/2014 to 10/4/2015
S0018-01	Dublin City Council		Application withdrawn		
S0019-01	Shannon Foynes Port Compa	Complete within 1 yr of date of commencement	During 2014	Unclear - could not be found	8/4/15 to 7/4/16
S0020-01	L&M Keating Limited	Commence within 2 yrs, complete within 3 months of commencement	Sep/Oct 2014	Unclear - could not be found	16/4/2015 to 8/5/2015
S0020-02	L&M Keating Limited (Kilrush)	All dumping activities shall be completed by 30 September, 2024	Will take place once a year from 2017 to 2024	2017 to 2024	
S0021-01	Port of Cork Company	Ringaskiddy E complete by 31/12/18, Ringaskiddy W by 31/12/20	Commence 2016	Unclear - could not be found	Not known - no AER on EPA website
S0021-02	Port of Cork Company	All loading and dumping activities shall be completed by 31 March 2019	Feb 2017 to Mar 2019	February 2017 to March 2019	Until at least 22 May 2019, based on marine mammal report for that date in AER. Last load in register was 30 Apr 2019.
S0022-01	Dept Ag, Food, Marine (Ross)	Commence within 1 yr of permit date with no end time limit	Third quarter of 2015 and take 2 months	Commence third quarter of 2015	Not known - no AER on EPA website
S0023-01	Sligo Co. Co.	All loading and dumping activities shall be completed by 31 July 2025	Aug 2015 to Dec 2021	Summer 2013	
S0024-01	Dublin Port Company	Complete by 31 March 2021	Autumn 2015 for 6 winters to March 2021	October 2015 for 6 winters to March 2021	
S0024-02	Dublin Port Company	Application being processed as of 17 May 2021	October 2021 for 15 years (Oct-Mar only)	None given	
S0025-01	L&M Keating Limited	Loading and dumping shall be completed within 1 year of the date of grant of this permit	A two week period - no dates given	None given	
S0026-01	Aughinish Alumina Limited LI	Dumping activities must be completed by the 31st August 2024	An 8 year period	None given	
S0027-01	Arklow Energy Ltd.	All dumping activities shall be completed by 31 May 2025	1 Jul 2017 to 31 May 2025	None given	
S0028-01	Dept Ag, Food, Marine (Killybeg)	All loading and dumping activities shall be completed by 30 April 2019 or as otherwise agreed by the Agency	April 2017 to April 2019	April 2017 and April 2019	Until at least 11 Jan 2020, based on last load in register in AER.
S0028-01	Dept Ag, Food, Marine (Killybeg)	All loading and dumping activities shall be completed by 30 September 2021	Request to extend time period of S0028-01 from September 2019 to September 2021	No application form	
S0029-01	Dept Ag, Food, Marine (Ding)	All loading and dumping activities shall be completed by 30th September, 2018	1 Jun 2017 to 30 Sep 2018	Attachment E3 could not be found on EPA website	Not known - no AER on EPA website
S0030-01	Wexford Co Co (Kilmore Qua)	All loading and dumping activities shall be completed by 31 May 2027	Sep 2018 to Apr 2019	Second half of 2018. The works are expected to take 4 to 6 weeks	Not known - no AER on EPA website
S0031-01	Malahide Marina	All dumping activities shall be completed by 31 January 2025	Dec 2018 to Jan 2025	Attachment E3 could not be found on EPA website	

Note: permit numbers in black are **not** included on EPA official register of DAS permits as per Appendix 1  
AER = Annual Environmental Report. This must be submitted electronically to the EPA no later than 31 March of the following year  
Attachment E3 contains details of the dates for the activities