

Status Report

Task Force for the implementation of Q UN- Dummies into M.R.1 (TF-QUN)

Bernd Lorenz (Germany/BASt)

Dinos Visvikis (CLEPA/Cybex)

71st GRSP

May 2022

Status / Outlook

- Task Force formed in 2021
- Participants from:
 - OICA/Audi, D/Bast, CLEPA/Britax, Cellbond, CLEPA/Cybex, Humanetics, CLEPA/Joyson, LTA Singapore, JP/NTSEL, JP/MLIT
- 5 meetings of the TF up to now
- TF decided to start with the Q0 dummy (“low hanging fruit”)
- Drawings review subgroup with members from Humanetics, Cellbond, BAST, CLEPA/Cybex, CLEPA/Britax
 - Drawings of the Q0 completely reviewed
 - Q0 manual including certification procedure ready for review by TF members
- Cellbond and Humanetics are very cooperative and supportative

Meetings

- Task Force Meetings (Teams)
 1. 6th May 2021
 2. 6th July 2021
 3. 26th October 2021
 4. 25th January 2022
 5. 3rd May 2022
 6. 28th June 2022 (planned)

Documents available under:

<https://wiki.unece.org/pages/viewpage.action?pageId=128419423>

- Several meetings of a drawing review subgroup
- Drawings and further documents on a protected BAST server

Thank you for your attention!

Bernd Lorenz
Bundesanstalt für Straßenwesen (BASt)
Brüderstraße 53
D-51427 Bergisch Gladbach
lorenz@bast.de