



External Evaluation of the Project

Capacity Building for Cooperation on Dam Safety in Central Asia (July 2021)

Progress Report as of 30 June 2022

#	Recommendation	Management response	Responsibility	Target date	Date of implementation/comments
1	UNECE to continue supporting national and regional capacities on hydraulic and hydro-electric structures and cooperation on dam safety, in close cooperation with relevant global and regional organizations, and donors.	<p>UNECE partially accepts the recommendation.</p> <p>Depending on available funding UNECE will continue to support cooperation on dam safety if a proper regional institution willing to address the dam safety challenges is allocated. However, supporting capacities on hydro-electric structures has never been the focus of UNECE initiative. UNECE will explore cooperation opportunities with the International Fund for Saving the Aral Sea (IFAS) which is mandated to address the dam safety challenges in the region.</p>	Project Manager	December 2022	<p>In progress as of 30 June 2022</p> <p>During the reporting period efforts were made to identify a regional institution mandated to address the dam safety challenges in Central Asia. On 27 July 2021, a letter was sent to the Chair of the Executive Committee of the International Fund for Saving the Aral Sea with the proposal to lead and coordinate the work on dams' challenges in the region. A reminder was sent on 3 December 2021.</p> <p>In addition, the Project Manager continuously provides advisory services to other organizations and donors (Vodospadarska Vystavba and EU) that are willing to support the region in addressing dam safety challenges in Central Asia</p>
2	UNECE Secretariat to present the findings of this review to the Committee on Environmental Policy to continue promoting dam safety awareness across all government agencies and among general public.	<p>UNECE accepts the recommendation.</p> <p>The results of the evaluation and the management response will be presented at the next CEP meeting in November 2021.</p>	Programme Manager	November 2021	<p>Implemented as of 30 June 2022</p> <p>The results of the evaluation and the management response were presented at the Committee on Environmental Policy, 3-5 November 2021 https://unece.org/sites/default/files/2021-12/Item_3_presentation_Dam_Safety_project.pdf</p>
3	During the future similar project designs UNECE should include explicit provisions to address gender equality, vulnerable people and disabled in project activities, outcomes, as well as reporting. One of the directions could be to make a study/assessment of how gender roles, as	<p>UNECE partially accepts the recommendation.</p> <p>1. Gender assessment is part of the standard template of the concept note and it was</p>	Project Manager and PMU	December 2023	<p>In progress as of 30 June 2022</p> <p>1. The updated ECE Concept Note and Project Document template includes requests to assess stakeholders' vulnerabilities and how the intervention attempts to bridge them. It also asks an assessment of how the project addresses gender equality, human</p>

#	Recommendation	Management response	Responsibility	Target date	Date of implementation/comments
	well as situation of vulnerable/disabled people could be influenced by displacement and environmental migration as a consequence of a major dam accident. National crisis management agencies should be actively integrated in these efforts	<p>addressed at the design stage of the project. As to the vulnerable and disabled people this aspect was not part of the project template and can be added subject to amendment of the concept template.</p> <p>2. Follow-up projects on dam safety will assess in the inception phase the potential impact of the project on gender equality and the situation of the vulnerable groups, as reflected in the 2030 Agenda for Sustainable Development.</p>			<p>rights, Leaving no one behind and disability inclusion.</p> <p>2. There is no follow up project on dam safety. UNECE will assess the potential impact of the project on gender equality and vulnerable groups in future projects on dam safety.</p>
5	In the future projects UNECE should systematically assess, monitor and document the usefulness and expected impact of the capacity development workshops by canvassing feedback from the participants through a well-tailored questionnaires, quiz approach application and internet based tools as e.g. Survey Monkey. These assessments should include a space for qualitative comments and improvement proposals by participants	<p>UNECE accepts the recommendation.</p> <p>This recommendation will be brought to the attention of the Director of Environment Division and will apply in future Dam Safety projects if any.</p>	Project Manager	December 2023	<p>Implemented as of 30 June 2022</p> <p>The recommendation was brought to the attention of the Director of Environment Division and will apply in future dam safety projects.</p>
6	The purposes of sustainability in development of legal, regulatory and technical frameworks on dam safety in Central Asia, UNECE should maintain frequent engagement with Governments and other partners through, but not limited to, advisory missions	<p>UNECE accepts the recommendation.</p> <p>The challenges and the need to strengthen cooperation in the area of dam safety in the region as well as the results of the UNECE initiative will be presented at the various events (SPECA Working Group on Water, Energy and Environment, relevant regional platforms; Water MoP) conducted in the region. UNECE will also provide advisory, intermediary, mediation</p>	Programme Manager and Regional Advisor	December 2023	<p>In progress as of 30 June 2022</p> <p>The project results, lessons learnt as well as the dam safety challenges in the region are regularly presented at the regional and national events that are conducted in Central Asia. The final results of the project were presented at the SPECA Working Group on Water, Energy and Environment, 10-11 November 2021. The project manager is regularly contacted and consulted by governments and regional organizations that are engaged or plan to engage in the dam safety activities in the region. For example, inputs were provided to the work plan of the International Water Assessment Center (IWAC).</p>

#	Recommendation	Management response	Responsibility	Target date	Date of implementation/comments
		<p>services to other donor and development organizations (e.g. IWAC, GIZ, AFD) interested in addressing the Central Asian countries' dam safety challenges. In addition, it will be implemented through various relevant missions including conducted by the Regional Advisor on Environment.</p>			