

# Status Report

## Task Force for the implementation of Q UN-Dummies into M.R.1 (TF-QUN)

Bernd Lorenz (Germany/BAST)

Dinos Visvikis (CLEPA/Cybex)

71<sup>st</sup> GRSP

May 2022

# Status / Outlook

- Task Force formed in 2021
- Participants from:
  - OICA/Audi, D/Bast, CLEPA/Britax, Cellbond, CLEPA/Cybex, Humanetics, CLEPA/Joyson, LTA Singapore, JP/NTSEL, JP/MLIT
- 5 meetings of the TF up to now
- TF decided to start with the Q0 dummy (“low hanging fruit”)
- Drawings review subgroup with members from Humanetics, Cellbond, BAST, CLEPA/Cybex, CLEPA/Britax
  - Drawings of the Q0 completely reviewed
  - Q0 manual including certification procedure ready for review by TF members
- Cellbond and Humanetics are very cooperative and supportative

# Meetings

- Task Force Meetings (Teams)
  1. 6<sup>th</sup> May 2021
  2. 6<sup>th</sup> July 2021
  3. 26<sup>th</sup> October 2021
  4. 25<sup>th</sup> January 2022
  5. 3<sup>rd</sup> May 2022
  6. 28<sup>th</sup> June 2022 (planned)

Documents available under:

<https://wiki.unece.org/pages/viewpage.action?pageId=128419423>

- Several meetings of a drawing review subgroup
- Drawings and further documents on a protected BAST server

Thank you for your attention!

Bernd Lorenz  
Bundesanstalt für Straßenwesen (BASt)  
Brüderstraße 53  
D-51427 Bergisch Gladbach  
[lorenz@bast.de](mailto:lorenz@bast.de)