



INTEGRATED ROADMAP FOR WATER CONVENTION ACCESSION

Presented by:

ADAMSON SAKALA

SENIOR WATER OFFICER – INTERNATIONAL WATERS SECTION - CONGO BASIN UNIT

9TH SEPTEMBER, 2022

LIVINGSTONE, ZAMBIA



ACTIVITIES TOWARDS ZAMBIA'S ACCESSION TO THE UNITED NATIONS WATER CONVENTION

No	Step	Time Frame
1	Invitation to the 9th Session of the Meeting of Parties to the Water Convention	
	1.1 Constitution of the technical team (Ministry of Water Development and Sanitation, Ministry of Justice, Ministry of Foreign Affairs and International Cooperation).	August, 2021
	1.2 Preparatory meetings by the Technical Team	September, 2021
	1.3 Attendance of the 9 th Session of the meeting of Parties to the Water Convention	29 th September to 1 st October, 2021




ACTIVITIES TOWARDS ZAMBIA'S ACCESSION TO THE UNITED NATIONS WATER CONVENTION

No	Step	Time Frame
2	United Nations Water Convention Programme of Work 2022-2024	
	2.1 Confirmation of Zambia's participation in the Programme of Work 2022-2024	1st October, 2021
	2.2 Preparatory meetings to agree on the programme components of the UN Water Convention for Zambia including the accession process	November, 2021
	2.3 Confirmation of Zambia's participation in the programme of work 2022-2024 components of UN Water Convention Programme of Work	December, 2021.



UN Water Convention Programme of Work 2022-2024

Logic and structure of the programme of work





ACTIVITIES TOWARDS ZAMBIA'S ACCESSION TO THE UNITED NATIONS WATER CONVENTION

No	Step	Time Frame
3	Consideration by the Honourable Minister of Water Development and Sanitation whether it is in the best interest for Zambia to Accede to the UN Water Convention	
	3.1 Preparatory meetings	January and February, 2022
	3.2 High Level consultative meeting at the Water Forum in Senegal in March, 2022	March, 2022.
	3.3 UN Water Convention Secretariat Mission to Zambia and the National stakeholders consultative meetings	26 th and 27 th May, 2022
	3.4 Sub-National consultative meetings in the Zambezi and Congo Basins	9 th September, 2022 13 th -14 th September, 2022



ACTIVITIES TOWARDS ZAMBIA'S ACCESSION TO THE UNITED NATIONS WATER CONVENTION

No	Step	Time Frame
3	<p>3.5 Submission of the report on the recommendations to the Honourable Minister of Water Development and Sanitation whether it is in the best interest for Zambia to accede to the UN Water Convention from the National and Sub-National consultative meetings</p>	September, 2022
	<p>3.6 Consultation with the Attorney General over accession to the UN Water Convention</p>	September, 2022
	<p>3.7 Submission of the Cabinet Memorandum</p>	November, 2022
4	<p>Accession Process</p>	
	<p>4.1 Accession process spearheaded by the Ministry of Justice</p>	December, 2022
	<p>4.2 Accession process spearheaded by the Ministry of Foreign Affairs and international Cooperation</p>	December, 2022



ACTIVITIES TOWARDS ZAMBIA'S ACCESSION TO THE UNITED NATIONS WATER CONVENTION

No	Step	Time Frame
5	Implementation of the UN Water Convention Programme of Work 2022-2024	
	5.1 Implementation of the 2022 UN Water Convention Programme of Work	December,2022
	5.2 Implementation of the 2023 UN Water Convention Programme of Work	January to December 2023
	5.3 Implementation of the 2024 UN Water Convention Programme of Work	January to December 2024
	5.4 Submission of the Programme of Work Report	December 2024



**THANK YOU FOR YOUR
ATTENTION**