



- 14.-16. February IWG 19 in Paris
- 28. February SG-EDR 34
- 22. March TF Data Elements 12
- 27.-31. March GRSG 125 – final draft for WP.29-191 (Draft UN Reg.)

- Xx. June/July SG-EDR 37 (before summer break) → Finalization of Scope and Definitions
- 18. July Secretary sends **official document to UN Secretariat**
- 06.-08. September IWG in-person, Washington D.C) → Finalization of remaining topics
- Xx. September Buffer meeting → finalization of **informal document to GRSG-126**

2023

Q1

Q2

Q3

Q4

- Xx. April TF-Data Elements 13 → Follow-up on TF-Data Elements 12
- 18. April SG-EDR 35 → Finalization of Chap. 5.3, Data Capture
- Xx. April TF-Data Elements 14 → Finalization of list of data elements
- Xx. May TF-Data Elements 15 → Discussion on data format
- Xx. May TF-Data Elements 16 → Finalization of data format and clear allocation of data elements to triggers
- Xx. June SG-EDR 36 → Discussion on List of Definitions

- 10.-13. October GRSG-126 → GRSG sends **informal document to WP.29-191**
- Xx. October EC endorses the mega-decision
- 14.-16. November WP.29-191