

Informal document GRSP-74-39
(74th GRSP, 4 – 8 December 2023
agenda item 16)

Status Report

Task Force for the implementation of Q UN- Dummies into M.R.1 (TF-QUN)

Bernd Lorenz (Germany/BAST)

Dinos Visvikis (CLEPA/Cybex)

74th GRSP
December 2023

Status / Outlook

- Task Force formed in 2021
- Participants from:
 - OICA/Audi, D/Bast, (CLEPA/Britax), Cellbond, CLEPA/Cybex, Humanetics, CLEPA/Joyson, LTA Singapore, JP/NTSEL, JP/MLIT
- Several online meetings of the TF and subgroup up to now
- TF decided to start with the Q0 dummy (“low hanging fruit”)
- Drawings review subgroup with members from Humanetics, Cellbond, BAST, CLEPA/Cybex, CLEPA/Britax
- Cellbond and Humanetics are very cooperative and supportative

Progress

- Drawings of the Q0 completely reviewed and transferred into UN format
- Q0 manual including certification procedure completed
- Drawings of the Q1 completely reviewed and transferred into UN format
- Q0 manual including certification procedure ready for review by TF members
- Review of the Q1.5 drawings and certification procedure started
- List of parts used for several Q dummies drafted
- Detailed specification of APTS sensor needed

Progress

- Latest status of drawings and certification procedures are currently accessible for TF member on a BASt fileserver.
- Meeting Documents like agendas and minutes available under:

<https://wiki.unece.org/pages/viewpage.action?pageId=128419423>

Thank you for your attention!

Bernd Lorenz
Bundesanstalt für Straßenwesen (BASt)
Brüderstraße 53
D-51427 Bergisch Gladbach
lorenz@bast.de