



# Strengthening industrial safety in Ukraine through enhanced implementation of and alignment with the Industrial Accidents Convention

Presentation by Ms. Liza Rubach,  
Manager of the Assistance and Cooperation  
Programme,  
UNECE Convention on the Transboundary Effects  
of Industrial Accidents

 Kick-off meeting, 13 December 2023



# Overview of the Project



## Overall objectives:

Support the **capacity of Ukraine** to enhance the prevention of, preparedness and response to industrial accidents by strengthening the implementation of the UNECE Industrial Accidents Convention



**Start of Project:** December 2023

**End of Project:** December 2024



## The scope of work, in general, includes:

1. The drafting, revising and finalizing of **a report** with analysis of the Ukrainian industrial safety legislation with **recommendations** on its alignment with the main requirements of the Convention and **a roadmap** for full implementation.
  - Cooperate with the Competent Authority of Ukraine under the Industrial Accidents Convention, and in consultation with UNECE and EIB.
2. It will also comprise **a capacity-building activity**
  - To present the report, its main recommendations and roadmap;
  - To enhance Ukraine's capacities for the full implementation of the Convention and thus contribute to strengthened industrial safety of Ukraine.

# Detailed Deliverables



Project Main Activities	Expected Deliverables	Timeline
<b>1. Kick-off meeting</b>	<ul style="list-style-type: none"> <li>Organization of Kick-off meeting</li> </ul>	December 2023
<b>2. Report on analysis of the Ukrainian industrial safety legislation and its alignment with main requirements of the UNECE Industrial Accidents Convention</b>	<ul style="list-style-type: none"> <li>Collection, review and analysis of information on industrial safety legislation and policies of Ukraine</li> </ul>	December 2023
	<ul style="list-style-type: none"> <li>Initial outline of the report</li> </ul>	January 2024
	<ul style="list-style-type: none"> <li>First draft report on analysis of the Ukrainian industrial safety legislation and its alignment with main requirements of the UNECE Industrial Accidents Convention</li> </ul>	January 2024
	<ul style="list-style-type: none"> <li>Collection of feedback and update of the analysis of the Ukrainian industrial safety legislation and its alignment with main requirements of the UNECE Industrial Accidents Convention</li> </ul>	February 2024
	<ul style="list-style-type: none"> <li>Final draft report with analysis of the Ukrainian industrial safety legislation</li> </ul>	July 2024

# Detailed Deliverables(Continued)



Project Main Activities	Expected Deliverables	Timeline
<b>3. Recommendations on how to harmonize and align the Ukrainian industrial safety legislation with the main requirements of the UNECE Industrial Accidents Convention</b>	<ul style="list-style-type: none"> <li>• First draft of the recommendations on how to harmonize and align the Ukrainian industrial safety legislation with the main requirements of the UNECE Industrial Accidents Convention</li> </ul>	February 2024
	<ul style="list-style-type: none"> <li>• Collection of feedback and update of the draft recommendations</li> </ul>	March 2024
	<ul style="list-style-type: none"> <li>• Final draft recommendations on its alignment with the main requirements of the UNECE Industrial Accidents Convention</li> </ul>	July 2024
<b>4. Roadmap to full implementation of the UNECE Industrial Accidents Convention</b>	<ul style="list-style-type: none"> <li>• First draft roadmap to full implementation of the UNECE Industrial Accidents Convention</li> </ul>	March 2024
	<ul style="list-style-type: none"> <li>• Collection of the relevant feedback and update of the draft roadmap</li> </ul>	March 2024
	<ul style="list-style-type: none"> <li>• Final draft roadmap to full implementation</li> </ul>	July 2024



# Detailed Deliverables(Continued)



Project Main Activities	Expected Deliverables	Deadline
5. Capacity-building activity presenting the report and related recommendations and roadmap	<ul style="list-style-type: none"> <li>Preparation for and organization of the capacity building activity, including a kick-off meeting, development of the agenda</li> </ul>	July 2024- August 2024
	<ul style="list-style-type: none"> <li>Holding of the capacity building activity</li> </ul>	October 2024
	<ul style="list-style-type: none"> <li>Follow-up and conclusions of the capacity building activity</li> </ul>	October 2024
6. Final Project report	<ul style="list-style-type: none"> <li>First draft of the Project Report</li> </ul>	November 2024
	<ul style="list-style-type: none"> <li>Final version of the Project Report &amp; presentation of Project results at COP-13</li> </ul>	November 2024

*Ongoing consultations and meetings between the State Emergency Service of Ukraine (and other relevant authorities, as necessary), UNECE and EIB will be essential throughout the project implementation*



# The role of the State Emergency Service of Ukraine in the Project implementation

**To effectively benefit from all Project activities, the State Emergency Service of Ukraine is requested to:**

- ❖ Participate in various consultations and exchanges with the EIB, UNECE secretariat actively;
- ❖ Provide timely feedback to various deliverables, including to **the drafts of report** on analysis of the Ukrainian industrial safety legislation and its alignment with main requirements of the UNECE Industrial Accidents Convention, **recommendations** and **the roadmap**;
- ❖ Support the organization of, conduct and follow-up to the **capacity-building activity**, including:
  - Agenda preparation
  - Sourcing participants
  - Facilitation and moderation of selected sessions & presentations
  - Providing feedback on the activity
- ❖ Continuously support the work of the EIB consultant in cooperation with the secretariat of the UNECE Industrial Accidents
- ❖ Present Project results at the upcoming COP-13 (November 2024)
- ❖ ...



**We look forward  
to jointly  
achieving  
strengthened  
industrial safety  
in Ukraine**

**Thank you for your attention!**



**UNECE**