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Executive Summary 

 

 

1. This evaluation analyses the UNECE’s work related to the Public-Private-Partnerships (PPP) Initiative 

implemented between February 2012 and July 2017:  PPP Toolkit and International PPP Centre of 

Excellence. The purpose of the evaluation is to assess the achievement of the stated objectives, and the 

extent to which the project contributed to the enhancement of the UNECE PPP work programme 2012-

2013, with a focus on the relevance, effectiveness, efficiency, and sustainability of the project’s results, 

as well as the added value brought by the established partnerships. 

 

2. The main objective of the project was to provide UNECE member States with innovative PPP delivery 

and financing options, strategic advice and support, and assistance in developing their PPP capabilities. 

The activities aimed at improving knowledge and understanding about PPPs in the member States and 

within the UN system as a whole. The project envisaged to contribute at increasing capacities in the 

member States, and - after 2015 –to support the achieving of the UN Agenda 2030. 

 

3. The project’s relevance is rated Excellent based on assessment of following factors: the existing need 

to provide guidance and standards relevant in the context of financing for development objectives  

(especially by mobilizing private capital to deliver infrastructure and public goods and services); the 

project’s alignment with the objectives of the Economic Cooperation and Integration sub-programme of 

UNECE; the support requested by UNECE member States; and the contribution to virtually all the 

Sustainable Development Goals. 

 

4. The activities have been implemented delivering most of the planned outputs, with the expected level 

of quality and timeliness. However, the logical chain between outputs, outcomes and impacts has not 

been fully defined, performance indicators were not set and outcome results are not measured. 

Accordingly, the assessment of outcome level results can only generate assumptions about the 

performance of the activities set, and the evaluator refrains from rating the project with the effectiveness 

criteria. 

 

5. The project was implemented with a standard efficiency within the UN Secretariat, except for the 

higher than average project management cost. Some results have been achieved as the budget became 

available and the lack of constant funding required additional efforts from the implementing team. The 

project’s efficiency is rated as Partly Satisfactory. 

 

6. Being a best practices and standards setting project, the activities have an important sustainability 

component included. The added value provided by the International Centre of Excellence (ICoE) and the 

Business Advisory Board (BAB) will enhance the sustainability in case the resources will be properly 

planned. The Specialist Centres of Excellence (SCoE) are an effective model to ensure long lasting effects 

of the project in the participating member States. Thus, the project’s sustainability is rated Highly 

Satisfactory. 
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Recommendations: 

 

7. Recommendation 1:  In order to establish the People First PPPs (PF-PPP) as one of the preferred 

financing modality for sustainable development, UNECE should advocate the adoption of “people-first” 

principles across the UN System (in the first instance at the regional level), possibly through a “One-UN” 

approach. This might be achieved gradually through two approaches: a) a bottom-up approach (having 

the national governments requesting this in a formalized manner through the intergovernmental 

negotiations process), or b) in the context of the current UN System reform, propose that UN’s 

Department of Economic and Social Affairs (DESA) take the role of global coordination on PPPs, and to 

UNECE the regional role. As an organization with a high degree of credibility, the United Nations took a 

lead role in regulating and creating standards for PPPs that would enable a wider acceptance and a more 

robust involvement of the private capital in financing sustainable development. Unless UNECE draws 

attention to the standards through a broad adoption, the project’s results will have a limited impact in 

mid- and long term. 

 

--- In case UNDESA will take the lead role in coordinating PPPs for sustainable development, the 

following recommendations refer to technical work UNECE (through ICoE) could contribute. --- 

 

8. Recommendation 2: By setting PPP standards and “people-first “principles, UNECE could play the role 

of a “broker” between the public and the private sector in the region. The private sector has a 

competitive “business advantage” compared to the public sector by employing efficient and streamlined 

processes, maximizing the efficiency and thus bringing more ‘value for money’. However, the private 

sector is less aware about sustainable development and the current SDGs. Especially the top management 

within the private companies started to become more aware of SDGs, Additionally, the PPPs have been 

under scrutiny and controversies along the time. Adopting standards and “people-first” principles, part 

of the misperceptions could be overcome and increase the general acceptance and operation of PPPs for 

sustainable objectives. 

 9. Recommendation 3: A central focus of the ICoE should be on continually refining universal standards 

in PF-PPPs. The UN System is best suited to draft guidelines and standards for “People First”-PPPs, as the 

member States’ governments and the private sector follow narrower agendas. Given its mandate, UNECE 

can contribute to developing standards and practices in the region. Considering the scale of already 

generated knowledge and the level of expertise, the ICoE could be assigned a global role, if assigned 

accordingly by the UN Secretariat. To achieve the standards, a mechanism of public dialogue similar to 

public consultations for SDGs could be envisaged, and should specifically involve non-state actors. After 

defining the guidelines and standards, a mechanism for voluntary legal adoption or adaptation by 

member States’ Parliaments should be suggested. 

10. Recommendation 4: ICoE could generate and share technical knowledge on involving private sector 

in managing humanitarian situations. In the context of the unstable humanitarian circumstances in parts 

of the world, refugee camps for regional or international displaced people have to be created rapidly, 

exerting increased pressure on local population and resources. In delivering public infrastructure and 
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services in the camps, the private sector can be effective by delivering technical expertise and efficient 

cost management, thus making PPPs a potentially preferred approach. The knowledge transfer to 

relevant organizations on involving private capital through PPP modalities could be realized within the 

overall inter-agency cooperation of the UN system (possibly under DESA’s coordination). 

11. Recommendation 5: When contributing to establishing a certification mechanism for (“people-

first”) PPPs, ICoE should take into consideration other schemes developed by multilateral development 

partners. The guidelines set out by member States for a potential certification mechanism should take 

into account similar (existing or developing) certification mechanisms and avoid overlapping. For 

example, the APMG Public-Private Partnerships Certification Program1 (set up by six development banks) 

is already an established mechanism, pursuing the vision of enhancing PPP performance globally, and 

ICoE should explore whether a parallel PF-PPP certification would be effective enough, or rather adoption 

of “people-first” principles by APMG would be a better option. 

12. Recommendation 6: In order to maximize the efficiency, future project management costs should 

be reduced as an expenditure of the total projects. In the case of the current project, the management 

cost amounted to approximately 36 percent of the total budget, a considerable level. Temporary staff 

and consultants incur similarly high costs and cannot manage projects according to the UN financial rules 

and regulations. In the current setting, a possible solution to decrease costs would be to assign several 

projects to one staff within the UNECE Secretariat. 

13. Recommendation 7: A similar future project should consider hosting a more interactive information 

and knowledge exchange between the SCoEs. The project created and maintains a very well designed 

web-site2 populated with rich content, but with a static design (the regional Centres deliver knowledge 

that is centrally managed and uploaded, although the process is complicated and records delays). A more 

dynamic design of the web-site could be considered in the future, in order to increase interactivity and 

timeliness: collaborative platform (such as SharePoint), video conferences or scheduled meetings (either 

among the Centres or coordinated by the Secretariat through the WebEx platform). The interactive tools 

could also be used in public consultation stages. 

 

 

 

 

 

 

 

 

 

                                                           
1 https://ppp-certification.com/ 
2 https://www.uneceppp-icoe.org/ 
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Chapter 1: Introduction and Evaluation Methodology 

 

1. The evaluation analyses the UNECE’s work related to the Public-Private-Partnerships Initiative: PPP 
Toolkit and International PPP Centre of Excellence). The purpose of the evaluation is to assess the 
achievement of its stated objectives, and the extent to which the project contributed to the enhancement 
of the UNECE PPP work programme 2012-2013, with a focus on the relevance, effectiveness, efficiency, 
and sustainability of the results. Besides the UNECE evaluation criteria, the evaluation also looked at the 
partnership model and its contribution to the project’s results. 
 
2. The main objective of the project was to provide the member States with innovative PPP delivery and 
financing options, strategic advice and support, and assistance in developing their PPP capabilities. The 
activities aimed at improving knowledge and understanding about PPPs in the member States and within 
the UN system as a whole. The project envisaged to contribute at increasing capacities in the member 
States, and –after 2015 - to support the implementation of the UN 2030 Agenda for Sustainable 
Development. 
 
3. The methodology for this evaluation is based on the Terms of Reference provided by UNECE (Annex 1), 
the UNECE Evaluation Policy3 and the UNEG “Standards for Evaluation in the UN System” comprising the 
afferent “Code of Conduct” and the “Ethical Guidelines”. Relevant aspects of gender and human rights 
analysis were also covered, based on the guidance provided by the UNEG on the matter4. 
 
4. The evaluation consisted of a desk review of relevant documents including the UNECE Executive 
Committee (EXCOM) Form and Explanatory Note, the terminal report of the project, Specialist Centres of 
Excellence (SCoEs) memoranda of understanding, the “PPP Standard on zero tolerance approach to 
corruption in PPP procurement”, national PPP Readiness Assessment Reports and other material 
available for online consultation. To collect feed-back from the UNECE PPP Team, members of the ICoEs 
and SCoEs, and other specialists in PPP and sustainable development, an online-questionnaire5 was 
specifically designed. Semi-structured interviews were conducted to collect information from staff in 
UNECE office in Geneva involved in the project management, from executives of ICoE and SCoEs, and 
from other specialists in the area of PPP and sustainable development. It should be noted that a project 
document did not exist, which presented a challenge to the evaluator.  
 
5. Following data collection, the analysis involved qualitative analysis software to sort the information 
according to the evaluating questions. The next step identified the intervention logic, and tried to 
establish causalities between intervention components and the achieved results, according to theory-
based evaluation principles and experimentally using elements of the Process Tracing methodology6.  
 
6. The evaluator synthesised the results of analysis and supplementary materials in a policy-oriented 
synthesis report, systematically covering the evaluation purpose, the agreed questions, and the specified 
criteria (relevance, effectiveness, efficiency, sustainability, and additionally partnerships), to produce 
valid and credible conclusions and recommendations. The recommendations can be used by the 
Economic Cooperation and Trade Division of UNECE to improve the planning and implementation of 
projects in UNECE more broadly, and to maximise the impact of its work and to set further direction of 
work for the PPP Team. 

                                                           
3 https://www.unece.org/fileadmin/DAM/press/pr2014/UNECE_Evaluation_Policy_October_2014.pdf  
4 Available at http://www.uneval.org/document/detail/980 and http://www.uneval.org/document/detail/1452 
5 Available at https://kwiksurveys.com/s/5YCtjntP  
6 Process Tracing offers a rigorous method appropriate for ex post evaluations, without the requirement for baseline or 
counterfactual data.  

https://www.unece.org/fileadmin/DAM/press/pr2014/UNECE_Evaluation_Policy_October_2014.pdf
http://www.uneval.org/document/detail/980
http://www.uneval.org/document/detail/1452
https://kwiksurveys.com/s/5YCtjntP
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7. The duration of the evaluation was of 20 working days during the period from October 2nd – October 
31st, 2017. The evaluation activity has been performed by a consultant evaluator7 with socio-economic 
background, having expertise in implementation, monitoring and evaluation of international 
development projects (including with the UNECE), and experience with policy design and capacity 
building related projects in UNECE member States. 
 
8. In the assessment process, the evaluating criteria to be assessed according to the Terms of Reference 
- relevance, efficiency, effectiveness, sustainability and partnerships - received one of the following 
ratings: Excellent – Fully Satisfactory – Partly Satisfactory - Partly Unsatisfactory – or Unsatisfactory. The 
evaluator split each evaluation criteria in sub-criteria (e.g. relevance was split in two criteria with similar 
weighting: strategic relevance of the UN organizations’ mandates, contribution to global goals and 
relevance of the project design, where the problem analysis based on member States’ requests, the logic 
framework and the stakeholder analysis played the central role). Each sub-criteria was noted on a scale 
from 1 to 5, generating an aggregate score for each main evaluation criteria. 

 

Chapter 2: Background information 

 
9. Trying to deliver high quality public services, every country in the world has its own specific goals, 
priorities, challenges, and financial constraints. A balance between revenues and constantly increasing 
public spending is difficult to achieve. The increased awareness on sustainable development principles, 
especially on environmental protection and inclusive growth, places extra pressure on the national 
budgets. 
 
10. In order to reach equilibrium between the growth needs and the sustainable development principles, 
UN Member States adopted, the Sustainable Development Goals (SDGs) in September 2015 under the 
auspices of the 2030 Agenda. Under the aegis of SDGs, all countries of the world committed to achieve 
national targets according to their own needs, challenges and resources. To achieve the multitude of 
targets, the financing needs are huge. The Organisation for Economic Cooperation and Development 
(OECD) currently estimates8 that annually there is an average of US$ 3.9 trillion of investment needed, 
while the current annual investment levels cover around 1.4 trillion. Accordingly, the governments and 
development actors have to plan how to cover the outstanding US$ 2.5 trillion yearly financing gap.9 

11. Achieving the proposed SDGs will require the most rational handling of each invested financial unit, 
with mobilisation beyond the public sector in order to succeed. The basis is made up by the current 
Official Development Assistance (ODA), amounting US$ 135 billion10. Additional funds are provided 
through philanthropy, remittances, South-South official assistance, and foreign direct investment (FDI). 
Together these sources amount to nearly US$ 1 trillion. 

12. The international community recognised the role the private sector could play in financing the 
development goals starting with the first international conferences on financing for development: The 
Monterrey Consensus (2002) and the follow up conference in Doha, Qatar (2008). During the third 
conference held in 2015 in Addis Ababa, Ethiopia, the international community adopted the Addis Ababa 

                                                           
7 The evaluation was conducted by Mr. Marius Birsan, and was managed by the Project Manager in ECTD responsible for the 
implementation of the project being evaluated.  
8 Development Co-operation Report, OECD, 2017:   
9 Financing for Development: Progress and Prospects. Report of the Inter-Agency Task Force on Financing on Development, UN, 
2017 
10 From Billions to Trillions: Transforming Development Finance. Post-2015 Financing for Development: Multilateral 
Development Finance; World Bank, 2015 
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Action Agenda (AAAA), comprising commitments from all parties to support financing for the 
achievement of the SDGs. 

13. Regarding the involvement of the private sector in development financing, Paragraph 48 of the AAAA 
states: “both public and private investment have key roles to play in infrastructure financing, including 
through development banks, development finance institutions and tools and mechanisms such as public-
private partnerships [author’s highlight], blended finance, which combines concessional public finance 
with non-concessional private finance and expertise from the public and private sector […]”. Blended 
finance instruments including public-private partnerships serve to lower investment-specific risks and 
incentivise additional private sector finance across key 25 development sectors led by regional, national 
and subnational government policies and priorities for sustainable development […].  Projects involving 
blended finance, including public-private partnerships, should share risks and reward fairly, include clear 
accountability mechanisms and meet social and environmental standards”. 

14. Improvement of the financing balance for development can be done on both the revenues and the 
expenditures sides. While the countries are encouraged to increase the levels of their internal revenues 
and to make the allocation function more efficient, the focus is placed on mobilising additional financing 
resources. The public financing through ODA funds has its limitations, as very few countries have met the 
target to allocate minimum 0.7 percent of their Gross National Income (as set by the international 
community under the guidance of OECD). The remaining funds could be partially covered by the private 
sector through FDI, but those are mainly focused on maximising the profits for the investors rather than 
on the broader benefits of sustainable development. The challenge is to persuade the private sector to 
get involved in implementing projects pursuing sustainable development together with the public sector, 
aiming at providing improved public goods and services. 

15. In spite of the public consultation rounds (including private sector representatives), the private sector 
is less aware and knowledgeable about sustainable development principles. Especially the top 
management within the private companies started to become more interested of SDGs. One notable case 
of discussion forum was the Business and Sustainable Development Commission11, a forum where Chief 
Executive Officers from big companies discussed about business opportunities in supporting sustainable 
development. Some examples already appeared, where companies create internal popularization 
initiatives among their employees12, in an effort to raise awareness about sustainability, but there is no 
systematic or broadly accepted approach. 

16. The reluctance of the private sector agents to provide financing is often due to market failures, such 
as problems arising from asymmetric information13. The asymmetry of information is acute when 
compared the public and the private sectors in PPPs. Additional constraints stem from lack of investor 
experience with particular types of investments, economic activities (for example infrastructure), or 
geographical areas. Attracting private finance sometimes requires closing the financial viability gap (the 
difference between costs and expected revenues), and using public resources complemented by 
legislative and institutional improvements to catalyse private financing. 

17. Public-Private Partnerships are one existing modality through which the private sector can participate 
with funds and knowledge into delivering public goods and services, complementing the public 
authorities in increasing the general welfare of the population. The World Bank defines PPP as 

                                                           
11 Business and Sustainable Development Commission 
12 https://group.bnpparibas/en/news/sustainable-development-goals-raise-awareness-private-sector 
13 Asymmetric information (AI) is defined as the situation where one party to an economic transaction possesses greater material 
knowledge than the other party. Besides some positive effects of AI, the negative effect is that individual economic decisions are 
hypothetically worse than they would have been when all parties possess the same information or knowledge. 
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“contractual arrangement between a public entity or authority and a private entity for providing a public 
asset or service in which the private party bears significant risk and management responsibility14”.  

18. The UNECE defines PPPs as “innovative methods used by the public sector to contract with the private 
sector who bring their capital and their ability to deliver projects on time and to budget, while the public 
sector retains the responsibility to provide these services to the public in a way that benefits the public 
and delivers sustainable development and an improvement in the quality of life”15. 
 
19. The PPPs are usually long-term contractual agreements and can play an important role in closing the 
gaps in delivering public goods and services in situations when governments cannot finance them from 
state budgets. The services are employed to cover needs in economic sectors such as transport, energy, 
telecommunications, water, sanitation, healthcare and education. 
 
20. PPPs have become more and more popular in several parts of the world. After the 2008 financial crisis, 

the amounts mobilised through PPP contracts increased to unprecedented levels (see Figure 1). The 

World Bank16 estimates the use of PPPs in more than 134 developing and transition economies, 

accounting between 15 and 20 percent of the total infrastructure investment. 

 

Fig. 1: Total investment (billions of US dollars) and number of PPP projects in low and middle-income countries, 

1990-2015 – World Bank Private Participation in Infrastructure Database – www. http://ppi.worldbank.org/  

21. In order to increase effectiveness of PPPs and achieve wider acceptance, the US-based National 
Council for Public-Private Partnerships (2016)17 lists seven success factors: 

1) Recognized public figures should serve as the spokespersons and advocate for the project and the 
use of PPP modality (public sector champion); 

2) There should be a statutory foundation (environment) for the implementation of each partnership; 

3) The public sector should have a dedicated team for PPP projects or programs (dedicated structures); 

                                                           
14 Public-Private-Partnership in Infrastructure Resource Center: http://ppp.worldbank.org/public-private-
partnership/overview/what-are-public-private-partnerships  
15 UNECE 2008 Guidebook On Promoting Good Governance in Public-Private Partnerships 
16 Independent Evaluation Group, World Bank. (2014), World Bank Group support to public-private partnerships: Lessons from 
experience in client countries, FY02-12 (pp. vi,9). Washington, DC: World Bank. 
17 https://www.ncppp.org/  

http://ppi.worldbank.org/
http://ppp.worldbank.org/public-private-partnership/overview/what-are-public-private-partnerships
http://ppp.worldbank.org/public-private-partnership/overview/what-are-public-private-partnerships
https://www.ncppp.org/
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4) The PPP contract should include a detailed description of the responsibilities, risks and benefits of 
both the public and private partners (in a detailed contract / business plan); 

5) While the private partner may provide a portion or all of the funding for capital improvements, 
there must be an identifiable revenue stream sufficient to retire this investment and provide an 
acceptable rate of return over the term of the partnership; 

6) It is important to communicate openly and candidly with all stakeholders to minimize potential 
resistance to establishing a partnership; 

7) Pick your partner carefully: …a candidate’s experience in the specific area of partnerships being 
considered is an important factor in identifying the right partner. Equally, the financial capacity of the 
private partner should be considered in the final selection process. 

22. The PPPs have come a long way and evolved over time. PPP experts talk about three “generations” of 
PPPs, considering the degree of complexity and the form of financial and risk management. The first 
generation of PPP was largely done as an accounting exercise to put assets ‘off the country’s balance 
sheet’. A second generation of PPP was developed as a means of providing better services at an overall 
lower cost than through traditional public procurement, giving tax payers ‘value-for-money’. Currently, a 
third generation of PPP is emerging where partners are more widely spread and include ‘not for profit’, 
philanthropic bodies. 
 
23. PPPs can take various forms and are perceived differently across the countries of the world. For these 
partnerships to be widely accepted and developed, a standardization-like regulation and transparency 
increasing steps of the PPP modality should be taken. As the stakeholders are so diverse, the roles they 
play and the goals they pursue are also different. The reasons why PPPs attracted controversy were 
mainly due to lack of transparency, flaws in reporting and accounting models, and the unclear suitability 
of the PPP model based on its record and experience for implementing the SDGs. 

24. The role the private sector could play, through capital and performance, is highly important in the 
context of global migration. Large amounts of people displaced put under pressure the local population 
and resources. Fast response in building accommodation facilities, water and sanitation, food supply, 
medical care or ensuring safety is critical. The public sector (even international organizations dealing with 
refugees) is delayed by lengthy procurement and bureaucratic procedures. This is an important 
opportunity to involve the private sector in providing efficient and reliable public services. 

25. In this context, the Project aimed to fill a wide knowledge, awareness, perception and capacity 
building gap related to PPPs especially in the context of delivering on sustainable development in the 
UNECE region. 

26. In this broad setting, UNECE has been working  in the area of PPPs since the beginning of 2000s, by 
organizing numerous international conferences, awareness raising workshops and developed guides on 
best practice  

 

Chapter 3: Project Design - Relevance 

 

27. In the light of the arguments introduced in the previous chapter, PPPs present a great potential to 
help close the gap of financing the SDGs, to provide efficient management of public goods and services 
and to facilitate easier access to essential public services for all people. 

28. In the past years, several organizations focused their activities on showcasing at conferences and 
other events studies and examples of PPPs contributing to sustainable development. For instance, in 
2015, the World Bank Group created together with the Asian Development Bank (ADB), the European 
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Bank for Reconstruction and Development (EBRD), the Inter-American Development Bank (IaDB), and the 
Islamic Development Bank (IsDB) the PPP Knowledge Lab - a network of multilateral development 
partners, complementary with UNECE network of specialist centres. The PPP Lab aims at generating 
knowledge about PPPs and to empower governments and their advisors to design and deliver “best in 
class” infrastructure projects. The Lab also developed a global certification scheme with support from 
KPMG’s body of knowledge. However, the Lab’s approach is was clearly linked to the SDGs, but rather 
focused on the private sector investment principles. Although UNECE is a member of the Lab, the 
expertise and capacities are underutilized, as UNECE is consulted sporadically. A new impetus could be 
capitalized with the new UN-World Bank Group Strategic Partnership Framework for the 2030 Agenda, 
signed in May 201818. 

29. Earlier in 1999, a Public – Private Infrastructure Advisory Facility (PPIAF) was created by the WB, the 
Governments of Japan, and the United Kingdom. By 2017, 11 partners fund PPIAF in order to provide 
technical assistance and knowledge grants to 135 governments across the globe, and to support the 
creation of an enabling environment for the provision of infrastructure services by the private sector. The 
donors’ decision to support the development banks can be seen as a duplication of efforts in capacity 
building and technical assistance activities of UNECE and adds up to the fragmentation existing in the PPP 
area. 

30. UNECE in collaboration with the World Bank Group and other development banks organized a series 
of conferences – “PPP Days” – in 2010 (Manila), 2012 (Geneva), 2015 (London). The PPP Days were aimed 
at enabling discussions, knowledge sharing, and as a launching platform for different initiatives of the 
participating institutions. Additionally, the United Nations and the WB Group signed a Strategic 
Partnership Framework (SPF) in May 2018, confirming again the joint commitment to cooperate in 
helping countries implement the 2030 Agenda for Sustainable Development. The WB runs a PPP Unit, but 
their approach does not include the SDG principles, opposed to UNECE and its “People First” concept 
(described below). 

31. Other organizations also try to create PPP principles and standards. The “Annemasse Declaration”19 
(2015), for instance, is supported by France, the Urban Agglomeration of Annemasse, and the United 
Nations Institute for Training and Research (UNITAR).  UNECE has also been consulted in the design stage. 
The Declaration aimed at exploring how PPPs can contribute to the advancement of the SDGs, particularly 
at the local level. Planned as a series of events, eventually only one event has been organized so far with 
no clear intention for continuation. 

32. Another organization that plays a role in promoting private sector investment to assist developing 
countries in providing infrastructure is the Private Infrastructure Development Group (PIDG)20, 
established in 2002 with support from nine prominent international official development cooperation 
agencies. PIDG created a series of companies, designed to harness the efficiency of the private sector and 
its ability to provide capital for development projects. 

33. The governments can incentivise the private sector to perform also in areas traditionally covered by 
the public sector. The private sector has a distinct advantage through its efficient and streamlined 
processes, maximizing profits; it can bring more ‘value for money’. The private sector is knowledgeable 
about PPPs, but less so about sustainable development and SDGs. This niche can be used by UNECE to 
become a broker between the public and the private sector by creating standards and best practices to 
be adopted by its member States.  

34. The United Nations Economic and Social Council (ECOSOC) mandated the Regional Economic 
Commissions (UNECE included) to “promote multilateral dialogue, knowledge sharing and networking at 
the regional level, and work together to promote intra- regional and inter-regional cooperation, both 

                                                           
18 UN-World Bank Group Joint Statement on Signing of a Strategic Partnership Framework for the 2030 Agenda 
19 http://www.un-ppp.org/annemasse-declaration  
20 www.pidg.org 

http://www.un-ppp.org/annemasse-declaration
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among themselves and through collaboration with other regional organisations21”. The Terms of 
Reference22 state that the UNECE promotes pan-European economic development and integration 
through a complex set of activities and inter-governmental cooperation. UNECE plays a regional role as a 
hub for the dissemination of information, knowledge, standards and best practices. 

35. As an organization with a high degree of credibility, the United Nations took the lead role in regulating 
and creating standards for PPPs that would enable a wider usage and a more robust involvement of the 
private capital in financing sustainable development. The UN Department of Economic and Social Affairs 
(UNDESA) – in its role as development pillar of the UN Secretariat - promotes and supports international 
cooperation in the pursuit of sustainable development for all. DESA translates global commitments in 
economic, social and environmental spheres into national policies and actions by providing a range of 
analytical products, policy advice and technical assistance. In case DESA is assigned a more active 
coordination role in PPPs, it could play a central and global role in establishing the PPPs as an important 
instrument in financing for development in the SDGs context, while UNECE (through its PPP Team) could 
take the lead in  

36. During its seventy-fifth session held in 2015, EXCOM mandated through the Terms of Reference 
(ECE/EX/2015/L.8) the Committee on Innovation, Competitiveness and Public-Private Partnerships 
(CICPPP) to promote a policy, financial and regulatory environment conducive to economic growth, 
innovative development and higher competitiveness in and of the member States. The support should be 
provided through a set of four types of activities: 

a) Promoting the knowledge-based economy and innovation; 

b) Facilitating the development of entrepreneurship and the emergence of new enterprises, and 
improving corporate responsibility; 

c) Facilitating effective regulatory policies and corporate governance, including those in the financial 
sector; 

d) Promoting public-private partnerships for domestic and foreign investment. 

37. Specifically, the objectives of the current project are aligned with the guiding activities c) and d) of 
the Terms of Reference. 

38. The important role of the PPPs in sustainable development has been affirmed during the tenth session 
of the CICPPP23, when the director of the Economic Cooperation and Trade Division highlighted the 
important role CICPPP should play in advancing the SDGs and implementation of the Addis Ababa Action 
Agenda, which calls for the elaboration of guidelines on PPPs. 

39. In performing these activities, the Committee coordinates its work with other UN committees and 
bodies (especially with the Steering Committee on Trade Capacity and Standards within UNECE24), 
international organizations and with the governments of its member States. The civil society should also 
be consulted, in order to secure credibility and gain wide acceptance from tax payers, investors and 
beneficiaries. 

40. Recognising the potential role PPPs could play in the aftermath of the 2008 financial crisis, the UNECE 
Committee on Economic Cooperation and Integration proposed in 2008 for EXCOM to establish a Team 
of Specialists on Public-Private Partnerships (ToSPPP)25. The Team was established by EXCOM and 
mandated to disseminate best practices in PPPs, to train public and private sector officials and to provide 

                                                           
21 http://www.regionalcommissions.org/about/the-regional-commissions/what-we-do/ 
22 E/ECE/778/Rev.5 
23 ECE/CECI/2016/2 
24 The Terms of Reference of the Steering Committee on Trade Capacity and Standards (ECE/EX/22) make a similar remark on 
collaboration with the CICPPP and other committees and bodies within UN and outside UN, “in order to achieve synergies and 
to avoid possible overlap and duplication.” The Steering committee “makes policy recommendations, develops standards for use 
in trade and assists member States in implementing them”. 
25 ECE/EX/2 
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policy and project advice. Recognizing the growing role PPPs might play in the financing for development 
context, the EXCOM decided at its 87th session held in November 2016, to transform the ToSPPP into a 
Working Party on Public-Private Partnerships (WP PPP). This decision confirms once again the rising 
importance of PPPs and the continued interest of the UN on the topic. 

41. In spite of the advantages it creates, PPPs are sometimes subject to criticism. One opinion is that 
“PPPs are used to conceal public borrowing, while providing long-term state guarantees for profits to 
private companies. Private sector corporations must maximise profits if they are to survive. This is 
fundamentally incompatible with protecting the environment or ensuring universal access to quality 
public services”26. This kind of opinion can affect the public acceptance of PPPs and exert an increased 
pressure on public decision makers. 

42. Until now, PPPs were seen as financial instrument, mainly pushed by the private sector and 
Multilateral Development Banks. Now there is an emerging broader understanding, considering PPPs 
towards SDGs advancement. In this context, the new generation of PPPs proposes a comprehensive 
approach, named “People First” (PF) PPPs. The PF-PPP concept was introduced by UNECE in 200827, 
further refined by 2015 and was later assumed by other institutions too. The first official reference is in 
the Issue Brief Series of the Inter-Agency Task Force on Financing for Development (July 2016), titled 
“Promoting People First Public-Private Partnerships (PPPs) for the UN SDGs. The emergence of the PF-
PPP concept creates new opportunities for the UNECE, in the light of comprehensive goals for 
development under the SDGs subsequently adopted by the UN General Assembly in 2015. UNECE asked 
the governments of the UNECE member States and the private sector to propose potential PF-PPPs’ that 
would be ‘compliant’ with the SDGs. At the proposal of UNECE, the Specialist Centre of Excellence in Spain 
started to elaborate a PF-PPP criteria scale (scoring and weighting) and to draft the ToR of a potential 
advisory group.  In three annual sessions, over 120 projects were submitted and UNECE analysed and 
presented them during the PPP annual meetings, The Case-Studies are used to showcase guiding 
principles and standards in PPP and will be used in capacity building activities. 

“People First” PPP (PF-PPP) 

“People First” PPPs is a new concept coined by UNECE to respond to the new questions posed by the 
UN goals in economic and social development. The adoption of SDGs in 2015 further emphasized the 
role PF-PPP could play in achieving the development goals. The concept strives to ensure that among 
all stakeholders, ‘people’ and their needs are in the focus. 

PF-PPPs aim at creating local and sustainable jobs, promote gender equality and justice, access to 
water, energy, transport, and aims at achieving education for all. All these goals are to be achieved 
by disavowing all forms of discrimination based on race, ethnicity, creed and culture. 

PF-PPPs should contribute to delivering “quality infrastructure investments” by  

- Increasing access and promoting equity; 

- Improving environmental sustainability; 

- Improving projects’ economic efficiency and effectiveness (value for money - VfM) – doing more 
with less resources; 

- Be replicable and fit to be up- or down-scaled; 

- Being inclusive by engaging all stakeholders. 

                                                           
26 Public Services International (PSI), “Why Public-Private Partnerships Don’t Work”, 2015. Available online at http://www.world-
psi.org/sites/default/files/rapport_eng_56pages_a4_lr.pdf  
27 United Nations Economic Commission for Europe, “Guidebook on Promoting Good Governance in Public-Private Partnerships”, 
United Nations, New York and Geneva, 2008, pages 59-63 

http://www.world-psi.org/sites/default/files/rapport_eng_56pages_a4_lr.pdf
http://www.world-psi.org/sites/default/files/rapport_eng_56pages_a4_lr.pdf
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To ensure the “people-first” character of the PPPs, UNECE proposes seven steps to be fulfilled: 

- put people first through actions; focus on PPP capacity building; create PPP policies; create legal 
frameworks for PF-PPPs; share project risks as one entity (political and legal risk covered by the state, 
the private sector assuming the rest); assure open competition in selecting partners (including zero 
tolerance to corruption); and protect the environment (adopt “green criteria”). 

The greatest challenge UNECE sees in promoting PF-PPPs is to create a “One-UN” enabling 
environment, mainstreaming the “people-first” principles throughout the whole UN structures, 
policies, procedures and programmes. 

43. One of the stated expected results of the project was to deliver “knowledge and skills in PPP capability 

development, particularly to countries that are newly embarking upon PPP programmes”. As the UNECE 

member States are all new to venture in PPP implementation, the project had a major relevance for them 

as beneficiaries. 

44. Facts and Key Outputs of the project: 

- The PPPs can play an increasing role in the development financing, especially considering the 

broad targets under SDGs and the resulting financing challenge; 

- The work on enabling financing for sustainable development ultimately has effects on all SDGs, 

especially on SDG 17 – creating global partnerships for SDGs; 

- the EXCOM established a Team of Specialists on PPPs to address the increasing relevance and 

potential role played by PPPs in 2008.  The Team was subsequently upgraded to become a 

Working Party in 2017, a sign for the increased role UNECE intends to play in promoting a 

sustainable PPP model; 

- In the online questionnaire (Annex 4), when asked about relevancy of the project to the mandate 

of the Economic Cooperation and Trade Division of UNECE, all respondents agreed that it is “very 

relevant”, with the same opinion about the relevancy of the work for the governments of the 

UNECE member States; 

- The project’s activities serve the needs of UNECE member States by creating best practices and 

standards (added during the project implementation as the need arose), organizing events and 

workshops to increase knowledge on PPPs, by delivering PPP Readiness Assessments and by 

supporting ad-hoc PPP enabling measures through the Business Advisory Board; 

- The activities and their direct results (outputs) strengthened the capacity of the UNECE 

secretariat and its network of PPP experts in assisting member States to undertake PPP projects. 

This was done by raising awareness on PPPs, positioning the UNECE as a player benefitting from 

best practices collected across the globe and by coordinating standards creation. The 

intergovernmental process potentially endows UNECE with leverage on political level in the 

region, supporting the members States in streamlining legal frameworks, best practices and 

standards. 

45. Considering all the above facts (the need to finance global development goals, subsequently 

formulated and agreed as the SDGs - including through mobilizing private capital to deliver infrastructure 

and public goods; the alignment with the objectives of the sub-programme; the support requested by 

UNECE member States and the current contribution to virtually all of the Sustainable Development 

Goals), the project’s relevance is rated Excellent.  
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Chapter 4: Project Implementation – Effectiveness and Efficiency 

 

Project Implementation - Effectiveness 

46. The declared objective of the project as contained in EXCOM Informal Documents (2012/2 and 

2012/3) was to provide the governments of UNECE member States with innovative PPP delivery and 

financing options, strategic advice and support, and to assist the development of their local PPP 

capabilities. The planned activities of the project have been implemented between February 2012 and 

July 2017.  

47. The expected results stated in the EXCOM Form (2/2012) were: 

- Developing and disseminating international best practice, knowledge and skills in PPP capability 

development, particularly to countries that are newly embarking upon PPP programmes; 

- Offering high-level strategic advisory and planning services and capacity building support to 

governments of member States in implementing the PPP Toolkit; 

- Facilitating ‘learning by doing’, through Best Practice Guides that showcase national adaptation 

and implementation of the PPP Toolkit; and 

- Developing innovative and low-risk products and markets for financing PPP projects, to support 

the growth of the global PPP market in the post-global financial crisis environment. 

48. The project had no project document and no logical framework established during the concept phase 

in 2011, as this was not required at that time (but subsequently introduced to all projects following an 

audit by the UN Office of Internal Oversight (OIOS)). Therefore, the evaluator together with the project 

team reconstructed a potential Theory of Change, explaining how the inputs, activities and the generated 

outputs could lead to the desired changes at outcomes and impact levels. The results of the project were 

expected to generate effects through several logical sequences: 

1) The UNECE’s role as a global hub for the dissemination of knowledge in innovative PPP financing 

(acting as a global resource for UN Member States and not only for the UNECE region) was 

enhanced by establishing a network of resource centres and by creating best practices and 

standards;  

2) The project escalated the impact of UNECE’s advisory support to transition economies by 

undertaking several comprehensive PPP readiness assessments (e.g. in Belarus, Kazakhstan, 

Moldova, Kyrgyzstan and Tajikistan). The assessments provide analysis of the countries’ situation, 

raised awareness in the new PPP model and improved the PPP enabling environment in these 

countries (e.g. revision of PPP legislation, building capacities, etc.); 

3) Regional cooperation in PPP was boosted by high-level training events where experiences and 

knowledge in PPP were shared (e.g. the event held at the Finance University in Moscow, when 

virtually all CIS countries were represented in a high level event).  

49. A capacity building project in PPP was implemented through the UN Development Account from 2006 

to 2009. (Tranche 5, Project 0607D). As a result, the participating organizations – UNECE, UNECA and 

UNESCAP agreed to set up an International Centre of Excellence (ICoE) to meet the needs of UN Member 

States. The ICoE was designed to develop standards, achieve capacity development and to increase 

understanding and adoption of PPPs. The current project benefited from lessons learned during the 
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implementation of the previous one. Consultation rounds held in 2009 and 2011 concluded with the 

creation of a set of activities – “PPP Initiative”, consisting of the UNECE Toolkit for capacity building and 

the ICoE.  

50. The PPP Toolkit is composed of five key components: A Guidebook on promoting good governance in 

PPP (2008); national PPP Readiness’ Assessment; a “How to” Manual; a Train-the-Trainers Guide; and a 

Best Practice Guide. All these tools are meant to be employed considering local cultures, business 

practices, legal systems and government processes. The agreement on tools and processes should be 

reached with input from a broad range of stakeholders. The ICoE has a clearly defined mission (to become 

a global resource to assist the national PPP capacity building programmes) and a set of values and specific 

objectives, defined in the Explanatory Note.  

51. A support structure for the ICoE is the UNECE PPP Business Advisory Board (BAB). It was re-constituted 

by the UNECE Executive Committee in 2014, after a few years of activity following an UNECE decision in 

2009. It has the vision to implement PPPs solutions to promote the SDGs in the UNECE region The BAB 

advises the ICoE on the elaboration of international best practices and standards, and assists member 

States with the implementation of PPPs. The Board contains only private sector representatives, and 

exerts quality control before UNECE releases documents. The working mandate has been renewed by 

EXCOM until 202028. The results of the BAB contribution are reflected in ICoE meetings, consultative 

meetings and the contribution to PPP Readiness Assessment studies performed by the UNECE PPP Team 

in Azerbaijan, Belarus, Moldova, Kazakhstan, Kyrgyzstan, Tajikistan, and Turkmenistan 

52. The project started with an indicative list of activities to be implemented and an envisaged budget for 

the first year as contained in the EXCOM Informal Document 2012/229. The activities have been gradually 

expanded or cancelled depending on the available funding and the situation in the partnering countries. 

53. Expected Accomplishment (EA) 1: An initial discussion whether to create the Specialist Centre of 

Excellence (SCoE) either with ICoE within the UNECE Secretariat or to empower member States, 

concluded with the second option in order to respond to the requests received from the member States. 

Under the first expected accomplishment – Creation of pools of PPP expertise and excellence in various 

infrastructure sectors through Specialist Centres hosted by countries – the first Memorandum of 

Understanding (MoU) was signed in November 2012 with the Philippines, aiming at establishing a PPP 

Specialist Centre on Health. The Ministry of Health agreed a five-year contribution, but the political 

changes rendered the agreement void.  In 2017, an NGO signalled interest to reinitiate the Centre, and 

UNECE is looking for ways to continue the idea with a solid endorsement from the government. An 

attempt to establish a SCoE on Information Technology (IT) in Azerbaijan also failed. The claimed reason 

by the partnering side was of diplomatic nature. Both attempts generated learnt lessons acknowledged 

by the project team. 

54. In total there are six SCoEs established according to the plan and are functioning by the end of 2017 

(see box below for details).  They focus each on the specialty area of the partnering structure, and are 

using long-time expertize both in academic research as well as in implementing PPPs related capacity 

building or quality assurance. 

                                                           
28 ECE/CECI/WP/PPP/2017/2, page 8, Paragraphe 24 
29 ECE EXCOM Forty-Ninth Meeting, Geneva, 7 February 2012. 
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PPP Specialist Centres of Excellence - their roles in each sector 

The Specialist Centres of Excellence have been created to identify excellence in PPPs, prepare the best 
practice guides and help governments building their capabilities to develop successful projects 
proposals. The SCoEs envisage to conduct research within their sector of experience, develop and 
disseminate PPP best practice in the sector, develop sector specific capability development strategies 
for governments and provide specialised training in PPPs. 

Currently there are six operational SCoEs (and one in preparation) established to support the following 
areas: 

Health (The Philippines). Status: cancelled. The target was to deal with demographic changes and 
changes in treatment and technologies over long term contracts, as they can lead to creation of 
underutilized hospitals. 

Ports (Lebanon). The country did not recognise the role of PPPs until recently (2015-16). The relevance 
is determined by high budget deficits, need to invest in infrastructure, and the need to create “white 
and blue collar jobs” in sectors where public sector is not efficient). In addition, Lebanon is under 
pressure as one third of the population are refugees. The team in the country received support from 
business, academia, civil society, financial and business environment, UNECE and WB to push for 
creation of the legislative framework. The SCoE creates a database of all PPP ports in the world, focusing 
on case studies and creating best practices, and contributing to creating standards on PPPs for ports. 
The Centre organises PPP trainings for public and private players, and envisages to coagulate PPP 
supporters from board members, advisory boards, etc. 

Governance. Japan has more than 20 years of experience with PPPs, while the partnering organization 
- Toyo University – has 12 years of research experience on PPPS. In spite of good results, there are 
limitations at implementation level (especially at local level), as decisions are taken at central level. The 
University focuses on reaching out Asian countries. UNECE facilitates global relevance of the work, 
increasing mutual benefit. 

Roads, railways, urban transit, (supporting China’s “One Belt One Road” Initiative (OBOR) in Beijing), 
and Transport and Logistics (in Hong Kong). These two centres are relevant as the Chinese government 
focused on PPPs since 2014, and openly expressed the need for best practices. The Chinese Government 
mandated the Trade Development Council (TDC) to promote OBOR. On the other hand, China is a large 
market for private investment, and the experience gained is useful in other countries. There is a 
monography in Chinese language on PPPs and policy consultation. 

Smart and Sustainable Cities (Spain). The University of Navarra started in 2001 academic studies on 
PPPs. They perform research and create PPP case studies on smart and sustainable cities, shared with 
UNECE. The Centre also contributes to UN documents. The SCoE’s interest to be part of the network is 
to gain an international profile, while UNECE benefits from the University’s experience. 

Water and Sanitation (Portugal). Private sector capacity in delivery high quality affordable water 
services in urban areas is desired, but PPP capability to deliver good quality water & sanitation services 
is poor in rural areas is low due to market unattractiveness. The sensitivity of private sector involvement 
in delivering water services, has made governments tend to keep tariffs very low especially in 
developing countries, offering private companies little incentives to make investments. 

PPP Policy, Law and Institutions (France): supports UNECE on procurement and dispute resolution, and 
throughout the standard development process through technical support. 

Currently there is no systematic information exchange between the SCoEs. They only communicate 
centrally to ICoE and the information is uploaded on the project’s website. 



   

 

Evaluation of the UNECE project: “Public-Private Partnerships (PPP) Initiative: PPP Toolkit and International PPP Centre of Excellence” 19 

55. The SCoEs collected information and created best-practice people-first case-studies in several areas: 

Agriculture and Regional Development (2), Health (2), Education (2), Water (2), Resilient Infrastructure, 

Renewable Energy and Energy Efficiency (3), Transport Infrastructure, Waste Management, Information 

Technology (2) and Smart and Sustainable Cities. In creating the case studies, the SCoEs focus on the 

theme relevance (challenge), the proposed solution, the impact on the SDGs and compliance to PF-PPP 

criteria. Through another project, UNECE envisages to create internationally agreed PF-PPP Standards. 

Currently, standards in seven sectors are being developed30: Airports, Integrity and Transparency in PF- 

PPP Procurement, Health Policy, Railways, Renewable Energy, Roads, and Water and Sanitation. 

56. The Centres generate additional knowledge (by providing business planning, case studies, etc.) and 

communicate it to ICoE and their governments in a structured manner. The relationship amongst the 

SCoE is not standardised and cooperation is not yet systematic. The ICoEs agreed to report annually their 

activities and results, but no performance benchmarking and responsibilities have been defined. Possible 

reasons for this are the geographical spread and the high specialization. An eventual coordination from 

UNECE might enhance the cooperation (by sharing publication lists, research themes and dissemination 

strategies) and raise the quantity and quality of the knowledge generated by the Centres. The Centres 

could also contribute to PPP guidelines setting presently being developed by ICoE. However, the agenda 

should be planned carefully in order to avoid overlapping events in the crowded schedules of the 

organisations hosting SCoEs. 

57. EA 2.1 - A set of core best practice principles for the role of PPPs in the renovation of public buildings 

(specifically of the “Palais des Nations” in Geneva) was scheduled to be produced in 2013. The report 

involved two sessions of discussions and a fact-finding mission with UNOG senior officials to the UK 

government to assess the impact of PPPs in the management of ministerial buildings. In May 2013, the 

Team of Specialists on PPPs prepared a report. In five sections, the analysis concludes that a feasibility 

study was recommended to decide if a PPP contract would be more appropriate compared to regular 

procurement process. The risks and complexity of the PPP approach in combination with the UN 

regulatory framework deemed the modality as unfeasible, as justified in the Report of the Secretary 

General “Strategic heritage plan of the United Nations Office at Geneva”31. This decision triggered a lack 

of interest from the PPP experts that would have potentially coordinated the cogeneration of the core 

best practice principles for the role of PPPs in the renovation of public buildings, and the activities are still 

pending.  

58. EA 2.2 - A set of international PPP best practice principles for enforcing zero tolerance to corruption 

in PPP agencies was established through an Open Development Process (ODP)32by 2017. The PPP best 

practice principles were planned to be established in ten areas (e.g. transport, water and sanitation, etc.) 

and followed by a set of PPP capacity building and policy advisory workshops conducted by ICoE. The 

principles have been agreed in November 2017 during the first session of the Working Party on PPPs and 

adopted as the “UNECE Standard on a Zero Tolerance Approach to Corruption in PPP Procurement”33. 

The UNECE conducted the guidelines drafting in order to ensure acceptance from all stakeholders. 

                                                           
30 UNECE Project E249: “Development and implementation of PPP international standards in support of the Sustainable 
Development Goals” 
31 General Assembly Document A/68/372, section D, pages 25-27. 
32 The Open Development Process is defined, for example, in the ECOSOC document TRADE/R.650/Rev.4/Add.1/Rev.1 – May 
2007 
33 ECE/CECI/WP/PPP/2017/4 
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59. EA 2.3 (additional activity) - The certification scheme seeks to present certificates to PPP agencies, 

which have complied with core good governance principles in PPPs. It has been separated from the EA2.2 

in order to elaborate the certification mechanism into more detail. The certification scheme was put on 

hold in 2015. It is planned to be based on established standards through a different project (UNECE E249) 

and it awaits finalisation and adoption of standards and certification principles in nine areas. 

60. EA 2.4 (additional activity) - International best practice principles for PPPs in healthcare and sanitation 

(2015) – it has been put on hold after the public review stage (a necessary step in the ODP), as health, 

water and sanitation are sensitive topics for the civil society. Ethics consideration for access to water and 

the role of the private sector in setting standards are to be thoroughly reviewed and included in the 

principles by UNECE and other stakeholders. 

61. EA 3.1 - The BAB delivered a series of national consultative visits to advise governments in countries 

with economies in transition and developing countries on existing challenges in the development of PPPs 

and potential ways to find appropriate solutions. The visits to Azerbaijan, Belarus, Moldova, Kazakhstan, 

Kyrgyzstan, Tajikistan, and Turkmenistan contributed to creating Readiness Assessments or to facilitate 

adoption of MoUs. The visits were welcomed by the partner governments and appreciated as useful 

services provided to them, according to the project team and some beneficiaries. 

62. EA 3.2 - Capacity building activities and policy advisory work was delivered by the Team of Experts in 

the beginning stage through  

a) a Master class (“Public-private partnerships in CIS: the best practices”) organized in partnership 

with the Finance University of Moscow;  

b)  through a seminar to present the results of the Readiness Assessment in Kazakhstan, or  

c) by directly commenting the draft PPP law of Belarus.  

These services were positively appreciated by the beneficiaries in post-event questionnaires. ICoEs work 

can become more visible to potential partners and beneficiaries by delivering on a more constant basis 

similar services. 

63. Activity 3.3 - National PPP Readiness Assessments aimed at identifying the challenges that a country 

may face in attracting private capital for its infrastructure development, and consider sectors where 

potential pilot projects could be procured as PPPs. The process usually involved a fact-finding mission in 

the benefitting country, the drafting of the report, and workshops where either preliminary finding were 

discussed or the report was presented. Seven countries (Azerbaijan, Belarus, Moldova, Kazakhstan, 

Kyrgyzstan, Tajikistan, and Turkmenistan) benefitted from receiving Readiness Assessments, while 

Belarus is the most advanced in implementing the recommendations presented in the report. 

64. One of the main added values of the project is knowledge generation and dissemination, where the 

modern communication technology (e.g. collaborative platform such as SharePoint) plays a crucial role, 

allowing interactivity. The project did not foresee in its documents any explicit activity related to the 

usage of this technology, best suitable for dissemination and to lower the costs. However, besides 

maintaining the standard web page on the UNECE’s web-site, the project did create a very well designed 

and managed web-site (www.uneceppp-icoe.org), populated with rich content. The SCoEs can deliver 

knowledge that is centrally managed and uploaded, although the process is complicated and records 
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delays. The project team could consider hosting a more interactive information and knowledge exchange 

between the SCoEs (periodical info-sessions, either direct for adjacent time zones, or through 

newsletters). 

65. One example of successful impact result (where the outcomes of the current activities contributed) 

is the PPP project implemented in Belarus from extra-budgetary resources. As a result of a very good PPP 

Readiness Assessment, the EU Delegation funded the UNECE project E202 managed locally by the UNDP. 

The project facilitated the creation of the legal framework, supported the institutional building (an inter-

ministerial infrastructure board and a PPP Unit) and created national capacities. At the end of the project, 

EBRD involved further to support the Government of Belarus in creating the tendering documentation in 

order to finance the reconstruction of the M10-Highway to modern standards. In 2018, EBRD will organize 

an event where potential investors will be presented the project documentation. For the impact level of 

the PPP Toolkit and ICoE’s involvement in supporting the member States, the Belarus project is a concrete 

example of a tangible result. 

66. As the set of activities did not have a project document per se, nor a logical framework, it was 

impossible to establish a baseline and performance indicators. Part of the activities have been 

implemented on a need-base or at request of the member States (as a result of the regular consultation 

process and proactive activities of the PPP Team), therefore indicator setting was not implemented. This 

makes difficult the certainty of attribution towards results, and the rating is rather empirical. 

67. Facts and Key Outputs of the project: 

- The PPP Toolkit is composed of five key components: A Guidebook on promoting good 

governance in PPP (2008); national PPP Readiness’ Assessment; a “How to” Manual; a Train-the-

Trainers Guide; and a Best Practice Guide. The PPP Toolkit is a solid instrument catering for a 

broad range of potential needs of the member States in regards to PPP, complemented by world 

class expertise in the ICoE; 

- The project created six pools of PPP expertise and excellence through Specialist Centres hosted 

by five member States. The SCoEs support UNECE (through ICoE) and the hosting governments 

with technical input and knowledge generation; 

- The development of international PPP best practices and standards together with the Specialist 

Centres has been achieved in one case – the PPP Standard for enforcing zero tolerance to 

corruption in PPP agencies. The rest of the standards are awaiting different intermediary steps 

to be finalized; 

- The popularization of UNECE international PPP best practices materialized through a series of 

workshops, consultative visits and ultimately through PPP Readiness Assessments, where the 

ICoE (through the BAB) delivered well-received quality products; 

- The activities had no Project Document per-se, but an indicative list of activities for the first year. 

Subsequently, as additional budget became available and new requests from member States 

arose, new activities have been added to the annual plans;  

- The activities and the corresponding outputs have been implemented according to the plan and 

the objectives of the activities corresponding to the Expected Accomplishments have been 

achieved to a large extent. The logical link to the expected outcomes and their impact is only 

implied. No benchmarks have been established, the indicators have not been monitored and the 
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potential results at outcome/impact level are not measured. The results could be made more 

accessible and credible to stakeholders by employing the Results Based Management principles; 

- The governments of the member States are ultimately deciding whether and at what extent they 

will use the products or services delivered by the project, determining the impact of the activities.  

68. The activities have been implemented delivering most of the planned outputs, with the expected level 

of quality and timeliness. The logical chain between outputs, outcomes and impacts has not been fully 

defined, as no project document was required at the time of approval. Performance indicators are not 

set and outcome results are not measured. Accordingly, the assessment of outcome level results can only 

generate assumptions about the effectiveness of the activities set. Therefore, the evaluator refrains from 

rating the effectiveness criteria for this project. 

 



 

   

 

Intended Outputs vs. Actual Outputs Table 

Intended Outputs Planned Activities Actual Outputs Comments on Actual Outputs 

 

 

 

Expected Accomplishment 1:   

 

Creation of pools of PPP 
expertise and excellence in 
various infrastructure sectors 
through Specialist Centres 
hosted by countries. 

 

Achieved: 6 Centres operational 
by end of 2017 (with the Centre 
in the Philippines cancelled and 
an additional Centre in China) 

Activity 1.1. Setting up a Specialist Centre on 
PPPs in Health in the Philippines affiliated to 
the UNECE International PPP Centre of 
Excellence (ICoE) (2012) 

- Memorandum of Understanding signed on 22 November 2012; 
- PPP in Health Manila 2012 – “Developing models, ensuring Sustainability: 

Perspectives from Asia and Europe”, Manila, the Philippines, 23-25 October 
2012 [the Conference officially launched the Specialist Centre on PPPs in health 
in Manila; 

- Activities cancelled due to political changes in the country (PPP-Champion 
changed). 

Not achieved. 

Lessons learnt drawn from the 
experience (secure initiatives from 
political events). 

Activity 1.2. Setting up a Specialist Centre on 
PPPs in Roads and Highways in India (2014) 

- Memorandum of Understanding signed on 13 February 2014 Not achieved. 

Activity 1.3. Setting up a Specialist Centre on 
PPPs in Smart and Sustainable Cities in Spain 
(2015) 

- Memorandum of Understanding signed on 25 February 2015 
- ICoE established in Barcelona on 25,02 2015 
- Partner Institution: IESE Business School, University of Navarra 
- List of best practice projects in smart and sustainable cities created in Nov 2015 

ICoE functional. 

 

Activity 1.4. Setting up a Specialist Centre on 
PPPs in Policies, Laws and Institutions in 
France (2015) 

- Memorandum of Understanding signed on 21 May 2015 
- ICoE established in Paris in May 2015 
- Partner Institutions. French Institute of international Legal Experts and 

Confederation of International Contractors’ Associations 
- Work in progress on best practices collection. 

ICoE functional. 

 

Activity 1.5. Setting up a Specialist Centre on 
PPPs in Japan (2015) 

- Memorandum of Understanding signed on 4 August 2015; 
- ICoE established in Tokyo on 04 August 2015 
- Partner Institution: Toyo University, Research Centre for PPP; 
- Lectures and seminars, held; Case Study created, good contribution on PPP 

Guidelines; average results with PPP Standards contribution. 

ICoE functional. 

Activity 1.6. Setting up Specialist Centre on 
PPPs in China (2016) 

- Memorandum of Understanding signed on 25 January 2016; 
- ICoE established in Beijing and Hong Kong on 22 April 2016 
- Partner Institutions: City University of Hong Kong and Tsinghua University, 

-  ICoE functional, focusing on PPP 
standards in roads, urban transit; 
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-    with the support of National Development and Reform Commission 
- National Forum in Qingdao held, with more than 800 participants (+400 online 

participants). An International Forum was organised for “One Belt One Road” 
Countries, with more than 500 participants; 

- Training sessions for PPP professionals organised in 2017 
- PPP Session organised in Hong Kong in My 2017. 

-  Collaboration of the ICoE in Hong 
Kong and Beijing. 

Activity 1.7. Setting up a Specialist Centre on 
PPPs in Water and Sanitation in Portugal 
(2017) 

- Memorandum of Understanding signed on 17 May 2017 
- ICoE established in Lisbon in June 2017 
- Work in progress on best practices collection. 

- ICoE functional. 

Expected Accomplishment 2:  

Development of international 

PPP best practices and 

standards/recommendations 

together with the Specialist 

Centres 

Achieved: the (core) best 

practices in public building 

renovation and zero tolerance to 

corruption) have been finalized. 

The Best practice principles in 

health and the certification 

scheme have been put on hold 

by the time of evaluation. 

Activity 2.1. A set of core best practice 
principles for the role of PPPs in the 
renovation of public buildings (2013) 

- Report on the feasibility of using PPPs for the renovation of the “Palais des 

Nations”, May 2013; 

- http://www.uneceppp-icoe.org showcasing achievements of ICoEs and SCoEs 

- Partially achieved. The Report 
was delivered in 2013. 

- The general “Best Practice 
principles” are pending due to 
lack of interest on the topic.  

Activity 2.2. A set of international PPP best 
practice principles for enforcing zero 
tolerance to corruption in PPP agencies 
(2017) 

- PPP Standard on a zero tolerance approach to corruption in PPP procurement 

published in 2017 

- Necessary steps: a) project proposal; b) call for participation; c) principles 

drafting; d) public review of principles (incl. By OECD, WB, NGOs); e) working 

party to assess the principles in Nov 2017; f) use principles in practice. 

- Achieved. Adopted in Nov 2017 – 
principles to be implemented. 

Additional Activity 2.3: A certification scheme 
that seeks to present certificates to PPP 
agencies which have complied with core good 
governance principles in PPPs (2015) 

- Separated from corruption standards (2.2) and put on hold in 2015 – awaiting 

finalisation and adoption of standards (2.4) and certification principles. 

- Not achieved 
- To be achieved through a 

separate project. 

Additional Activity 2.4: International best 
practice principles for PPPs in healthcare and 
sanitation (2015) 

- The draft version of the principles was put on hold after the public review stage. - Not achieved 
- Health, water and sanitation are 

sensitive topics for the civil 
society (e.g. ethic consideration 
for access to water and the role of 
the private sector in setting 
standards). 

http://www.uneceppp-icoe.org/
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Expected Accomplishment 3:  

 

Enhanced implementation of 

UNECE international PPP best 

practices in countries 

 

Achieved: all activities 

implemented by the end of 

2017.  

Activity 3.1.  National consultative visits of the 
PPP Business Advisory Board to advise 
governments on existing challenges in the 
development of PPPs in countries with 
economies in transition and developing 
countries 

- Consultative visit of the BAB with the Government of Belarus in Minsk on 24-25 
September 2015 to provide feedback on the prioritisation of PPP projects (travel 
of UNECE staff, BAB members and consultancy fees); 

- PPP Dialogue between the BAB and the Government of China (NDRC) in Beijing 
on 14 December 2016 (the BAB meeting contributed to the UNECE signing a 
second Memorandum of Understanding with China on 14 May 2017 to provide 
capacity building on existing changes in the development of PPPs to UNECE 
member States along the Belt and Road initiative 

- Other consultative visits and advisory services have been provided to 
governments of Belarus, Kazakhstan, Moldova, Tajikistan, Georgia (2012), 
Ukraine (2015), Kazakhstan (2016), Russia, Spain (2016, Liechtenstein (2017). 

Achieved 

2015: MDA cancelled second round 

 

Activity 3.2. Project-focused capacity building 
activities and policy advisory work 

- Master class “PPPs in the CIS: best practices”, Moscow, Russian Federation, 11-
12 December 2012; 

- Comments and observations by PPP experts on the draft PPP law of Belarus, 
April 2012; 

- - Consultation and dialogue on the UNECE PPP Readiness Assessment of 
Kazakhstan follow-up seminar to the PPP readiness assessment held in Astana 
on 9 April 2014. 

Achieved. Three capacity building 
sessions convened 

Activities implemented with good 
feedback; 

- No outcome-level indicators 
created, to measure the potential 
impact of the capacity building 
activities. 

Activity 3.3. National PPP Readiness 
Assessments aimed at identifying the 
challenges that a country may face in 
attracting private capital for its infrastructure 
development, and consider sectors where 
potential pilot projects could be procured as 
PPPs. 

- National PPP Readiness Assessment in Belarus: 
1.1. Fact-finding mission, Minsk, Belarus, 19-23 March 2012 
1.2. Workshop on the development of PPPs in Belarus: UNECE National PPP 
Readiness Assessment, Minsk, Belarus, 9-10 July 2012 
1.3. National PPP Readiness Assessment Report with policy recommendations; 
 

- National PPP Readiness Assessment in Moldova: 
2.1 Workshop on the development of PPPs in Moldova: UNECE National PPP 
Readiness Assessment, Chisinau, Moldova, 9-10 October 2012 

      2.2. National PPP Readiness Assessment Report with policy recommendations 
 

- National PPP Readiness Assessment in Kyrgyzstan 
3.1 Fact-finding mission, Bishkek, Kyrgyzstan, 10-14 September 2012 

 
-National PPP Readiness Assessment in Tajikistan 

4.1. Fact-finding mission, Dushanbe, Tajikistan, 24-28 September 2012 

Achieved – 9 Assessments 
completed 
The PPP Readiness Assessment in 
Belarus has been followed by a full-
fledged project, focusing on legal 
framework creation, capacity 
building and institutional support. 
EBRD has been involved at the end 
of the project to create tendering 
documentation for an 
infrastructure project. 
 
 
 
-  
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-National PPP Readiness Assessment in Kazakhstan 

5.1. Fact-finding mission, Astana, Kazakhstan, 14-17 October 2013 
5.2. Follow-up seminar on the PPP Readiness Assessment in Kazakhstan, 

November 2013 
 

- National PPP Readiness Assessment in Kyrgyzstan (2013) 
1.1 National PPP Readiness Assessment Report with policy recommendations 

 
- National PPP Readiness Assessment in Tajikistan (2013) 

2.1. Workshop on the development of PPPs in Tajikistan: UNECE National PPP 
Readiness Assessment, Dushanbe, Tajikistan, 17-18 September 2013 
2.2. National PPP Readiness Assessment Report with policy recommendations 

 
- PPP Assessment in Turkmenistan (2013) 

3.1 PPP Assessment Report with policy recommendations 
 
- PPP Assessment in Azerbaijan (2013) 

4.1 PPP Assessment Report with policy recommendations 

Activity 4. Project assistance and support: Project assistance, support and 
evaluation 

Full time temporary project support staff (P3 level) to support the project manager 
in the administration and management of the Project, inter alia: 
- Manage the cooperation between the UNECE and the State Corporation “Bank for 
Development and foreign Economic Affairs (Vnesheconombank)” including CIS 
Training Centre established in the Financial University of the Russian Federation; 
- Organize PPP readiness assessment missions and follow-up activities; 
- Provide support to on-going activities of the UNECE International PPP Centre of 
Excellence, including the organization of substantive meetings, work plans and 
preparation of other related documentation together with the UNECE staff; 
- Provide support in the development of the UNECE PPP standards and 
recommendations; 
- Contribute to the development and strengthening of cooperation with other 
international, regional and national organizations, programmes and other entities 
dealing with PPPs; and 
- Contribute to fund-raising activities. 

N/A 

Table 1: Intended Outputs vs. Actual Outputs and Outcomes



 

   

 

Project Implementation - Efficiency 

69. The activities implemented were funded by the Development Bank of the Russian Federation 

(Vnesheconombank), the Dutch Ministry of Infrastructure and Environment (in-kind contribution 

through a gratis personnel for three years) and Toyo University of Japan. The total budget amounted 

over US$ 600.000. Initially, approx. US$ 470.500 were foreseen in the EXCOM approval form in 2012 

for the first years of the project. 

70. The activities were designed and implemented as the area of work evolved without having an 

initially agreed set of activities, as the donor did not earmark the funds. The assessment of the spent 

funds compared to the implemented activities and achieved goals is made in retrospect. Besides the 

personnel cost, the biggest part of the expenditure was used to fund activities of the International PPP 

Centre of Excellence in Geneva and overall upgrading and evolution of PPP work (cost of experts, 

travels, organising workshops, performing studies) in cooperation with the donor.  Considering the 

needs identified by the member States and the type of products and services delivered, the resources 

were appropriately spent.  

71. In order to increase the efficiency of these activities, more member States and public sector actors 

could have been engaged. As the project is unique in its approach and no benchmarking is available, it 

is not possible to establish an optimal cost-benefit ratio and to conclude how many more services were 

to be delivered to increase the efficiency. 

72. As the activities have been implemented as funding became available, additional time and energy 

had to be spent on securing funds. Discussions with donor in the beginning should clarify funding for 

project management and core activities. The project management cost amounted to approximately 36 

percent of the total project budget. Although not directly comparable with other UN organizations due 

to different project management set-ups, the management cost proportion to the total project’s value 

is high (even considering that one project manager also provided substantive input). However, for 

project management, permanent staff will continue to be considered, as external consultants cannot 

be used for project management purposes in the UN Secretariat. Additionally, they do not optimally 

ensure institutional memory and do not have the authority to manage regular budget funds. UNECE 

(in consultation with the donor in case of extra-budgetary funding) should ponder in the design stage 

whether the project management costs take up a disproportionate amount in the total budget. In case 

staff is too expensive compared to project size and budget, one person could be assigned to oversee 

multiple projects in order to keep management costs down (by splitting the personnel cost among 

several projects) 

73. Besides the internal staff assigned to coordinate and implement activities, the project has been 

managed by a full time temporary project support, who also provided substantive input. In addition, 

the Dutch Government assigned free of charge a part-time senior consultant for three years, while 

Toyo University delegated a support staff for five years. The contribution from the delegated staff is 

appreciated as very helpful by the project management and contributed to increasing efficiency. 

However, this in-kind support is variable and can not be considered as a reliable project resource. 
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74. Facts and Key Outputs of the project: 

- The activities have been implemented according to the available resources, following the 
standard procedures and procurement regulations in UN. Most of the members of the ICoE, 
BAB and SCoEs have been working pro-bono during various stages of activities, maximising the 
efficiency. Only the high proportion of the project management costs in the total budget (36%, 
not considering the work performed pro-bono by consultants or delegated personnel) is an 
indicator to be improved in a future similar project; 

- Considering the needs expressed by the member States, the project should be scaled up to 
make a more visible impact, eventually as a One-UN approach. This would entail larger human 
and financial resources needed. 

75. The project was implemented with a standard efficiency for the UN, except for the high project 
management cost. Some results have been achieved as the budget became available and the lack of 
constant funding required additional efforts. The project’s efficiency is rated as Partly Satisfactory. 

 

Chapter 5:  Sustainability 

76. The central idea of the PPP Toolkit and ICoE is to collect, consolidate and disseminate knowledge 
on PPPs through the member States and beyond, and to raise awareness on the usage of PPPs in the 
context of SDGs. The project document embedded the sustainability element at several levels: creating 
a knowledge base captured in the best practices, increasing capacities by training people, and creating 
the SCoEs. No formal risk analysis framework was created. 

77. The PPP Toolkit (with its five components) is a solid instrument, ready to be used by UNECE in any 
member State at request, and even beyond the geographical area of interest. This comprehensive 
instrument will be effective and support the sustainability provided following preconditions are met: 
political will in the member States, and the macroeconomic and political stability are ensured. 

78. The sustainability of the activities will play an even more important role with the popularization of 
the ‘people-first’ PPPs, in the context of financing of the SDGs. The UNECE activities (through the PF-
PPPs) are a bridge between the private sector and the SDGs financing. This aspect of sustainability will 
be enhanced in case the UN System decides to promote PF-PPP in a centralized manner. 

79. The ICoE is a well-established structure and will continue to coordinate the work of the SCoEs, as 
well to deliver content work as Readiness Assessments – through BAB – when members States will 
request this service. Governments have recognized the quality of the delivered services and products, 
and new countries (including those beyond the UNECE region) requested these services (e.g. Ghana, 
Nigeria, and Liechtenstein). However, member States where UNECE’s work is highly relevant (e.g. 
Community of Independent States – CIS) did not yet manage to establish SCoEs. UNECE should explore 
into more detail this situation to understand the causes and possible solutions, including by developing 
standards on how to select proper partners for functional SCoE. The next big focus for ICoE should be 
on creating universal standards in PF-PPPs, in order to increase the sustainability of its work. 

80. One example of sustainability of the activities, services and products provided through the current 
project is the UNECE project “Capacity Development to Support the Implementation of Public Private 
Partnership (PPP) in Belarus”, implemented between 2013 and 2015. The project supported the 
government in creating a legal framework for PPPs, facilitated the creation of an inter-ministerial 
infrastructure board (tasked with strategic decisions) and a PPP-Unit (responsible with technical work), 
and delivered a series of trainings and workshops to increase capacities. This comprehensive approach 
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(mainly a result of the excellent PPP Readiness Assessment delivered by BAB) created the conditions 
of a successful project and the model is being considered in creating a capacity building package in 
PPPs. Another example of practical involvement of the ICoE is the support to the Regional Urban Area 
of Barcelona to prepare a PPP model in transport together with CAF Development Bank of Latin 
America. 

81. Following the success of the PPP project in Belarus, the ICoE (through the BAB) initiated the creation 
of the report on Best Practices in PPP Capacity Building. The document summarizes the lessons learned 
and, based on the knowledge of experienced people in the sector - makes recommendations on the 
design and implementation of future similar projects. The draft document has been presented in 
November 2017 during the annual session of the Working Party on PPPs. The final document is 
expected to be available in November 2018. The Best Practices have been included in the Guiding 
Principles and could be useful not only for UNECE, but to any organization intending to support or 
implement PPP projects. 

82. Building on the institutional structures, the expert network and on the knowledge created by the 
project, similar activities have been implemented/are under implementation by UNECE. For example, 
the project E226 “Competitiveness, innovative policies and public-private partnerships: Capacity 
building for civil servants and business associations” is considered to be a follow-up project of the 
current one. Other complementary projects34 address similar needs, and ensure continuity in 
delivering on current needs, increasing project’s sustainability.  

83. A new important actor when it comes to financing large infrastructure projects (where private 
capital is crucial) is the People’s Republic of China, with programmes like the “One Belt, One Road” 
initiative. The country expressed openly the need to learn from successful PPP projects and needs good 
practices and high standards in order to attract private capital from the international markets. Through 
the two SCoEs established in China, UNECE secured a pioneering role and the potential to raise the PPP 
profile on one of the most dynamic markets and with great potential impact on achieving SDGs. The 
major impact derives from the population size and the progress achieved in achieving the Millennium 
Development Goals, from the financial influence and from the new role took up by China as an 
emerging donor. 

84. Another potential area with growing importance and where PPPs have not yet been systematically 
employed is delivering public infrastructure and services in refugee camps. The increasing flux of 
nationally or internationally displaced people exerts high pressure on local populations and 
infrastructure. Providing fast infrastructure (housing facilities, water and sanitation, roads) and 
services (food and medication supply, medical services, education, safety) could be done efficiently by 
the private sector, financed by public funds through PPP modality. UNECE could employ the existing 
expertize to develop principles, standards and best practices in this area too. The results could be used 
either by member States in case need arise, or could be offered to other UN organizations involved 
directly. 

85. Given the rising needs and growing importance of PPPs, the standardization and regulation will 
play an important role. The UN System (through DESA, whose role is explained in paragraph 32) is best 
suited to take up this role, given its global mandate.  In this context, the sustainability of UNECE’s work 
on PPPs will be enhanced. If the UN does not take up the central role, the sustainability of UNECE’s 
work will be limited only to the interested countries (mostly well established markets), while the 

                                                           
34 Examples of projects addressing PPP-related needs: “Strengthening capacity of CIS countries to advance their use of public-
private partnerships (PPPs) to achieve the Sustainable Development Goals”; “Development and implementation of PPP 
international standards in support of the Sustainable Development Goals” 
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relevance for the emerging countries will be limited by the weak interest of the investors and financial 
markets. 

86. Facts and Key Outputs of the project: 

- Being a best practices and standards setting project, the activities have an important 
sustainability component included. Collecting, refining and disseminating information through 
a network of specialist centre created in partnership with other institutions is an activity that 
has the potential to continue for a long period of time;  

- The PPP Toolkit is a standalone instrument already established and ready to be used in 
interested countries; 

- The ICoE and BAB are structures with a great potential to promote PPPs in the future, if the 
needed resources are properly planned for; 

- Several projects are implemented by UNECE building on the results of the current one. 

87. Being a best practices and standards setting project, the activities have an important sustainability 
component included. The added value provided by ICoE and BAB will enhance the sustainability in case 
the resources will be properly planned (especially when it comes to pro-bono support from specialists 
on PPP). The SCoEs are an effective model to ensure long lasting effects of the project in the respective 
member States. Thus, the project’s sustainability is rated Highly Satisfactory. 

 

Chapter 6:  Partnerships 

 

88. The project benefited from partnerships at two levels: strategic partnerships (with international 

organizations involved in supporting the public-private arrangements for sustainable development) 

and operational partnerships (with academia, professional or political bodies, on order to establish 

ICoEs). 

89. Given the complexity in delivering public services and goods, the context of financing for 

development and the importance of SDG 17 (“Strengthen the means of implementation and revitalize 

the global partnership for sustainable development”), the partnership model to raise the profile of 

PPPs is crucial. 

90. The paragraph 133 of the AAAA foresaw the creation of an Inter-Agency Task Force on Financing 

for Development containing major institutional stakeholders and the United Nations System, including 

funds, programmes and specialized agencies. The Financing for Development Office of the UNDESA 

serves as the coordinator and substantive editor, with World Bank Group, IMF, WTO, UNCTAD and 

UNDP playing important roles. 

91. At the beginning of the project, but not part of it, UNECE organized a 4-day event – PPP Days 2012 

– in partnership with WB, WB Institute, ADB, ADB Institute, IFC and the Swiss State Secretariat for 

Economic Affairs. It was one of the largest events in the UNECE’s history, with 89 Governments 

represented by over 800 participants. The series of PPP Days have been initiated in 2006 by the World 

Bank Institute. Similar events took place in 2010 (organized by ADB) and 2015 (organized by EBRD). 

The UNECE’s role in this series of events is enhanced by the unique intergovernmental body – the Team 
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of Specialists (later upgraded to the Working Party on PPPs). This comparative advantage could be 

highlighted by UNECE and try to establish itself as a leading entity in the UNECE region. 

92. Even before becoming a Working Party, the ToSPPP had established high level contacts with 

international partners - World Bank Group and other Multilateral Development Banks (such as EBRD, 

EIB, Eurasian Development Bank, ADB and IaDB). The partnerships are not formalized, and clear roles 

have not been defined.  As they are major funding agencies in infrastructure investment, UNECE should 

pursue strategic collaboration, defining clear roles for each partnership. For example, the World Bank’s 

PPP Knowledge Lab is a network of multilateral development partners, complementary with UNECE 

network of specialist centres. The PPP Lab developed a global certification scheme, with support from 

KPMG’s body of knowledge, and UNECE should position its certification programme in a 

complementary way, to avoid overlapping 

93. The PF-PPPs are a new opportunity to increase the awareness of and acceptance of PPPs. The PF-

PPP guiding principles could be created by UNECE in partnership with other international organizations 

and with contribution from the private sector. To become widely accepted (at least within the UN 

System, contributing to advancing the “One-UN” model), the principles should be endorsed centrally 

(by DESA or by the Inter-Agency Task Force). 

94. The partners chosen to support the ICoEs are academic institutions (in Japan, China, and Spain), a 

ministry (Portugal), and professional bodies (France and Lebanon). The interviews carried with 

partnership coordinators reveal a high level of contentment from the partner’s side, convinced of the 

benefits possibly generated by the partnership. In their view, both the UN System as well as the hosting 

countries will benefit from the knowledge products and best practices generated under the current 

project and beyond. 

95. The cooperation with the partnering organizations are formalized through Memoranda of 

Understanding. The MoUs describe the objectives of the collaboration, tasks and responsibilities of the 

parties, indicative schedule of the working programme, expect duration, and other legal 

considerations. There is a “performance reporting” expected in most of the MoUs, defined by 

“Reporting on substantive activities to the UNECE secretariat”. Due to the voluntary nature of the 

cooperation and the resources brought in by the partners, no other measurable performance indicator 

and benchmarking has been added. 

96. Facts and Key Outputs of the project: 

- The partnerships established to enhance the results of the current project are created together 

with global players with high profiles in designing and operationalizing policies, especially on 

financing for development topic (WB Group, EBRD; the alliances are a necessary step in 

creating global partnerships and in generating PF-PPPs, especially in the current context of the 

SDGs (see SDG 17 - Partnerships for the goals); 

- The partnerships created under the framework of the ICoEs are established together with 

academic centres, rarely with professional bodies or ministry. The nature of partners ensure a 

high quality of the knowledge generated and a high sustainability, given the long-term 

orientation with stable partners. No proper performance measurement or benchmarking has 

been established.  
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Chapter 7:  Gender Equality and Human Rights 

 
97. The ICoEs’ activities generated knowledge and offered technical assistance in a highly specialised 
area, and it does not have a direct impact on the final beneficiaries from the gender equality 
perspective: ultimately, all society at large would benefit from the long-term impact of the project. 
 
98. In the process of generating best practices, standards and services for the member States, both 
women and men have been involved, although no prerequisite was mentioned in the project proposal. 
A project implemented in Belarus as a result of this activities foresaw in the planning stage “the 
principles of gender equality will be incorporated in the national training programme on PPPs, 
including the selection and recruitment of national experts to perform assessment and evaluation of 
the PPP projects”35. However, at the project’s level, the indicators did not monitor any gender-
disaggregated data. 
 
99. On the human rights dimension, the involvement of right holders has been envisaged during the 
public consultation stages in the standards-setting process. The mechanism to involve civil society 
through proper dialogue and consultations is a necessary step to achieve acceptance both from duty 
bearers and right holders.  
 
100. A further step is to foresee public consultations during the environmental and social impact 
assessments, part of the due-diligence process for designing or implementing projects delivering public 
goods and services. 

  

 

Chapter 8:  Conclusions and Recommendations 

 
Conclusions 
 
101. The objectives of the project were to provide the UNECE member States with guidance on 
innovative PPP delivery and financing options, strategic advice and support, and assistance in 
developing their PPP capabilities, although this was not elaborated in a project document with a logical 
framework. 
 
102. The activities have been concentrated on generating and disseminating knowledge in order to 
raise the profile of the PPPs in the context of financing for achieving internationally agreed 
development goals (SDGs after 2015). The PPPs could play an important role to achieve SDGs through 
drawing in the private sector with funds and management capacity. However, PPPs are just one way 
of providing financing for development and should not be perceived as a panacea, as the background 
analysis chapter examines. 
 
103. Four factors justify the project’s relevance: (i) the need to finance global development goals 
(subsequently formulated and agreed as the SDGs) - including through mobilizing private capital to 
deliver infrastructure and public goods); (ii) current contribution to virtually all of the Sustainable 
Development Goals; (iii) the support requested by UNECE member States; and (iv) the alignment with 
the objectives of the Economic Cooperation and Trade Integration sub-programme of UNECE. 

                                                           
35 UNECE project “Capacity Development to Support the Implementation of Public Private Partnership (PPP) in Belarus”, 2013 
– 2015; UNDP Project Document 
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104. The activities have been gradually implemented as the budget became available and as the 
member states requested support (resembling a “PPP boutique”). The activities have been largely 
implemented as planned, as detailed in the Effectiveness Chapter. Several activities have either been 
delayed or reprogrammed, proving the team’s capability to adapt to the necessities. 
 
105. Besides trainings and workshops, the most prominent products are the “PPP Standard on a zero 
tolerance approach to corruption in PPP procurement” and a series of PPP Readiness Assessments in 
several member States. These products have been complemented with capacity building activities, and 
represent the major outputs of the PPP Toolkit and ICoE. 
 
106. Most of the planned results have been achieved, and the results are positive at the outputs level. 
However, the lack of baseline indicators and no monitoring of the results at outcome level makes the 
judgement of project’s effectiveness unreliable. The efficiency is highly satisfactory, slightly affected 
by the high proportion of project management costs within the total budget. The sustainability is 
estimated as having a similar rating, being a solid model to continue the positive results for a longer 
term. These conclusions are based on the analysis performed in the respective chapters, where the 
information analysed is summarized in key findings. 
 
107. The partnership model was appropriately chosen: strategic collaboration with other international 
organizations having interest and practice in combining the private sector’s resources with public 
sector’s goals, and operational collaboration with academia and professional bodies to support the 
establishment of ICoEs. 
 
108. The experience with setting up a SCoE in the Philippines revealed that Ministries of Foreign Affairs 
should be firstly involved when designing partnerships and agreeing MoUs. This first step should be 
carefully negotiated and the partner countries should be clearly presented the potential benefits. The 
first step should be followed by a technical stage when all details are formalized and agreed. 
 
109. In the process of creating standards in sectors where many people are potentially affected (such 
as health and sanitation), the private sector should input its vast experience delivering efficiently 
results. The lead role should be taken by the public sector (notably the UN organizations), in order to 
ensure impartiality and to attract general acceptance.  
 
110. The UNECE has a comprehensive approach to combine world-class technical expertise with the 
proven long-established capacity to bring together policy makers, able to decide on embedding the 
technical proposals within policy making among its member States. The intergovernmental dialogue 
and negotiations mechanisms are important for generating political will, to alter national legal 
frameworks towards streamlining technical processes. 
 
111. The PPP theme, and broadly blended finance, are a very complex topics and with many 
implications both on the demand and supply side. So far, there are many actors and initiatives dealing 
with them, and a coordination is needed given their rising role. Within the UN System, DESA appears 
to be most suited to take the lead role in adopting and setting globally agreed standards and practices. 
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Recommendations:  
 
112. Recommendation 1: In order to establish the PF-PPPs as a main financing modality for 

sustainable development, UNECE should advocate the adoption of people-first principles at least 

across the UN System (in the first stage) through a “One-UN” approach.  This might be achieved 

gradually either through a bottom-up approach (having the national governments requesting this in a 

formalized manner) or by proposing UN a general adoption of PF-PPP standards through internal 

(political or technical) mechanisms. As an organization with a high degree of credibility, the United 

Nations took take the lead role in regulating and creating standards for PPPs that would enable a wider 

acceptance and a more robust involvement of the private capital in financing sustainable development. 

An additional advantage of UNECE is the unique intergovernmental body – the Team of Specialists 

(later upgraded to the Working Party on PPPs). This comparative advantage should be further 

capitalized by UNECE in being the leading entity on PF-PPP matter. 

113. Recommendation 2: By setting PPP standards and “people-first “principles, UNECE could play 

the role of a “broker” between the public and the private sector in the region. The private sector has 

a competitive “business advantage” compared to the public sector by employing efficient and 

streamlined processes, maximizing the efficiency and thus bringing more ‘value for money’. However, 

the private sector is less aware about sustainable development and the current SDGs. Especially the 

top management within the private companies started to become more aware of SDGs, Additionally, 

the PPPs have been under scrutiny and controversies along the time. Adopting standards and “people-

first” principles, part of the misperceptions could be overcome and increase the general acceptance 

and operation of PPPs for sustainable objectives. 

114. Recommendation 3: A central focus of the ICoE should be on continually refining universal 

standards in PF-PPPs. The UN System is best suited to draft guidelines and standards for “People First”-

PPPs, as the member States’ governments and the private sector follow narrower agendas. Given its 

mandate, UNECE can contribute to developing standards and practices in the region. Considering the 

scale of already generated knowledge and the level of expertise, the ICoE could be assigned a global 

role, if assigned accordingly by the UN Secretariat. To achieve the standards, a mechanism of public 

dialogue similar to public consultations for SDGs could be envisaged, and should specifically involve 

non-state actors. After defining the guidelines and standards, a mechanism for voluntary legal 

adoption or adaptation by member States’ Parliaments should be suggested. 

115. Recommendation 4: In the context of the unstable humanitarian circumstances in parts of the 

world, refugee camps for regional or international displaced people have to be created rapidly, 

exerting increased pressure on local population and resources. In delivering public infrastructure and 

services in the camps, the private sector can be effective by delivering technical expertise and efficient 

cost management, thus making PPPs a potentially preferred approach. The knowledge transfer to 

relevant organizations could be realized within the overall inter-agency cooperation of the UN system. 

In this context, ICoE could generate and share technical knowledge on involving private capital in 

managing humanitarian situations. 

116. Recommendation 5: When establishing a certification mechanism for (“people-first”) PPPs, ICoE 

should take into consideration other schemes developed by multilateral development partners. The 

guidelines set out by member States for a potential certification mechanism should take into account 
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similar (existing or developing) certification mechanisms and avoid overlapping. For example, the 

APMG Public-Private Partnerships Certification Program36 (set up by six development banks) is already 

an established mechanism, pursuing the vision of enhancing PPP performance globally, and ICoE 

should explore whether a parallel PF-PPP certification would be effective enough, or rather adoption 

of “people-first” principles by APMG would be a better option. 

117. Recommendation 6: In order to maximize the efficiency, future project management costs 

should be reduced as an expenditure of the total projects. In the case of the current project, the 

management cost amounted to approximately 36 percent of the total budget, a considerable level. 

Temporary staff and consultants incur similarly high costs and cannot manage projects according to 

the UN financial rules and regulations. In the current setting, a possible solution to decrease costs 

would be to assign several projects to one staff within the UNECE Secretariat. 

118. Recommendation 7: A similar future project should consider hosting a more interactive 

information and knowledge exchange between the SCoEs. The project created and maintains a very 

well designed web-site37 populated with rich content, but with a static design (the regional Centres 

deliver knowledge that is centrally managed and uploaded, although the process is complicated and 

records delays). A more dynamic design of the web-site could be considered in the future, in order to 

increase interactivity and timeliness: collaborative platform (such as SharePoint), video conferences or 

scheduled meetings (either among the Centres or coordinated by the Secretariat through the WebEx 

platform). The interactive tools could also be used in public consultation stages. 

 

                                                           
36 https://ppp-certification.com/ 
37 https://www.uneceppp-icoe.org/ 



 

   

 

Annex 1: Terms of Reference 

 
 

Terms of Reference for the Evaluation  
of the UNECE project: 

“Public-Private Partnerships (PPP) Initiative: PPP Toolkit and International PPP 
Centre of Excellence”  

 
 

I. Background  
 
The UNECE project “Public-Private Partnerships (PPP) Initiative: PPP Toolkit and International PPP Centre 
of Excellence” was funded by the Development Bank of the Russian Federation (“Vnesheconombank”), the 
Dutch Ministry of Infrastructure and Environment (in-kind contribution through a gratis personnel for 3 
years) and Toyo University of Japan. The project was implemented by UNECE from February 2012 to July 
2017. The main objective of the project was to provide member States with innovative PPP delivery and 
financing options, strategic advice and support, and assistance in developing their PPP capabilities.  
 
To achieve the project’s objective, the following activities were implemented: 
 

1. The creation of the UNECE International PPP Centre of Excellence in Geneva (ICoE) as an instrument 
to improve knowledge and understanding about PPPs in member States and within the UN system 
as a whole; 

2. The setting up of a number of International PPP Specialist Centres of Excellence affiliated to the 
ICoE to collect case studies and best practices; 

3. The setting up of the UNECE PPP Business Advisory Board to assist member States with PPP 
implementation and the promotion of a broader concept of PPPs, including its social and 
environmental impacts; and 

4. The overall upgrading and evolution of the UNECE PPP work in support of achieving the UN SDGs: 
from preparing training modules and organising ad hoc capacity building activities to developing 
international PPP standards for the UN SDGs and organising targeted capacity building and 
project training programmes. 

 
II. Purpose  
 
The purpose of this evaluation is to assess the project’s achievement of its stated objectives, and the extent 
to which the project contributed to the enhancement of the UNECE PPP work programme 2012, with a 
focus on the relevance, effectiveness, efficiency, and sustainability of the project’s results. An assessment 
of the sustainability of partnerships with member States and other stakeholders, including the Multilateral 
Development Banks (most notably, the World Bank Group and the EBRD) developed from the project 
should also be considered.  
 
III. Scope  
 
The evaluation will cover the full period of the project implementation from February 2012 to July 2017, 
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and the project as defined by the project document.  
 
The evaluation will engage international PPP experts, representatives of international organizations (World 
Bank Group, EBRD), and all stakeholders involved in project implementation. UNECE member states will 
also be a key stakeholder in the evaluation design.  
 
Gender and human rights aspects of the project’s design and results will be considered in the evaluation, 
taking into account guidance provided by the United Nations Evaluation Group on the matter (available at 
http://www.uneval.org/document/detail/980 and http://www.uneval.org/document/detail/1452)  
 
 
IV. Issues  
 
The evaluation will seek to report on relevance, effectiveness, efficiency, and sustainability of the project. 
Key questions that the evaluation seeks to answer include:  
 
Relevance 
 
1. To what extent were the project’s major achievements/outputs consistent with the UNECE mandate to 
support member States in building their capacity to deliver infrastructure projects and public services 
through the PPP model? 
 
2. To what extent did the project serve the needs of its main beneficiaries: the member States?  
 
3. To what extent were the project outputs listed above relevant to strengthen the capacity of UNECE 
secretariat and its network of PPP experts to assist member States to undertake PPP projects?  
 
Effectiveness 
 
1. To what extent were the expected accomplishments of the project achieved?  

 

2. What were the challenges/obstacles to achieving the project objective and expected accomplishments?  

 

3. Give advice (if any) on how the expected accomplishments of the project could have been more 
effectively achieved?  
 
4. To what extent did implementation of the project support the overall objectives of the UNECE regular 
programme of work? What were the tangible measures that can be attributed to supporting or enhancing 
the regular programme?  
 
5. To what extent did the creation of the UNECE International PPP Centre of Excellence (ICoE) in the 
framework of the project contributed to the evolution and upgrading of the UNECE PPP work leading to 
the development PPP standards and guidelines for the UN SDGs? 
 
6. How successful was the ICoE to motivate countries to host affiliated Specialist PPP Centres? How are the 
Specialist Centres contributing to the UNECE PPP work? What are the risks involved in creating PPP 
specialist centres? Did the UNECE ICoE successfully mitigate these risks? 
 
Efficiency  
 

http://www.uneval.org/document/detail/980
http://www.uneval.org/document/detail/1452


   

 

Evaluation of the UNECE project: “Public-Private Partnerships (PPP) Initiative: PPP Toolkit and International PPP Centre of Excellence” 38 

1. Were the available resources appropriate to the scale of the project and the needs identified by 
member States? 

 

2. Were the human and financial resources allocated to the project used efficiently and commensurate to 
the project results?  
 
Sustainability  
 
1. To what extent will the major achievements/outputs of the project continue after its completion? 
 
2. How likely is the stakeholders’ engagement and partnerships forged as a result the project to continue 
after its completion, be scaled up, replicated or institutionalized? 
 
3. How will the achievements/outputs of the project pave the way for future work on PPPs? 
 
4. To what extent did the UNECE PPP Business Advisory Board contribute to build and strengthen the PPP 
enabling environment and project development capabilities of member States (including the establishment 
of new institutions, enactment of laws, and identification of projects)?  
 
Partnerships  
 
1. Were the partners brought together by the project relevant to promote PPPs, including in the context of 
the SDGs? – who are all partners?? 
 
2. How well are responsibilities and competencies delineated and employed among the partners in a 
complimentary fashion? 
 
3. Has this partnerships strategy been effective to achieve the desired achievements/outputs? 
 
4. Partnerships with different bodies such as the World Bank Group, EBRD, ADB, EIB etc., were identified 
as centrally important to achieve the ICoE’s goals. How far should the ICoE play a role in (a) educating 
other UN bodies about PPPs; and (b) assisting partners to better understand the significance of the UN 
SDGs? 
 
 
V. Methodology  
 
The evaluation will be conducted by an independent consultant. The evaluation will be carried out using a 
review of all relevant documents, a survey and targeted interviews of key project stakeholders and UNECE 
staff. 
 
A tailored survey will be sent to all participants of the project meetings and the UNECE staff involved in the 
project. The survey will be prepared by the evaluation consultant. It will seek information that would allow 
addressing the questions listed in section IV.  
 
The interviews will take place via phone and skype. The UNECE project manager will provide the list with 
contact details.  
 
The UNECE project manager will provide support and further explanation to the evaluation consultant 
when needed, and ensure that all information needed is provided to the consultant 
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The evaluation consultant will write a report on the results of the evaluation based on these terms of 
reference. The structure, length and quality elements of the evaluation report should follow the guidelines 
outlined in the UNECE evaluation policy. 
 
VI. Evaluation Schedule  
 
Develop a timetable for the following phases of the evaluation:  
A. Preliminary research: September 2017 (by evaluation consultant)  
B. Data Collection: questionnaire and interviews by evaluation consultant (by evaluation consultant): 
September 2017.  
C. Data Analysis: September 2017 (by evaluation consultant)  
D. Draft Report:  15 October 2017 (by evaluation consultant)  
E. Final Report: 31 October 2017 (by evaluation consultant)  
 
VII. Resources  
 
An external evaluation consultant identified through the UNECE evaluation roster will be hired to conduct 
the evaluation. The evaluation will be managed by a P4 Economic Affairs Officer in the PPP Team (the 
UNECE project manager). The UNECE Programme Management Unit will provide guidance on the process 
for the preparation of the evaluation.  
 
VIII. Intended Use/Next Steps  
 
The evaluation will be consistent with the UNECE evaluation policy. The results will be used in the 
planning and implementation of new capacity building projects in Eastern Europe, the Caucasus and 
Central Asia in the future and also beyond the region. The results of the evaluation, and the UNECE 
management response will be made publicly available on the UNECE website.  
 
IX. Criteria for Evaluators  
 
The evaluator should have:  

 At least 5 years of experience of evaluation, project management, social and demographic 
statistics 

 Demonstrated methodological knowledge of evaluations, including quantitative and qualitative 
data collection and analysis for end-of-cycle project evaluations  

 Proficiency of written and spoken English 
 

--- 
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Annex 2: List of Documents Reviewed 

 
- EXCOM Form and Explanatory Note, and the Final /Terminal Report 
- List of the UNECE-led activities under the project; 
- Memorandum of Understandings (2012 – 2017); 
- PPP Standard on a zero tolerance approach to corruption in PPP procurement; 
- Synopsis of the draft UNECE national PPP readiness assessment (May 2012); 
- National PPP Readiness Assessment Reports, (2012-2015); 
- Web-sites:  
- https://www.unece.org/info/open-unece/pmt/extra-budgetary/economic-cooperation-and-

integration/e182-public-private-partnerships-ppp-initiative-ppp-toolkit-and-international-ppp-
centre-of-excellence.html and  

- http://www.uneceppp-icoe.org/  
- Other relevant documents, expert’s reports, web-sites, etc. 
 

https://www.unece.org/info/open-unece/pmt/extra-budgetary/economic-cooperation-and-integration/e182-public-private-partnerships-ppp-initiative-ppp-toolkit-and-international-ppp-centre-of-excellence.html
https://www.unece.org/info/open-unece/pmt/extra-budgetary/economic-cooperation-and-integration/e182-public-private-partnerships-ppp-initiative-ppp-toolkit-and-international-ppp-centre-of-excellence.html
https://www.unece.org/info/open-unece/pmt/extra-budgetary/economic-cooperation-and-integration/e182-public-private-partnerships-ppp-initiative-ppp-toolkit-and-international-ppp-centre-of-excellence.html
http://www.uneceppp-icoe.org/


 

   

 

Annex 3: Questionnaire for face-to-face and online interviews 
 

Evaluation of the UNECE project: 
“Public-Private Partnerships (PPP) Initiative: PPP Toolkit and International PPP Centre of Excellence” 

 
Questions Guideline – October 9th, 2017 

 
Stakeholders – UNECE relevant staff, Experts on PPP, members of ICoE, etc 

 
How would you rate the Relevance of the project towards the scope? 

- To what extent were the project’s major achievements/outputs consistent with the UNECE mandate to support member States in bu ilding their capacity to deliver 
infrastructure projects and public services through the PPP model? 

- To what extent did the project serve the needs of its main beneficiaries: the member States?  

- To what extent were the project outputs listed above relevant to strengthen the capacity of UNECE secretariat and its network of PPP experts to assist member States to 
undertake PPP projects?  

- What is the relevance of the activity for the broader work of UNECE?  

- To what extent are the objectives of the activity still valid? How can the activity be replicated in the UNECE region? Or in other regions? 

======================================================== 
 
Were the actions to achieve the results Efficient? (Have things been done right?) 

- Were the available resources appropriate to the scale of the project and the needs identified by member States? 

- Were the human and financial resources allocated to the project used efficiently and commensurate to the project results? 

- Were all activities organised efficiently and on time? Were the results achieved on time? 

- To what extent the resources were used economically? How could the use of resources been improved?  

======================================================== 
Were the actions to achieve the results Effective? (Have the right things been done?) 
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- To what extent were the expected accomplishments of the project achieved?  

- What were the challenges/obstacles to achieving the project objective and expected accomplishments?  

-  Give advice (if any) on how the expected accomplishments of the project could have been more effectively achieved?  

- To what extent did implementation of the project support the overall objectives of the UNECE regular programme of work? What were the tangible measures 
that can be attributed to supporting or enhancing the regular programme?  

- To what extent did the creation of the UNECE International PPP Centre of Excellence (ICoE) in the framework of the project contributed to the evolution and 
upgrading of the UNECE PPP work leading to the development PPP standards and guidelines for the UN SDGs? 

- How successful was the ICoE to motivate countries to host affiliated Specialist PPP Centres? How are the Specialist Centres contributing to the UNECE PPP 
work? What are the risks involved in creating PPP specialist centres? Did the UNECE ICoE successfully mitigate these risks? 

 
=========================================================== 
 
Are the results sustainable? Will the results lead to benefits beyond the life of the existing project? 

- To what extent will the major achievements/outputs of the project continue after its completion? 

- How likely is the stakeholders’ engagement and partnerships forged as a result the project to continue after its completion, be scaled up, replicated or institutionalised? 

- How will the achievements/outputs of the project pave the way for future work on PPPs? 

- To what extent did the UNECE PPP Business Advisory Board contribute to build and strengthen the PPP enabling environment and project development capabilities of 
member States (including the establishment of new institutions, enactment of laws, and identification of projects)? 

- To what extent will the benefits of the activity continue after its completion, without overburdening recipient countries and stakeholders?  

=========================================================== 

Partnerships 

- Were the partners brought together by the project relevant to promote PPPs, including in the context of the SDGs? 

- How well are responsibilities and competencies delineated and employed among the partners in a complimentary fashion? 

- Has this partnerships strategy been effective to achieve the desired achievements/outputs? 

- Partnerships with different bodies such as the World Bank Group, EBRD, ADB, EIB etc., were identified as centrally important to achieve the ICoE’s goals. How far should the 
ICoE play a role in (a) educating other UN bodies about PPPs; and (b) assisting partners to better understand the significance of the UN SDGs? 

=========================================================== 

Further questions to clarify cross-cutting issues, as per HRGE in Evaluation guidance: 

- Who is benefiting and who is not? (male/female, age groups, different socio economic groups) 



   

 

Evaluation of the UNECE project: “Public-Private Partnerships (PPP) Initiative: PPP Toolkit and International PPP Centre of Excellence” 43 

- How effectively have equality and gender mainstreaming been incorporated in the design execution of the Programme? 

- To what degree are approaches such as a human rights based approach to programming, gender mainstreaming and results-based management understood and pursued in a 
coherent fashion?  

- How would you describe the cooperation with the counterparts (Governments, International Organizations, national institutions, other international technical entities)? Has the 
partnership strategy been appropriate and effective? 

=========================================================== 



 

   

 

Annex 4: Online Questionnaire Results (as of February 28th, 2018) 
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