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FOREWORD
Public-private partnerships (PPPs) in the delivery of public services have become a
phenomenon which is spreading the globe and generating great interest. But why is a concept,
barely mentioned a decade ago, now attracting such interest? Overall, the answer is that PPPs
avoid the often negative effects of either exclusive public ownership and delivery of services,
on the one hand, or outright privatization, on the other. In contrast, PPPs combine the best of
both worlds: the private sector with its resources, management skills and technology; and the
public sector with its regulatory actions and protection of the public interest. This balanced
approach is especially welcome in the delivery of public services which touch on every
human being’s basic needs.
There are lots of good reasons, therefore, why governments in the UNECE region and around
the world favour PPPs and plenty of evidence that they work well. But they do present a
severe organizational and institutional challenge for the public sector. They are complex in
nature, requiring different types of skills and new enabling institutions and they lead to
changes in the status of public sector jobs. To work well they require well-functioning
institutions, transparent, efficient procedures and accountable and competent public and
private sectors, i.e. ‘good governance’. To address the challenge, the UNECE has elaborated
this Guidebook for policymakers, government officials and the private sector. We hope that
all the parties to PPPs will benefit by examining closely the principles contained in the
Guidebook and ensuring their implementation.
It is widely recognized within the UN system that there is a need to increase the capacity of
governments at all levels to implement PPPs successfully. The Guidebook is a beginning. The
UNECE will use it as a basis for the elaboration of training modules that will contribute
further to the capacity-building task. We hope in this way that the Guidebook will be of
practical help in realizing the UN goals in economic and social development.

Marek Belka
Executive Secretary
United Nations Economic Commission for Europe
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Preface
The Public-Private Partnership (PPP) Alliance of the United Nations Economic Commission
for Europe (UNECE) was established in 2001 to improve the awareness, capacity and skills
of the public sector in developing successful PPPs in Europe. To this end, the Alliance
prepares guidelines on best practices in PPPs, as well as preparing other PPP-related
educational and training materials, and sponsoring PPP conferences and workshops. At its
last meeting, the PPP Alliance agreed, in light of the lack of information available on the
topic, to prepare guidelines on the subject of good governance in PPPs.
Following UNECE reform, a new Committee on Economic Cooperation and Integration has
been established to promote competitiveness. This Committee takes over the previous work
of the former Alliance. The Guidelines were reviewed at an International Conference
organized by UNECE and the Government of Israel with the participation of experts from
different countries to provide their experience and best practice in creating good governance
conditions for PPPs1. A network of experts has also been established, incorporating the
experts from the former Alliance group, to implement a work programme on PPPs. The
Committee has requested the Secretariat to prepare a Guidebook on Promoting Good
Governance in PPPs and to use this to undertake PPP capacity-building programmes
especially in the transition economies.

Avant Propos
Over the past fifteen years governments have been struggling to achieve economic
development and competitiveness through improving their basic infrastructure. Increasingly
governments are turning to the private sector for the financing, design, construction and
operation of infrastructure projects. Once rare and limited, these public-private partnerships
(PPPs) have emerged as an important tool for improving economic competitiveness and
infrastructure services. They are increasingly being considered as a mechanism to fill an
infrastructure ‘deficit’ in many UNECE countries.

Challenges and Key Questions
One of the challenges all governments face in promoting PPPs is instigating the procedures
and processes involved in delivering successful PPPs and establishing new institutions.
Moreover, PPPs require a new type of public expertise that facilitates projects and monitors
their performance. The key questions asked in the Guidebook are:
(a) What does governance mean in PPPs?
(b) How can governments improve their governance?
(c) What technical, financial, legal, and other challenges must be overcome to build
capacity?

1

“Knowledge Sharing and Capacity-Building on Promoting Successful PPPs in the UNECE region”, Tel Aviv,
Israel, 5-8 June 2007.
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(d) How can PPPs improve efficiency and achieve social, economic and environmental
objectives simultaneously?

Purpose of the Guidebook
The purpose of this Guidebook is twofold:
1. To demonstrate how governments and the private sector can improve governance in
PPPs; and
2. To create a basis for the elaboration of training modules for PPPs.
This Guidebook is organized as follows:
The Introduction defines PPPs, the various models and the benefits. Highlighting the fact
that PPPs are still in their infancy in most countries, it is argued that the lack of processes,
procedures and enabling institutions, i.e. “governance”, is the main barrier to extending their
use.
The next parts describe governance in specific areas, looking at the main challenge, the ways
of addressing it and concluding with some specific action points and case studies (Part III).
Part II consists of 8 Chapters.
Chapter 1 stresses the importance of good governance in PPPs. It identifies some key
principles and the main arenas where PPPs are found. The chapter discusses the primary
governance objectives in PPPs, and the economic benefits. Noting that these objectives are
not being promoted enough, it describes how the UNECE Guidebook on Promoting Good
Governance in PPPs can be used to integrate the principles into PPP processes.
Chapter 2 explains the need for a PPP policy to set out a ‘roadmap’ that fixes clear
objectives. It discusses the importance of reaching consensus, identifying the right PPP
projects, setting realistic targets and establishing procedures for consulting key stakeholders.
Chapter 3 discusses how to build the capacity within governments to implement PPPs. It
argues for a combined approach using at the same time external advisers and internally
establishing enabling institutions and training. It recognises the need to build specific PPP
skills and to establish national PPP units, where multilateral cooperation can help.
Chapter 4 argues that a clear framework of law and regulation is vital for PPPs and sets out
the principles and priorities for the construction of this framework. What is required, it is
argued, are fewer, better and simpler laws.
Chapter 5 elaborates on the importance of risk by showing how governments should manage
risks. It discusses the need for governments to take on their own share of risk responding to
private sector concerns over ‘red tape’ and changing agreements. However, it warns against
the use of guarantees that nullify the influence of incentives in boosting private sector
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performance.
Chapter 6 demonstrates the importance of transparency, neutrality, and non-discrimination
in procuring PPPs. The specific cases of the Netherlands, the United Kingdom, and the
United States are provided as examples of these principles in action.
Chapter 7 shows why putting people first in PPPs can help meet the public interest
objectives in PPPs. It discusses how this can be done.
Chapter 8 presents the Green Case for PPPs, arguing that greening and private finance in
PPPs is not mutually exclusive. It shows how governments can give incentives in PPP
contracts to deliver public services in a more environmentally sensitive way.

PART I
SETTING THE SCENE
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1.1. NEW OPPORTUNITIES, DISTINCTIVE FEATURES, AND THE
NEED FOR GOOD GOVERNANCE
What are PPPs?
Public-Private Partnerships (PPPs) aim at financing, designing, implementing and operating
public sector facilities and services. Their key characteristics include:
(a) Long-term (sometimes up to 30 years) service provisions;
(b) The transfer of risk to the private sector; and
(c) Different forms of long-term contracts drawn up between legal entities and public
authorities.
They refer to ‘innovative methods used by the public sector to contract with the private sector,
who bring their capital and their ability to deliver projects on time and to budget, while the
public sector retains the responsibility to provide these services to the public in a way that
benefits the public and delivers economic development and an improvement in the quality of
life’.
There are different types…
There are various types of PPPs, established for different reasons, across a wide range of
market segments, reflecting the different needs of governments for infrastructure services.
Although the types vary, two broad categories of PPPs can be identified: the institutionalized
kind that refers to all forms of joint ventures between public and private stakeholders; and
contractual PPPs.
…With a strong upsurge recently of the contractual type consisting of the concession
model where the ‘user pays’…
Concessions, which have the longest history of public-private financing, are most associated
with PPPs. By bringing private sector management, private funding and private sector knowhow into the public sector, concessions have become the most established form of this kind of
financing. They are contractual arrangements whereby a facility is given by the public to the
private sector, which then operates the PPP for a certain period of time. Oftentimes, this also
means building and designing the facility as well. The normal terminology for these contracts
describes more or less the functions they cover. Contracts that concern the largest number of
functions are "Concession" and "Design, Build, Finance and Operate" contracts, since they
cover all the above-mentioned elements: namely finance, design, construction, management
and maintenance. They are often financed by user fees (e.g. for drinking water, gas and
electricity, public transport etc. but not for “social PPPs” e.g. health, prisons, courts,
education, and urban roads, as well as defence).
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…And the Private Finance Initiative (PFI) Model where the -‘public sector pays’…
Another model is based on the UK Private Finance Initiative (PFI) which was developed in
the UK in 1992. This has now been adopted by parts of Canada, France, the Netherlands,
Portugal, Ireland, Norway, Finland, Australia, Japan, Malaysia, the United States and
Singapore (amongst others) as part of a wider reform programme for the delivery of public
services In contrast to the concession model, financing schemes are structured differently.
Under PFI schemes, privately financed contracts for public facilities and public works cover
the same elements but in general are paid, for practical reasons, by a public authority and not
by private users (public lighting, hospitals, schools, roads with shadow tolls, i.e., payments
based on traffic volume, paid by the government in lieu of tolls).
The capital element of the funding enabling the local authority to pay the private sector for
these projects is given by central government in the form of what are known as PFI "credits".2
PFI is not just a different way of borrowing money; the loans are paid back over the period of
the PFI scheme by the service provider who is at risk if the service is not delivered to standard
throughout. The local authority then procures a partner to carry out the scheme and transfers
detailed control, and in theory the risk, in the project to the partner. The cost of this borrowing
as a result is higher than normal government borrowing (but cheaper when better management
of risks and efficiency of service delivery is taken into account). Currently, it does not always
appear as borrowing in public accounts; although how it appears in public accounts may be
changing as well.
... Based around different types of contract and risk transfer.
There are a range of PPP models that allocate responsibilities and risks between the public
and private partners in different ways. The following terms are commonly used to describe
typical partnership agreements:
Buy-Build-Operate (BBO): Transfer of a public asset to a private or quasi-public entity
usually under contract that the assets are to be upgraded and operated for a specified period
of time. Public control is exercised through the contract at the time of transfer.
Build-Own-Operate (BOO): The private sector finances, builds, owns and operates a facility
or service in perpetuity. The public constraints are stated in the original agreement and
through on-going regulatory authority.
Build-Own-Operate-Transfer (BOOT): A private entity receives a franchise to finance,
design, build and operate a facility (and to charge user fees) for a specified period, after
which ownership is transferred back to the public sector.
Build-Operate-Transfer (BOT): The private sector designs, finances and constructs a new
facility under a long-term Concession contract, and operates the facility during the term of
the Concession after which ownership is transferred back to the public sector if not already

2

This however will often not be used as a contribution to the capital expenditure of the project, but may be
invested by the public sector party and used to pay the monthly unitary charge.
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transferred upon completion of the facility. In fact, such a form covers BOOT and BLOT
with the sole difference being the ownership of the facility.
Build-Lease-Operate-Transfer (BLOT): A private entity receives a franchise to finance,
design, build and operate a leased facility (and to charge user fees) for the lease period,
against payment of a rent.
Design-Build-Finance-Operate (DBFO): The private sector designs, finances and constructs
a new facility under a long-term lease, and operates the facility during the term of the lease.
The private partner transfers the new facility to the public sector at the end of the lease term.
Finance Only: A private entity, usually a financial services company, funds a project directly
or uses various mechanisms such as a long-term lease or bond issue.
Operation & Maintenance Contract (O & M): A private operator, under contract, operates a
publicly owned asset for a specified term. Ownership of the asset remains with the public
entity. (Many do not consider O&M's to be within the spectrum of PPPs and consider such
contracts as service contracts.)
Design-Build (DB): The private sector designs and builds infrastructure to meet public sector
performance specifications, often for a fixed price, turnkey basis, so the risk of cost overruns
is transferred to the private sector. (Many do not consider DB's to be within the spectrum of
PPPs and consider such contracts as public works contracts.)
Operation License: A private operator receives a license or rights to operate a public service,
usually for a specified term. This is often used in IT projects.
The options available for delivery of public services range from direct provision by a
ministry or government department to outright privatization, where the government transfers
all responsibilities, risks and rewards for service delivery to the private sector. Within this
spectrum, public-private partnerships can be categorized based on the extent of public and
private sector involvement and the degree of risk allocation. A simplified spectrum including
the above models for public-private partnerships follows.

4
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Figure 1. The Scale of Public-Private Partnerships
Concession
Build-Own-Operate

Design-Build-Finance-Operate

PPP Models
ГЧП

Degree of Private Sector Risk

Design-Build-Finance-Operate--Maintain

Design-Build-Finance-Maintain
Design-Build-Operate

Lease-Develop-Operate
Build-Finance-Maintain
Build-Finance
Operation and Maintenance
Design-Build

Degree of Private Sector Involvement

Source: The Canadian Council for Public-Private Partnerships
PPPs should not be confused with privatization…
PPPs are not privatization. Under PPPs, accountability for delivery of the public service is
retained by the public sector whereas under a privatization, accountability moves across to
the private sector (the public sector might retain some regulatory price control). Under PPPs,
there is no transfer of ownership and the public sector remains accountable.
...Nor public procurement.
PPPs differ also from public procurement. Public procurement refers to the purchase, lease,
rental or hire of a good or service by a state, regional or local authority. Procurement is
chosen because of the simplicity of goods or services desired, the possibility to choose from
numerous providers, and the wish to contain costs. PPPs are more complex, frequently larger
in financing requirements, and are long-term as opposed to one-off relationships. PPPs
frequently provide the developer with the right to operate over an extended term, to charge
fees to users and to assume key responsibilities e.g. design, construction, finance, technical
and commercial operation, maintenance, etc.
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However, PPPs are related to traditional public procurements in that PPP providers are often
selected on the basis of public procurement procedures.
PPPs have emerged as an important tool to bridge the ‘infrastructure deficit’…
Many citizens around the world and especially in transition economies face an ‘infrastructure
deficit’, as evidenced by congested roads, poorly-maintained transit systems and recreational
facilities, deteriorated schools, hospitals, and water and water treatment systems, and other
infrastructure assets which are either non existent or in urgent need of repair. These problems
in turn impose huge costs on societies, from lessened productivity and reduced
competitiveness, to an increased number of accidents, health problems and lower life
expectancy.
Many governments have come to realize that the tax base alone cannot fund the huge needs
for infrastructure. In some countries there is an acute need to rehabilitate existing
infrastructure that was built decades ago. Furthermore, there is a critical challenge to find the
funding for so called ‘greenfield projects’ specifically the huge social projects required from
rapidly growing economies and ageing populations. PPPs are one option to meet this
challenge.
…Which can provide a number of specific benefits to the public
Better value: The decision by government to pursue PPP delivery is often based on analysis
to determine that the PPP approach will deliver value to the public through one or more of the
following:
(a) Lower cost;
(b) Higher levels of service; and
(c) Reduced risk
Access to capital: PPPs allow governments to access alternative private sources of capital,
allowing important and urgent projects to proceed when otherwise they may not be possible.
Certainty of outcomes: Certainty of outcomes are increased both in terms of ‘on time’
delivery of projects (the private partner is strongly motivated to complete the project as early
as possible to control its costs and so that the payment stream can commence) and in terms of
‘on-budget’ delivery of projects (the payment scheduled is fixed before construction
commences, protecting the public from exposure to cost overruns).
Off balance sheet borrowing: Debt financing that is not shown on the face of the balance
sheet is called ‘off balance sheet financing’. Off balance sheet financing allows a country to
borrow without affecting calculations of measures of its indebtedness.3

3

As of 11 February 2004, Eurostat defined the treatment of Design, Build, Operate and Finance (DBOF)
projects as being eligible for off balance sheet borrowing, which was clarified in the February 2005 report
‘Standing Committee on the impact of Investment on the GGB’.
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Innovation: By combining the unique motivations and skills of both the public and private
sectors and through a competitive process for contract award, there is a high potential for
innovative approaches to public infrastructure delivery with PPPs.
PPPs offer new financing models…
The private sector brings financing to PPPs, which provides specialized financing that is
different from both public finance and corporate finance. As noted above, PPPs are often
funded through government budgets but may also be partially or completely funded by the
users of the service (e.g. toll road). Project finance is for the most part the means by which
PPPs are funded.
The objective of using project financing to raise capital is to create a structure that is bankable
(of interest to investors) and to limit the stakeholders’ risk by diverting risks to parties that
can better manage them. Project finance is based on the following characteristics:
(a) ‘Stand-alone’ project: the funding raised is for only one project;
(b) Special purpose Project Company as the borrower: an independent legal vehicle
(Project Company) is created to raise the funds required for the project;
(c) High ratio of debt to equity (Gearing or leverage): the newly created project
company usually has the minimum equity required to issue debt for a reasonable
cost, with equity generally averaging between 10 to 30 per cent of the total capital
required for infrastructure projects;
(d) Lending based on project specific cash flow not corporate balance sheet: the
project company borrows funds from lenders. The lenders look to the projected
future revenue stream generated by the project and the project company’s assets to
repay all loans; and
(e) Financial guarantees: the government does not provide a financial guarantee to
lenders. Developers may provide guarantees often limited to their equity
contributions.
The private financier receives its payment from the income generated from the project or from
the government.
The growth of PPPs in countries occurs in distinct phases …
As seen in the table below, countries tend to go through a number of distinct phases before a
PPP programme becomes fully operational. Most countries are at a first stage where the
development of actual projects is still numerically small. Only at the third phase, where
relatively few countries are currently situated, does the programme become significant. At
this stage countries will have developed the required institutions, e.g. the PPP unit, the capital
markets as well as the know-how and expertise and can therefore turn their attention to more
sophisticated projects and financial arrangements.
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Table 1. Three stages of PPPs development

Stage One
•
•
•
•
•
•

Define policy framework
Test legal viability
Identify project pipeline
Develop foundation
concepts (PSCs etc)
Apply lessons from
earliest deals to other
sectors
Start to build marketplace

Stage Two
•
•
•
•
•
•
•

Introduce legislative
reform
Publish policy and
practice guidelines
Establish dedicated PPP
units
Refine PPP delivery
models
Continue to foster
marketplace
Expand project pipeline
and extend to new sectors
Leverage new sources of
funds

Stage Three
•
•
•
•
•
•
•
•

•

Fully defined,
comprehensive “system”
established
Legal impediments
removed
PPP models refined and
reproduced
Sophisticated risk
allocation
Committed deal flow
Long-term political
consensus
Use of full-range of
funding sources
Thriving infrastructure
investment market
involving pension funds
and private equity funds
Well-trained civil service
utilises PPP experiences
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Source: Deloitte and Touche USA LLP
One of the purposes of this diagram is to demonstrate that countries need to move up the
‘maturity curve’ gradually and resist the temptation to take on projects in areas where they are
not ready. While PPPs hold benefits, they also present formidable challenges, and there is a
risk that too fast a turnover of assets to the private partner, without the public sector providing
the necessary scrutiny, may put in jeopardy the delivery of essential services to the general
public. Indeed, governments should be wary of a headlong dash into projects without full
knowledge of what has worked and what has not, which puts themselves at risk of repeating
earlier mistakes in other countries.
… And presents institutional challenges…
The diagram also shows that the vast majority of governments are still at early stages in PPPs
where their use is infrequent and uncommon. Indeed moving up the maturity curve is not
automatic and PPPs have proved difficult to implement in many countries. The main reason
for this is the need to develop institutions, processes, and procedures to deliver PPP projects.
The lack of well performing institutions in many countries is reflected in several things such
as the protracted length of negotiations between public and private partners, the slowness of
reaching closure, the lack of flexibility in risk-sharing, and the cancellation of many projects
with all the resultant waste.
Institutional ‘certainty’ moreover is critically important in success, as private investors will
readily shy away from an opportunity where they are asked to take on a project that contains
unforeseen risks. These ‘institutions’ consist of two types: the ‘formal’, meaning the legal
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and regulatory frameworks and policy coherence, the ‘enabling institutions’ for PPPs, such as
PPP units, and the ‘informal’, such as the ‘forums’ where public and private sectors meet to
smooth over the misunderstandings and frictions that can arise on specific projects.
The challenge in PPPs then is developing the institutions, procedures and processes for
effective PPP delivery.4 This can be defined as building ‘governance’. If governments are to
move up the maturity curve they will have to devote considerable effort to improving
governance.
…Along with building public sector expertise.
The challenge is not just to create new institutions but also to develop the public expertise to
administer projects. PPPs demand a strong public sector, which is able to adopt a new role
with new abilities. In particular, strong PPP systems require managers who are not only
skilled in making partnerships and managing networks of different partners, but also skilled in
negotiation, contract management and risk analysis. Indeed, asking private partners to deliver
government services places more, not less, responsibility on public officials.

4

Looking back to when countries were being assisted to establish PPP programmes at the start of transition in
the 1990s, it was assumed that once a single viable PPP project had been implanted in a country that further
deals would flow automatically. However, even while many individual projects were started, these single
projects never translated into a deal flow. The reason for this disappointing performance is that other actions and
processes need to be developed. It is now clear that a holistic approach is required, which involves the
integration of policies and institutions surrounding the project.

PART II
GOOD GOVERNANCE IN
PUBLIC-PRIVATE PARTNERSHIPS
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2.1. PRINCIPLES OF GOOD GOVERNANCE IN PPPS
GOVERNANCE CHALLENGE
The interests of the stakeholders are not always fully taken into account when developing
PPP projects.

Good governance matters…
As stated in Part I, governance matters in PPPs if governments are to climb the maturity
curve. This process requires putting into place the enabling institutions, procedures and
processes surrounding PPPs in order to fully benefit from PPPs. This means also helping
governments to play a critical role in the process and involving citizens as well as other
stakeholders. Many governments, regional, international organisations and NGOs now
recognize the importance of governance for economic development.5
…Even while it is not an easy concept to define.
Governance refers to the processes in government actions and how things are done, not just
what is done. It covers the quality of institutions and their effectiveness in translating policy
into successful implementation. Institutions are in general understood to be the bodies
setting formal rules (property rights, rule of law etc.) while taking into account informal
constraints (beliefs, traditions and social norms) that shape human interactions.
Good governance involves some key principles…
Good governance is open to much interpretation
but overall six core principles have become
widely accepted:
(a) Participation: the degree of
involvement of all stakeholders;
(b) Decency: the degree to which the
formation and stewardship of the
rules is undertaken without harming
or causing grievance to people;

“Political will must be mobilized to
increase developmental assistance,
including for capacity building for
good governance.”

Ban Ki-Moon
United Nations Secretary-General

(c) Transparency: the degree of clarity and openness with which decisions are made;
(d) Accountability: the extent to which political actors are responsible to society for
what they say and do;

5

Amongst the bodies include: International Monetary Fund (IMF), World Bank Institute (WBI), Organisation
for Economic Co-operation and Development (OECD), the International Centre for Not-for-Profit Law (ICNL).
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(e) Fairness: the degree to which rules apply equally to everyone in society; and
(f)

Efficiency: the extent to which limited human and financial resources are applied
without waste, delay or corruption or without prejudicing future generations.

…That are played out in different arenas…
There are also a number of governance arenas where these issues play out:
1.
2.
3.
4.
5.
6.
7.

Government: executive stewardship of the system as a whole;
Public administration: where policies are implemented;
Judiciary: where disputes are settled;
Economic society: refers to state-market, public and private sectors;
Political society: where societal interests are aggregated;
Civil society: where citizens become aware of and address political issues; and
Sustainable development: where environmental concerns are included.

…While taking into account the following objectives.
Taking these elements we can say that good governance objectives in PPPs refer to the
following:
(a) A fair and transparent selection process by which governments develop
partnerships;
(b) Assurance that value for money has been obtained;6
(c) An improvement of essential public services especially for the socially
disadvantaged, and adequate training for those to be involved in the new
partnerships;
(d) Fair incentives to all parties and fair returns for risk takers, combined with the
achievement of commercial success;
(e) Sensible negotiation of disputes that assures continuation of services and prevents
the collapse of projects and consequent public waste; and
(f)

Enhanced security in the face of the new threats and for a general improvement in
the safety of services provided under PPP arrangements.

Observing these objectives and principles will lead to economic benefits…
Good governance in PPPs also matters from an economic perspective:

6

“Added value”, also ‘value for money’, means higher quality for the same money or the same quality for less
money. See, Public-Private Comparator, PPP Knowledge Centre, at The Netherlands Ministry of Finance, p.
113.
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(a) An effective procurement regime means that government institutions are able to buy
goods and services of higher quality at lower prices;
(b) Mechanisms that secure well-governed projects will heighten the support of society
for PPPs and give policymakers the confidence to provide the necessary political
support for the PPP process;
(c) Projects which are well planned and are based on the full agreement of all parties
engaged, following a proper and ongoing consultation, have less of a chance of
unravelling, thereby avoiding costly litigation;
(d) A public administration that conducts its purchasing in an open manner contributes
to the increased confidence of suppliers in the reliability of the administration as a
business partner; and
(e)

Good governance and efficient institutions are strongly linked to increased
competitiveness and faster rates of economic growth and development.7

…But governance objectives are not being promoted enough…
Initially the PPP was considered to be a financial mechanism to place expenditures off the
balance sheet. As a financial and technical issue, there was also a tendency not to consult the
public and other stakeholders.8 More recently a shift can be detected from using PPPs for
financial reasons to using them for greater efficiency or to create added value. Indeed, as
‘value for money’ objectives have become increasingly commonplace, it becomes
increasingly clear that much more can be done so that PPPs can increase social, economic,
and environmental development.9
…And a new initiative is needed to integrate good governance criteria into PPP
processes.
Based on these observations, along with the need to bring the stakeholders back into PPPs to
maximise their social, economic and environmental impact, the UNECE took an initiative to:
(a) Organize a series of consultations with stakeholders including trade unions and
businesses on good governance in PPPs;

7

Douglass C. North (1990): Institutions, Institutional Change and Economic Performance, Cambridge
University Press.
8
It has been observed that good governance has not been a main priority of Governments in PPPs, given their
primary goal in using PPPs is for budgetary factors. Indeed, the Build-Operate-Transfer (BOT) Group of the
Economic Commission for Europe, in analysing the early experiences with the private financing of infrastructure
in the 1990s, noted that most advisers tended to ignore the importance of good governance, and specifically the
need to take into account the wishes of the stakeholders (local citizens, NGOs, employees/trade unions, civil
society, media, etc.) in PPPs.
9
See Guidelines on PPPs, prepared by the UNECE Build-Operate-Transfer (BOT) Group, Geneva, 2001.
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(b) Explore through cases studies of PPPs concerns related to corruption, limited
consultations with stakeholders, lack of participation of members of the public in
the decision-taking on PPPs, etc.;
(c) Discuss ways that PPPs could be made more accountable; and
(d) Prepare several drafts of the Guidebook on Promoting Good Governance in PPPs
and hold major international forums to discuss and finalize these principles.10
This led to the UNECE Guidebook on Promoting Good Governance in PPPs …
Out of this process involving dialogue and widespread consultation in many different forums,
the UNECE has prepared the good governance principles in PPPs, which focuses on:
•
•
•
•
•
•
•

Policy
Capacity-Building
Legal framework
Risk-Sharing
Procurement
Putting People First and
The Environment.

…Based on good governance principles.11
In each of these areas, governments can integrate the following good governance standards
into their PPP practices:
•
•
10

Participation
Decency

A set of recommendations on good governance in PPPs was elaborated by the UNECE PPP group a draft of
which was reviewed and endorsed at the International Conference (Tel Aviv, Israel, 5-8 June 2007).
11
The aforementioned good governance principles for PPPs are bolstered by The UN Global Compact, which
encourages substantive action in regard to the following ten principles:
Human Rights
1. Businesses should support and respect the protection of internationally proclaimed human rights.
2. Businesses should make sure that they are not complicit in human rights abuses.
Labour Standards
3. Businesses should uphold the freedom of association and the effective recognition of the right to collective
bargaining.
4. Businesses should uphold the elimination of all forms of forced and compulsory labour.
5. Businesses should uphold the effective abolition of child labour.
6. Businesses should uphold the elimination of discrimination in respect of employment and occupation.
Environment
7. Businesses should support a precautionary approach to environmental challenges.
8. Businesses should undertake initiatives to promote greater environmental responsibility.
9. Businesses should encourage the development and diffusion of environmentally friendly technologies.
Anti-Corruption
10. Businesses should work against corruption in all its forms, including extortion and bribery.
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•
•
•
•
•

Transparency
Accountability
Fairness
Efficiency and
Sustainable Development.

Sources and Further Information
(i)
(ii)
(iii)
(iv)
(v)

ECOSOC, Environmental Policy and International Competitiveness in a Globalizing
World: Challenges for Low-Income Countries in the UNECE Region, 2007.
Hyden, G., Court, J. and Mease, K., (2004) ‘Making Sense of Governance: Empirical
Evidence from Sixteen Developing Countries’, Boulder, CO.: Lynne Rienner.
ODI Briefing Papers, Governance, Development And Aid Effectiveness: A Quick
Guide To Complex Relationships, March 2006.
OECD, Conference on Improving Governance and Fighting Corruption: New
Frontiers in Public-Private Partnerships, 14-15 March 2007, Brussels, Belgium.
OECD, OECD Guidelines for Managing Conflict of Interest in the Public Service,
2005

18
Guidebook on Promoting Good Governance in Public-Private Partnerships
__________________________________________________________________________________________

2.2. POLICY
Objectives, Projects and Communication

GOVERNANCE CHALLENGE
Some governments undertake PPPs without an overall PPP policy, which leads to illdefined goals and a greater likelihood of problems with the projects.

Principle 1 – The PPP process requires coherent policies that lay down clear objectives
and principles, identifies projects, sets realistic targets and the means of achieving them,
with the overall aim of winning the support of the population for the PPP approach.
A PPP policy is needed to set a ‘roadmap’ for implementation. Without it, there will be no
mechanism to enable aspirations to materialize into concrete projects.
The PPP policy should begin by fixing clear economic objectives…
Governments should have clear goals and objectives in their PPP policies - but what should
they be? Some governments have tended to argue that whether a given service should remain
in the hands of the state, or be turned over to other private organizations, should be a
pragmatic decision. Often by ‘pragmatic’ it is meant economically the most efficient method
and one that offers the best ‘value for money’.
…With strong social objectives…
However, such efficiency criteria alone can be insufficient to convince members of the public
and other stakeholders that the PPP approach is best fitted to deliver public services that are
basic to human well-being, such as electricity, heating, lighting, health and education. Public
services are not commercial products and as a result they tend to be heavily dependent on
taxpayers money. Moreover, those who work in public services tend to do so out of a public
service ethos, a commitment to the community, and while commercial criteria can be used to
deliver public services they cannot substitute the public interest goals enshrined in public
services.
Public interest goals include: social equity, inclusiveness, accessibility, transparency and
accountability, etc. These goals are particularly important to stress in low-income countries,
which want to both increase the efficiency of their services and increase accessibility of basic
services to citizens, especially those who are economically and socially disadvantaged.
…That is linked to core values and principles.
Governments also need to link their policy with ‘core values and principles’ that will be
employed when implementing their goals. Here it is important to mention those principles
that need to be safeguarded in PPP schemes – the typical key concerns of the public. At every
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stage of the process from initiation to the ongoing management of partnerships, government
officials may wish to ask key questions such as:
•
•
•

What are the core values government must protect?
How can public officials maintain the integrity of these values?
In what ways can PPPs serve the public interest in a manner that is both equitable and
sustainable?

Answering these questions will touch on a number of important issues, such as access to
services, cost to citizens, fairness and equity, conflicts of interest, financial accountability,
stability and quality of services provided.

Means of achieving the goals
Once the objectives and principles have been set governments will need to examine how
these should be implemented. For example, each of the following should be taken into
account by governments:
• The forms of PPPs it will consider;
• The degree of risk it is prepared to accept;
• How it intends to manage risk;
• The risks it is not prepared to accept;
• The criteria for determining whether PPPs are a viable method of service delivery; and
• Its policy on the involvement of stakeholders.

PPP Policies should
possibility of change…

incorporate

the

PPP policies should be open to change as
mistakes will inevitably be made and
refinements needed. The UK is a good
example. The UK government initiated a PPP
policy, learnt from the mistakes and, rather
than backing down, revised its policy and
moved forward. The policy process became
one of continuity but with an inherent ability
to innovate and take on new models of
cooperation.
…And reach
government…

consensus

both

within

The elaboration of PPP Policies should
involve all relevant government departments.
It is important to start with an initial dialogue,
bringing together representatives from

Governments should look at the sectors
where PPPs have been especially
successful in other countries:
United Kingdom: schools, hospitals,
prisons and defence facilities and roads.
Canada: energy, transport, environment,
water, waste, recreation, information
technology, health and education.
Greece: transport projects: airport and
roads.
Ireland: road and urban transport systems.
Australia:
transport
and
urban
regeneration.
Netherlands: social housing and urban
regeneration.
Spain: toll roads and urban regeneration.
United States: projects, which combine
environmental protection, commercial
success and rural regeneration.
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different Ministries (transport, finance, housing, energy, health, education, etc.) to discuss the
use of PPPs so that some common position can be found for implementation. Coordination
and cooperation within the government is a good basis for effective policy implementation. If
there are municipal or sector-specific policy frameworks, care should be taken to avoid
contradictions and overlapping.
…And outside government.
An important consideration in preparing the policy is the need for considerable consultation
with most relevant stakeholders. Given that the policy may impact various existing policies
and arrangements, it is essential that stakeholders affected by the new policy be given the
opportunity to be involved in its preparation.
It is crucial to identify the right PPP projects …
The challenge is to select the right projects and sectors where the possibility of achieving
success is realistic. In this regard:
(a) The project must be one for which there is plainly a social and economic need,
while its delivery is recognized as important to most political opinions;
(b) It should involve known and tested technologies, while cultivating an environment
conducive to a marketplace of potential suppliers with whom to enter into
partnership;
(c) The project payment stream must be clearly affordable by the sponsoring ministry
or agency (and/or supported by Ministry of Finance issued guarantees). The
project should be of a sufficient size to interest international financiers and
concession companies; and
(d) The payment stream must not only be affordable but the public authority
responsible for payments must also be creditworthy (or suitable credit enhancing
mechanisms put in place).

A Useful Model to Get Started
One model that can be used to develop the PPP market is transport / urban renewal
projects. Under such a scheme a government releases underused assets such as real estate
around a transport hub such as a railway station and allows the private sector to
commercialize the area through the building of shops, offices and recreational areas. The
private developer can unlock value from an underutilised asset and use it to raise revenues.
The government gives over the asset so that the developer becomes responsible for
rebuilding and then operating and maintaining it. Such innovative deals have transformed
small cities in Spain. In the U.S. as well, this approach has been used to renovate ageing
railway stations in inner cities, while promoting transit-oriented development.
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…Which have realistic targets…
It is important to encourage governments to prioritize and identify realistic goals for their PPP
policy. Governments should start with those projects that are most likely to succeed and
which are relatively simple and straightforward.12
…And establish procedures for consultation …
Misunderstanding and even conflicts can develop between governments and the private
sector, and so it is important to establish an informal mechanism and opportunities for
dialogue between the public and private sectors to smooth out problems. By creating a forum
in which government officials and stakeholders can discuss their concerns openly, conflicts
can be resolved and friction between the different parties can be diminished before more
serious problems emerge.13
…While simultaneously communicating the benefits of PPPs…
A strategic communication plan should be part of policy that explains the benefits of the
programme and can prevent the discussion from being defined by PPP critics, within the
media and elsewhere. By taking a proactive stance, PPP advocates can shift the focus to
topics like congestion relief, the economic benefits that will result, and the greater service
access provided to those in need, especially socially and economically disadvantaged groups.
…And building market interest.
PPP policy frameworks must provide guidelines and confidence to the investor community.
Information must be provided on the types of support which government can give to increase
the incentives to investors. In addition, there should be an appropriate number of projects
coming into the market at the right pace to ensure that constructors and facility management
firms have the capacity and financial ability to keep pace with the potential projects.

12

The country can realise a host of benefits from this innovative model:
• The railway station / port / harbour / etc. can be built quickly, spurring economic development faster
than would otherwise have been possible;
• Long-term maintenance risks are shifted to the private sector; and
• And the country releases greater value from the land than would be possible under government
ownership – all with reduced or no expenditure of tax revenues.
13
For example, when the Netherlands initiated its first highway PPP, ‘alignment meetings’ were held between
the public and private sector to solve cooperation problems. These meetings, which provided an informal setting
for open dialogue, allowed for the key team members of both sides to de-escalate problems even before they
became serious concerns.
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ACTION POINT
PPPs are new and there is still no international forum where governments can cooperate in
shaping effective PPP policies. In the light of the growing importance of PPPs,
governments should promote the creation of international forums to exchange best practice
and engage in policy discussions on this topic.

Sources and Further Information
(i)
(ii)
(iii)
(iv)
(v)

Croatian Government: Guidelines for Purely Contractual Public-Private
Partnerships, September 2006.
Deloitte and Touche, Closing the Infrastructure Gap, Global Addition, 2006.
Lithuania: Workshop on Establishing Public-Private Partnerships (PPPs) in the
Transport Sector, Vilnius, 30 June 2005.
PriceWaterhouseCoopers LLP, “Developing Public-Private Partnerships in New
Europe”, 17 May 2004.
United Kingdom, HM Treasury, The Private Finance Initiative, Key Policy, March
2006.
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2.3. CAPACITY-BUILDING
Skills, Institutions and Training

GOVERNANCE CHALLENGE
PPPs involve complicated structures that require new skills, which are found more in the
private than the public sector. How can Governments find the necessary skills to develop
PPPs?

Principle 2 – Governments can build the necessary capacities in a combined approach
which establishes new institutions and trains public officials while at the same time using
external expertise.
Developing skills inside governments presents a major challenge …
There are a number of new skills that must be developed for PPPs, such as negotiation,
contractual and financial skills. One of the key challenges is that instead of the traditional
approaches, which focus on inputs, PPPs require skills that can identify the outputs of
projects.
This involves fixing specifications and targets that the private partner has to attain in order
for the payment to be made and to monitor the performance of the partner and foresee any
risks that threaten the delivery of the project. Civil servants furthermore will need to
understand the industry from which the government will seek partners.
These skills are generally not found within governments and it is therefore best to bring
private sector experts into the government.
These new financial and legal skills may be acquirable, but there also needs to be acceptance
and willingness by the public sector of the added value which private companies running
public assets can bring. This is even more difficult as these new arrangements can be
perceived as a threat to job security by public sector employees.
…As ways must be found to put the skills into new institutions.
It is extremely difficult for a government department to switch virtually overnight from the
status quo where it has acquired an asset through traditional procurement to managing a
network of different agencies involved in the building of and design of a project over a long
period of time – the characteristic features of PPPs.
PPP Units / Task Forces should be established to house the new skills. This concentration in
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one body will increase the impact of the acquisition of these skills.14
Table 2. Steps for Successful PPP Capacity-Building

Steps for Successful PPP Capacity-Building
Skills
Institutions
Private Sector
National Training Programme
Multilateral Cooperation
This must be done by establishing a project pipeline…
The key role of the PPP Unit is to help develop and intelligently support the management of
the project preparation process – an area where most governments have little expertise. It is
important to carefully prepare and develop projects, especially given the long-term
contractual nature of many PPP deals and the scrutiny they will subsequently be subject to by
lenders’ credit committees and the public.
…Supporting regional PPP units…
Typically, in larger countries the national PPP units will not undertake the projects but rather
provide the policy, technical, legal and other support mechanisms to local authorities and
government ministries that have the responsibility of putting the project together. Practically,
it can help the relevant procuring authority (particularly one that is new to PPP or if the
project is particularly new or complex) more confidently manage the whole process
(including external advisors) from the development of the initial project design through to the
bid evaluation process and post financial close. Units can achieve this by, for example,
providing experienced people to sit on the decision-making boards for individual projects and
supporting the public sector at key decision-making points.

14

PPP Units can also be located within special ministries, e.g. Transport, Health, and Education etc., sometimes
functioning in coordination with a central unit under the auspices of the Ministry of Finance. In the UK, for
example, a number of operating ministries, such as in health, have their own PPP units.
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…Facilitating the PPP process…
The National PPP Unit should also reduce bid times and costs and improve the quality of the
PPP procurement process with standardized contracts and procedures, while ensuring
national-level consistency. It can consult with investors and communicate to line ministries
their concerns regarding legal and institutional bottlenecks to the implementation of PPP
projects. It can furthermore develop the market for PPPs which can provide a consistency of
approach across a wider range of projects – thus limiting the chance that the private sector
might play one part of the public sector off against another (e.g. the development of the
standardized contract in the UK, with sector specific standard derogation, which has helped
significantly here). This also reduces the time and cost incurred by private sector bidders to
learn/accept new rules for each separately administered market (another benefit of
standardization).
…And providing leadership of the PPP programme.
The national PPP unit needs to be in a position to lead the programme from the front, while
also having its own clear ideas on programme management. It must also have developed its
approach to managing advisors, and for engaging with the contractors, service providers and
providers of long-term debt and equity finance.
To provide this leadership capacity it is important to be able to recruit highly qualified staff
and to take the steps necessary to keep them. Because of the higher salaries it offers, the
private sector can drain the public sector of its best personnel. Hence, to ensure that the PPP
unit can provide the leadership, government should design structures to counter the risk of an
internal brain drain and ensure that PPP programmes will receive resources to be run properly.
The consequences of not doing so can be much more costly in poorly prepared and managed
projects.15
It is also essential to build capacity by developing the market…
PPP units should maintain a strong dialogue with all players in the market. This often starts
purely as a need to liaise over PPP technicalities and to provide the private sector with
information. The role usually develops because the unit reports to colleagues and Ministers
the key findings about market attitudes and companies’ responses to public sector actions and
statements, in addition to reporting details and views about the private sector’s capacity.
Moreover, the PPP unit can hold regular seminars for the commercial advisers – legal,
technical and financial. Advisers play a central role and they can facilitate dialogue between
the public and private partners in accordance with government policies and technical
guidance. They also give the unit considerable support and advice informally. The PPP unit
will be invited to speak at events sponsored by various players – construction companies,
15

A key point is that Governments can often find it hard to recruit and retain PPP talent (compared to the private
sector) because of: (i) rigid or formal recruitment systems (with limited secondment from the private sector, and
limited lateral entry into civil service positions); (ii) frequent intra-departmental transfers and lack of specialists;
(iii) salary differentials with private sector (which not only hinder recruitment of experts but also lead to
departure to the private sector of public officials with valuable PPP experience and expertise).
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banks, etc. – to provide information. The PPP unit will invariably invite all the main players
to ‘one-to-one’ meetings for discussions about their strategies and plans.
…But doing so at arms length…
However, while it is important that the PPP unit engages with the business community in
establishing partnerships, it is important that the PPP unit retains its neutrality and
independence from the private sector and ensures that it projects the public interest and
operates according to the values and principles of the public sector.
…And keeping the programme accountable for its performance.
The institutional infrastructure requires bodies that can independently scrutinize projects after
they have been signed in order to determine whether or not policy objectives have been met.
This is not a role for a PPP unit but is vital as a source of independent and technically
competent review of projects, which can be used to feedback into further development of
policy and guidance.

Partnerships UK (PUK)
PUK is one example of a PPP Unit that encapsulates many of these principles. PUK was
formed in 2000 to succeed the Treasury Taskforce in providing department-wide
centralized support. This allowed the Treasury to concentrate on developing PFI policy,
while setting up a separate centre with the expertise to help procuring authorities on more
specific transaction-related and day-to-day issues. Hence PUK has a specific public sector
mission set out as: ‘to support and accelerate the delivery of infrastructure renewal, high
quality public services and the efficient use of public assets through better and stronger
partnerships between the public and private sectors’.
As a Public-Private Partnership itself, PUK has a 51% private sector equity ownership, with
HM Treasury and the Scottish Executive making up the remaining share. PUK has around
50 professional staff, many retained for more than five years. With over 600 signed
projects, the majority of which are moving into or already in their operational phase, the
UK has also looked to provide greater support to projects as they make their transition from
procurement to the operational stage. An Operational Taskforce acting on behalf of the UK
Treasury was created within PUK to work to this effect. The Operational Taskforce is a
source of support, guidance and advice for operational projects, advising on contract
management strategy, market testing, contract variations and a host of other PFI related
issues.

Guidebook on Promoting Good Governance in Public-Private Partnerships
27
__________________________________________________________________________________________

Developing national PPP training programmes can also bolster the development of
PPPs…
The PPP unit will establish national PPP training programmes to build the expertise of
government officials. A national training programme that has a greater chance of success
should include practical ‘on-the-job training’ as opposed to theoretical classroom lecturing.
In addition, by taking an incremental approach, setting and then following international
standards, perpetually pursuing new knowledge of PPPs and being trained by countryspecific PPP educators, developing good governance best practices through case studies,
and engaging in on-site project learning, national training programmes increase their
chances of success. Overall, “training by doing” inside the operational environment may
provide the best solutions for PPP education.

Examples of different types of national PPP training programmes:
Spain: SEOPAN, the association of major Spanish contractors and concessionaire groups,
has established with a local management-training institute an MBA programme that has
produced students to work in the field of concessions.
Netherlands: Within the Ministry of Transport a number of large PPP projects have been
brought under the supervision of a single management entity and a PPP Knowledge Pool was
established on 1 September 2006. The purpose of this Knowledge Pool is to consolidate,
develop and spread financial, economic, legal and contractual knowledge and expertise in
the area of PPPs within the Ministry. The Knowledge Pool is dedicated internally to
facilitate the key positions in the different PPP projects. The rationale is to build expertise on
the basis of delivering a few successful pilot projects, which reflect the Ministry’s new
orientation in PPPs towards reliable and predictable access of transport services.
United Kingdom: Partnerships UK runs one or two times a year a PPP Foundation Course
specifically for public sector PPP task force officials involved with the development and
management of PPP programmes.

…Foster multilateral cooperation…
Multilateral cooperation is important in PPP training programmes because it saves resources
and avoids reinventing the wheel each time a country launches a PPP programme. National
PPP units in this regard have helped other governments to establish their own units and to
help with training on a bilateral basis. Gradually, over time, a consensus has emerged that
there is a need now to make such valuable ad hoc arrangements more formalized in a new
multilateral framework of cooperation.16
16

The European Commission, jointly with the European Investment Bank, is establishing a European PPP
Expertise Centre (EPEC), to be a platform to exchange experience about PPPs and to help develop PPP policies
where Member States or responsible public authorities at regional level require such support. It is proposed that
this body will become operational in 2008.
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…And at the same time combine this with the hiring of external advisers to fill the skill
gap.
For countries getting started in PPPs, a key requirement is to provide the necessary skills,
usually by hiring consultants and external advisers. As it stands today, certain countries
issue guidance on the hiring of consultants as advisers to PPP projects and it is essential to
bring advisors into the project early rather than incorporating them into the team at a later
date. In particular, the right advisors can provide the following guidance:
(a)
(b)
(c)
(d)

Technical
Legal
Financial and
Project Monitoring/Due Diligence.

It is important to ensure that only credible advisors with relevant experience are hired, while
setting clear and binding rules of project governance, putting sufficient control mechanisms
in place, and developing standard contract guidelines in order to maintain a seamless
integration of the external advisers within the relevant government department.

ACTION POINT
Training is a critical component for a successful PPP programme and following the
dissemination of the Guidebook, it is proposed, at a next stage, to elaborate training modules
for project specific PPPs such as in roads, hospitals and schools.

Sources and Further Information
(i)
(ii)

Deloitte and Touche, Closing the Infrastructure Gap, Global Addition, 2006.
PriceWaterhouseCoopers LLP, “Delivering the PPP Promise”, November 2005.
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2.4. IMPROVING LEGAL FRAMEWORK
‘Fewer, Better and Simpler’

GOVERNANCE CHALLENGE
Legal processes in many jurisdictions are insufficient, overly complex and fail to provide
sufficient security and incentives to investors in PPP arrangements.

Principle 3 – Investors in PPPs need predictability and security in legal frameworks, which
means fewer, simpler and better rules. In addition, the legal framework needs to take
account of the beneficiaries and empower them to participate in legal processes, protecting
their rights and guaranteeing them access in decision-making.
A clear framework of law and regulation…
Countries need a secure, predictable, stable, consistent and commercially-oriented framework
of law and regulation, so that PPPs can flourish.
…Must be based on key principles and priorities:
(a) Protection of rights of investors to dispose of their property and assets;
(b) Promoting a better quality of legislation under the banner of fewer, better and
simpler rules;
(c) Making enforcement more business sensitive;
(d) Improving the effectiveness of the judiciary in the enforcement of contracts; and
(e) Developing the legal framework for PPPs on the basis of thorough consultation in
those areas which most directly affect the start up of the project and its operation,
including concession, tax, competition, procurement and company laws.
Fewer laws…
PPP legislation should not be prescriptive, but permissive focussing on achieving outcomes,
while setting broad parameters in which partners can design and implement projects that they
agree on. Dense legislation that seeks to micromanage the PPP process will only deter
prospective investors. The emphasis should be placed on flexibility. It also means:
(a) The removal of burdensome legal constraints on investors using public assets;
(b) The use of assets by private partners can sometimes be challenged by reference to
provisions in the constitution. In these cases, such laws should be revised;
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(c) The removal and streamlining of unnecessary approval procedures for
construction and land use; and
(d) The lifting of legal restrictions on the investors’ rights to use the benefits of their
investment, such as on the ability to dispose of their equity investment in the
Project Company at market prices and to repatriate the profits out of the country.
…Better laws…
Better laws are those that are knowable and secure, allowing investors to plan investment
decisions and to adopt longer term as opposed to short-term perspectives when entering a
market and this factor can attract a better quality of investment to a PPP. In PPPs better
predictable rules have also some other more specific advantages, namely where the need to
mitigate risk is such a central feature, predictability can allow lenders to better quantify the
risk.
Lenders and investors will look for a predictable and reliable framework for PPPs for
example, on investment laws, tax, security, corporate law, and contracts, and dispute
resolution law in the project country. Bearing in mind the limited recourse nature of most
concession based financing, funders look mainly to the legal and contractual framework for
protection and need to be reassured as to its long-term stability and predictability. Here the
predictable conditions for investments will include such things as no restrictions on foreign or
private ownership, deductibility of construction and other expenses, double tax treaties with
investors’ countries, no withholding tax on interest or dividend payments and the offer of
other suitable tax incentives.
Better also means better quality legislation that clarifies rights and obligations in PPP
processes. One such case – the public sector’s legal ability to grant concessions – is in many
jurisdictions the most critical uncertainty faced by lenders and investors and it is best removed
by a fully-fledged concession law.17 It is far more difficult to change a law than it is guidance,
directives and other lesser rulings. It is also important to bear in mind that private investors
prefer generic legislation as opposed to sector-specific rules, dealing with, say, transport or
education, as the former involves numerous lenders and investors while specific legislation on
sectors has a smaller constituency and is perceived as more vulnerable to change at the hand
of the host government.
…And simpler laws will all lead to successful PPPs.
Many PPP processes are often very complex and this raises the cost and excludes all but the
wealthier partners. Simpler procedures will improve competition, which will also increase the
range of partners governments can choose from.

17

The requirements and extent of any PPP law will also depend on the nature of the legal system. Under
common law systems, the need for an extensive PPP law is often not nearly as great as in civil code
systems. In the UK and Australia for example, PPPs have been successfully implemented with very little
PPP law. In civil code systems this is less likely.
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To improve efficiency in the legal processes surrounding PPPs, governments can standardize
contracts. This approach promotes a common understanding of the main risks, allows
consistency of approach and pricing across a range of similar projects and reduces the time
and costs of negotiation by enabling all parties concerned to agree a standard approach
without extended negotiations.18 Another practice is bundling projects, that is contracting
with just one partner to provide several small-scale projects and incremental partnerships,
which allow a partnership to grow by stages rather than in one ‘big bang’. All these practices
use economies of scale, lower costs to boost incentives for investors.19
Another practice that is becoming commonplace is the ‘Competitive Dialogue’. In complex
contracts where a contracting authority is not objectively able to define the technical means
capable of satisfying its needs or objectives, or specify either the legal or financial make up
of a project or both, a new form of arrangement – competitive dialogue – is often used by
governments. It involves working with bidders to develop technical and commercial
solutions. While this approach leads to solutions that overcome the inherent complexity of
PPPs, the contracting authority must still work to ensure fairness in the tendering procedures
and avoid discrimination.
Improving legal processes means better arbitration processes…
Lawsuits in PPP cases can be expensive and burdensome. Governments can improve the
framework in which commercial disputes are solved. Overall, the investor needs to have
confidence that the judiciary will enforce the laws and enforce contracts. In addition, the
necessary administrative documents (such as authorizations and licences) to implement the
PPP project must be obtainable.
Judicial enforcement is also a concern in arbitral judgements. Disagreements during the
course of a PPP contract are common. Arbitration typically is performed on the basis of an
agreement, explicit or tacit, prior to, or after, the dispute arose. Most countries have a law on
commercial arbitration, some of which are based on the UNCITRAL Model Law on
International Commercial Arbitration. Often, arbitration takes place with an institutional
arbitration tribunal.
Recent trends in arbitration
Use of foreign courts to deliver
arbitration settlements
Increasing interest in the use of
mediation
18

The concern of the investor is that local courts favour
the local public partner. This concerns firstly the
obligation for arbitration to take place in local courts. If
the judgement is held outside the country there is often
the further concern that the local judiciary will not
enforce the decision. Arbitration needs to be widely
recognized and generally not obstructed.

In the UK, the Government decided to standardize PFI contracts: The Standardization of PFI Contracts was
developed (SoPC 4 see UK Government, 2007). In the UK all PFI schemes must be SoPC4 compliant. To
avoid uncontrolled sector-specific derogations from the model contract, at the time of writing all derogations
from SoPC4 require specific prior approval from HM Treasury.
19
In Australia, bundling sometimes takes the form of grouping hospital construction with ancillary structures
and commercial activities, thereby creating enough revenue generation to balance against building and
procurement costs.
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In order to improve countries’ dealings with regard to arbitration, governments may wish to
familiarize their judiciary with the various international bodies dealing with international
commercial arbitration, like the ICC. In addition, governments should also consider, if they
have not already done so, the ratification of the New York Convention on the enforcement of
arbitral awards. In considering arbitration rules for PPPs, it might also be helpful to refer to
dispute resolution procedures set out, for example, in the UK’s SPOC4.20
…Together with fair and consistent enforcement…
The way regulations are applied and enforced is just as important as the content. Governments
need to make enforcement and implementation more business-friendly by putting emphasis
on helping business to comply with rules and become real partners.
…As well as fuller consultations.
In drafting rules on PPPs as well as on continuing improvements it should be considered that
drafting and detailing content are likely to benefit from public consultation. Improvement can
also be made in writing legislation that is clear and user friendly.
It is important to train lawyers and judges, particularly about lenders’ rights to ‘step
in’…
Many legal issues in PPPs will be new. For example under concession contracts lenders ask to
be given ‘step in’ rights. This allows the lender to take over the project, and if necessary bring
in a substitute concessionaire, in order to forestall a termination of the concession agreement
following the concessionaire’s default. The main purpose of ‘stepping in’ is to avoid a
collapse of the agreement of the concessionaire and the basis by which the lender is repaid.
Given this threat to its repayment, the lender is likely to ensure that it or a substitute project
company appointed by it, has an opportunity to cure the default. This in effect allows the
private entity to halt the government exercising its right to terminate. This right, however, can
prove controversial to government entities that have not encountered them before and can lead
to a number of awkward questions related to when the lender can step in, duration of the cure
period and so on.21
…While empowering citizens to use the legal processes is also essential to creating good
governance.
Good governance also means the practice of extending the rule of law to groups who for
various reasons do not have access to laws to protect their rights. Legal empowerment
specifically refers to the socially and economically disadvantaged who need to improve their
access to basic services. In many societies the perceptions of the legal and law-enforcement
systems are not favourable among the economically marginalized communities. This has to
be overcome if the benefits from PPPs are to reach a wider constituency.

20
21

Released in March 2007, UK.
See Law in Transition, 2007 Public-Private Partnership, pp. 46-47.

Guidebook on Promoting Good Governance in Public-Private Partnerships
33
__________________________________________________________________________________________

One method of legal empowerment is to better inform people of their rights to access good
services and to enable them to participate in decision-making, preferably while the project is
still in the planning stage. Governments should create mechanisms for early public
participation and build up the constituencies who will use them. Otherwise, this will become
a right that is not used or implemented.

“Although regional in scope, the significance of the Aarhus Convention is global. It is by
far the most impressive elaboration of Principle 10 of the Rio Declaration, which stresses
the need for citizen participation in environmental issues and for access to information on
the environment held by public authorities. As such it is the most ambitious venture in the
area of environmental democracy so far undertaken under the auspices of the United
Nations.”
Kofi A. Annan
Former Secretary-General of the United Nations

A good example of the legal empowerment of people that is relevant to PPPs is the UNECE
Convention on Access to Information, Public Participation in Decision-making and Access to
Justice in Environmental Matters (the Aarhus Convention). This Convention promotes the
principles of good governance and the rule of law by recognizng that better access to
information and increased public participation improve the quality of decision-making, while
enabling public authorities to be more responsive to public demands and concerns. It also
provides access to a review procedure before a court of law or another independent and
impartial body established by law to members of the public whose rights of access to
information and public participation have been impaired.
The...Convention is therefore not only an environmental agreement, it is also a treaty about
government accountability, transparency and responsiveness. The Convention’s main
contribution in promoting good governance is in setting standards for government
performance that are applicable throughout the UNECE region and beyond.

ACTION POINT
Governments and international organizations may wish to work together to complete a
pan-European legal framework for PPP legislation that can serve as a model for
governments in the region, taking into account existing recommendations, and providing
for fewer, better and simpler approaches.
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Sources and Further Information
EUROPEAN COMMISSION
The European Community ("ЕС") lays down a number of specific rulings covering PPPs
which can be consulted in drawing up national PPP legislation:
• Directive on the coordination of procedures for the award of public works contracts,
public supply contracts and public service contracts of 31 March 2004 ("Public
Contracts Directive") defines and regulates precisely "public contracts";
• The Interpretative Communication on Concessions of 29 April 2005 ("Communication
on Concessions") defines the characteristics of concessions and general rules to be
respected in the concession granting process;
• Guidelines for Successful Public-Private Partnerships (March 2003) ("PPP
Guidelines");
• The Green Paper on Public-Private Partnerships and Community Law on Public
Contracts and Concessions (April 2004), ("PPP Green Paper"). The PPP Green Paper
provides that, "In general, the term [PPP] refers to forms of cooperation between
public authorities and the world of business which aim to ensure the funding,
construction, renovation, management or maintenance of an infrastructure or the
provision of a service";22
• Communication on Public-Private Partnerships and Community Law on Public
Contracts and Concessions (November 2005);23
• Public Contracts Directive: Public contracts (supply, works and service contracts)
are contracts for pecuniary interest concluded in writing between one or more
economic operators and one or more contracting authorities and having as their object
the execution of works, the supply of products or the provision of services (Public
Contracts Directive, art. 1). It defines also "public works concession";24 and EU
Procurement directives: In developing PPP legislation reference might also be
22

It specifies furthermore that the following elements normally characterize PPPs:
• Relatively long duration of the relationship;
• Funding, in part from the private sector (public funds, "in some cases rather substantial", may be
added);
• Important role of the economic operator (participates at different stages of the project: design,
completion, implementation, funding); and
• Distribution of risks between the public and the private partner; risks generally borne by the public
sector are transferred to the private operator (not necessarily all or major).
23
The term concession is defined indirectly in the Communication on Concessions, by defining the scope of
application of the Communication and by distinguishing concessions from public contracts: "This
communication therefore concerns acts attributable to the state whereby a public authority entrusts to a third
party - by means of a contractual act or a unilateral act with the prior consent of the third party - the total or
partial management of services for which that authority would normally be responsible and for which the third
party assumes the risk. Such services are covered by this communication only if they constitute economic
activities. "
24
A public works concession is distinguished from a public works contract in that the works concession
involves the transfer of the risks inherent in operation. A privately operated toll motorway is an example of a
public works concession. However, if public authorities guarantee reimbursement of the financing, this
would be considered as a public works contract. The distinction between a services concession and a public
service contract is based on the same criteria: transfer of risks inherent in operation.
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made to the EU procurement directives introducing competitive dialogue
procedures.
UNCITRAL
The main international standard on legal best practice is provided by UNCITRAL:
•

The 2000 UNCITRAL Legislative Guide on Privately Financed Infrastructure
Projects. This was followed in 2003 by the approval of the Model Legislative
Provisos for Privately Financed Infrastructure Projects. The guide provides guidance
and best practice, explanatory materials and recommendations.

EBRD
•

The EBRD using the UNCITRAL Guidelines to benchmark the performance of the
transition economies in meeting best practice legal standards. See Law in Transition,
April 2007.
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2.5. RISK
Cooperative Sharing and Mutual Support

GOVERNANCE CHALLENGE
Theory in project finance suggests that risks should be borne by the party best able to
manage them, but many PPP projects often fail because the parties cannot agree on the
allocation of risk, with each side trying to shift the risk to the other. It is also difficult to
calculate risks, especially in transition economies when the rate of economic growth is
sometimes less predictable, which makes forecasting demand especially in transport
projects a difficult exercise.

Principle 4 – PPPs allow risk which is most able to be managed by the private sector, to be
transferred to them. However, governments also need to accept their share and help to
mitigate those allocated to the private sector in mutual support.
Balancing risk is of crucial importance to PPP development…
The main benefit from PPPs arises from the transfer of risk to the private sector. But such a
transfer and the degree to which the private sector is ready to assume it sometimes impairs the
feasibility of projects. The lenders tend to be highly risk averse and will turn down even the
most socially desirable project if they perceive it to have too many risks – a fact which
disappoints and frustrates the public sector.
… And governments should identify risks at the start of projects…
A good starting point may be to use a checklist of the risks, which typically apply to
infrastructure service projects.
…Establish a risk matrix…
A useful tool to both government and the private sector is the risk matrix, which should be
applied to each project phase, setting out the government’s preferred position on allocation.
During the pre-tender and tender phases, it can assist government practitioners in listing all
the relevant project risks and their proposed allocation. During negotiations it can act as a
checklist to ensure all risks are addressed, and after signing of the contract it can be a useful
summary of the risk allocation effected by the contract.
…And be prepared to mitigate the risks...
Governments can use a number of tools such as insurance to mitigate the risk of a force
majeur event, which could damage a state-owned network essential to the private component
of the project. Such systems may be insurable by undertaking research before issuing tenders
and specifying desired outcomes of the project (while taking into account government policy).
Since the project is in the public interest, it is also essential to provide transparent regulatory
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procedures, especially at the bidding stage. Once the project starts, the government will have
to establish a risk monitoring system to ensure that services are delivered according to
contracted performance specifications. Accordingly, this will allow for payment for services
to be appropriately verified while ongoing surveillance will monitor that the project is
progressing as planned.
…While taking on their own share of risk within the areas where they have influence…
Governments need to address political risk, including the concern that governments will come
in unilaterally and change the rules (the swing from a positive approach to PPPs to a negative
approach and cancellation of PPPs after an election is commonplace in some countries).25
…While also responding to private sector concerns over ‘red tape’…
A further challenge the private sector faces concerns the difficulties in obtaining the needed
planning and other approvals to start projects, since red tape and unnecessary interference can
delay the project. With respect to ‘red tape’, Governments can intervene to smooth over such
problems in order to facilitate the project to start on time.
…And changing agreements, but only in the right way.
Governments can change the conditions of the
agreement because of the long duration of
projects. Yet, it is important before the change
is made, that the private partners are fully
consulted. Similarly, a government can ‘step
in’ or terminate the contract if it perceives the
project to be going awry. Here the private
sector’s anxieties can be addressed by
contractual clauses, which make termination
and 'step in' measures of last resort.26

There ‘is a general perception that a
private sector provider is “contracting
with the umpire” which creates a
general unease about changes to all
areas of legislation and policy’.
Source: Partnerships Victoria

Attention must also be paid to the potential effects of lengthy cure periods and particular
defaults, while also taking into account the government’s capacity to deliver core services and
its ability to deliver or procure the delivery of replacement ancillary services that the private
party is unable to provide.
At the same time, it is also crucial that the government provides necessary support…

25

In some cases, however, the PPP can survive. For instance, the A1 road project in Poland survived eight
changes of government during its negotiation process.
26
In the case of a step in, relate only to emergency access and where there had been a material service default
(which includes continuous or repeated non-material defaults); and in the case of termination, seek to ensure that
‘cure periods’ are fair and that as far as possible, the conditions under which termination or government step–in
may occur, are clearly specified and limited to material defaults so as to avoid hair trigger termination events.
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Many projects, especially in transport, require massive private sector investment and here the
private sector may not accept one of the various commercial risks for these projects.27 The
public sector must provide support to a project and lower the risks sufficiently to stimulate the
desired levels of private sector investment.28
There are various forms of support which the government can give to a project in order to
mitigate the risk to the private sector (See Annex). To take one such example, guarantees may
be an appropriate form of government intervention, in particular to shield the private sector
from risks that it cannot anticipate or control. Indeed, many PPP contracts provide for
minimum revenue guarantees that limit the private sector’s exposure to demand risk.
…However these types of guarantees and supports by governments must be provided
with care…
It must be noted that under this scheme, governments take on liabilities which have important
fiscal implications. There is a risk too that inadvertently the governments create a ‘guarantee
culture’ where the private sector seeks guarantees as an alternative to managing the risk
themselves. Governments must stay focused on the fact that the whole point of the PPP is to
improve performance of the project, which is done by using the risk to its investments as an
incentive to the private sector to perform well.
Because guarantees are valuable to beneficiaries and are provided at the discretion of
government, this can undermine governance. In reviewing this issue, government officials
may wish to follow IMF Guidance on National Accounting. These guidelines argue that such
guarantees do not count as part of a sovereign guarantee ceiling calculation, provided that
they are being given to commercially viable entities, and it is unlikely at the outset that they
will be called absent in the occurrence of an unforeseen event.

27

These include: the risk that in the promotion and development stage of the project, there is still no guarantee
that the project will take place; the high-risk construction phase due to the likelihood of cost overruns throughout
the lifetime of the project; and the uncertain revenues once a project starts operating and the potential for policy
changes to undermine the viability of the project.
28
For example, if the public sector does not plough enough resources or fails to offer other ways of lowering
commercial risk, then projects such as TENS, which require massive private sector investment to be completed,
will not be realized.
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Flexibility is important in risk allocation
Case of Spanish Toll Roads
Every situation is unique and there are no hard and fast rules or models for risk allocation.
Often governments can introduce less orthodox and flexible tools in risk-sharing, which can
have welcome benefits. For example, over thirty years ago the Spanish government, in an
effort to upgrade its roads around its coastal seaside resorts to boost tourism, made a brave
decision. It assumed the exchange rate risk on the project, something that, according to
common practice, may have been considered to be ill-judged. Exchange rate protection
continues up to the present day. However, based on a calculation of the costs of taking on
such a risk and not taking into account the externalities of the benefits from tourism flowing
from the improvement in the roads, it appears that over this period the government lost
nothing in accepting this risk.

…Because the risks and the benefits should both be shared.
After a PPP project such as prison, school, or hospital is built, the level of risk falls
substantially. This is because with the facility built, the risk that the facility may not be
completed on time disappears. As a result, banks become receptive to review the interest
rates it charges and to cut the cost of the loan. This leads to the creation of financial surplus
and raises the question of who should gain from the success, bearing in mind that it has been
typically the private sector that has taken on the construction risk in the first stage of the
project?
Current practice suggests that all parties, rather than one exclusively, should share in the gains
and that gains could be shared out by a formula agreed by the various parties before the
agreement is signed.

ACTION POINT
PPPs afford both the public and private sector with a unique opportunity to share risk while
providing complementary support in order to ensure that the project leads to mutual benefits
to both sectors.

Sources and Further Information
•
•

Partnerships Victoria, Risk Allocation and Contractual Issues, June 2001.
IMF, PPP and Fiscal: International Seminar on Strengthening Public Investment and
Managing Fiscal Risks from Public-Private Partnerships, Hungary, 7-8 March 2007.
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ANNEX TO SECTION 2.5.
Public Authority Support for PPPs
Rationale of public authority support
(a) A decision to support the implementation of a project is based on an assessment by
the government of the economic and social value of the project and whether it
justifies particular government support (certain projects cannot be financed by the
private sector alone at an acceptable cost, others cannot materialize without
government support, given the appreciation of an overall investment climate in the
countries).
(b) Three distinct justifications are generally presented in favour of government
support: (i) the existence of uninsurable political risks; (ii) a policy decision that
certain services should be provided at below real cost and thus subsidized to
reduce user fees; and (iii) the theory that the government has a lower cost of risk
bearing than private investors.
(c) Political risks traditionally include the risk of expropriation, the risk of political
violence (war, terrorism, etc.) and convertibility and transfer risk. However, the
definition of political risks can extend to modifications of legal framework,
unfavourable regulatory decisions or failure by publicly-owned enterprises to
uphold their obligations to the project
(d) Government financial support can be
provided through three basic instruments
(i) subsidies; (ii) financial instrument
(debt, equity); or (iii) guarantees.
(e) When defining public authority support,
care should be taken inter alia (i) not to
breach international/regional obligations
of the country; (ii) to choose the most
appropriate methods for estimating the
budgetary costs of support measures,
taking into account the present value of
future costs or loss of revenues; and (iii) to
ensure
transparency
(timely
communication to all bidders).

e.g. M5 Toll Motorway project in
Hungary: for the first six and a
half
years of
commercial
operations,
the
government
provided the private sector
consortium with compensation in
the form of a subordinated loan
facility, repayable after discharge
of project indebtedness to senior
lenders, in the event that the
consortium’s actual revenues , for
whatever reason, were below
certain levels.
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Different forms of public support
Public loans and local guarantees
Public loans
(a) Interest free or low interest loans in order to lower the project’s financing costs.
(b) Subordinated loans provided by the Government may enhance the financial terms
of the project by supplementing senior loans provided by commercial banks.
(c) Available to all project companies in a given sector or temporary assistance to the
project company in the event that certain project risks materialize.
(d) Limitation: to a fixed sum or to a percentage of the total project cost.
Loan guarantees
(a) Public guarantees by the Contracting Authority or other government agency for the
repayment of loans (can be limited to certain events) by such a company. Such
guarantees usually have lower costs than loan guarantees provided by commercial
lenders.
(b) Loan guarantees are generally not recorded as expenses until such time as a claim
is made, but may represent a substantial contingent liability (significant exposure
in the event of total failure by the Project Company).
(c) Limitation: to a fixed sum or to a percentage of the total project costs/defined
circumstances under which guarantees can be extended (e.g. prior exhaustion of all
other remedies available to lenders under the project agreement, the loan
agreement or a direct agreement with the Contracting Authority).
Equity participation
(a) Direct or indirect equity participation in the project company assures public
involvement in and support for the implementation and operation of the projects
and helps achieve a more favourable ratio between equity and debt (by
supplementing equity provided by the project sponsors when other sources of
equity capital such as investment funds are not available).
(b) Limitation: care should be taken to distinguish public equity participation from a
total public guarantee.
Subsidies
(a) Tariff subsidies to supplement the Project Company’s revenue when the project
income falls below a certain minimum level; conceived as an alternative to the full
commercial freedom to determine tolls, tariffs, etc.
e.g. Perpignan-Figueras Rail
Concession between France
and Spain: state subsidy
covering 57 per cent of the
construction costs.

(b) Subsidy support can be provided by the
government to cover the difference
between the full commercial price and
the actual user charge so as to retain
incentive for private sector efficiency.
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(c) Subsidies usually take the form of direct payments to the project company (lump
sum payments or payments calculated specifically to supplement the project
company’s revenue): audit and financial disclosure provisions in the projects
agreement required. An alternative to direct subsidies may be to allow the project
company to cross-subsidize less profitable activities with revenue earned in more
profitable ones.
(d) Limitations: (i) requirements of competition laws (many countries prohibit the
provision of subsidies not expressly authorized by legislation), and (ii)
requirements of international/regional agreements.29
Sovereign guarantees
Pursuant to sovereign guarantees, the State, or sub-sovereign entity, does not guarantee the
Project Company or the lenders the repayment of the loans but rather the ‘proper behaviour’
and the respect of the commitments of the Contracting Authority and/or of the other
concerned public authorities. It should be noted, however, that a failure to respect such
commitments will give rise to the monetary obligation to pay damages, which could include,
inter alia, costs incurred to lenders under acceleration of loans in case of default.
Performance guarantees
(a) Guarantees issued by the host governments to cover the breach of obligations
assumed by the Contracting Authority under the project agreement.
(b) Performance guarantees are useful instruments to protect the project company and
the lenders from the consequences of default by the Contracting Authority or other
public authority assuming specific obligations under the project agreement.
(c) Performance guarantees are used where the Contracting Authority is a separate
legal entity that does not engage the responsibility of the government itself.
However if a Contracting Authority is a truly corporatized entity, the performance
risk cannot easily be considered as a political risk, but rather as a commercial risk.
(d) Central government cannot provide guarantees against risks related to the
behaviour of other entities (e.g. decentralized political authorities). To add
credibility to the government’s own commitment, other instruments may be
needed, such as government's performance guarantees or guarantees by
multilateral institutions counter guaranteed by the government. Performance
guarantees can also be issued in the name of a public financial institution of the
host country.
(e) The legislation should enable the government to efficiently manage and assess the
project risks and determine the level of direct and contingent liabilities it can

29

For more information on this topic, see EBRD risk-sharing reports on the Perpignan-Figueras Rail Concession
between France and Spain.
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assume, e.g. Off-take Guarantee: Government guarantees payment of goods and
services supplied by the Project company to public entities.
In the scope of “power purchase agreements”, resources (or cash flow) are provided to meet
(i) debt service, (ii) operation and maintenance costs, and (iii) return on investment.
Supply guarantees protect the parent company from the consequences of default by the public
sector entities providing goods and services required for the operation of the facility (e.g. fuel,
electricity, water), or to secure payment of which the Contracting Authority may become
liable under the supply agreement
General guarantees: provided to protect the Project Company against any form of default by
the Contracting Authority rather than default on specifically designated obligations. General
guarantees are not very frequent, but can be used when the obligations undertaken by the
Contracting Authority are not commensurate with its credit worthiness (e.g. municipal
concession).
Guarantees against Adverse Acts of Governments
Guarantees that the Project Company will not be prevented by the Government from
exercising certain rights that are granted to it under the project agreement or that derive from
the laws of the country:
(a) Foreign exchange guarantees: guarantees (i) convertibility of local earnings into
foreign currency, (ii) the availability of the required foreign currency to meet all
foreign debt-service obligations, foreign dividend and management payment, and
(iii) the transferability abroad of the converted sums.
(b) Expropriation guarantees: assures the company and its shareholders that they will
not be expropriated without adequate compensation (includes confiscation and
nationalization).
Tax and customs benefits
Legislation on foreign direct investment often provides special tax regimes to encourage
foreign investments (tax exemptions, reductions, benefits). Such regimes should be carefully
analysed and provided only when they benefit the Project or are needed to attract investors.
Examples of such benefits include:
(a)
(b)
(c)
(d)

Exemption from corporate tax of the concession period (tax holiday);
Exemption from income tax for foreign project staff/lenders;
Exemption or reduction from real estate tax;
Exemption from or reduction of import duties on equipment, raw materials and
components of the construction and operation and maintenance of the project;
(e) Tax concessions on royalties;
(f) Tax refund for foreign investors reinvesting their profits in new infrastructure
projects in the country;
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(g) Deductions from taxable income for the cost of certain expenses such as
electricity, water and transport; and
(h) Capital/allowances in the form of depreciation or amortization.
Protection from competition
(a) Assurance given by the host government to the Project Company that no
competing infrastructure projects will be developed for a certain period and within
a certain perimeter, up to a defined threshold (e.g. traffic, consumption, etc.) and
that no agency of the government will compete with the Project Company, directly
or through the concessionaire. This may be particularly important for toll roads
projects, where an additional road could undercut the revenue flow. Such
provisions must be carefully reviewed by the Public Sector, however. Given the
long-term nature of PPP contracts, population growth or other factors may render
such provisions problematic.
(b) Limitations: (i) requirements of competition laws (risk of monopolies that put
national customers at a disadvantage), and (ii) requirements of international
/regional agreements.
(c) Ancillary revenue sources.
(d) Allowing the Project Company to
diversify its investment through
additional concession for the
provisions for ancillary services or
the exploitation of other activities
(e.g. right to collect tolls on an
existing bridge, or the right to
charge fees for the use of a facility
built by the Contracting Authority).

e.g. Sydney Harbour Tunnel Project:
sponsors obtained the concession to
operate the existing Sydney bridge as
one of the incentives and the bridge toll
was increased to the same level as the
toll for the tunnel.

(e) Necessity of legislation allowing the right to use property of the Contracting
Authority for purposes of charging fees for the use of a facility built by the
Contracting Authority.
Possibility to create, perfect and enforce reliable security instruments:
In the context of non-sovereign transactions, lenders look to the cash flow and assets of the
project company to secure payment of their loans. In this respect, lenders will pay particular
attention to how much and how fast they can recover their unsatisfied claim through
realization of charged assets, and how simple the whole process will be.
Creation, perfection and enforcement of lenders’ security instruments (see examples below)
require that the legal system does not contain legal or regulatory impediments. Examples of
such impediments include:
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(a) For the creation of a security: necessity of precise identification of the cadastre for
mortgage or pledge or other attachment on movable or immovable assets;
(b) For the perfection of a security: difficulties to verify the existence of prior ranking
claims (poor state of corresponding registries) unclear, thus costly, procedures for
registration, impossibility to attach public property, immunity;
(c) For the enforcement of a security: difficulties in repossession and selling of
collateral.
Security interests in property assets:
(a) Mortgages over land, buildings and other fixed assets (floating) charges over
movable assets, including project inventory and receivables production/work in
progress, intangibles. And other personal property and interests.
(b) Pledge on shareholders equity participation on the borrower’s interest in the major
projects agreements.
(c) Assignment of rights underlying major project authorizations.
Escrow accounts:
(a) Control and retain cash flow relating to the project.

ACTION POINT
The experience and key learnings from PPPs to date underscore the importance of building
institutional and human capacities in PPPs and the need to improve governance in PPPs.

Sources and Further Information
(i)
(ii)
(iii)
(iv)
(v)
(vi)

British Columbia Ministry of Municipal Affairs, Public-Private Partnership: A Guide
for Local Government, May 1999.
Canadian Council for Public-Private Partnerships, About PPP – Definitions and Models.
Deloitte and Touche, Closing the Infrastructure Gap, Global Addition, 2006.
DLA Piper Rudnick Gray Cary, European PPP Report 2005.
Invest Japan, Japan’s Private Finance Initiative on the Move, 2003.
Vladimir Varnavskiy, Public-Private Partnerships: Types, Projects, Risks; Moscow,
2005.
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2.6. PPP PROCUREMENT
Transparent, Neutral and Non-Discriminating Selection

GOVERNANCE CHALLENGE
There is a gap in capacity to organize competitive tenders, especially at the local level, and a
public perception of inadequate transparency in awarding PPP deals, and the lack of adequate
administrative procedures for competitive tendering that, for example, exclude SMEs.

Principle 5 – The selection of the bidder should be undertaken following a transparent,
neutral and non-discriminatory selection process that promotes competition and strikes a
balance between the need to reduce the length of time and cost of the bid process and,
acquiring the best proposal. Along these lines, corruption should be penalized as well.

Transparency, Neutrality and Non-Discrimination Defined
Transparency refers to the openness of procurement policies and practices. The basis for
proposal evaluation should be made public.
Neutrality refers to clear, specific and predictable rules that do not provide scope for
discretion and prevent any conflict of interest and provide a means of complaint and
monitoring the implementation of the rules.
Non-Discrimination refers to all fair and equal treatment of all economic entities, public and
private, foreign and domestic in the competition for PPP contracts.

Transparency can be achieved by information sharing…
Transparency in PPP procurement means ensuring that information about the PPP
procurement and contractual administration regime and individual PPP opportunities are
made available to all interested parties (and particularly to potential suppliers and service
providers). It also entails the right of access to that information. At the same time,
transparency calls for procurement policies and practices that are seen to be fair in all
respects, with full information openly provided. Transparency encourages open and
competitive procurement regimes thereby helping the government agency and the private
sector entity achieve economic benefits. Supplier evaluation and contract award criteria
should be made known to all interested competitors in advance for each individual project.
Any changes relating to individual PPP opportunities should be made known to all
participants.
…Details of procurement decisions should be made known after the contracts have been
awarded…
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Detailed records of individual contract award processes should be kept. Interested parties such
as the media, individual citizens, trade unions,
investors, etc. should be able to become acquainted In Canada, the use of ‘fairness
with the contents of the contract. This will improve the and process auditors’ – third
involvement of stakeholders and make monitoring of party independent experts –
the procedures possible.
provides a level of assurance to
government sponsors, bidders
…And the method of procurement chosen should be and the public that the
the most transparent possible.
procurement process was fair,
equitable, and appropriate.
In general, the fundamental guiding principle is to
ensure that principles and objectives are established to
maintain transparency in the procurement process. There is, however, a need to ensure
secrecy of the bid, especially as certain information contained in the bid could benefit a
competitor. It may also be important to maintain secrecy in some cases where the
procurement involves the protection of patents and copyrights, or for national security
reasons.
It is important that the operation of the entire procurement and award process is, and is
seen to be, both neutral and fair…
For example, enough time must be given to potential suppliers and service providers to
prepare and submit their bids. Selection and award criteria must be neutral and nondiscriminatory and should eliminate any scope for discretion. Thus, any technical
specification relating to the service being procured should be drafted so as not to favour
particular projects.30
…While at the same time recognising that providing only this framework of rules is
insufficient.
There must also be a means to
enforce the rules and hold the
parties accountable:
•

30

Firstly,
the
potential
supplier should have the
right to complain to an
independent
domestic
tribunal if they believe that
the PPP procurement has
been handled inconsistently

For example, a small local authority in Denmark
implemented a new PPP financing system where public
assets were sold to private enterprises and then rented
back. No Danish community up until that time had been
able to offer such high standards of service through public
funds. However, following a newspaper investigation it
was alleged that companies had given money to the soccer
club in return for obtaining contracts from the local
authority – and the mayor was a shareholder of the
company and chairman of the soccer club set to play in
the new soccer stadium.

Under a neutral system, evaluation of tenders is usually done in two stages (which may nevertheless take place
concurrently). First, tenders are checked to assess whether they meet all the eligibility requirements. Does the
project provider have any required qualifications? Also, do they have the financial and technical capability to
fulfil a contract? These eligibility requirements must have been made known in advance and should not be
changed during the course of the tender. Then all the eligible candidates are evaluated according to the criteria,
which have been set down in the tender notice or documents.
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with the law. That tribunal should have the authority to order the correction of an
infringement or compensation for the loss or damages suffered by a supplier. And pending
the outcome of the challenge, it must be able to provide rapid interim measures, including
the suspension of the tender process, to correct infringements and preserve commercial
opportunities.
•

Secondly, an independent monitoring authority – with powers to self-initiate
investigations into the PPP procurement practices – can play an important role in
monitoring the implementation of the rules by individual procuring entities. The
institutional framework should differentiate between those who carry out the procurement
function and those who have oversight responsibilities. In this regard it is now generally
advisable to establish an agency, which has responsibility for overall procurement policy
formulation in the PPPs and the authority to exercise outright oversight regarding the
proper application of the procurement rules and regulations.

•

Thirdly, the independent auditor must have no ties to either the public or the private
parties involved. It should get involved early on so that it can develop a thorough
understanding of the project in order to maintain a complete and unbiased audit of the
programme.

•

Finally, there must be no conflict of interest in the selection procedure. The contracting
authority should be completely independent of the projects and the companies involved in
the bidding, in order to avoid a conflict of interest. These issues may be under the surface
and not readily apparent during the selection procedure; but since any instance of
corruption can tarnish both the public and the private sectors’ reputations, it is crucial to
be as cautious as possible regarding conflicts of interest.

Moreover, non-discrimination also plays an important role…
It is very important that procedures offer opportunities for all companies irrespective of the
country of origin. Non-discrimination is usually achieved through the creation of rules
specific to this issue, as well as more general requirements not to act in a manner which could
reduce competition. A sign of success of the operation of this principle is apparent in the
extent to which foreign companies win bids. At the same time, while governments should
welcome bidders from other countries, this openness should be on the proviso that other
countries are correspondingly open in their approach. Additionally, it is not just foreign bids
that should not be discriminated against. Bids from SMEs should also be encouraged and
treated in a non-discriminatory fashion.
…While sanctions against corruption must also be considered within the context of
international rules.
There are numerous models of best practice in creating open procedures for tendering, based
on international and regional agreements. In 1994 the UN Commission on International Trade
Law adopted the UNСITRAL Model Law on Procurement of Goods, Construction and
Services. The objectives of the UNCITRAL Model Law include promoting competition
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among suppliers and contractors, providing for fair and equitable treatment of all suppliers
and contractors and achieving transparency in procurement procedures.
Within the European Union (EU), strict rules for open government procurement apply.
Several European Commission (EС) directives deal with public procurement of supplies and
works, including the construction and the telecommunication sectors. The EC has the
authority to impose sanctions for breach of EU competitive tendering rules in public sector
procurement and construction. In addition, beneficiaries of EU funds must comply with EU
competitive tendering rules when contracting third parties for the performance of projects
financed under such funding. The main purpose of the EU directives is to set a standard
procedure for the award of public sector contracts in order to stimulate competition. Under
EU legislation, in principle, public tendering is mandatory for contracts with a value over
EUR 200,000. Within the EU, such directives must be transformed into national legislation.
The World Trade Organization’s General Agreement on Trade in Services is the first
multilateral agreement, which establishes rules regarding trade in services. Currently, the
question of whether rules on government procurement should be added to the General
Agreement is under discussion. An Agreement on Government Procurement is already
available but it covers only a limited number of services, including construction,
environmental services, computer services and value-added telecommunications services.
…And national best practices in PPP Procurement should be considered.
The following describes in detail the practices of three countries, the Netherlands, UK and the
US in PPP procurement:
THE NETHERLANDS
Guiding principles in PPP procurement and regulatory framework
In the Netherlands, the key principles that should be met in government procurement in
general are the principles of non-discrimination and transparency. This means that any
authority procuring an object or service cannot discriminate amongst candidates offering the
same quality, whether from domestic or international origin, and that the procurement process
should be announced publicly. These principles are laid down in the Treaty of the European
Union.
The Dutch national authorities are subject to EU regulation on open government procurement.
These rules have been transposed into even stricter national legislation. The legislation offers
different procedures, which can or should be applied, depending on the characteristics of the
project to be procured. Furthermore, projects in all domains are subject to obligatory public
consultations in different stages of the project, either within the framework of the Track Act
and/or a spatial planning procedure.
Furthermore, additional principles applied by Dutch authorities in procuring a PPP contract
are:
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(a) Outcomes of public consultations concerning the project should be taken into
account;
(b) Intellectual property rights of candidates should be protected, cherry picking
should be prevented and confidentiality should be warranted; and
(c) The costs of bidding for candidates should stay within reasonable limits.
Procuring PPP contracts in infrastructure development
For every infrastructure project valued higher than a certain amount of estimated costs, the
Ministry of Transport carries out a comparative analysis of different contract options, amongst
which PPP. This is part of Dutch PPP policy. The PPP option under consideration generally
consists of a contract for the design, construction, financing and maintenance of an
infrastructure segment, including its artworks, for a long duration. In case the PPP option
turns out to offer highest value for money as compared to the other options, the PPP approach
will then be pursued.
When it has been decided to use a PPP approach for the implementation of a project, the next
step is to determine what procurement procedure suits best the characteristics of the project,
taken that the requirements for application of the procedures posed by legislation can be
fulfilled. Even though PPP reflects partnership and cooperation, it is assumed very important
that the selection of the preferred private sector partner takes place in a competitive
environment.
Up until 2007, two types of procurement procedure have been used by the Dutch transport
Ministry in selecting the preferred partner for a PPP contract: the negotiated procedure and
the competitive dialogue. The negotiated procedure has been used to procure the contract for
the high-speed rail link connecting Amsterdam with Brussels; the competitive dialogue has
been used for several road infrastructure projects. The competitive dialogue procedure is
specifically designed for the procurement of PPP contracts.
In the table below both procedures are described in terms of general steps to be taken towards
final selection of the preferred partner.

Table 3. Procurement Procedures used by the Dutch Transport Ministry
Negotiated procedure
Public announcement and call for candidates,
including selection criteria
Application for candidacy by interested parties
Procuring authority selects candidates to be
submitted to the procedure
Procuring authority issues a programme of
requirements, including publication of the
award criteria and invites candidates to submit
their offer

Competitive dialogue
Public announcement and call for candidates,
including selection criteria
Application for candidacy by interested parties
Procuring authority selects candidates to be
submitted to the procedure
Procuring authority issues a descriptive
document hence initiating the dialogue phase,
which usually consists of three rounds of
consultation:
(a) A presentation of the general
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approach of each candidate
(b) A consultation round to optimize
tender documents per candidate
(c) Final dialogue
The dialogue between procuring authority and
candidates takes place at bilateral level. The
result of the dialogue phase is a solution per
candidate, which meets the needs of the
procuring authority.
Procuring authority then invites candidates to
make an offer based on the solution resulting
from the dialogue
Candidates submit their offer
Candidates submit their offer
Procuring authority selects the best offer based Procuring authority analyses the bids based on
the award criteria and enters the final stage
on criteria
with the preferred bidder
Procuring authority negotiates with the
preferred candidate in order to optimize the
offer
Contract signature
Contract signature
N.B. In case no agreement can be reached
during negotiations, the procuring authority
can negotiate with the second best candidate.
As can be noticed in both procedures, selection of the preferred bidder in fact happens in two
stages. First of all, candidates have to comply with selection criteria to be submitted to the
procedure. These can include criteria on financial solvability, track record, etc. Second, a
preferred candidate is being selected by analysis of his offer as compared to other offers,
based on award criteria, which have been made public in advance.
The award criterion used in the competitive dialogue is the most economically advantageous
tender. In the Dutch practice this is determined by the net present value (NPV) of the offer,
the value of the risks left with the procuring authority and the value of the demands, which
cannot be met by the candidate’s offer. The bid with the lowest sum of these three factors
offers the most economically advantageous tender.
The lessons learned from procurement of PPP projects up until now in the Netherlands can be
summarized as follows:
(a) A good PPP tender process requires careful and extensive preparation by the
procuring authority; this includes reserving enough time and capacity to organize
the tender and to maintain a strict control and planning during the process.
(b) A clear and unambiguously defined objective of the project and procurement
procedure, which is regularly updated, is of vital importance for a successful
tender procedure.
(c) Special care should be taken to guarantee confidentiality where relevant, because
this is key to a transparent and non-discriminatory procedure. This also includes
aspects of integrity within the procuring authority itself.
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(d) The elaboration of the criteria for selecting candidates and awarding the contract
requires special consideration. The criteria should be formulated as objectively as
possible, in order to maintain equal treatment of candidates during the procedure.
(e) Since procuring a PPP contract is a complex matter, it pays off to offer a clear
explanation and guidance to candidates during different stages of the procedure.
This helps them to be efficient in composing their offer and also creates an
atmosphere of trust which is needed to reach an optimal solution.
UNITED KINGDOM
The decision to use PFI for the procurement of public infrastructure and services follows a
rigorous investment decision process. The latter involves individual Departments deciding
upon a capital investment strategy, with specific investment options being appraised using the
UK’s Green Book guidance. Capital projects are then prioritized within a Department’s
overall capital programme, and following that those project areas which may be suitable for
the asset and service requirements to be procured through PFI, are identified.
A three-stage value for money assessment - covering both qualitative and quantitative
assessment - is then initiated to ensure projects selected for PFI procurement are only chosen
where this represents value for money. The Competitive Dialogue procedure is a new
procurement procedure introduced in the EU Public Sector Procurement Directive
(2004/18/EC). This was implemented into UK law via the Public Contracts Regulations (SI
2006/5) with effect from 31 January 2006. Following the incorporation into English Law of
the EU Public Sector Procurement Directive, it is considered that the competitive dialogue
process will be the relevant procurement procedure for the majority of PFI projects. The
diagram below details how the competitive dialogue procedure is envisaged to work for a PFI
project:

Guidebook on Promoting Good Governance in Public-Private Partnerships
53
__________________________________________________________________________________________

Figure 3. Procurement Process under Competitive Dialogue for a PRFI Project

Procurement Process under Competitive Dialogue for a PFI Project
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The first three phases
During these early stages contracting authorities should plan in detail how the different stages
of the procedure will be conducted, particularly the structure of the dialogue phase, as an
Outline Business Case is compiled. The OBC sets out details on potential costs, management
of risks and timelines involved in the projects. Contracting authorities are also required to
publish a contract notice setting out their needs and requirements, which are defined in the
notice itself during this stage. The prequalification of participants, following the expression of
interest, is carried out in accordance with the relevant provisions of Articles 44 to 52 of the
directive. It aims to identify bidders with the capacity to fulfil the contract. Qualified
candidates are then invited to participate in the dialogue phase of the procurement.
The dialogue phase
Under competitive dialogue procedure, the competitive stage or dialogue occurs before the
final tender process, and consequently there are strict rules on the conduct of discussions at
the post tender stage. For this stage it is important for authorities to define at the outset how
they plan the dialogue phase will be conducted and on what basis bidders will be excluded at
progressive stages of the dialogue. The dialogue ends once the authority identifies a
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procurement solution, which meets requirements. The authority then declares that the
dialogue is concluded. Final tenders are then submitted: all commercial issues of substance
must be finalized in advance.
Post-tender discussions
In post-tender discussions after the submission by bidders of final bids, authorities can ask
tenderers to clarify, specify and fine tune, as long as it does not change the bid in a way that
distorts competition or has a discriminatory effect.
Preferred bidder
On selection of the preferred bidder, the contracting authority can ask the preferred bidder to
clarify aspects of the tender or confirm commitments contained in the tender as long as this
does not have the effect of distorting competition or imposing additional burdens on the
bidder.
Alcatel standstill and contract signature
On selection of the preferred bidder, the authority notifies all who submitted final bids stating
its decision and the preferred bidder. At this point, the Alcatel mandatory standstill period
requirement means the authority must allow a 10-day standstill period before contract
signature. This affords bidders the opportunity to request the reasons their particular bid was
not selected and the authority must respond three days before the end of the standstill period.
If there are no challenges during this period, the authority may proceed to contract signature.
UNITED STATES OF AMERICA
The United States differs from the previous examples in that it has no central PPP unit at the
national level, and no overarching standard methodology for developing and implementing
PPPs. At the federal level, legislation providing authority to establish PPPs is enacted on an
agency-by-agency basis, so that the procedures for implementing a PPP to provide, for
example, electricity for a national park, would differ in their specifics from the procedures for
providing power to a military installation. At the state level, enabling legislation is developed
on a state-by-state basis. However, at all levels there is a focus on the principles of open
competition. To demonstrate how this functions in practice, this paper will discuss two PPP
initiatives, one at the federal level and one at the state level.
The U.S. Department of Defense (DoD) has a policy of relying first on the private sector to
provide housing for its 1.5 million active duty servicemen and women, and their families.
This is done by paying the military personnel a housing allowance, which they can use to rent
the housing of their choice in their local community. However, many U.S. military
installations are located in remote rural settings, with little commercially available housing, or
in high-cost urban areas, with little quality housing affordable for a military family. Where
there is a deficit of acceptable housing available, based on cost, commuting time, and other
established criteria, DoD traditionally financed, designed, built, and maintained governmentowned housing on the base. By the mid-1990s, DoD owned and operated approximately
300,000 family housing units.
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Amidst competing budget priorities, it proved difficult for DoD to obtain the construction and
renovation funds necessary to keep the housing inventory up-to-date. In 1995, on-base
housing had an average age of 33 years, and more than 60%, approximately 200,000 units,
was regarded as substandard by then-current DoD standards.
Assessing this situation in 1995, DoD estimated that US $16 billion in supplemental funding
would be required to bring the existing housing inventory to acceptable levels through a
combined programme of replacement and renovation. A funding increase of this magnitude
was simply not attainable. In response to this problem, DoD approached the U.S. Congress,
and requested statutory authority to enter into Public-Private Partnerships for provision of
family housing.
Congress recognized the need for action, and the National Defense Authorization Act for
Fiscal Year 1996 (Public Law 104-106) provided DoD with a number of new capabilities.
These included the ability to:
(a) Form limited liability partnerships with developers, and invest directly in military
housing through stock or bond purchases, or other debt or equity instruments;
(b) Sell, convey, or lease DoD property to the private sector and use the proceeds to
finance a housing-related partnership; and
(c) Provide direct loans to developers to help them acquire or build housing; and other
authorities.
To encourage the creative application of these new authorities, DoD created a DoD-wide
initiative. Under this programme, DoD granted each of the military services, the Army, Air
Force and Navy (to include the Marine Corps), the power to determine which of these new
authorities they would apply in any given situation. DoD did, however, establish two
mandatory requirements:
(a) Each Service must eliminate all of its inadequate housing by 2010; and
(b) In any given transaction, the developer must provide at least two-thirds of the total
capital investment.
The success of this programme has exceeded DoD’s expectations, and the replacement and
renovation of the substandard housing will be completed in 2008, two years ahead of the
original goal. The entire $16 billion backlog will have been eliminated in 12 years from the
start of the DoD initiative. The majority of installation-specific projects have required no
government capital investment. In addition, the benefits transcend the avoidance of capital
investment: the U.S. General Accounting Office reviewed the first dozen partnerships and
concluded that the life-cycle cost of these agreements would be 11% less than the cost of
equivalent government-built housing units.
The programme’s success can be attributed in large part to the open competition practices
employed by the military services. While the specific partnership structures employed varied
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from service to service and installation to installation, open competition was universally
practised.
Pre-procurement. Each installation performs a detailed business case analysis of its housing
requirements and potential partnership approaches. A key consideration is whether one
partnership for the entire installation is feasible, or whether multiple PPPs should be
established for geographically-dispersed housing areas.
Procurement. All partnership opportunities are publicly announced in the U.S. government’s
Internet-based procurement portal (early opportunities were announced in print, then in print
and web-based media; current announcements are posted only via the Internet). Requests for
Tender for each installation are performance-based. The government identifies the required
number of units, the mix two-bedroom, three-bedroom, and other units, community standards,
and certain material standards, and the developers are free to propose their own design
solution and community amenities. Draft requests for proposal are released for public review
and comment. Pre-proposal conferences are held, to further address questions and comments,
and responses to questions and amendments to the Request for Tender are posted on the
Internet. The Request for Tender also identifies the evaluation criteria to be used for tender
evaluation purposes.
Typically, a two-step tender process is employed. In the first step, firms (and/or teams of
firms) submit conceptual overviews of their partnership proposal, together with past
performance data, and information on corporate capacity and financial stability. These firms
with the highest evaluations are asked to submit comprehensive proposals. This two-step
process helps to encourage broad participation from the developer community, because it
reduces the cost of testing a design concept.
Evaluation. Tender evaluations are conducted by an independent board of reviewers, who use
a Tender Evaluation Plan and evaluation criteria developed specifically for the individual
acquisition. Each evaluator documents their rankings, with supporting rationale, so that the
evaluations can be reviewed for consistency and objectivity.
Award and Appeals. Contract award decisions are publicly announced on the Internet, with
direct notification of unsuccessful bidders, who can receive briefings on the evaluated
strengths and weaknesses of their proposals, In addition, there is an established appeals
procedure, based upon standard processes in the Federal Acquisition Regulations.
Contract Monitoring. Contract performance is evaluated based on the criteria in the Request
for Tender. Contract administration staff are assigned at each installation. Dispute resolution
is based upon the procedures established by the Federal Acquisition Regulations.
At the state level, the State of Virginia has one of many established programmes. The State of
Virginia’s Public-Private Transportation Act (PPTA) of 1995 is a legislative framework
enabling the Virginia Department of Transportation (VDOT) to enter into agreements
authorizing private sector entities to develop and/or operate transportation facilities. Private
sector entities may identify a need, such as a new connector highway or light-rail system, and
submit an unsolicited proposal to VDOT. Alternatively, VDOT may identify a requirement
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which may be appropriate for a Public-Private Partnership solution, and issue a Request for
Tender. Proposal/project evaluation is then a six-phase process:
1. Quality Control. Does the proposal address needs identified in the appropriate local,
regional or state transportation plan? Will it provide a more timely, efficient or less
costly solution than the public sector? Is there appropriate risk-sharing?
2. Independent Review Panel (IRP.: The proposal is reviewed by an Independent Review
Panel with members from the State Transportation Board (STB), VDOT,
transportation professionals, academics, and representatives of the affected
jurisdictions. The review is based either on the basic criteria established by the law
(which is available on the Internet) or on a modified version of these criteria, as
provided in the State’s published Request for Tender. Public Meetings and input are
part of the process.
3. State Transportation Board Recommendations. The STB reviews the proposals and
recommendations of the IRP and recommends to VDOT whether to proceed with the
project. A decision to proceed means that VDOT will advance to a public request for
detailed proposals. Such requests are advertised on the State’s procurement website
and are open to participation by any responsible party. The Request for Tender will
identify the State’s evaluation criteria.
4. Submission and Selection of Detailed Proposals. VDOT forms a proposal review
committee and requests detailed proposals. Based upon its review, VDOT may select
none, one, or more proposals for further negotiation.
5. Negotiations. If the quality of proposals merits, VDOT will negotiate for the interim
and/or the comprehensive agreement which will, among other things, outline the rights
and obligations of the parties, set a maximum return of rate of return to the private
entity, determine liability, and establish dates for termination of the private entity’s
authority and dedication of the facility to the State.
6. Agreement. The negotiated agreement undergoes final legal review, and is then
submitted for signature and implementation. State law also provides for debriefings of
unsuccessful bidders and an appeals process.
This process has been successful in generating effective partnerships. The first project to be
completed as a result of this law was the Pocahontas Parkway, in 2002. This is a 14.1
kilometer, four-lane road, including a high-level bridge over the James River, which connects
two major commuting routes in the Richmond, VA area. The business model was based on
the premise that commuters would be willing to pay a modest toll to reduce their commuting
time. After one adjustment in the toll price, in 2004, due to traffic volume being slightly
under projections, this project is now performing well.
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ACTION POINT
Each country uses its own unique approach to soliciting and evaluating partnership proposals.
The examples show that each country has its own distinct procurement regulations, e.g. in the
United States of America there are such regulations at both the federal and state levels. Yet a
common factor, uniting all of these PPP programmes, is their commitment to the principles of
open competition, which is reflected throughout the procurement process. This commitment
must be maintained wherever PPPs are to be successful.

Sources and Further Information
(i)

British Columbia Ministry of Municipal Affairs, Public-Private Partnership: A Guide for
Local Government, May 1999.
(ii) Deloitte and Touche, Closing the Infrastructure Gap, Global Addition, 2006.
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2.7. PUTTING PEOPLE FIRST
Information, Accountability and Support

GOVERNANCE CHALLENGE
Members of the public are often insufficiently consulted in the PPP process and their interests
and needs are not addressed. This lack of transparency and accountability has led to a
governance challenge that must be confronted in order for PPPs to move forward.

Principle 5 – The PPP process should put people first by increasing accountability and
transparency in projects and through these improving people’s livelihoods, especially the
socially and economically disadvantaged.
People are important in PPPs…
PPPs need to put people first. Initially, PPPs were proposed as a financial mechanism to place
government expenditure off the balance sheet. While this proved a useful financial strategy, it
failed to convince people that they were at the heart of PPPs, as the main beneficiaries. For
example, there were concerns that the government sector was losing control over the delivery
of essential services - such as health, water and education - when PPPs were used.31
…And so it is paramount to define the public interest…
To address these concerns the government will want to put in place mechanisms to assure the
public that they are the main beneficiaries of projects. In this regard, Governments will wish
to define how PPPs can promote the ‘public interest’ and what this means in terms of PPPs. It
can decide for example that there are certain core services which should not be delivered at
any price by the private sector. Often the services performed by doctors and nurses within
public hospitals, teachers within government educational facilities and judges within courts,
are regarded as core services which is the function of government to provide while the
supporting infrastructure and ancillary services within those services can be delivered by the
private sector.
…Consult the people on policy…

31

Best practice policy to address the concerns and ensure that the public interest is protected in undertaking PPPs is presented
below. It is based on the practice of Partnerships Victoria in Australia. Under their practice the decision as to whether or not a
service should be delivered as a PPP project depends on three questions:
•
Which if any part or parts of the proposed service is a service that the government itself should deliver to its
citizens? (The core services question.)
•
For all other aspects of the service and supporting physical infrastructure, what is the project model that delivers
the best value for money? (The value for money question.)
•
Do the outcomes of the value for money question satisfy the public interest criteria articulated in the policy? If not,
can the public interest criteria be satisfied by either building safeguards into the contract or through regulatory
measures (and at what costs), or should the project be reconceived to ‘reserve’ further areas of service for provision
directly by government? (The public interest question.)
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It also makes sense for Governments to consult the key stakeholders on policy. An early and
consistent involvement can manage the fear of change and the unknown by providing an
open, transparent process. Furthermore, by bringing in end-users and those involved in
providing the service, their objectives, needs, and concerns can be identified and addressed in
the PPP. In Ireland, prior to the launching of its PPP legislation, both social partners were
fully consulted and this achieved a consensus which allowed the programme to be
implemented successfully.
In all countries the consultation process needs also to include full information on what PPPs
are. Many people are not familiar with PPPs and consider them another form of privatization.
…And ensure that PPPs provide value for money.
Before a project begins, it is important to undertake a full cost/benefit analysis. Often when
the government approves the project where it seeks to involve the private sector through a
PPP, private sector bids are assessed against public sector benchmarks to determine value for
money. The quantitative benchmarking tool is the Public Sector Comparator (PSC).32
Governments must also make sure that the public is well informed…
The Government can enforce delivery of services by strict conformity to the contract with the
private entity. Although contracts are complex and not easily understood by the general public
they can nevertheless provide a strong instrument for achieving accountability especially if
the targets and performance indicators are clearly identified and understood.
Private organizations however may seek to establish that certain aspects of their operations
are commercially confidential. This puts limitations on accountability, which could present a
challenge to local authorities and national governments. Consequently, the contracts ought to
include accountability requirements where structures exist in which the organizations
delivering the service are open to such accountability. Increasingly, PPP contracts are
stressing such a feature.

32

Value for money is maximized by allocating risk optimally. The PSC is used to estimate the hypothetical riskadjusted cost to government of delivering the proposed project using the most efficient form of government
delivery. The PSC is then compared against private bids. Care should be taken however to ensure that the
comparison is between genuinely comparable items. There is a strong possibility that bids will not be identical to
the proposed service specifications, and risk allocation outlines in the bid documentation on which the PSC is
based. To compare such a bid with the PSC without appropriate adjustment would be therefore misleading. If the
bids are higher than the PSC, and the level of service delivery and the risk allocation in the bids is similar, in the
absence of other offsetting qualitative benefits, the project would be best delivered as a public project. This
decision should be based on the total cost of each alternative, i.e., considering not only the estimated contract
cost, but also the cost to the government of contract monitoring and administration.
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…And that these obligations can be
overseen by an objective third party…

Increasingly, the number and differences
amongst the suppliers of public services to
governments continues to grow: not just
public entities, but also fully private,
NGOs, charities and also social enterprises
are becoming engaged. The principle of
monitoring performance to ensure that
members of the public receive value for
money should be the same for whatever
entity is providing the service - public,
private or some other type of entity.

Monitoring performance in meeting targets
set out in contracts is a major task to ensure
accountability of services. There needs to be
good
performance
assessment
and
measurement in the public services and this
work is best accomplished by independent
bodies, set up to monitor performance in
specific sectors, with responsibility to put
their findings into the public arena and to
make that information readily available to the public. This information will also help the
public improve the choices they make in the use of public services.
A key challenge is not just to establish the auditors and independent bodies to monitor
performance; it is also to define targets in such a way that they can be effectively used in
practice. For example, how to audit data on outcomes and productivity in hospitals? Another
case is prisons, a sector where PPPs have been quite successful but where setting performance
standards and designing outcome-based performance requirements is particularly complicated
due to the risk of unintended consequences. One example: tough financial penalties for
escapes from prisons might cause unintentionally a climate in which prisoners’ maltreatment
increases.
Furthermore one of the features of the PPP is that the public sector is contractually linked to a
private entity for a considerable period of time, i.e., for 25 years or more. This can be a
burden for future generations of taxpayers, for example, when paying for hospital
configurations which have been designed for today’s era. While the contracts usually allow
for changes over time, this will have to come at a price. The challenge here is that those who
monitor will not know whether these long-term contracts represent long-term value for some
years to come. Accordingly, the monitoring must, in a sense, anticipate these emerging
problems and deal with them before they become a drain on the taxpayer.
…Thus giving citizens more choices and more power.
Accountability can go even further. Increasingly the providers – be they public or private –
must take into account what the beneficiaries want and need. Yet by increasing choice,
governments can create incentives to providers to improve services and performance as
funding will follow the choices the
beneficiaries make. This policy will in turn In overall state systems of health for
ensure that providers begin to increase their example, patients are being offered choice
use of customer services and consultations, as to the hospital, the time of treatment and
which can score how well services are even the doctor that is best able to treat
responding
to
customer
demands. them. Until recently it was assumed that
Increasingly, the UK local authorities, for the only persons who should have choice in
example, publish tables, which present the health and education were those who could
performances of providers in health and afford it.
education. Instead of services being scored
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purely by top down inspections they would be scored by the users themselves. By applying
these mechanisms to providers of PPP services and ensuring that they consult with the
customers in these ways, the acceptability of PPPs will increase amongst members of the
public.
By placing safeguards that ensure ongoing public access to essential services…
Another important concern is that the transfer of management of service to the private sector
risks increasing the tariff and thus excluding the socially and economically disadvantaged.
One of the challenges is that when some projects are retransferred to the private sector they
are already subsidized services, which do not reflect the true costs. But tariff increases are not
often necessary and governments can step in to protect those who are at risk from higher
charges. Governments, for example, can increase the aid to the project (see above) so as to
ensure the continuity of existing and new services to socially and economically disadvantaged
groups is not jeopardized.
A good example of subsidy with the intention of both making accessible the service to the
poor and making the overall price affordable to poor and vulnerable groups was the Pamir
power project in Tajikistan. The project established a special social protection tariff scheme.
The tariff will increase gradually over ten years with additional flexibility but the key
objective is that the tariff and the especially mobilized funds will ensure that those who
cannot afford the current prices will nevertheless receive electricity. This power project in
Tajikistan shows that it is possible to attract the private sector into a scheme that improves
social welfare in one of the poorest countries and one of the poorest regions in Central Asia.33
…Governments can provide assurances that community health and safety will be
secured…
The issue in PPPs is not that the private entity saves profits by failing to pay the extra costs
that ensure safety. The issue is rather whether the private entity complies with the safety
standards set out in the contract. Failure by the private entity to comply with health and safety
requirements will lead to a variety of penalties including abatement of its fee, penalty charges
and potentially ruinous litigation of termination of the PPP contract. But often there is the
concern that turning a public asset over to the private sector corrodes at the same time the
ethos of public service.
The answer lies in selecting precisely where the private sector can contribute to safety and
security. These areas may be in using new technologies which directly and indirectly enhance
safety.

33

Although the prospects outlined for this project appear promising, it should be noted that they must be linked
to an overall programme of income generation and increased livelihoods so that the project will itself become
sustainable when the subsidy runs out. In general, certain risks come with very large PPP projects in countries
where knowledge gaps exist. For example, to fill this gap countries will often require the import of experts,
labour force, materials, and the like for the PPP project to progress at an optimal rate that satisfies both the
public and private partners.
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In Ontario, for example, the local government in an effort to meet the demand faced by a dual
driving test system contracted with Serco, a firm from the United Kingdom, driver
examination services, while a new road in the same country reduced fatalities by 70%.34
…All while adopting an even-handed regulation to ensure fair public accountability.
While public accountability in PPPs needs to be enhanced to ensure that people are put first, it
should not go too far in over-bureaucratic control, providing ‘poor’ as opposed to ‘good’
regulation. Generally, an even handed approach to providers of services needs to be adopted,
with the same rules for entry to the market for providers, whoever they are and wherever they
come from. Governments must achieve the right balance in opening up the PPP process to
outside scrutiny and the need to deliver an effective and efficient stream of projects.

ACTION POINT
Putting people first must be not only the organizing principle behind PPP development, but
also be the guiding principle at every step in a PPP programme’s development. Accordingly,
governments must take steps to enhance public accountability without micromanaging the
system – which would thus stymie the benefits afforded by the private sector’s involvement.

Sources and Further Information
(i)

Canadian Council for Public-Private Partnerships, Project Finance: An Introductory
Manual for Canadian PPP Project Managers and Advisors, November 2006.
(ii) Deloitte and Touche, Closing the Infrastructure Gap, Global Addition, 2006.
(iii) PriceWaterhouseCoopers LLP, “Delivering the PPP Promise”, November 2005.
(iv) UK National Audit Office, PPP in Practice, 2003.

34

In the 195 km highway project in Canada between Moncton and Fredericton. Construction was completed in
less than four years compared to the 15 years it would typically take under traditional methods. Since the new
highway replaced a dangerous section of road, the rapid construction of the highway, meant that lives were saved
more than ten years sooner than would otherwise have been the case. Moreover, the attention given to designing
a highway that would improve driver safety has had impressive results. The highway has seen a 70% reduction
in fatalities on the road between Fredericton and Moncton. This is a greater safety improvement than expected
from the conventional wisdom that upgrading major arteries from two to four lanes will reduce fatal accidents by
a third. It is believed to be the first time that driver examination services across an entire jurisdiction have been
delegated to a single private company. Serco paid the Ministry of Transportation a concession fee of Canadian
Dollars 114 million, and retains the driver examination fees charged. The Ministry retains control over
examination standards and the amount of fees charged through a prescriptive concession agreement. Since the
partnership began, wait times to take a driver’s test have been significantly reduced from up to 15 months to an
average of six weeks and overall customer service has improved. The project demonstrates that it is possible to
improve customer service and value to the taxpayer without compromising public safety.
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2.8. THE ENVIRONMENT
The Green Case, Government Role and Delivery of Benefits

GOVERNANCE CHALLENGE
PPP projects must contribute to sustainable development and protection of the environment
as a key priority. This must be achieved by balancing the public’s current needs with the
responsibility towards future generations. Responsibility of PPP projects often rests with the
economy, finance and transport ministries, rather than the environment ministries. These
ministries tend not to be well versed in environmental issues, whilst the environment
ministries often lack the understanding of the economic and business basis of PPP projects.

Principle 7 – The PPP process should integrate the principles of sustainable development
into PPP projects, by reflecting environmental considerations in the objectives of the
project, setting specifications and awarding projects to those bidders who fully match the
green criteria.
The Green Case for PPPs
Greening and private finance in PPPs are not mutually exclusive…
Inserting environmental considerations into projects not only achieves environmental
objectives, it also lowers the costs of the project for the private contractors. For example,
whilst requiring materials such as timber to come from legal and sustainable managed sources
is a good aim in itself, an efficient heating system for an office building can both help to
reduce carbon dioxide emissions and energy usage and result in lower life costs for the
contractor.
…As PPPs give incentives to deliver public services in a more environmentally sensitive
way…
Private companies have an incentive to consider which design features and construction
materials will generate optimum whole life costs across the life of the contract. This might
mean that a contractor chooses to invest in higher cost design features if those features will be
offset by lower maintenance and running costs during the operational life of a contract and
beyond.
…And environmentally friendly technologies are not more expensive…
There is a problem of perception that environmental technologies are a luxury that
governments cannot afford. However PPP projects have demonstrated that investing to
deliver environmental improvements can lower running costs, reduce waste and have health
and social benefits, such as better working conditions.
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…Thus making the private sector often amenable to adopting green criteria…
Investors in PPPs have a financial motivation as seen
above, for taking environmental considerations into A strengthening and further
account because the effective use of resources and promotion of corporate social
reduction of waste both in design and construction means responsibility and global
lowered whole life costs and hence higher margins. The business
social
and
private sector, in addition, can be a willing partner in environmental accountability
advancing true and integrated sustainability principles in will facilitate the consistent
PPP programmes based on a company’s internal core incorporation of sustainability
policy. Corporate social responsibility and sustainable in PPPs.
development strategies are increasingly integrated into the
operations of the company. Many companies indeed voluntarily include sustainability criteria
into their project bids and schemes.35
…And this is particularly true because failure to act can be costly.
Failure to consider green issues when developing a PPP project, means that a once in a
lifetime chance can be missed to reduce the whole life costs since the contract may run for
25–30 years and potentially even longer given the asset life.
The Role of Government
Governments need to be diligent in promoting the green criteria in PPPs…
Before making the decision to undertake a project or programme, public authorities need to
evaluate and take into account the environmental and health factors. In some cases, at the
project level they will undertake Environmental Impact Assessments (EIAs) as a part of the
preparation of plans, programmes, policies and legislation that are likely to have significant
environmental effects.36 They may also undertake Strategic Environmental Assessments
(SEAs) towards these ends as well.
As the contracting authority, the burden for ensuring compliance of PPPs with green criteria
rests with the government. They must fix clear objectives and specifications in contracts.
They should identify some environmental factors as the key performance indicators, as well
as environmental risks and the party that should manage them.
…By bringing the environmental national policies into line with the project’s goals….

35

Achieving value for money for the taxpayer means looking beyond initial price to take account of whole life
costs and quality. A low cost design may result in high maintenance and operating costs as negative
environmental impacts.
36
Most countries have national legislation on environmental assessment. In the European Union, these processes
are regulated through the EIA Directive 2003/35/EC and SEA Directive 2001/42/EC. In the UNECE region, two
international treaties have been negotiated in order to harmonize standards and procedures for these processes:
the Convention on Environmental Impact Assessment in a Transboundary Context (Espoo, 1991) and the
Protocol on Strategic Environmental Assessment (Kiev, 2003).
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Public bodies are increasingly scrutinized by environment Ministers and stakeholders, NGOs
and the public to determine if their policies are in line with environmental standards.
Government departments involved in PPPs will have therefore to benchmark their strategies
against their own Government’s environmental policies. This will also include the EU rules
on environmental considerations in procurement. See European Commission Interpretative
Communication on Green Procurement (2001).
Projects are sometimes undertaken with the express objective to achieve environmental goals.
In Canada, for example, the Vancouver Landfill Cogeneration Plant, undertaken as a PPP,
was designed to reduce carbon emission in line with that Government’s support of the Kyoto
Agreement.37
…And bringing environmental ‘champions’ and advisers into the process…
Sustainable development advisors need to be consulted in order to help the contracting
authorities ensure that sustainability considerations will be consistently included in PPPs. It is
important to consistently interpret value for money based on whole life costing, and not a
cheapest-bid-wins scenario. This would be aided by expert sustainability advisors, in
compliance with national and international legal obligations.
…While putting sound practical environmental objectives into the project…
In considering PPP projects the government should explore whether more environmentallyfriendly methods would achieve the same goals. For example, localised satellite offices with
hot-desking and telecommuting may be a more cost effective, environmentally preferable and
socially beneficial alternative to a large office in a prime inner city location. Also, exploring
opportunities to reduce unused space and maximise the use of brownfield land across the
public sector’s land Could be a solution for some projects. If new buildings or relocations are
planned, preference should be given to sites which are already well served by public transport
in order to reduce car emissions.
…And into the contracts….
Governments can build into the contracts environmentally preferable products, such as
avoiding ozone depleting chemicals, choosing low maintenance materials with low embodied
energy and made from recycled materials when possible. They should also specify types of
building, such as energy efficiency buildings, which can be designed from the outset for
disassembly and recycling. They can also favour use of brownfield as opposed to greenfield
sites that minimize car dependency.

37

The environmental aspect was taken into account by the City of Vancouver and Maxim Co for the Vancouver
Landfill Cogeneration Plant. Under this arrangement Maxim, a private company, has financed, built and is
operating a world-class cogeneration facility to convert waste to energy. It raised 83 per cent of the Can dollars
10.3 million project cost through debt financing arranged by Corpfinance International – principally a 20 year
7.8 per cent fixed interest rate, non recourses loan for 7.6 million – and provided equity for the balance. Under
matching 20 year agreements, the facility uses landfill gas collected by the City to generate electrical and
thermal energy.
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…When picking bidders…
The contracting authority must send a clear signal to the private sector that sustainability will
be rewarded in evaluation bids and in the award of a contract. The selected bids should
demonstrate that they have understood the needs of the site and that they have the ability to
develop appropriate solutions which meet environmental requirements to conserve resources,
minimize waste and reduce pollution both during construction and during the lifetime of the
project. The final evaluation of tenders should not be based on price alone. The requirement in
the public sector to achieve value for money for the taxpayer means looking beyond the initial
price to take account of the whole life costs and quality. A low cost design may result in high
maintenance and operating costs and negative environmental impacts.
…While being especially careful of what is specified and what is being offered by the
bidder.
The evaluation team will need to ensure that the claims made by bidders make sense, satisfy
the specification and assess as well whether they offer more than is expected. Answers to
these questions can be found by reference to various guidance materials such as the Green
Claims Code.

The Green Claims Code
The Green Claims Code provides advice about environmental claims made by contractors
which are not substantiated as well as claims for products or environmental marks which
have no formal recognition. Some typical examples to watch out for include:
Contains no X
Where products of this type no longer contain X, or where X is prohibited by law.
Biodegradable
Meaningless if not explained. An item might be biodegradable in five days or may take
several years with the right conditions.
Environmentally friendly or Made with care for the environment
Meaningless if not explained. Does not necessarily qualify the whole product as being
environmentally preferable if it applies to only one aspect of production.
The Green Claims Code can be found at:
http://www.defra.gov.uk/environment/consumerprod/gcc/index.htm

Delivery and Benefits
Greening of PPPs does not stop with the award of the contract. Government departments will
need to work with the contractor to ensure environmental performance throughout the life of
the projects.
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An effective payment mechanism is crucial….
PPPs are not procurements and require a real partnering relationship with the contractor. In
this regard an effective payment mechanism should be put in place to ensure compliance with
environmental criteria.
It is important that environmental requirements are not considered a politically correct add-on
to a contract, which can be discarded at a later date through lack of understanding. In this
regard it is necessary to ensure that the contractor knows the requirements behind the
environmental specifications.
…Especially when paired with ways to bring companies together with governments to
work out how to improve environmental performance…
As well as having the appropriate payment mechanism, there are further opportunities for
exploring how the environmental aspects of a PPP contract are being handled. There should
be reviews of performance after certain periods. It is also likely that the environmental rules
will be strengthened during the lifetime of the contract. In this case it is important that
governments work with the private partner to promote green PPPs. Companies often have a
comprehensive understanding of environmental sustainability and this is an opportunity for
mutual learning.
… But more dissemination of best practice in Green PPPs is still required.
While some companies maintain that there is a strong business case for sustainability, others
in the private sector perceive it to be too risky. There needs to be a much wider dissemination
of best practice case studies, and a sharing of information among private sector PPP
professionals, in order to incorporate sustainability principles into PPP bids and operations.
This would bridge the existing perception gap and contribute to a more consistent
implementation of environmental sustainability criteria in public-private partnerships.

ACTION POINT
In order to integrate sustainable development into PPPs, a two-fold approach may be taken.
The first step is to disseminate best practice case studies as to the reality of incorporating
sustainability principles into PPP bids and operations, which would bridge the existing
perception gap. The second step is to improve the policy coordination between the economic
and finance ministries that have responsibility for a relevant PPP project or programme, and
environmental ministries, in order to maximize the contributions of PPPs to sustainable
development.

Sources and Further Information
(i)

United Kingdom Department of Transport, Green Public-Private Partnerships Guidance
Note, 2003.
(ii) European Commission Interpretative Communication on Green Procurement, 2001.

PART III
DEMONSTRATING SUCCESS
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CASE STUDIES
It is argued that governments which implement these good governance principles are more
likely to be successful in PPPs. The following case studies show in detail that well-governed
projects that are applying the principles mentioned in the Guidebook achieve significant
benefits. The following case studies have been taken from different sections (transport,
energy, etc.) and from different countries around the world.

Canada:

The Vancouver Landfill Project

France:

The Centre Hospitalier Sud Francilien

Israel:

The Cross-Israel Highway

Tajikistan:

The Pamir Power Project

USA:

The Chesapeake Forest Project
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3.1. CANADA
ENERGY SECTOR
THE VANCOUVER LANDFILL PROJECT
The City of Vancouver, British Columbia,
decided to bring in the private sector in an
agreement to transform a landfill site
producing gases (including methane, a
greenhouse gas that contributes to global
climate change) into beneficial commercial
uses. Under the approved PPP structure, the
private partner designed, financed and
constructed a cogeneration plant, which uses
the landfill gas as fuel to generate electricity,
which is sold by the private partner to a local
utility. Waste heat from the power generation
process is recovered as hot water, which is sold
by the private partner to a large greenhouse
complex for heating purposes. The private
partner and the City share the revenues from
the sale of electricity and thermal energy.
Main players
The City of Vancouver is the public partner.
The City owns and operates the landfill, which
is located on public land. The private partners
consist of a Canadian power company, which
established a wholly-owned subsidiary, as a
stand-alone project company, to design,
finance, build, and operate the cogeneration
facility, and sell the electricity and thermal
energy. BC Hydro, a British Columbia Crown
Corporation reporting to the Minister of
Energy and Mines, purchases and distributes
the electricity produced by the cogeneration
facility. The final partner from the private
sector is an agribusiness, which purchases the
heated water produced by the power
production process, and uses it to heat its
greenhouse complex.
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Selecting a partner
In 2001, the City issued a competitive Request for Tender to select a partner which would
finance, design, build, own and operate a beneficial use facility. Although the City had
considered building a power plan itself, it decided to solicit private proposals in order to
evaluate a broader array of project concepts and maximize the economic, environmental, and
social benefits to the City. Five proposals were received, each based on a different approach
to landfill gas utilization. The concepts submitted using the gas to dry sea urchin shells to
make fertilizer, upgrading the gas to pipeline quality, and direct use in a cement kiln.
Following a detailed and structured proposal evaluation and negotiation process, a 20-year
Public-Private Partnership contract, based on the most highly evaluated proposal, was
approved by the City Council in February 2002.
Under the approved PPP structure, the City continues to operate the landfill, and a 2.9
kilometre pipeline was constructed by the private partner to take the gas from the landfill to a
nearby agricultural complex, where they built the cogeneration power plant. The private
partner selected by the City designed, financed and constructed the cogeneration plant, which
uses the landfill gas as fuel to generate enough electricity (7.4 MW per year), to supply 4,000
to 5,000 local homes. The power is sold by the private partner to a provincial utility, BC
Hydro.
Construction of the power plant was completed in September 2003, and it was operating at
full capacity by November of that year. (Initial capacity was 5.55 MW per year, increasing to
7.4 MW per year with the installation of a fourth engine in late 2004.)
Waste heat from the power generation process is recovered as hot water, which is sold by the
private partner to a large (32 acre) tomato greenhouse complex adjacent to the plant, where
the water is used for heating purposes. Using the landfill gases in this manner, rather than
burning them, results in further reduction of greenhouse gases, equating to the removal of
6,000 vehicles from Canada’s roads.
Risk Allocation
The City of Vancouver makes no payments to the private partner, but guarantees provision of
landfill gases for the twenty-year duration of the agreement. The City thus assumes the
supply risk associated with the project, but it minimizes this risk by retaining responsibility
for the management and operation of the gas collection system. The private partner’s total
investment was approximately $10 million. The private partner signed a power purchase
agreement with BC Hydro, and a twenty-year thermal energy sales agreement with the owner
of the greenhouse complex. Proceeds form the sales of power and thermal energy go to the
private partner, minus a 10% royalty paid to the City. The City’s operating costs to capture
and provide the landfill gases are approximately $250,000 per year, and the royalties it
receives are approximately $400,000 per year.
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BENEFITS
Private sector added value
The private sector has the knowledge and technology, often lacking in the public sector, to
transform waste into energy on a commercial basis.
Social and economic benefits
(a) It will help support approximately 300 jobs in Delta.
(b) Vancouver will receive about $300,000 a year in revenues from the project that
will be used to help offset operating costs.
(c) The PPP has transformed an expensive environmental programme into both a
more effective environmental programme and a net revenue generation for the
City.
Environmental benefits
(a) It reduces greenhouse gas emissions by approximately 200,000 tonnes per year
of carbon dioxide equivalents (the emissions of about 40,000 automobiles).
(b) It captures approximately 500,000 GJ of energy a year, the energy requirements
for 3,000 to 4,000 households.
(c) It will reduce CanAgro’s annual natural gas use by about 20 %.
Efficiency
An efficient model in that it makes beneficial use of the products of natural decomposition
processes, i.e. methane and other landfill gases, to provide both environmental and
economic benefits for the community.
Applicability to other countries
Other countries can benefit from the technology and the model is being used successfully
around the world.
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3.2. FRANCE
HEALTHCARE SECTOR
THE CENTRE HOSPITALIER SUD FRANCILIEN
After launching a two-year tender process in
July 2004, the Centre Hospitalier Sud
Francilien (CHSF) was awarded to a special
purpose company created by Eiffage, Europe’s
seventh largest construction and concession
group. This deal followed a competitive
tendering process in which Eiffage beat out
French rivals Bouygues and Vinci – largely
due to Eiffage’s previous experience in PPPs,
which included a contract for a four-prison
programme that eventually became the first
major French PPP to reach a financial close in
February 2006.
The prison deal served as a blueprint for the
CHSF, which abetted the entire process and
allowed for the programme to be expedited as
well. Whereas the prior deal took four months
to close, the CHSF took just six weeks after the
contract was initially awarded. While France
had seen other hospital projects in recent years,
this deal had a total construction cost of € 315
million – by far the largest deal of its kind.
The project was planned to last 30 years from
the commercial operation commencement date,
which is anticipated for early 2011 with
construction lasting four years. When finished,
the CHSF will cover approximately 110,000
metres – the equivalent of 15 football pitches.
Financing the CHSF
The deal was structured as follows:
A Long-Term Facility:
The repayment of this facility, which amounted
to a € 268 million amortising senior loan
totalling 80% of capital expenditures, will be
made by an unconditional payment obligation
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by the CHSF that is not subject to any deductions or penalties.
This section of the deal benefited in particular from the Daily PPP Ordinance of 17 June
2004, which allowed for the hospital to grant the irrevocable assignment of receivables, which
receives further mention in the “Guarantees” section.
B Long-Term Facility:
A € 45 million amortizing senior loan was established to bear the project performance risk.
Whereas the A facility had an average life of roughly 23 years and a 35 year maturity, the B
facility was set up to have a 24 year average life and a 33 year maturity.
VAT Facility:
The VAT portion of the financing was set up as a € 7 million revolving facility through cash
advances, with the VAT amounts to be paid by the borrower. This facility is fully secured by
the assignment of VAT repayments from tax authorities.
Equity Bridge Facility:
The three mandated lead arrangers provided a € 24 million equity bridge loan to pre-finance
the injection of shareholders’ funds, thus improving overall shareholders’ returns. Eiffage
guaranteed this facility and it was repaid with shareholders’ funds at the initial commercial
operation date, both in the form of equity and the shareholders’ loan.
Guarantees
At least in terms of financing, this transaction is unusual due to the level of guarantees that
were granted by Eiffage during the construction period and then by the CHSF thereafter.
Eiffage granted the lenders and swap providers a guarantee that covered the construction risk
involved in the project, since the private sector could bear the burden of the risk most
effectively. This corporate guarantee isolates lenders from the construction risk, thus
allowing the two long-term facilities to benefit from better pricing during the construction
phase of the project. This worked well for the public sector since the French government
aimed to transfer as many risks as possible to the private sector during this phase of the deal.
As stipulated in the aforementioned Daily PPP Ordinance, the PPP grantors could now
undertake to make specific payments to the project company in the PPP agreement itself. This
revised French PPP structuring policy, coupled with the risk-oriented approach taken by
Eiffage, allowed for some of the lowest financing conditions offered for this type of deal to
date.
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BENEFITS
Efficiency
The public sector benefited greatly from the record time in which the deal was closed and
construction was begun, meaning that the hospital could be opened to the public sooner than
was heretofore imagined. The efficiency created through completing the deal and devising a
rapid construction schedule greatly benefited both the public and private sectors.
Private sector added value and construction risk guarantees
Since the private sector was best able to take on the financial risk inherent in the
construction phase of this deal, it took on a corporate guarantee that covered all such risk
and isolated lenders from construction risk in all forms. Also, by choosing companies
through a transparent and competitive tendering process, the public sector was able to select
the right company for the deal, which had a great deal of expertise and expedited more than
would have been otherwise possible.
Public policies created to encourage PPP deal making
Realising that new legislation was needed in order to match the emerging opportunities
presented by PPPs, the French government instituted measures that made it much easier for
the public and private sectors to reach a deal.
Social and economic benefits
By taking advantage of the benefits afforded by the private sector, both the public and
private sectors benefited. In terms of economy, the deal was reached in record time with a
fair risk allocation that maximized the taxpayer’s money while also compensating the
private entity. In terms of social benefits, hospital patients will now receive far better
healthcare in a facility which will be built sooner than could have previously been possible
if the deal were not conducted as a PPP.
Applicability to other countries
Other countries can learn from the way in which the private sector chose to take on a great
deal of the risk of this project – and all of the construction risk – based on the fact that it
was most able to bear the risk burden. Moreover, the efficiency with which the deal was
reached shows how PPPs can bring services like healthcare to the people sooner than ever
before.
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3.3. ISRAEL
TRANSPORT
THE CROSS-ISRAEL HIGHWAY

Highway 6, also known as the Cross-Israel
Highway, is a 300km highway along the
eastern part of Israel from south of Beer sheva
to the Galilee in the north. The central section
of the road, named after Yitzhak Rabin,
stretched 86km from Hadera to Gedera,
connecting Israel’s northern and southern
regions. It was constructed by Derech Eretz
Group and included a fully electronic free flow
tolling system. Road 6 constitutes a primary
traffic passage from the central region to both
the north and south and served as an alternative
route to the existing roads, Road 4 (Geha
Road) and Road 2 (the Coastal Road). Road 6
also diverts traffic to the central region of the
country in order to reduce vehicle density and
pollution in the Tel Aviv region. Costing a
total of $1.3 billion, Highway 6 is the largest
infrastructure project in the history of the State
of Israel.
Main players
The private sector firm Derech Eretz group
was contracted to construct the road and
oversee the operation of the highway. It has
three shareholders: Africa-Israel, CHICCanadian Highways and Housing and
Construction Limited.
Private sector firms Raytheon and Transdyn
provided the electronic tolling and traffic
management systems. By bringing the two
companies together to integrate Transdyn's
traffic management system and Raytheon's
open road electronic tolling system, the two
companies formed a unified electronic toll and
traffic management system, which was a
technological breakthrough as well as an
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innovative initiative in public-private partnerships. At completion the highway will have in
total 14 interchanges, 94 bridges and 50 aqueducts. Additionally, the road will have two 500m
tunnels in Hadid. The project will integrate 100km of farm service roads and 44km of lateral
roads. There will be a central operations and control centre at the Nachshonim interchange.
The project involves 1,700 direct and approximately 10,000 indirect employees.
Toll pricing
The pricing scheme for Highway 6 is based on the number of segments a driver passes in a
given trip. Each “segment” is determined by the road span between two interchanges; and as
of March 2006, the pricing for up to three segments is 15.04 NIS, 17.94 NIS for four
segments, and 20.84 NIS for five or more segments. Prices differ for motorcyclists and
trucks, but these prices are for drivers who register with the Highway 6 system and install the
in-vehicle transponder unit to record their highway usage.
When a vehicle does not have a transponder, its license plate is scanned and the vehicle
identified. If a license plate is not in the Highway 6’s database, the bill is sent to the owner of
the vehicle based on records from the Israeli Ministry of Transportation. These users pay a
rate that is forty to eighty percent higher than users who have registered with the system and
have activated their vehicle’s transponder.
Financing the Cross Israel Highway
Debt
The Cross Israel Highway transaction is the largest and only the second project finance
transaction completed in Israel. The deal, structured on a build, operate and transfer model
(BOT), was closed in October of 1999 with 90% commercial debt and 10% equity. The
central section of the road was completed in fewer than five years, opening in May 2004.
The commercial debt was provided through a New Israeli Shekel (NIS) syndicated loan
facility with a NIS equivalent of US $850 million arranged by Bank Hapoalim and a note
purchase facility for US $250 million arranged by the Tyco Group. The NIS syndicated loan
consists of two tranches and included a 6.5-year interest roll up based on a term of 28 years,
with 29% of the facility repaid after 20-21 years. The facility was syndicated to domestic
banks and an Israeli pension fund. The note purchase facility necessitated a rating of BBB by
Standard & Poor’s. Prior to financial close, the fixed rate pricing of the facility had to be
adjusted due to adverse conditions in the emerging markets. The term of the facility is 28
years.
Equity
The 10% equity contributed by the sponsors, which was based on the final actual construction
costs, was originally contributed at financial close by way of $120 million bridge loan to DEC
backstopped by letters of credit from the sponsors. Proceeds of the letters of credit were used
to repay the bridge loan essentially at construction completion.
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As a result of various reserve requirements and a 10-year block on dividends, equity returns
on the project were back ended. In addition, the sponsors were required to backstop certain
performance securities for DEC under the Concession Agreement.

BENEFITS
Value for money and accountability driven by the private sector
In March 2006, Derech Eretz reported a profit of 89 million NIS for 2005, with about 500
000 registered subscribers, 1.36 million individual users, 21 million trips, and a remarkable
bill collection success rate of 97%.
Increase in efficiency
The Israeli government regards Road 6 as a crucial project that provides the nation with its
main traffic artery connecting the periphery to the centre of the country. Running the length
of Israel, this PPP has led to shortened travel time between the north and the south of the
country.
Reduction in road accidents and air pollution
This project has also led to an increase in the development of outer settlements, a decrease
in road congestion – and a resultant reduction in the number of road accidents – as well as a
decrease in the high level of air pollution presently produced by vehicular traffic in Israel.
Environmental awareness and historical preservation
The design and laying of Road 6 took into account the preservation of the environment and
archaeological sites. Derech Eretz set advanced construction criteria in managing
environmental awareness and landscape development along Road 6, investing US $70
million towards this end. Since the two tunnels nearby the Moshav Hadid and Ben Shemen
interchanges go under an archaeological site called the Tel Hadid, the system’s tunnels were
excavated to preserve and prevent damage to the site, which is of great cultural and
historical importance to the nation.
Applicability to other countries
Many countries can take lessons from this project in regard to engaging the private sector
effectively and for the mutual benefit of the public and private sectors.
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3.4. TAJIKISTAN
ENERGY SECTOR
THE PAMIR PRIVATE POWER PROJECT

The Pamir Private Power project worked to
restore a reliable electricity supply to the poor
and isolated inhabitants of Eastern Tajikistan.
Under the Soviet Union, 60% of Tajikistan’s
energy was provided by diesel-generated
machinery running on imported fuel. Citizens
did not have reliable electricity and power
failures were widespread. The Pamir Project
was designed to contribute to Tajikistan’s
poverty reduction strategy by providing basic
services, as well as supporting economic
growth.
Financing
The agreement for the ownership structure was
a concession agreement in which the
government remains the principal owner of all
physical assets. Pamir Private Power is
responsible for all existing electricity
generation, transmission and distribution
facilities through a privately owned special
purpose company operating under a 25-year
concession agreement. The total cost of the
project was $26 million, of which $2 million
was interest during construction.
The financing mix was 45% through equity
and 55% debt, which was provided by the
International Finance Corporation (IFC) and
the International Development Association
(IDA). IFC provided $3.5 million in equity
financing; the remainder, $8.2 million was
provided by the Aga Khan Fund for Economic
Development (AKFED), the private sector
partner in the venture.
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Social protection
A very important component of the project was the social protection scheme under which
households (which account for 98% of all consumers) pay reduced tariffs consistent with their
standard of living. The Government of Tajikistan agreed to take on the additional social
protection costs. However, the funding provided by the Government was not adequate enough
to cover all social protection costs. To address this issue, the IDA and the Swiss Government
became involved. The revenues arising from the interest rate (5.25%) on the IDA credit
proceeds were maintained in an Escrow Account to be used towards social protection costs.
This provided the Government of Tajikistan with about $4 million. The Swiss funds were to
be maintained by the World Bank in a trust fund and disbursed to Pamir Energy.
Partnership Agreement
Renegotiations in public-private partnerships have the potential to negatively impact the
actors involved. These types of renegotiations are removed from the competitive environment
and limit the decision making process to the government and operator. Often the ‘winner’ is
not the most efficient operator, but the most skilled in renegotiations. In the case of Tajikistan,
negotiations and renegotiations were addressed before the start of the project.
The primary agreement which was negotiated was the concession agreement. The Concession
Agreement details the policy, regulatory, operational, and financial and the legal framework
necessary for the project to commence and function. The IFC had a primary role in providing
international legal counsel to draft the agreement.
The Government established a high-level working group including senior representatives
from all relevant ministries and agencies to discuss and negotiate the Concession Agreement.
Renegotiations had to occur due to the fact that originally, the venture was designed as an
independent power producer (IPP) project. In this model, the private investor would only be
responsible for the generation of electricity and the power would then be sold to the stateowned national electricity utility, Barki Tajik.
However, problems were noticed immediately. Such an arrangement would require the private
venture to depend on revenues from a bankrupt state. The first change made was to the
structure of the project, enabling the private investor to take over all operational functions.
The second change ensured affordability by the customer base. The Government, as well as
international institutions, mobilized additional funding to implement a social protection plan.
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BENEFITS
Successful risk mitigation
The planning and development of the Pamir Power Project was a success because risks were
assessed initially and mitigated before the project was implemented. The IFC and IDA
provided needed equity as well as the regulatory and legal framework. The government
agreed to share some of the risks and the Government of Switzerland and the World Bank
provided the remaining funds to cover social protection risks.
Private sector added value
Even in a relatively high-risk country, private provision of infrastructure services proved
preferable since the private provider brings in the necessary commercial orientation and can
be held accountable for service provision and quality.
Social protection
Without credible social protection, private investments in a very poor and politically volatile
region with little experience of private investment in infrastructure and which requires a
significant increase in average tariff levels will not be sustainable. Therefore ‘payment for
results’ in terms of output delivered to the poor is an attractive way to structure such social
protection.
Applicability to other countries
The example demonstrates that PPPs can work even in circumstances specific to a transition
country with perceived high level of political risk, especially if supported by foreign
development agencies and international financial institutions.
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3.5. USA
NATURAL RESOURCES SECTOR
THE CHESPAPEAKE FOREST PROJECT
The Chesapeake Bay is the largest estuary in the
United States, as well as a major area of both
recreational and commercial fishing for the State
of Maryland. The environmental quality of the
Bay has been seriously threatened by wastewater
discharges from growing population centres and
minimal controls of agricultural run off (both
fertilizers and animal by-products).
In response, area governments have made
restoration of the Bay an environmental priority,
including an increased interest in land and
wetlands management. However, both state and
local governments lacked the financial and
personnel resources to fully address these issues.
In this context, the Chesapeake Forest Project was
created. A private lumber company sought to
divest its land holdings in the State of Maryland,
offering the State the opportunity to purchase this
land - more than 58,000 acres in five counties.
Much of this land bordered on existing Stateowned parkland and forest, creating a unique
opportunity to buffer a large area from
deforestation and development.
However, the State lacked the funding to acquire
the land and the personnel resources to manage the
land once purchased – not to mention that the
cessation of timber harvesting on the offered lands
would have caused an unacceptable loss of
employment in largely rural regions of the state.
The State regarded the potential to safeguard these
lands from development as a unique environmental
opportunity. Recognizing its fiscal and personnel
limitations, the State entered into a two-phase PPP
to purchase and manage the land.
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Main Players
(a) The State of Maryland Department of Natural Resources is the public agency with
responsibility for oversight of the management of all phases of the project.
(b) A major philanthropic foundation, which provides grants for projects “in the public
interest” aided in the initial property acquisition.
(c) A non-profit public interest group with a focus on the environment aided in
developing the project’s Sustainable Forest Management Plan.
(d) A for-profit forestry firm performed the forestry management under the
implemented PPP.
Selecting a partner
Phase One: the State worked with NGOs to acquire funding to help purchase the land and
plan for sustainable management of the forest.
Phase Two: the State entered into a unique public-private partnership which required the
private sector partner to manage the entire property according to environmental standards
closely monitored by the public sector. In return, the private sector entity was allowed to
harvest a sustainable level of wood products from specified portions of the lands. The
revenues from the timber harvest generated the necessary income leading to revenue for all
parties.
For the initial land acquisition that ultimately led to the partnership, the State provided $16.5
million in order to purchase half of the 58,000 acres. The non-profit public interest group,
acting on behalf of the philanthropic foundation, purchased the remaining 29,000 acres for
$16.5 million with the intent to later gift the land to the State. Since the initial phase in
development of this partnership covered only this initial 29,000 acres provided by the nonprofit group, a private environmental firm was contracted to manage the property in
conformance with the State’s environmental standards and regulations. The terms of the final
contract for this PPP between the State and the private company regarding the entire 58,000acre forest tract were negotiated based upon the success of the PPP for management of the
initial 29,000 acres. The unique aspect of this PPP, however, was that it was self-funded. The
Sustainable Forest Management Plan included identification of areas in the forest where wood
products could be harvested without negative environmental impact. The private partner
managed the harvesting operations, the revenues from which pay for the contract and provide
additional funds to both the State and local governments. In addition, controlling the
continuation of timber harvesting activities addressed local communities’ economic concerns.
Risk Allocation
Due to concerns about the viability of this model, the State agreed to cover any losses
incurred by the private entity in the first two years; after that the private partner assumed the
risks associated with the partnership’s profitability. However, the partnership succeeded in
generating a profit in its first two years, as well as in each subsequent year. The contractor
assumes a great deal of risk since there is no carry over of capital from year to year. No other
source of funds is available to pay the contractor should it fail to generate sufficient income to
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pay its fees – thus creating a strong incentive to keep the project economically selfsupporting.
BENEFITS
Private sector added value
The private sector has the financial and personnel resources to address issues of land
management and the sustainable use of natural resources.
Economic, Social and Environmental Benefits
The project:
(a) Provided a steady flow of economic activity and employment to support local
businesses and communities;
(b) Prevented the conversion of forested lands to non-forest uses;
(c) Contributed to improvement in water quality, as part of the larger Chesapeake Bay
restoration effort;
(d) Protected habitat for threatened and endangered species;
(e) Maintained soil and forest productivity health; and
(f) Protected visual quality and sites of special ecological, cultural and historical
interest.
Efficiency
(a) Instead of hiring foresters and support staff, the State had its private partner
manage these lands to its standards;
(b) The State avoided expending public funds and, instead, generates revenue while
ensuring the sustainable management of the forest; and
(c) Since implementation, revenues have increased annually, thus giving strong
incentives to the private sector as well.
Transparency
(a) The project is a model of transparency that involves NGOs, local government,
the public and private industry in the discussions of the need for the project, its
financing and its structure.
(b) The annual audits of the project finances, with full public disclosure, and
performance monitoring by DNR, ensure accountability as well.
Applicability to other countries
This model may be applicable in conditions where the provision of services is combined
with the sustainable development of natural resources.
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SUMMARY
There are seven main arenas where good governance in PPPs must be observed:
Governmental level: executive stewardship of the system as a whole;
Principle 1 – The PPP process requires coherent policies that lay down clear objectives and
principles, identifies projects, sets realistic targets and the means of achieving them, with the
overall aim of winning the support of the population for the PPP approach.
Public administration: where policies are implemented;
Principle 2 – Governments can build their capacities in a combined approach that includes
building skills, establishing new institutions and training public officials and using external
expertise.
Judiciary: where disputes are settled;
Principle 3 – Legal processes in many jurisdictions are either insufficient or too complex and
therefore fail to provide sufficient security and incentives to investors in PPP arrangements.
As a result, lawmakers should aim to create PPP rules that are ‘fewer, better, and simpler’.
Economic society: refers to state-market, public and private sectors;
Principle 4 – PPPs allow risk to be transferred to the private sector, which are most able to
manage them. However Governments also need to accept their share and help to mitigate
those risks allocated to the private sector.
Political society: where societal interests are aggregated;
Principle 5 – The selection of the bidder should be undertaken following a transparent,
neutral, and non-discriminatory selection process that promotes competition and strikes a
balance between the need to reduce the length of time and cost of the bid process while
selecting the best proposal. There should also be zero tolerance of corruption.
Civil society: where citizens become aware of and address political issues; and
Principle 6 – The PPP process should put people first by increasing accountability and
transparency in projects and improving the quality of life, especially of the socially and
economically disadvantaged.
Sustainable development: where environmental concerns are included.
Principle 7 – The PPP process should integrate the principles of sustainable development
into PPP projects by reflecting environmental considerations in the objectives of the
project, setting specifications and awarding projects to those bidders who fully match the
green criteria
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GLOSSARY
«Buy-Build-Operate» (BBO). Transfer of a public asset to a private or quasi-public entity
usually under contract that the assets are to be upgraded and operated for a specified period
of time. Public control is exercised through the contract at the time of transfer.
«Build-Own-Operate» (BOO). The private sector finances, builds, owns and operates a
facility or service in perpetuity. The public constraints are stated in the original agreement
and through on-going regulatory authority.
«Build-Own-Operate-Transfer» (BOOT). A private entity receives a franchise to finance,
design, build and operate a facility (and to charge user fees) for a specified period, after
which ownership is transferred back to the public sector.
«Build-Operate-Transfer» (BOT). The private sector designs, finances and constructs a
new facility under a long-term Concession contract, and operates the facility during the term
of the Concession after which ownership is transferred back to the public sector if not already
transferred upon completion of the facility. In fact, such a form covers BOOT and BLOT
with the sole difference being the ownership of the facility.
«Build-Lease-Operate-Transfer» (BLOT). A private entity receives a franchise to finance,
design, build and operate a leased facility (and to charge user fees) for the lease period,
against payment of a rent.
«Design-Build-Finance-Operate» (DBFO). The private sector designs, finances and
constructs a new facility under a long-term lease, and operates the facility during the term of
the lease. The private partner transfers the new facility to the public sector at the end of the
lease term.
«Finance Only». A private entity, usually a financial services company, funds a project
directly or uses various mechanisms such as a long-term lease or bond issue.
«Operation & Maintenance Contract» (O & M). A private operator, under contract,
operates a publicly owned asset for a specified term. Ownership of the asset remains with the
public entity. (Many do not consider O&M's to be within the spectrum of PPPs and consider
such contracts as service contracts.)
«Design-Build» (DB). The private sector designs and builds infrastructure to meet public
sector performance specifications, often for a fixed price, turnkey basis, so the risk of cost
overruns is transferred to the private sector. (Many do not consider DB's to be within the
spectrum of PPPs and consider such contracts as public works contracts.)
«Operation License». A private operator receives a license or rights to operate a public
service, usually for a specified term. This is often used in IT projects.
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Bankability. The ability of a project to generate sufficient cash flows, bearing in mind the
risks associated with the project, to repay its financing.
Concession agreement/contract. An agreement or contract made between a host government
and a project company or sponsor to permit the construction, development, and operation of a
particular project, through which the government is delegating its monopoly or other unique
rights.
Concession period. The duration over which the private sector will operate the service/asset.
The asset is handed back to the government authority in a pre-agreed condition at the
concession handover/reversion date.
Consortium. A group of companies wishing to act jointly as sponsors to a project.
Construction cost. Any of the cost types (appropriations, commitment, expenditure or
estimate to complete) associated with the scope of the construction work.
Construction risk. Risk associated with the physical construction phase of project
development.
Currency risk. The cross-currency and foreign exchange availability risks.
DG TREN. The directorate at the European Commission responsible for regional policy on
transport and energy.
Financial close. The finalization of all arrangements and contracts pertaining to the external
financing of a project.
Financing agreement/contract. The documents, which provide the project financing and
sponsor support for the project as defined by the project contracts.
Financing risk. The risk of not being able to obtain the necessary funding of a project from
the banking and capital markets. Whilst this is formally a risk for the project sponsors, it is
also a major risk for the host government in delivering the project, and explains why financial
close is such a major milestone.
Infrastructure gap. The difference between existing infrastructure and the infrastructure
needed to promote economic development of a region.
Operational risk. The risk of loss resulting from inadequate or failed internal processes,
people and systems, or from external events during the operational phase of a project.
PFI. Private Finance Initiative, the original acronym used to describe PPPs in the UK,
sometimes used to mean a subset of PPPs based primarily on availability payments.
Political risk. The general term used to describe risks arising from factors that are determined
or influenced by governments. External risks, such as currency convertibility, war, sanctions,
etc., may be avoided, hedged, or insured against, and are significantly mitigated by
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membership of the EU and EMU. Internal risks, such as taxation, terrorism, inflation, and
strikes, are usually unavoidable and uninsurable, and particularly affect PPPs.
Private funding. Finance provided by a private party.
Private sector. The economic entities which are not controlled by the state, i.e. a variety of
entities such as private firms and companies, corporations, private banks, non-governmental
organizations, etc.
Public Contribution. The level of funding committed from the public sector to a project.
Public Guarantee (or sovereign guarantee). A government commitment of funds/actions
under certain conditions, based on project documents.
Public Sector Comparator (PSC). The risk-adjusted, estimated full lifecycle cost of a
project if it was carried out by conventional in-house means. It is expressed in terms of net
present value.
Return on equity. Earnings before extraordinary items, less preferred-share dividends,
divided by average common shareholders' equity; the rate of return on the investment for the
company's common shareholders, the only providers of capital who do not have a fixed
return.
Revenue-generating (RG) projects. A project involving an infrastructure, the use of which
involves fees borne directly by users and any operation resulting from the sale or rent of land
or buildings.
Risk. An event which can change the expected cash flow forecast for a project.
Syndication. The process of inviting other banks to participate in a financing by the
underwriters of the financing.
Sovereign risk. The risk that a government will be unable to meet its external commitments.
By definition, all governments are able to meet their obligations expressed in their own
currency, so government bonds issued in their own currency are deemed to be risk-free for
economic actors in that currency.
Special Purpose Company/Special Purpose Vehicle (SPV). A special purpose joint venture
project company established by the sponsors which has, as its sole purpose, the delivery of a
specific project.
Sponsor. A party wishing to develop and finance (with own equity or subordinated debt and
other project finance) a project. Shareholders of project companies are known as sponsors.
Step-in rights. Rights relevant to both the private and the public sector. An entitlement to
perform or allow a third party to perform the SPV’s obligations under the concession contract
in certain circumstances.
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Traditional Procurement. Procuring infrastructural projects through a tender that
encompasses only the construction of the relevant facilities.
Traffic Risk. A risk relevant to transport infrastructure projects, namely the chance that the
number of users is not sufficient to meet established payback requirements.
Trans-European Transport Networks (TEN-T). A European Union designation for roads,
railways, inland waterways, airports, seaports, inland ports and traffic management systems
which serve the entire continent, carry the bulk of the long-distance traffic and bring the
geographical and economic areas of the Union closer together.
Underwriting of financing. The commitment by a group of banks to provide the entire
agreed financing, subject to certain restricted conditions.
Underwriting of risks. Formal agreement to take on a certain risk and reimburse the other
party in the case of negative consequences ensuing from that risk.
Value for Money (VfM). A concept associated with the economy, effectiveness and
efficiency of a service, product or process, i.e. a comparison of the input costs against the
value of the outputs and a qualitative and quantitative judgment of the manner in which the
resources involved have been utilized and managed.
Whole life costs. The full costs of a project including those incurred during the design,
construction, operation and maintenance of the facility.

Source:
(i)

Hybrid PPPs: Levering EU funds and private capital, PricewaterhouseCoopers LLP and
the World Bank, January 2006.

