
PREPARATION OF THE NATIONAL SPATIAL PLAN (NSP) FOR THE STATE 
ROAD OTIŠKI VRH-HOLMEC

SLOVENIA

GOAL

Redesign the public participation 
process after local residents and 
communities expressed their objection 
to the building of the new state road 
Otiški vrh-Holmec

KEY CHALLENGES

• Engaging communities constructively to 
address concerns and find common solutions 
for all interested groups

• Building and maintaining trust 

“Deep and honest” involvement 

• External institution, Regional Centre for the Environment, designed public participation process
• Regional consultations in the form of workshops and public hearings to synchronize state and local 

communities interests, explain participatory process set expectations
• Increased communication with local communities and residents
• Active role of local communities
• Involvement of spatial planning and environmental assessment experts, architects and other experts at 

workshops
Protocol on 
PRTRs
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KEY LESSONS LEARNED

• Participation in project’s initial phases is key to solutions, public interest and acceptance

• Informing public at each stage how the participatory process will look in a clear, well-structured 
way to manage expectations 

• Changing political decisions during project risks losing trust. 

Protocol on 
PRTRs
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