

# Next steps in the nexus assessment of the Sava River Basin

- KTH in cooperation prepares a draft assessment, featuring as examples the key nexus issues from the workshop
- National experts engaged by ISRBC are requested to provide some complementary information on national policies, strategies and relevant projects, etc.
- An institutional assessment prepared
- Country consultation on data and information requirements and availability in April-May 2014
- A review by ISRBC of the draft assessment in the early summer; then circulated for comments to the sector administrations
- The status of the assessment and main findings will be presented at the UNECE nexus Task Force meeting (8-9 September 2014)

## Next steps (2)

- Autumn 2014 – Winter 2015: JRC Danube Water Nexus project models / quantifies some selected scenarios (drawing from the discussion in the Workshop & information collected accordingly) which are integrated into the assessment
- Country consultations by correspondence or linked to a ISRBC meeting (or both)
- April 2015: UNECE Nexus Task Force reviews and endorses the contents of the stock-taking report i.e. the various basin assessments
- A possible stand-alone report on the Sava published? (subject to additional resources)