

UNDA project 1213AA

Project status

Second session of the Inter-regional Expert Group on the
United Nations Development Accounts Project 1213AA

André Sceia / June 22, 2016




UNDA 1213AA project

Expected accomplishments

1. Increased capacity to **exchange secure electronic C2C transit information** by the pilot countries with their neighbouring countries and trade partners.
2. Increased capacity to **utilize international standard electronic messages** in the field of transit procedures by the pilot countries and their neighbouring countries, in particular B2C information.

UNDA 1213AA project

Objectives



UNDA 1213AA project

Activities and status

Activities	Status
Gap analyses	Completed in all regions
1st inter-regional Expert Group meeting	8 December 2014: pilot countries selected and objectives defined
Development and deployment of a secure C2C versatile electronic exchange platform	Completed (<i>documentation to be finalized and published</i>)
Provision of technical assistance to undertake actual C2C exchange of transit data or devise action plans.	<i>To be finalized by 30 June 2016</i>
Technical workshops to build capacity in the field of C2C exchange	ECLAC - San José – 16-17 June 2015 UNECE - Tbilisi – 22-23 June 2015 ESCAP - Issyk Kul – 7-8 Sept. 2015 ECA / ESCWA – Casablanca – 2-4 Dec. 2015
2nd inter-regional Expert Group meeting and Seminar: to evaluate and promote the results of the project and, more generally, the benefits of C2C exchange of transit information and the adoption of standards	Geneva, 20-22 June 2016

UNDA 1213AA project

Project website

UNDA project on C2C data exchange



Project Background Project activities **Events** Project results Flyer Contact Us

- [Second session of the Inter-regional Expert Group \(Geneva, 22 June 2016\)](#)

- [Seminar for the Promotion of Electronic Exchange of Customs Information and the Adoption of Standard Electronic Messages \(Geneva, 20-21 June 2016\)](#)

- [Workshop on Customs-to-Customs in the Arab Region \(Casablanca, Morocco, 2-4 December 2015\)](#)

- [Workshop on Customs-to-Customs Electronic Data Exchange \(Issyk-Kul, Kyrgyzstan, 7-8 September 2015\)](#)

- [Customs-to-Customs data exchange Workshop \(Tbilisi, 22-23 June 2015\)](#)

- [Business Intelligence applied to customs' risks and valuation and the WCO Data Model \(San José, Costa Rica, 16-17 June 2015\)](#)

- [First session of the Inter-regional Expert Group \(Geneva, 8 December 2014\)](#)

UNDA project on C2C data exchange



Project Background Project activities Events **Project results** Flyer Contact Us

- Activity 1**
Gap analyses
UNECE [↗](#)
ECA [↗](#)
ESCAP [↗](#)
ESCWA [↗](#)
ECLAC [↗](#)

[Report of the first inter-regional Expert Group Meeting](#) [↗](#)
- Activity 2**
(ongoing)
- Activity 3**
Results of the technical assistance
UNECE
(ongoing)
ECA
(ongoing)
ESCAP
(ongoing)
ESCWA
[Assister la douane Tunisienne pour se connecter à une plateforme d'échange de données électronique C2C](#) [↗](#)
(ongoing)
ECLAC
(ongoing)
- Activity 4**
Reports, conclusions and recommendations from the regional technical workshops
UNECE [↗](#)
ECA & ESCWA [↗](#)
ESCAP [↗](#) (Russian only)
ECLAC [↗](#)
- Activity 5**
Second inter-regional Expert Group Meeting (22 June 2016)
- Activity 6**
Seminar on the promotion the electronic exchange of customs transit information and the adoption of standard electronic messages (20-21 June 2016)

UNDA 1213AA project

Objectives of the 2nd Expert Group meeting

- Review the project activities and the sub-projects
- Draw conclusions on the overall project
- Agree on next steps

Thank you

André Sceia PhD
UNECE TIR SECRETARIAT
Transport Division

8-14, Avenue de la Paix
CH-1211 Geneva 10
Switzerland
Phone: +41 22 917 1313
Fax: +41 22 917 0614
Email: etir@unece.org
Web: <http://etir.unece.org>